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INTEGRATED SAFEGUARDS DATA SHEET 
APPRAISAL STAGE

Report No.: ISDSA6516

Date ISDS Prepared/Updated: 12-Feb-2014

Date ISDS Approved/Disclosed: 12-Feb-2014

I. BASIC INFORMATION
  1.  Basic Project Data

Country: Gabon Project ID: P143914
Project Name: GABON - SUSTAINABLE MANAGEMENT OF CRITICAL WETLANDS 

ECOSYSTEMS (P143914)
Task Team 
Leader: 

Salimata D. Follea

Estimated 
Appraisal Date:

10-Feb-2014 Estimated 
Board Date: 

27-Mar-2014

Managing Unit: AFTN1 Lending 
Instrument: 

Specific Investment Loan

GEF Focal 
Area: Biodiversity

Sector(s): General agriculture, fishing and forestry sector (100%)
Theme(s): Biodiversity (100%)
Is this project processed under OP 8.50 (Emergency Recovery) or OP 
8.00 (Rapid Response to Crises and Emergencies)?

No

Financing (In USD Million)
Total Project Cost: 8.47 Total Bank Financing: 0.00
Financing Gap: 0.00

Financing Source Amount
Borrower 0.00
Global Environment Facility (GEF) 8.47
Total 8.47

Environmental 
Category:

B - Partial Assessment

Is this a 
Repeater 
project?

No

  2.  Global Environmental Objective(s)
The Development Objective of the proposed operation is to improve management of selected critical 
wetlands ecosystems, through knowledge creation and capacity building of  national entities.
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  3.  Project Description
1. The project is designed around five components, the collective aim of which is to help the 
Government of Gabon implement the recommendations of the Ramsar Convention and the 
resolutions of the Conference of the Parties to:  
(a) improve the level of knowledge of Gabon’s WII; 
(b) establish a system for monitoring ecological characteristics of wetland ecosystems; 
(c) establish the conditions necessary for managing an effective WII network in Gabon; and, 
(d) undertake an economic valuation of wetlands ecosystem services. 
 
2. Component 1 addresses wetland knowledge acquisition (including economic valuation), and 
establishes a monitoring system for Gabon’s WII. Component 2 strengthens capacity for local 
management of WII. Cmponent 3 furthers the Nagoya Protocol on Access to genetic resources and 
the fair and equitable Sharing of Benefits arising from their utilization (ABS).  Component 4 
establishes the conditions for national level WII management and component 5 focuses on project 
management.  Summaries of these four components plus the fifth management component are 
presented below.  
 
A. Project Components 
 
Component 1: Improvement of Knowledge and Monitoring of Selected Critical Wetland Ecosystems 
(GEF – US$0.550 million).  
3. This component will generate knowledge on wetlands in Gabon and set up a reliable monitoring 
system that can produce early warnings on potential alterations of wetland ecosystems. The 
component is divided into two sub-components. 
 
4. Sub-Component 1.1: Knowledge creation on wetland ecosystems. This sub-component will 
support research work on the biological wealth and socioeconomic dimensions of Gabon’s wetland 
ecosystems. This research will identify and quantify the multiple ecosystem services delivered by 
wetlands. The ultimate goal of this information is to help decision-makers better understand the 
importance of wetlands and the potential trade-offs with other competing activities in the wetlands 
(with a specific focus on forested wetlands). 
 
5. Targeted research will focus on three selected Ramsar WII sites: Petit Loango/Setté-Cama, Monts 
Birougou, and Bas Ogooué. The research program will compile existing information, and identify 
research needed for priority issues. With guidance from the Ramsar Handbooks,  a Research 
Coordinator located in the National Directorate of Environment and Nature Protection (DGEPN) - in 
consultation with the National Agency for National Parks (ANPN) - will prioritize and oversee 
environmental and socioeconomic research in the selected three WII sites. Research activities, 
conducted jointly between national and international research entities, will involve: (i) diagnostic 
studies; (ii) economic valuation of services delivered by wetlands ecosystems; and (iii) research on 
traditional uses of natural resources (including medicinal plants). 
 
6.  Sub-Component 1.2: Monitoring system for wetland ecosystems. The objectives of this sub-
component are to define and operationalize the most appropriate monitoring system for ecological, 
physicochemical, and socioeconomic characteristics of the wetlands in Gabon. The ANPN has 
developed management plans, which include monitoring strategies, for the national park areas that 
are close to or within this project’s selected Ramsar sites. Accordingly, this project will build on the 
monitoring system work already done by ANPN in Petit Loango and Birougou national parks. It will 
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also benefit from monitoring system development work being done through the French Development 
Agency (AFD) project in the Pongara and Akanda Ramsar sites. 
 
8. Component 2: Support to Sustainable Management of Selected Critical Wetland Ecosystems (GEF 
amount – US$3.110 million).  The priority under this component is to promote sustainable 
management of critical mangrove ecosystems through the following three sub-components: 
 
9. Sub-Component 2.1: Planning for sustainable management of selected sites. The situations of the 
Ramsar sites in Gabon are quite varied in terms of legal status, geographical and hydrological 
features, and typology of pressures. As of today, there is no management plan (or any planning tool) 
that appropriately defines the modalities to support sustainable management of the wetland 
ecosystems. Therefore, these tools need to be developed, but in a targeted manner to ensure that the 
specific challenges and threats of the different wetland areas are addressed appropriately. To that 
end, guided by the Ramsar Handbooks, and in consultation with other government agencies and 
development partners active in the sites, this sub-component will prepare management plans for the 
selected Ramsar sites, based on extensive consultative work in those sites, and the results of the 
research activities undertaken in Component 1. 
 
10. Sub-Component 2.2: Strengthening surveillance capacities in the selected sites. Unless they 
are included in a national park, most of the existing Ramsar sites do not have adequate monitoring 
activities, mostly because of insufficient staff on the ground and lack of equipment. The goal of this 
sub-component is to reinforce the capacity of local people in the three selected WII sites to monitor 
wetland activities through: 
 
(a) Provision of appropriate equipment and infrastructure to reinforce capacities of local staff to 
properly implement monitoring activities in the selected sites, which would include, for example, 
vehicles, boats, camping equipment, and the construction of staff quarters; 
(b) Training of local staff in monitoring activities, such as that delivered to ecoguards in the 
national parks under the previous GEF-financed project and including conservation software systems 
such as MIST/SMART  already used by the ANPN for the monitoring of the national parks; 
(c) Engagement of local communities in wetland monitoring, through regular consultation with 
the local community management committees, technical assistance (on fisheries, for example), and 
other education and awareness raising activities. 
 
11. Sub-Component 2.3: Environmentally friendly, community-driven activities in wetlands.  
The objective of this sub-component is to help communities adjacent to the selected Ramsar sites 
develop income-generating activities for sustainable wetland management. As appropriate, this will 
be done in partnership with local NGOs and CSOs; and in collaboration with other government 
entities, notably those responsible for tourism development, forestry, fisheries, and agriculture. 
Tourism activities could include, for example, infrastructure (access roads, campsites, docks, boat 
ramps, watch towers); and community or private enterprises (restaurants and concession stands, 
lodges, nature guides, transportation services). Apart from tourism, other sustainable economic 
activities eligible for project financing could include fisheries development, fiber harvesting, 
apiculture, plant nurseries, horticulture, transformation of agricultural products, NTPF and medicinal 
herb product development, and small livestock production. 
 
11. Component 3: Implementation of the Nagoya Protocol (GEF – US$1 million). Gabon has clearly 
led the way in the Africa region, being the first country to ratify the Nagoya Protocol in May 2011 
(Gabon was the twenty-second signatory of the Protocol). Moreover, Gabon has already completed a 
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draft national strategy and plan of action to implement the Nagoya Protocol on Access and Benefit 
Sharing (ABS).  The objective of this component is, therefore, to consolidate and implement the 
measures contained in the strategy document, and thereby operationalize the Nagoya Protocol. Led 
by the National Focal Point for the Nagoya Protocol located in the DGEPN, this component will: (i) 
strengthen the capacity of key Government actors and local communities on ABS procedures; (ii) 
develop and validate legislative and administrative measures; and (iii) implement the institutional 
framework for the protocol. 
 
12. Component 4: Strengthen Institutional Framework to support Wetlands Management (GEF – US
$3.326 million).  Th is Component will establish an institutional framework favorable to the 
sustainable management of the WII in Gabon at both the national and local levels. The project will 
establish an MOU with the Ramsar Convention to provide technical assistance to DGEPN for the 
development and implementation of a national institutional framework for the management of 
Gabon’s network of Ramsar sites. With guidance from the Ramsar Handbooks, analyses will be 
undertaken to (i) assess the existing policy framework for wetland protection in Gabon; and (ii) 
assess the institutional structures currently governing each WII site. The studies will propose 
recommendations to strengthen the policy and institutional frameworks to better achieve wetland 
protection objectives.  With support from the Ramsar Convention, and based on the data analysis and 
information obtained in Component 1, and the priority setting and resource use planning work of 
Component 2, this component will also develop a national wetlands strategy, in consultation as 
appropriate, with other government DGs.   
13. Mapping capacity in DGEPN will also be strengthened to generate wetland maps geocoded with 
environmental and socioeconomic data.  As a basic modality for integrated natural resource 
management, this component will conduct environmental audits of industrial operations (mining, 
forestry) operating in and around the three WII sites. To that end, the component will finance 
technical assistance to strengthen DGEPN capacity by the provision of specialists in environment, 
fisheries, and social development. These specialists will provide expertise to both DGEPN and 
ANPN, and it is expected that they will be absorbed by in the DGEPN structure at the end of the 
project, depending on national budget availability.  
 
14. Component 5: Project Management, Monitoring and Evaluation (GEF – US$0.485 million). This 
component supports the overall daily administration of the project, to ensure that regular monitoring 
and evaluation is carried out, and the results are fed back into decision making on project 
implementation. As the DGEPN is responsible for the overall administration, coordination, and 
implementation of the project, Component 5 will support the DGEPN with the recruitment of the 
following personnel: (i) a specialist/assistant in procurement; (ii) a financial management specialist/
assistant; (iii) a specialist/assistant in monitoring and evaluation.

  4.  Project location and salient physical characteristics relevant to the safeguard 
analysis (if known)
The project will focus on three Ramsar sites: Bas Ogooué, Monts Birougou, and Petit Loango/Setté-
Cama. These sites were selected by the Government based on: (i) the importance of wetland 
ecosystem services for local populations, and for climate change adaptation and mitigation; (ii) the 
threats to the wetland ecosystems from competing land uses; and (iii) initiatives already undertaken 
in theareas. 
15.  The selection process also prioritized a diverse representation of marine and terrestrial 
biodiversity. Thus, the three sites chosen represent coastal, alluvial plain, and high interior, heavily 
forested wetland habitats.  
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a) Bas Ogooué ((862,700 ha) is a large alluvial plain in the west of the country, with lakes, rivers, 
riparian marshes, savanna, and dense forest. It constitutes the interior delta of the river Ogooué where 
rivers and lakes combine to provide a navigable waterway, for goods and people, between the 
interior towns of Ndjolé, Lambaréné, and Port-Gentil on the coast. The flood plains and the high 
level of vegetation of the area also provide flood protection to downstream areas. The site is habitat 
for primates (gorilla, chimpanzee, mandrill), large mammals (hippopotamus, buffalo, elephant, 
manatee), migrant bird populations, turtles, reptiles (black and Nile crocodiles), and many fish 
species. Of the three selected sites, Bas Ogooué is the most densely populated, which leads to 
varying pressures on the wetland areas from fishing, hunting, tourism; and competing land uses such 
as slash and burn agriculture, and forestry. In collaboration with the Ministry of Water and Forests 
and the Ministry of Fisheries, WWF has conducted various research, education and awareness 
activities at this site. 
 
b) Monts Birougou (536,800 ha) is a high elevation (800-900 m) forested wetland area interspersed 
with swamps and savanna. It is an important water tower for Gabon, as it is the source of the Nyanga 
and Ngounié rivers and their main tributaries. The site is an important breeding and feeding site for 
different species of freshwater fish. Local people use its ecosystem products for construction, food, 
and clothing; and the area has cultural and religious value to the country as a whole. The site contains 
20 species of primates including gorilla and chimpanzee; other large mammals include both the 
forest and savanna elephants. Population density is low, but the site is threatened by forestry and 
mining activities, and destructive (chemical) fishing practices. Some research and planning has been 
undertaken in this site because the Monts Birougou WII site contains within its boundaries the 
Birougou National Park, for which the ANPN has prepared a management plan. 
d) Petit Loango + Setté-Cama. (480,000 + 220,000 ha) These are in fact two linked Ramsar sites that 
are treated as one site for the purpose of this project. Both are coastal plain wetlands. Petit Loango is 
set in a mangrove and rainforest environment important for flood control, sediment capture, and bank 
stabilization. Setté-Cama is a sand plain important for its fish spawning, feeding, and breeding 
grounds; and water supply to nearby town of Gamba. The sites are important habitat for large 
mammals (hippopotamus, elephant, manatee), turtles, birds, amphibians, and reptiles. Both sites 
benefit from tourism. Both sites have low population density, but both are threatened by nearby oil 
exploitation. Some research and planning has been done in this site by ANPN, which prepared a 
management plan for the Loango National Park. The Petit Loango WII site is within the boundary of  
the Loango National Park, and the Setté Cama WII site falls in its buffer zone.

  5.  Environmental and Social Safeguards Specialists
Lucienne M. M'Baipor (AFTCS)
Emeran Serge M. Menang Evouna (AFTN1)

6. Safeguard Policies Triggered? Explanation (Optional)
Environmental Assessment OP/
BP 4.01

Yes As per its nature, the project is not expected to 
generate large scale adverse social or 
environmental impacts. The operation will not 
finance any major investments on the ground.  
Under  sub component 2.2, the project will build 
necessary infrastructure to reinforce capacities of 
local staff to properly implement monitoring 
activities in the selected sites. Under sub 
component 2.3, the project expects to develop 
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tourism activities. All these activities may have 
environmental impacts even at a very limited 
scale. An Environmental and Social Management 
Framework has been prepared and has been 
disclosed at the Infoshop on February 7, 2014.

Natural Habitats OP/BP 4.04 Yes The wetlands ecosystems are undoubtedly critical 
ecosystems, the project will enhance the quality 
of the management of these critical ecosystems 
and reduce risks associated with potential 
economic development.

Forests OP/BP 4.36 Yes This is triggered because some of the project sites 
have important mangrove forests.  These areas 
will be subject to adequate management plans 
during the project implementation.

Pest Management OP 4.09 No The project does not involve pest management.

Physical Cultural Resources OP/
BP 4.11

No The project activities will not involve or affect 
physical cultural resources.

Indigenous Peoples OP/BP 4.10 Yes There are no indigenous people in the project 
sites that will be affected by project interventions. 
This policy is triggered for precautionary 
measures, because Gabon belongs to the Congo 
Basin countries where there are pygmies 
(Cameroon and Congo).  An Indigenous Peoples 
Plan has been prepared and has been disclosed in-
country on 06/06/2014 and at the Infoshop on 
02/07/2014.

Involuntary Resettlement OP/BP 
4.12

Yes No physical displacement of people is expected.  
However the project expects to prepare 
management plans of selected RAMSAR sites. To 
ensure appropriate involvement of local 
communities, in the event of restriction of access 
of the aforementioned sites, a ProcessFramework 
has been prepared and was disclosed in country 
on 11/24/2013 and in the Infoshop on 02/07/2014 
although no involuntary resettlement or limitation 
of access is anticipated.

Safety of Dams OP/BP 4.37 No This policy is not triggered, as there will be no 
dam construction or rehabilitation of dams that 
will necessitate dam safety status report.

Projects on International 
Waterways OP/BP 7.50

No This policy is not triggered, for there are no 
international waterways in the project sites.

Projects in Disputed Areas OP/BP 
7.60

No This policy is not triggered  because project 
intervention sites are not within disputed areas.

II. Key Safeguard Policy Issues and Their Management
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A. Summary of Key Safeguard Issues
1. Describe any safeguard issues and impacts associated with the proposed project. Identify 

and describe any potential large scale,  significant and/or irreversible impacts:
The overall impact of the project is expected to be positive as the project would finance 
interventions in biodiversity conservation with control and surveillance to help reduce poaching 
and human pressure on on the selected sites.  By investing in community income generating and 
sustainable livelihood micro-projects selected through a continued and strengthened consultative 
and participatory approach, most of the activities are expected to have positive impacts on the 
quality of life of inhabitants and local communities. Potential adverse environmental impacts 
associated with implementation of the wetlands management plans are minimal if any, comprising 
principally those associated with construction of park rangers surveillance posts. 
 
It is anticipated that project activities will not lead to land acquisition, nor to major restriction of 
access to parks and related sources of livelihood. Nevertheless, a Process Framework has been 
prepared for the project for the (unlikely) event that access to legally designated parks would be 
restricted..   
 
It is not expected that project activities will affect indigenous people, as there are none in the 
project areas.  However given that Gabon belongs to the Congo Basin  where there minority 
pygmies groups (in Cameroon and Congo), OP. 4.10 has been triggered mainly for precautionary 
measures in the event of migration within the Basin, thereby creating a potential impact of this 
minority population. An IPPF will has been prepared by the Government and has been disclosed 
on 2/6/2014. 
 
An Environmental and Social Management Framework (ESMF) has also been prepared by the 
Government and disclosed on 11/24/2013.

2. Describe any potential indirect and/or long term impacts due to anticipated future activities 
in the project area:
The project will result in improved quality of life for the community members bordering the 
selected wetlands sites as the project will develop revenue generating activities, including potential 
viable tourism products in selected wetlands. Activities for tourismdevelopment could include, for 
example, infrastructure (access roads, campsites, docks, boat ramps, watch towers); and 
community or private enterprise (concession stands, lodges, nature guides). Apart from tourism, 
other sustainable economic activities in the WII area could include, for example, the development 
of pisciculture in lagoons, fiber harvesting, apiculture, and plant nurseries. This would lead to 
increased employment and income for skilled and unskilled community members, and indirect 
employment opportunities from provision of services to construction workers such as sale of food 
and beverages. Further, the interventions in particular for biodiversity conservation would lead to 
reduced poaching and human pressure on the fragile wetlands resources. There will be no long 
term adverse impacts as a result of project activities.

3. Describe any project alternatives (if relevant) considered to help avoid or minimize adverse 
impacts.
No significant adverse impacts are expected.

4. Describe measures taken by the borrower to address safeguard policy issues. Provide an 
assessment of borrower capacity to plan and implement the measures described.
The Government prepared an Environmental and Social Management Framework (ESMF) and a  
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Process Framework (PF) to cover rehabilitation of  wetlands sites infrastructures and the 
community micro-enterprises, and to address potential restriction to wetlands resources.  These 
two instruments were disclosed in-country and at the Infoshop prior to appraisal.   
  
Mitigation Measures: The ESMF recommends mitigating measures aimed at ensuring that civil 
works are executed in an environmentally sound manner; such as sprinkling construction sites with 
water and limiting construction activities to normal working hours, and notifying the local 
community in advance if construction activities have to be performed outside these hours. For the 
construction of park rangers’s lodges, the ESMF and PF also provide guidance on (i) the sourcing 
of construction materials and the disposal of construction-related wastes; and (ii) generic rules for 
contractors and construction workers to follow, including prohibitions on hunting, fishing, wildlife 
capture, illegal bush-meat purchases, burning of vegetation, washing vehicles or changing 
lubricants in or near waterways or wetlands, and any inappropriate interactions with local 
residents, along with transparent penalties for non-compliance. The Process Framework describes 
the participatory process by which to measures will be identified to assist displaced persons in the 
event of restriction of access to parks.  
 
The safeguards instruments were prepared after consultation with key stakeholders both at the 
national and local levels. The proposal in the process framework to establish committees to 
manage compensation process in the event of conflicts and possible claims was perceived by the 
populations as an indication that the project might lead to actual resettlement. The objective of the 
process framework was therefore better clarified during the consultations and in the revised 
process framework to clear up any possible misunderstanding of its content.  The stakeholders also 
expressed interest in participating in the project annual work plans elaboration process, as well in 
trainings provided by the project. These concerns were all noted and recommendations were 
incorporated in the revised safeguard documents accordingly.   
 
The Indigenous Peoples Planning Framework: an IPPF has been prepared given the project 
location, although it is not expected that project activities will negatively impact indigenous 
people. 
    
Capacity for Safeguard Implementation: The DGE will recruit an environmental and social 
specialist or consultant that will be responsible for following up safeguards issues during project 
implementation. The specialist or consultant will be responsible for (i) preparing the TORs for the 
EMPs and RAP if needed and (ii) ensuring that the contractors comply with the recommendations 
of these studies and environmental and social management clauses (inserted into their contract) 
during the construction phase. The Bank will provide guidance on the elaboration of the TORs and 
DGE will be responsible for providing overall quality control through the review and clearance of 
the EMPs and RAPs. Specific capacity building on environmental management and environmental 
assessment will be provide d to the technical services departments of the DGE and ANPN and 
other implementing focal points.  The World Bank safeguards specialists will provide regular 
support to the PIU's environmental and social staff during the project support missions.

5. Identify the key stakeholders and describe the mechanisms for consultation and disclosure 
on safeguard policies, with an emphasis on potentially affected people.
The key stakeholders of the project are the local communities of the three project sites: Bas-
Ogoue, Monts Birougou and Petit Loango-Sette Cama.  The ESMF and Process Framework have 
been developed in a participatory manner with these communities. Furthermore, wetlands 
management plans and annual work plans will be prepared in a consultative and participatory 
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approach, with full involvement of these communities at project implementation stage.  The three 
safeguard instruments have been disclosed in the country on 11/24/2013 and 2/6/2014 (for the 
IPPF) and at the Bank Infoshop on 02/07/2014.

B. Disclosure Requirements

Environmental Assessment/Audit/Management Plan/Other
Date of receipt by the Bank 11-Nov-2013
Date of submission to InfoShop 06-Feb-2014
For category A projects, date of distributing the Executive 
Summary of the EA to the Executive Directors

"In country" Disclosure
Gabon 24-Nov-2013
Comments: Available at the Ministry of Water and Forestry (Services de la Direction Generale 

de l'Environnement et de la Protection de la Nature -  5eme etage).
  Resettlement Action Plan/Framework/Policy Process  

Date of receipt by the Bank 24-Nov-2013
Date of submission to InfoShop 06-Feb-2014

"In country" Disclosure
Gabon 24-Nov-2013
Comments: Available at the Ministry of Water and Forestry (Services de la Direction Generale 

de l'Environnement et de la Protection de la Nature -  5eme etage).
  Indigenous Peoples Development Plan/Framework  

Date of receipt by the Bank 31-Jan-2014
Date of submission to InfoShop 06-Feb-2014

"In country" Disclosure
Gabon 06-Feb-2014
Comments: Available at the Ministry of Water and Forestry (Services de la Direction Generale 

de l'Environnement et de la Protection de la Nature -  5eme etage).
If the project triggers the Pest Management and/or Physical Cultural Resources policies, the 
respective issues are to be addressed and disclosed as part of the Environmental Assessment/
Audit/or EMP.
If in-country disclosure of any of the above documents is not expected, please explain why:

C. Compliance Monitoring Indicators at the Corporate Level

OP/BP/GP 4.01 - Environment Assessment
Does the project require a stand-alone EA (including EMP) 
report?

Yes [ ] No [ ] NA [ ]

If yes, then did the Regional Environment Unit or Sector 
Manager (SM) review and approve the EA report?

Yes [ ] No [ ] NA [ ]

Are the cost and the accountabilities for the EMP incorporated 
in the credit/loan?

Yes [ ] No [ ] NA [ ]

OP/BP 4.04 - Natural Habitats
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Would the project result in any significant conversion or 
degradation of critical natural habitats?

Yes [ ] No [ ] NA [ ]

If the project would result in significant conversion or 
degradation of other (non-critical) natural habitats, does the 
project include mitigation measures acceptable to the Bank?

Yes [ ] No [ ] NA [ ]

OP/BP 4.10 - Indigenous Peoples
Has a separate Indigenous Peoples Plan/Planning Framework 
(as appropriate) been prepared in consultation with affected 
Indigenous Peoples?

Yes [ ] No [ ] NA [ ]

If yes, then did the Regional unit responsible for safeguards or 
Sector Manager review the plan?

Yes [ ] No [ ] NA [ ]

If the whole project is designed to benefit IP, has the design 
been reviewed and approved by the Regional Social 
Development Unit or Sector Manager?

Yes [ ] No [ ] NA [ ]

OP/BP 4.12 - Involuntary Resettlement
Has a resettlement plan/abbreviated plan/policy framework/
process framework (as appropriate) been prepared?

Yes [ ] No [ ] NA [ ]

If yes, then did the Regional unit responsible for safeguards or 
Sector Manager review the plan?

Yes [ ] No [ ] NA [ ]

OP/BP 4.36 - Forests
Has the sector-wide analysis of policy and institutional issues 
and constraints been carried out?

Yes [ ] No [ ] NA [ ]

Does the project design include satisfactory measures to 
overcome these constraints?

Yes [ ] No [ ] NA [ ]

Does the project finance commercial harvesting, and if so, 
does it include provisions for certification system?

Yes [ ] No [ ] NA [ ]

The World Bank Policy on Disclosure of Information
Have relevant safeguard policies documents been sent to the 
World Bank's Infoshop?

Yes [ ] No [ ] NA [ ]

Have relevant documents been disclosed in-country in a public 
place in a form and language that are understandable and 
accessible to project-affected groups and local NGOs?

Yes [ ] No [ ] NA [ ]

All Safeguard Policies
Have satisfactory calendar, budget and clear institutional 
responsibilities been prepared for the implementation of 
measures related to safeguard policies?

Yes [ ] No [ ] NA [ ]

Have costs related to safeguard policy measures been included 
in the project cost?

Yes [ ] No [ ] NA [ ]

Does the Monitoring and Evaluation system of the project 
include the monitoring of safeguard impacts and measures 
related to safeguard policies?

Yes [ ] No [ ] NA [ ]
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Have satisfactory implementation arrangements been agreed 
with the borrower and the same been adequately reflected in 
the project legal documents?

Yes [ ] No [ ] NA [ ]

III. APPROVALS
Task Team Leader: Name: Salimata D. Follea

Approved By
Regional Safeguards 
Advisor:

Name: Johanna van Tilburg (RSA) Date: 12-Feb-2014

Sector Manager: Name: Benoit Bosquet  (SM) Date: 12-Feb-2014


