
The World Bank

Page 1 of 6

P
ub

lic
 D

is
cl

os
ur

e 
C

op
y

P
ub

lic
 D

is
cl

os
ur

e 
C

op
y

Report No:  ISR12715

Implementation Status & Results
Ukraine

Development of State Statistics System for Monitoring Social & Economic Transformation Project (P076338)

Operation Name: Development of State Statistics System for Monitoring Social 
& Economic Transformation Project (P076338)

Project Stage: Implementation Seq.No: 18 Status: ARCHIVED Archive Date: 30-Dec-2013

Country: Ukraine Approval FY: 2004

Product Line: IBRD/IDA Region: EUROPE AND CENTRAL ASIA Lending Instrument: Specific Investment Loan

Implementing Agency(ies):

Key Dates
Board Approval Date 25-Mar-2004 Original Closing Date 31-Dec-2009 Planned Mid Term Review Date 01-Dec-2006 Last Archived ISR Date 24-Jul-2013
Effectiveness Date 15-Jun-2005 Revised Closing Date 31-Dec-2013 Actual Mid Term Review Date 10-Nov-2008

Project Development Objectives
Project Development Objective (from Project Appraisal Document)

The development objective of the Project is to build a sustainable state statistical system which efficiently provides timely and accurate data for policy evaluation and 
decision making. The Project will support the implementation of a broad-based poverty reduction strategy to attain job-creating, sustainable economic growth in Ukraine 
by making available a steady supply of trustworthy and readily available social and economic statistics needed for policy making and monitoring purposes.

Has the Project Development Objective been changed since Board Approval of the Project?

Yes No

Component(s)

Component Name Component Cost

ORGANIZATIONAL DEVELOPMENT AND MANAGEMENT 3.91
STATISTICAL INFRASTRUCTURE 0.85
DATA DEVELOPMENT 7.17
STRENGTHENING INFORMATION BASIS FOR MOEIEI 0.87
COMMUNICATION AND INFORMATION TECHNOLOGY 22.84
PROJECT MANAGEMENT 1.04

Overall Ratings
Previous Rating Current Rating

Progress towards achievement of PDO Satisfactory Satisfactory
Overall Implementation Progress (IP) Moderately Satisfactory Satisfactory
Overall Risk Rating Moderate Moderate
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Implementation Status Overview
This ISR is submitted following the supervision implementation visit in October, 2013 and is the last one for the DEVSTAT project which will be closed on December 31, 2013.  
The DEVSTAT project originated from the Government of Ukraine’s (GoU) own initiative aimed at making wide ranging systemic change in the national statistical domain and 
strengthening critical areas. In 2003, The State Statistics Service of Ukraine (SSSU) prepared a detailed proposal together with other beneficiary agencies (Ministry of Finance, the 
Ministry of Economy and the National Bank of Ukraine) and in close cooperation with the World Bank. These proposals were based on the outcomes of the “Program of 
Modernization of the State Statistics to 2002”. The World Bank supported the initiative of the GoU and provided a loan in the amount of USD 32 million to improve the capacity of 
beneficiaries in producing high quality data in line with the international methodology and standards. The loan was provided under the World Bank lending program which aims to help 
developing countries strengthen national statistical systems (STATCAP), and Ukraine was the first country which got a support through this program. The loan was approved by the 
Board on March 25, 2004, and became effective on June 15, 2005 after ratification by the Parliament of Ukraine. The development objective of the DEVSTAT project was to build a 
sustainable state statistical system, which efficiently provides timely and accurate data for policy decision making and evaluation.   
The project included two types of activities: (i) development and improvement of the methodologies based on international standards and complemented by specialized training for 
data producers; and (ii) development of the Integrated Statistical Data Processing System (ISDPS) on a pilot basis to implement the methodology and to improve business processes 
in SSSU. The activities related to the development and improvement of methodologies on sector statistics, Government financial statistics, the balance of payment, monetary and 
banking statistics as well as appropriate training programs were successfully completed by December 2010. A new medium-term macroeconomic forecasting model was also 
elaborated and is being used by the Ministry of Economic Development and Trade.  
The second part of the project’s activities was devoted to develop the Integrated Statistical Data Processing System (ISDPS) to improve capacity of the SSS in producing reliable 
data and gradually moving from census to a sample base approach. The design of the ISDPS was completed in 2008, and the system development was initiated in 2010 (with a 
contract closing date of December 2012). By that time, the ISDPS was developed and tested in a limited number of regions (2 out of 27 regions, and 4 out of 536 local offices) and on 
a limited number of statistical surveys (2 out of 174).To roll out the test nationwide, Additional Financing (AF) at the amount of 10 million was provided in 2013. AF allowed SSS to 
extend ISDPS testing to 27 local offices, to train staff involved in the ISDPS usage and to improve technical capacity of SSS through purchasing of additional equipment installed at 
HQ and at the local level. During 2013 the project's activities are financed from two loans, i.e. original loan and AF. At the moment original loan proceeds are 99% disbursed, and AF 
loan proceeds are committed and all contracts are under implementation. The project demonstrates good implementation progress and all activities that were planned during previou 
s supervision visits were completed. The major ICB contract (more than 60% of AF) is under implementation and additional equipment should be delivered to all regional offices by 
November 23 and installed in all sites by December 23, 2013.  Since the delivery of equipment is underway ahead of the planned time schedule, the State Statistics Service of 
Ukraine (SSSU) expects to meet both deadlines. Training of staff on Integrated Statistical Data Processing System (ISDPS) using is underway and expects to be completed on time 
due to combination of long distance and face-to-face training. Therefore, all project activities will be completed on time. Taking into account good progress in project implementation 
and the fact that remaining activities are expected to be completed on time IP rating was upgraded from MS to S. Besides, during the whole period of project implementation the 
Client demonstrated high level of responsibility and ownership. The project had MS rating at the beginning due to delay in ratification by Verkhovna Rada (the Parliament of Ukraine). 
At that time Verkhovna Rada was not politically structured, with no pro-government majority in it, and practically all investment operations supported by the World Bank suffered from 
late ratification. There was another delay from lengthy procurement of a key contract on ISDPS development due to a slow process in obtaining clearance from the Bank.  It took 
almost a year to obtain the Bank’s clearance for the contract signing, which led to a project extension supported by the Bank’s management--as the Bank took sole responsibility for 
this delay. Although IP ratings at that time were downgraded to MS to reflect problems in implementation, in both cases delays were not triggered by the Client’s performance. 
Otherwise, the progress of the project would have been Satisfactory. Therefore, given generally good progress in project performance during the project’s life and PDO attainment S 
rating is justified.  
DEVSTAT project is an institutional capacity building project. In this type of operations, efficiency might be assessed through quality-oriented indicators rather than quantity based 
ones. Therefore, PARIS21 methodology was suggested to assess capacity of statistical bodies and compliance of statistics to international standards. The methodology helped SSSU 
to assess the progress of reform initiated by the Government in early nineties which were gradually implemented based on next strategies approved in 2008 and 2013. The latest 
Strategy for the state statistics development till 2017 aims at further approximation to the EU standards and implementation of the centralized model of statistical data processing and 
compilation. The high level of ownership of the SSSU and the need to comply with international standards according to obligations of Ukraine, ensure sustainability of PDO of the 
project. The follow up project that was requested by the SSSU serves as an evidence of continued commitment and interest of the Client to continue statistical reform agenda.

Locations
Country First Administrative Division Location Planned Actual

Ukraine Not Entered Ukraine
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Report No:  ISR12715

Ukraine Not Entered Kiev

Results

Project Development Objective Indicators

Indicator Name Core Unit of Measure Baseline Current End Target

Sustainable state statistical system established 
providing steady supply of timely and accurate 
social and economic data readily available to 
users as reflected in improved statistical 
capacity score

 Number Value 2.90 3.40 3.50
Date

Comments

31-Dec-2006
Unit of measurement: 
Average score of statistical 
capacity based on PARIS21 
methodology

31-Dec-2012
Indicator was improved

31-Dec-2013
Target is achieved when 
score 3.1-4.0 is observed

Intermediate Results Indicators

Indicator Name Core Unit of Measure Baseline Current End Target

Improved efficiency of statistical system by re-
allocation of function between central and local 
statistical offices through piloting of two tier 
organizational model across the country

 Text Value No Yes Yes
Date

Comments

31-Dec-2005 31-Dec-2008
Prototype of two tier 
organizational model 
is implemented across the 
country

Target achieved in 2008

Reporting and processing burden diminished: 
number of statistical forms decreased by 12%

 Percentage Value 4.61 33.18 35.48
Date

Comments

31-Dec-2005 31-Dec-2012 31-Dec-2013
The initial target was 
achieved in 2007 and further 
improvement was made. New 
target established for 2013.

Time need to fill in the structural  business 
survey form decreased

 Number Value 9.10 8.00 8.40
Date

Comments

31-Dec-2005
Unit of measurement: Hours 
to compete the form

31-Dec-2012
Indicator was deleted from 
structural business survey 
due to simplification of 
particular statistical form. In 
2012 assessment was made 
based on questionnaire 
implemented by SSSU to 
assess time for completion of 
all types of surveys.

31-Dec-2013
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Report No:  ISR12715

Statistical business register  established, fully 
operative and regularly updated

 Number Value 2.70 3.30 3.40
Date

Comments

31-Dec-2006
Unit of measurement: 
Average score of statistical 
capacity under category 
#Statistical registers# based 
on PARIS21 methodology

31-Dec-2012 31-Dec-2013
Target is achieved when 
score 3.1-4.0 is observed

Automated statistical classification system 
compliant with EU standards introduced

 Number Value 2.80 3.30 3.40
Date

Comments

31-Dec-2006
Average score of statistical 
capacity under category 
#Classifications#  based on 
PARIS21 methodology

31-Dec-2012
Indicator was amended in 
accordance with information 
provided during supervision 
mission in October 2013

31-Dec-2013
Target is achieved when 
score 3.1-4.0 is observed

Achieved full compliance with the international 
statistical standards

 Number Value 2.80 3.60 3.50
Date

Comments

31-Dec-2006
Average score of statistical 
capacity under category 
#Methodological basis# 
based on PARIS21 
methodology

31-Dec-2012 31-Dec-2013
Target is achieved when 
score 3.1-4.0 is observed

Increase of rate of response in basic enterprise 
surveys from 70% to 80%

 Percentage Value 72.00 91.00 80.00
Date

Comments

31-Dec-2005
Unit of measurement: 
Response rate, %

31-Dec-2012
Indicator updated in October 
2013

31-Dec-2013
Target achieved. 
AF is not expected to affect 
the indicator

Reduce the number of processed reports by 
70% as a result of small enterprises sample 
survey

 Percentage Value 0.00 51.00 80.00
Date

Comments

31-Dec-2005
Unit of measurement: Number 
of reports reduced, %

31-Dec-2012
Indicator deviates from its 
target value due the 
expanded sample (as an 
exception). Further on the 
sample will be compiled as 
before within the range of 
20-30% of total number of 
enterprises.

31-Dec-2013
As a result of implementation 
of methodological TA 20% 
sample turned out to be 
representative, and thus the 
target value was adjusted 
from 70% to 80%

Upgraded short- and medium- forecasting 
models are introduced and used for analysis

 Text Value No Yes Yes
Date

Comments

31-Dec-2005 31-Dec-2011
Target achieved in 2010

31-Dec-2010
Component D has been 
completed by December 31, 
2010 and target achieved
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Websites created and available for users in all 
regional offices

 Number Value 26.00 27.00 27.00
Date

Comments

31-Dec-2005 31-Dec-2012
Total number of regional 
statistical offices is 27, target 
value was achieved in 2006.

31-Dec-2013
Target is not affected by AF

Increased implementation of  surveys  using 
electronic data collection methods by 10%

 Percentage Value 0.00 79.00 85.00
Date

Comments

31-Dec-2005 31-Dec-2012 31-Dec-2013
The target value was 
extended to measure 
expected impact of AF

Number of staff at the central and local level 
that received certified  training in core statistical 
software products (SPSS&SYBASE)

 Number Value 0.00 292.00 892.00
Date

Comments

31-Dec-2005
Unit of measurement: Number 
of trained staff

31-Dec-2012 31-Dec-2013
The target value was 
extended to measure 
expected impact of AF

Integrated system for statistical data 
processing managed by meta data is 
developed

 Text Value No In progress Yes
Date

Comments

31-Dec-2005 31-Dec-2012
All modules for 22 stages are 
developed and testing of the 
ISDPS is ongoing to complete 
operational acceptance on 
December 23, 2013.

31-Dec-2013
Integrated system for 
statistical data processing is 
developed and rolled out (as 
a part of AF)

Number of surveys transferred from census to 
sample based is increased

 Number
Sub Type

 Supplemental

Value 14.00 16.00 20.00

Technical adequacy of regional state statistics 
bodies to the requirements of ISDPS 
functioning

 Number
Sub Type

 Supplemental

Value 41.00 41.00 92.00

Number of indicators obtained from household 
sample surveys on economic activity and 
agricultural activity that are given to users by 
gender breakdown is increased

 Number
Sub Type

 Supplemental

Value 0.00 51.00 104.00

Data on Financial Performance (as of 25-Nov-2013)

Financial Agreement(s) Key Dates
Project Ln/Cr/Tf Status Approval Date Signing Date Effectiveness Date Original Closing Date Revised Closing Date

P076338 IBRD-47290 Effective 25-Mar-2004 15-Jul-2004 15-Jun-2005 31-Dec-2009 31-Dec-2013
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Project Ln/Cr/Tf Status Approval Date Signing Date Effectiveness Date Original Closing Date Revised Closing Date

P076338 IBRD-82240 Effective 20-Dec-2012 25-Dec-2012 06-Feb-2013 31-Dec-2013 31-Dec-2013

Disbursements (in Millions)
Project Ln/Cr/Tf Status Currency Original Revised Cancelled Disbursed Undisbursed % Disbursed

P076338 IBRD-47290 Effective USD  32.00  32.00  0.00  31.82  0.18  99.00 
P076338 IBRD-82240 Effective USD  10.00  10.00  0.00  5.40  4.60  54.00 

Disbursement Graph

Key Decisions Regarding Implementation
Project demonstrates good implementation progress and all project activities will be completed on time.

Restructuring History
Level two Approved on 01-Dec-2010

Related Projects
P131234-DEVSTAT Additional Financing


