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Foreword 
This OED study, which i s  primarily a desk review, updates the findings of  a 1992 OED 

review o f  the Water Supply and Sanitation (WSS) sector and follows up on selected key sectoral 
issues identified as part o f  OED’s more recent review o f  the Bank’s overall Water Resources 
Management Strategy. Accordingly, it focuses selectively on the performance o f  the WSS portfolio 
and the impact o f  Bank assistance on regulatory and pricing reform as well as private sector 
participation. The study finds that portfolio performance, although improving , has remained below 
average and that the Bank has had limited success in promoting deep and lasting regulatory and 
pricing reform in the sector. It also concludes that private sector participation, where it was promoted 
under Bank-supported projects, has by and large shown promising results in terms o f  coverage and 
quality o f  service but that it cannot be .the panacea to the sector’s structural problems. The study’s 
findings point, inter alia, to the need for clarifying and consistently implementing the Bank’s pricing 
policy in the WSS sector, for country-focused sector strategies geared to the achievement o f  the 

‘ Millennium Development Goals, and for a pragmatic approach to private sector participation. 

Gregory K. Ingram 
Director-General 
Operations Evaluation 





Summary 
1. 
reach 9 percent o f  total commitments in 1979. Subsequently, dedicated’ lending decreased to about 3 
percent o f  lending, but the decline was partly offset by water supply and sanitation components under 
non-dedicated lending categories, such as the environment, social investment funds, and urban devel- 
opment. Currently, the active portfolio consists o f  about 100 dedicated water supply and sanitation 
projects, and another 1 50 non-dedicated projects with significant water supply and sanitation compo- 
nents. Lately the sector has attracted renewed interest because improved access to safe water and ade- 
quate sanitation are among the central goals established by the U ” s  Millennium Summit. Three tar- 
gets under the Millennium Development Goals (MDGs) depend on success in expanding coverage 
and improving the quality o f  water supply and sanitation. 

From a modest start in the 1960s, World Bank water supply and sanitation lending grew to 

2. OED last fully evaluated the sector in 1992. That evaluation concluded that the relevant sec- 
tor objectives had only been partially met and prompted a reformulation o f  the objectives. Although 
the sector has not been covered by an explicit Bank strategy for the sector, in practice i t s  objective has 
been to provide efficient, sustainable service for all, with emphasis on the poor. However, the 
instruments to reach this goal have been changing. From having previously worked through gov- 
ernment water supply and sewerage agencies the Bank adopted in the 1990s a paradigm that seeks to 
create regulatory capacity in the sector and encourage private sector participation. More recently, 
OED evaluated the implementation o f  the World Bank Water Resources Strategy that was approved 
in 1993 and updated in 2000 as Operational Policy 4.07. That evaluation2 concluded, inter alia, that 
the water supply sub-sector had not sufficiently documented i t s  effect on alleviating poverty; that the 
experience from sector regulation had not been evaluated; that the sector pricing policies were applied 
inconsistently; and that the sustainability o f  private sector participation remained to be demonstrated. 

3. Accordingly, the present evaluation, which i s  primarily a desk review, follows up on these issues 
by focusing on four specific topics: (i) a review o f  portfolio performance to detect possible effects o f  the 
sector’s current lending paradigm; (ii) an evaluation o f  regulatory reform promoted with Bank assistance: 
(iii) an analysis o f  how sector pricing policies have been applied; and (iv) an assessment o f  the 
effectiveness o f  private sector participation (PSP) in contributing to achieving the goal o f  “efficient, 
sustainable, service for all.” 

4. 
sustainability o f  closed projects have improved over the 1990s although the sector continues to rank 
low among all sectors rated by OED. Proactive portfolio management has also helped improve the 
performance o f  the active portfolio. The proportion o f  satisfactory OED outcome ratings has risen 
from about half to about two-thirds for projects that closed in the 1995-2001 period. The ratings for 
institutional development impact (IDI) and sustainability have also improved, but remain at low 
levels: only one-third o f  the closed projects have ID1 ratings o f  “substantial” and less than half have 
sustainability ratings of“likely.” Most projects that closed in the 1990s were designed with the 
lending paradigm o f  the 1980s, however, and it remains to be seen if the detected improvements w i l l  
continue for projects that were designed with the new lending paradigm o f  the 1990s. 

This evaluation notes that OED ratings o f  the outcome, institutional development impact, and 

5. 
lasting results. There are few well-functioning water supply and sanitation regulatory agencies in 

OED concludes that the Bank‘s efforts to introduce effective regulation have failed to produce 

1. Dedicated water supply and sanitation lending i s  under prqjects mapped to the Water and Sanitation Sector Board. Non- 
dedicated projects are mapped to other sector boards within the World Bank. 

2. OED, 1jrin’giH.p 7?0l/h/cd Il’rilers .Assessinp / / re  ICorid Hirnfi IV’otcr, Resources Strate.w. Washington DC: World Bank, 2002. 
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developing countries, and practically none in the Middle East and North Africa, Europe and Central Asia, 
and South Asia Regions. The best-performing regulatory agencies, such as in Chile and Colombia, were 
established without any Bank assistance. Both quality regulation and economic regulation are largely 
absent elsewhere. OED finds that the eight sector performance indicators adopted in 1999 by the Bank 
Water and Sanitation Sector Board have not been effectively implemented by the Bank and i ts  borrowers. 

6. The absence o f  tariff regulation in Bank member countries can partly be explained by the 
Bank’s inconsistent application o f  its long-standing pricing policies (recently reiterated in the Water 
Resources Management Policy, OP 4.07). These three objectives-economic efficiency, financial 
cost recovery, and targeted subsidies to the poor-are rarely met. Often pricing policies are internally 
inconsistent, and water supply and sanitation operators lack the capacity and incentives to apply them 
effectively. Prevailing pricing policies have not served the poor well. The poor would best be served 
by universal connection coverage to the public water supply systems, but their low incomes make i t  
necessary to subsidize connections. Where water supply and sanitation are under-priced, the wealthy, 
who consume the most water, are the most subsidized. In contrast, the poor who consume l i t t le water 
and are often unconnected, receive lower or no subsidies, both in relative and in absolute terms. There 
i s  a general consensus regarding what needs to be done-universal metering, charging tariffs that 
reflect future costs in accordance with economic principles, subsidizing connections to the poor, and 
targeting consumption subsidies to the poor-but these steps have been applied only erratically. 

7.  
encouraging. About one-third of projects approved in the 1990s had PSP as an objective. OED rated 
86 percent o f  the PSP projects that closed in the 1990s as having a “satisfactory” outcome versus 60 
percent for projects without PSP, 57 percent as having “substantial” ID1 (compared to 28 percent), 
and 71 percent as having “likely” sustainability (versus 3 5  percent). Data compiled for a limited 
sample o f  water utilities before and after PSP also point to improvements in performance. However, 
many projects without PSP recorded similar improvements in the performance indicators. Clearly, 
PSP cannot be considered a panacea to the sector challenges, nor the only option. Bank assistance to 
the sector should consider solutions within the continuum between fully public and fully private 
provision, which are most suited to individual country circumstances, as both private and public 
approaches have been shown to produce good results if properly designed and supervised. 

Preliminary results o f  the Bank’s efforts to promote private sector participation (PSP) are 

8. OED concludes that, despite the noted shortcomings, the sector has made some, albeit un- 
even, progress during the 1990s by adopting a more relevant sector development paradigm that fo- 
cuses on “efficient, sustainable service-for-all.” A number o f  emerging findings are relevant in the 
design and implementation o f  strategies to meet the three MDGs that involve the provision o f  safe 
water and adequate sanitation. 

Finding One: Monitoring Performance Indicators and Evaluation Systems Will Be Necessary to 
Track the Bank’s Progress in Helping Its Member Countries Achieve the MDGs 

9 .  The MDGs are broad and general and cannot serve as a primary basis for planning and imple- 
menting detailed country/sector strategies. Instead, the Bank should revisit and adapt the performance 
indicators adopted for the water supply and sanitation sector in 1999 and use them to monitor pro- 
gress toward achieving the MDGs. Without continuous estimates o f  service coverage and quality, ef- 
ficiency, and likely sustainability, it wi l l  be difficult to formulate credible development strategies. A 
shift in resources i s  necessary to assist the Bank‘s member countries in creating monitoring systems 
that wi l l  help make service providers and financing agencies accountable for progress toward meeting 
the MDGs. 
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Finding Two: Regulation Must Move from Prescription to Implementation 

10. A decade after beginning the effort to create regulation, only a handful o f  countries have put 
in place well-functioning systems o f  quality and economic regulation in water supply and sanitation. 
An enhanced system o f  performance indicators i s  needed to provide incentives for countries to 
strengthen their regulatory frameworks, since well-designed quality regulation would enable plan- 
ners, politicians, and managers to benchmark their systems or sectors in terms o f  coverage, quality o f  
service, and efficiency. 

1 1. 
Bank projects has revealed that predictable tariff regulation through the consistent application o f  
transparent rules does not exist in any country that i s  an active Bank borrower. In the few countries 
where de j u r e  tariff regulation does exist, it can rarely withstand pressure to conform to short-term 
political expediency. This diminishes its value to investors and operators since the tariff can no longer 
be predicted with any measure o f  confidence. The performance o f  Bank loans would benefit from a 
policy o f  requiring either institutionalized tariff regulation or covenanted tariffs as a condition o f  
lending. A minimum requirement should be to adjust the tariff annually to compensate for inflation. 

A push toward economic regulation i s  equally overdue. The review o f  pricing policies under 

Finding Three: Ensuring that the MDGs are Achieved Will Require Translating them into Imple- 
mentable Sector Development Strategies 

12. 
Despite the relative imminence o f  the target year, most countries lack sector strategies that describe 
the present situation, and analyze policy reforms, pinpoint priorities, and pre-identify priority pro- 
jects. The Bank i s  well placed to assist its member countries in preparing country-specific sector 
strategies geared to achieving the MDGs. But this wi l l  likely require a shift o f  resources toward 
operational economic and sector work. I n  the past decade, 1990-2001, about 90 pieces o f  economic 
and sector work (ESW) were prepared by the Bank, but only one tenth were sector studies directly 
aligned with sector development. Future ESW wil l  have to be more closely linked to lending. 

The development community expects to meet the MDGs by 2015, that is, 12 years from now. 

Finding Four: Private Sector Participation has Shown Promising Results and Remains an Impor- 
tant Tool to Improve Coverage and Quality 

13. The review concludes that private sector participation has been effective in raising service 
coverage and quality. However, it has not been a panacea to the sector’s problems, which has 
prompted a recent reassessment o f  i ts  use. The wholesale questioning o f  the justification for PSP i s  
premature, however, but shows that the unrealistically high expectations from clients and Bank staff 
must be tempered. A continued careful evaluation o f  each PSP-led program i s  needed to identify fac- 
tors o f  success and failure. Continued promotion o f  private sector participation i s  sensible as PSP of- 
fers the promise o f  more transparent performance by operators; faster gains in coverage, quality, ef f i -  
ciency, and sustainability; and a further stimulus o f  regulation. 

Finding Five: Operators Require Special Incentives to Serve the Poor 

14. 
they wi l l  mostly be evaluated by the stakeholders based on how service improved for the poor. To 
this end, governments wi l l  have to ensure effective regulation and provide transparent subsidies 
linked to service provision to the poor. Output-based aid i s  one promising model, the results o f  which 
wi l l  need to be carefully evaluated. 

A n  early lesson from the experience o f  al l  types o f  contracts, including those with PSP, i s  that 
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“When you can measure what you are speaking about and express it in numbers, 
you know something about it; but when you cannot measure it, when you cannot 
express it in rmmbers, your knowledge is of a meager and unsatisfactory kind” 

Lord Kelvin, 19th century physicist 

1. Introduction 

SECTOR CONTEXT 

1.1 From a modest start in the 1960s World Bank water supply and sanitation sector lending 
grew to reach 9 percent o f  total commitments in 1979. Subsequently, dedicated lending 
decreased to a level o f  about 3 percent o f  total commitments. The relative decline has been partly 
offset by non-dedicated lending for water supply and sanitation under a number o f  other sector 
categories, such as the environment, social investment funds, and urban development. At present, 
the active portfolio consists o f  about 100 dedicated water supply and sanitation projects, and 
another 150 non-dedicated water supply and sanitation projects. 

1.2 
adequate sanitation are among the goals established by the U ” s  Millennium Summit and con- 
firmed and strengthened at the 2002 Johannesburg Summit. Three o f  18 targets under the Millen- 
nium Development Goals (MDG) depend on expanded and improved water and sanitation services: 

Lately the sector has attracted renewed interest because improved access to safe water and 

0 

0 

Reducing by two-thirds, between 1990 and 2015, under-five mortality rates (Target 5); 
Halving by 20 1 5 the proportion o f  people without sustainable access to an improved 
water source (Target 9); and 
Halving by 20 15 the proportion o f  people without access to improved sanitation (Target 
10 as amended in the Johannesburg Summit in August 2002). 

Interest in supporting the sector has also benefited from recent studies showing that water supply, 
sanitary excreta disposal, and health education are cost-effective ways to reduce the incidence o f  
diseases4 In particular, the importance o f  sanitary excreta disposal and improve hygiene habits i s  
confirmed as critical for achieving lasting health improvements. 

1.3 
the sector objectives listed in the previous OED evaluation o f  the sector in 1992. At that time, the 
first three objectives were: to help governments achieve least-cost solutions to infrastructure 
needs; to foster institution building; and to help institutions achieve financial viability. Only the 
fourth objective stated that projects should “ensure the availability o f  a minimum supply o f  safe 
water to the poor.” 

The Bank’s sharpened focus on poverty alleviation as its main mission i s  evident from 

1.4 Operational Manual Statement 3.72, “Energy, Water Supply and Sanitation, and 
Telecommunications,” o f  September 1978 i s  the last comprehensive statement o f  what should 
guide Bank lending in this sector. The OMS has not been updated, but the Bank’s sector agenda 

3. Traditionally, World Bank sector lending has been divided into dedicated, exclusive water supply and sanitation 
lending that i s  managed by water supply and sanitation divisions and non-dedicated lending that i s  managed by other 
divisions and where water supply and sanitation i s  part o f  multi-sectoral projects. The definitions are somewhat 
imprecise but nevertheless useful. 

4. As cited in Kseniya Lvovskq. / / m / d i  urid k h i r o n r ~ g g ~  Report No. 24096, Washington DC: World Bank, 2001. 
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has evolved as reflected in Bank-sponsored conferences, training events and the 1994 World 
Development Report on Infrastructure. A consensus has emerged on the key principle underlying 
the Bank’s approach to the water supply and sanitation sector: to promote the provision o f  
efficient, sustainable service-for-all. The implications would be that the World Bank strives to 
design and finance projects that wi l l  meet demand at the least possible economic cost 
(“efficiency”); that i t  wi l l  try to ensure that services wil l  remain operational and produce 
economic benefits for the foreseeable future (“sustainable”); and that the entire population, 
including the poor, wi l l  be served by the water supply and sanitation utilities (“service-for-all”). 

1.5 I n  1993, the Bank issued a Water Resources Management Policy Paper that became the 
basis for the Bank’s Operational Policy 4.07. Although i t s  main focus i s  on water resources 
management, OP 4.07 reiterates the importance o f  pricing and incentive policies to achieve cost 
recovery and water conservation. It also underlines the necessity o f  establishing a strong legal and 
regulatory framework to meet social concerns, protect the environment, and prevent monopoly 
pricing. A recent OED evaluation o f  the implementation o f  that policy, Bridging Troubled 
Waters: Assessing the Bank’s Water Resources Strategy Since 1993 (OED 2002), identifies 
several water supply and sanitation sector issues that warrant further evaluation: 

0 

0 

The sector has not documented its ef fect  on ensuring safe water and adequate sanitation 
to the poor. 
The experience froin sector regulation in developing countries i s  not properly evaluated. 
The pricing policies in the sector are ambivalent between satisfying efficiency and 
financial performance and facilitating the consumption o f  the poor. 
The long-term sustainability o f  private sector participation and its effect on meeting the 
needs o f  the poor are not demonstrated. 

OBJECTIVES OF STUDY 

1.6 The starting point for the evaluation would normally be to evaluate the implementation o f  
the Bank policy that applies to the water supply and sanitation sector. However, such a benchmark 
i s  not available because there i s  no formal comprehensive and updated policy and strategy for the 
sector. The closest approximation to a policy may be the implicit objectives o f  Bank assistance that 
emerged over the 1990s, namely to put the sector on the path to “effective, sustainable service for 
all.” (See Annex A for a Glossary o f  Terminology). Such objectives are equivalent to ensuring that 
projects meet demand at the least possible economic cost (“efficiency”); that they wi l l  be able to 
provide services over the foreseeable future (“sustainability”); and that the entire population, 
including the poor, wi l l  benefit from the services. (“service-for-all”). The first objective o f  the 
study, therefore, i s  to assess whether Bank assistance has indeed helped i ts  client countries in 
moving towards “efficient, sustainable service-for-all.” 

1.7 
recent report Bridging Troubled Waters, namely: 

Additionally, the study aims at following up on several key issues identified in OED’s 

0 

0 

0 

Whether the Bank‘s assistance has promoted effective sector regulation in i t s  member 
countries; 
Whether OP 4.07 has been implemented as regards pricing policies under water supply 
and sanitation projects; and 
What the results have been o f  the Bank’s effort to support private sector participation. 
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STUDY SCOPE AND METHODS 

1.8 
existing OED databases, data generated by OED project evaluations, and data obtained through 
electronic mail surveys. The evaluation has been divided into four main areas. The first part o f  the 
evaluation i s  a portfolio review that tracks quantitative and qualitative trends in the portfolio and in 
projects that have been rated by OED or by the Quality Assurance Group (QAG) o f  the World 
Bank. The portfolio review comprises 304 water supply and sanitation projects o f  which 142 
dedicated and 162 noli-dedicated, representing the totality o f  projects approved in the 1990-2001 
period. The portfolio review includes both urban and rural water supply and sanitation projects but 
the focus o f  the evaluation i s  predominantly urban.' Similarly, the evaluation focuses more on water 
supply aspects than on sanitation aspects given that water supply lending has been many times 
larger than sewerage .and sanitation lending. (See Table 1 .) Special challenges faced by sanitation 
projects may be assessed in the context o f  future OED evaluations. 

This evaluation was designed primarily as a desk study. I t  i s  based on an analysis o f  

1.9 The portfolio review was complemented by collecting project performance indicators 
prompted by the adoption o f  the Comprehensive Development Framework in 1999. (See Box 1 .) 
The source o f  the performance indicators has been OED assessments o f  13 individual projects 
and a special OED review o f  the Bank's Assistance to the China urban water supply and 
wastewater sector covering 18  urban water supply and wastewater projects.6 The project 
assessments were prepared during the 1999-2001 period. 

Box 1. Performance Indicators of Results on the Ground 

Following the 1999 launch o f  the Comprehensive Development Framework, the Bank's water supply and 
sanitation sector board developed performance indicators to enable monitoring o f  progress toward 
"efficient, sustainable service-for-all," primarily in urban areas. A similar set o f  indicators was also 
elaborated for rural and peri-urban areas where connections often are too expensive and where low-cost on- 
site technologies are often more appropriate in the early stages o f  development. The urban water supply and 
sanitation performance indicators comprise: 

Service-for-A 11: 

Efficiency of Service: 
Percentage unaccounted water 

Sustainability of Service: 

Share o f  population connected to public water supplies 
Share o f  population connected to public sewerage 
Share o f  population with continuous service 
Share o f  population with bacteriologically safe water 

Number o f  employees per thousand households connected to public water supplies 

Working ratio (cash operating costs/cash operating revenue)-financial sustainability 
Share o f  wastewater treated-environmental sustainability. 

1.10 
lending paradigm comprising (i) effective and predictable regulation; (ii) transparent pricing 

The second part o f  the evaluation maps the Bank's success in bringing about an improved 

5.  The present evaluation bas limited mainly to urban water supply and sanitation projects supported by the World 
Bank Group as OED had recentl) evaluated the segment o f  rural water supply and sanitation projects, the findings o f  
which are reported in i i u i d  Ilh/cJr / ' in;cc~.s. &SSOIIS /rcim OElI Eixziunfions. OED Working Paper No. 3, Washington 
DC: World Bank, March 2000. 

6. "Chinii-Rcvicw of thc I3;ink'.:&sistance to thc I.!rban Water S i im ly  and Wastewater Sector." OED Report No. 
24979, Washington DC: World Bank, October 16, 2002. 
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policies that promote efficient water consumption and production, favor financial autonomy, and 
provide the poor with access and a minimum lifeline consumption. The evaluation o f  regulatory 
arrangements benefited from a separate study conducted by Norwegian consultants under a grant 
from the Government o f  Norway. The consultants reviewed the portfolio o f  Bank water supply 
and sanitation projects with regulation components, interviewed Bank staff, and visited the 
Philippines and Zambia, both o f  which had received Bank assistance to create regulation in the 
water supply and sanitation sector. An intended visit to Gaza and the West Bank to study the 
monitoring o f  a Bank water supply project there proved impossible for security reasons. 

1.1 1 The evaluation o f  the implementation o f  the pricing policies contained in OP 4.07 used a 
questionnaire that was mailed to the respective Bank task managers responsible for 24 dedicated 
and 24 non-dedicated water supply and sanitation projects with questions pertaining to the 
inclusion and implementation o f  OP 4.07 with regard to pricing. A total o f  15 replies were 
received and form the basis for the evaluation o f  the pricing policies. 

1.12 The Bank's success in assisting i ts client countries in widening and deepening private sector 
participation (PSP) in the water supply and sanitation sector has also been evaluated. The sources o f  
data for this evaluation were drawn from: (i) all projects with PSP that had been closed and assessed 
by OED since 1997; and from (ii) a special mail questionnaire that was sent out to the task managers 
o f  20 water supply and sanitation projects that had received Bank financial and technical assistance in 
support o f  PSP. A total o f  1 1 complete replies were received to this mail questionnaire. 

2. Bank Sector Assistance 

TRENDS AND PATTERNS 

2.1 Total dedicated and non-dedicated Bank (IBRD and IDA) lending for water supply and 
sanitation in the 1990-2001 period i s  shown in Table 1. Bank commitments for water supply and 
sanitation amounted to about $13.3 billion under 304 projects- $9.8 billion (74 percent) under 
142 dedicated projects and $3.5 billion (26 percent) under 162 non-dedicated projects. A portion 
o f  the latter are non-dedicated mostly in name. For instance, the China water supply and 
sanitation portfolio i s  categorized as environmental but has been managed like a dedicated 
portfolio. The situation may be similar for some o f  the urban development WSS projects. 

Table 1. Dedicated and Non-dedicated Water Supply and Sanitation Lending, 1990-2001 
Sector # Projects # Projects as Commitments Commitments as 

share of total (%) (Constant US$ share of total (%) 

Dedicated WSS 

,_  ̂ -- .I_L ~ ~ _yx_c I_(*I * _  L- 1. - x __--I*_ 

_I__ - million) 

Urban Water Supply 52 17 1% 4,063 30 7% 
Sewerage 26 8 6% 1,821 13 7% 
Water San Adjustment 24 7 9% 1,628 12 3% 
Other WSS 16 5 3% 1,142 8 6% 
Rural WSS 24 7 9% 1,079 8 1% 

Total Dedicated 142 46.7% 9,733 73.5% 
Non-Dedicated WSS 

Urban Development 57 18 7% 1,646 12 4% 
Environment 21 6 9% 954 7 2% 
Social Protection 55 18 0% 533 4 0% 

Other Sectors 12 3 9% 225 17% 
Total Non-dedicated 162 53.3% 3,512 26.5% 

305 100.0% 13,292 100.0% GRAND TOTAL wss 

Agriculture 17 5 6% 154 1 2 %  

lllc"III"l *-*.-. I 
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Table 2. Objectives, Components, and 
Conditionality o f  Water and Sanitation Projects, 
Loans and Credits Approved in 1990-2001 

ANALYSIS OF THE DEDICATED WATER 
SUPPLY AND SANITATION PORTFOLIO 

~ .,”yI-.l.̂ -. 
2.2 The analysis o f  the dedicated and Dedicated Non-dedicated 
non-dedicated W-SS portfolio attempts to 
answer the following questions: Totd 

... __ 
WSS Projects WSS Projects 
Share of Total Share of Total 

100% 100% 
OBJECTIVES 

WSS Expansion 75% 78% 
Institutional Development 74% 52% 

objectives and to what extent Better Cost Recovery 40% 15% 

Policy Reform 17% 6% 
Regulatory reform 8% 0% 

WSS Expansion 98% 99% 
Institutional Development 85% 76% 

o f  loans? TA for Policy Reform 43% 14% 

What have been the sector 

have they supported efficient, Private Sector Part 31% 0% 
sustainable service-for-all? 

components? 
What have been the project COMPONENTS 

What has been the conditionality Cost Recovery 76% 47% 

What has been their performance? TA for Regulation 14% 0% 
Private Sector Part. 38% 3% 

COVENANTS 
WSS Covenants 100% 40% 
Tariff Covenants 52% 22% Each o f  the 142 dedicated projects has 

been analyzed within this framework and Institutional Development 33% 15% 
the composite analysis i s  summarized in Improved metering, 19% 2% 

billings & collections 
Private Sector Part. 17% 0% 
Policy Reform 15% 1% 
Improved financial 11% 6% 
management systems 

Table 2. 

Internal Consistency o f  Dedicated 
Projects 

2.3 It i s  reasonable to expect 

Regulatory reform 1% 0% _“*----- 
Note. Percentages do not total to 100% under each 
category as many projects have multiple objectives. 

consistency between stated objectives, loan components, and loan conditionality because objectives 
usually need to be supported by sufficient financing and loan conditionality to stand a chance o f  
being achieved. However, the analysis indicates that such internal consistency i s  not always the 
case. Objectives are often quite general and lack legal covenants to underpin project 
implementation. For instance, better cost recovery i s  a stated objective for 40 percent o f  the 
dedicated water supply and sanitation projects, and although 76 percent o f  the projects provide 
financing to raise cost recovery only 52 percent have tariff covenants and only 19 percent have 
covenants to help improve metering, billings, and collections. Similarly, 8 percent o f  the projects 
list the establishment o f  regulation as an objective, 14 percent provide financing to make i t  happen, 
but only 1 percent has legal covenants to support the effective implementation o f  sector regulation. 

2.4 
o f  “efficient, sustainable service-for-all” i s  also weak. “Efficient” sector development i s  facilitated 
by higher cost recovery, but only 40 percent o f  the dedicated projects contain this objective. 
“Sustainable” sector development requires institutional strengthening, higher cost recovery, and 
regulation but only 74 percent, 40 percent, and 8 percent o f  the dedicated projects, respectively, 
have associated covenants to assist and enforce changes in these three areas. Finally, although the 
Bank’smain objective i s  to promote ”service for all,” and particularly for the poor only 75 percent 
o f  the projects l ist explicitly the objective o f  raising coverage and improving service quality. 

The consistency between project objectives, components, and covenants with the objectives 

Policy Consistency Between Dedicated and Non-dedicated Projects 

2.5 
example, private sector participation with regulation seems to be pursued only under dedicated 
projects. Likewise, policy and strategy reform ranks considerably higher among the objectives, 

Policy consistency between dedicated and non-dedicated projects i s  similarly lacking. For 
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components, and conditionality for dedicated projects compared to the non-dedicated ones. The 
reason for the differences could be that a non-dedicated loan covers a number o f  sectors and each 
sector may receive less attention than it would in dedicated, stand-alone projects. The 
discrepancies point to the inconsistent policies where water supply and sanitation investments 
could have widely varying lending conditions and policies depending whether they are financed 
under dedicated or non-dedicated projects. The unintended result could be to undercut those 
projects that pursue a more ambitious reform agenda as distinct from those that l imit themselves 
to financing physical works. Lack o f  data prevents testing this hypothesis, however. Assuming 
the trend toward a growing share o f  non-dedicated sector lending continues, the challenge o f  
ensuring policy consistency across the entire water supply and sanitation sector w i l l  intensify. 

First Sector Objective: “Providing Service-For-All” 

2.6 
universal component o f  both dedicated and non-dedicated projects. (See Table 2.) It i s  less often 
listed as an objective, showing up in only about one-quarter o f  either category o f  projects. This 
could lead to a weakness in project monitoring because unstated objectives are less likely to be 
tracked through the use o f  monitoring indicators. 

The overarching sector objective i s  to provide “service-for-all” and i s  practically a 

2.7 
focus o f  a project may be stated as connecting poor households or improving their service quality, 
the objective i s  not often made explicit in terms o f  number o f  additional poor consumers served. 
In general, i t  i s  true that increasing connection rates benefit the poor proportionately more. 
Wealthier households can be expected to be connected before poorer households. Figure 1 shows 
how connection rates increase with average income in the city o f  Lima, Peru. The curve shows 
how connection rates for the lowest income segments are around 70 percent and how the 
connections rates then rise to reach 100 percent froin a certain household income level and 
onwards. I t  follows that the urban poor wil l  be the last to get connected. In order to track service 
levels o f  the urban poor it i s  therefore essential that each project track total service connection 
rates and that each project clearly state how many more consumers are expected to be connected. 

The same lack o f  precision applies to service provision to the poor. Even though the 

Figure 1, Percentage of Population Connected to Piped Water versus Income Levels 
Lima, Peru 
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2.8 Arguably, poor consumers benefit most of al l  making water service continuous 24 hours a 
day and from improving the bacteriological quality o f  the water.’ All consumers incur costs to cope 
with unsatisfactory service. For those who can afford it, the coping costs include storage tanks, 
alternative water supplies, and pumping and treatment facilities. The poor who cannot afford these 
investments pay through the time they spend fetching water from public taps. Compounding the 
difficulties o f  the poor i s  the fact that such water often risks being contaminated and the cost in time 
and disease often exceeds what wealthier neighbors pay for water from house connections. Coping 
costs provide a lower boundary to willingness-to-pay for water but are seldom quantified. 

2.9 
service differ substantially by income and by alternative water sources. A study in Dehra Dun, a 
ci ty o f  300,000 inhabitants in the state o f  Uttar Pradesh, India, has confirmed that families in all 
income brackets pay significant costs to cope with the inconvenience o f  intermittent supplies. 
The average household spent $34 per year, o f  which $22 was coping costs and $12 was payments 
to the utility. In contrast, poor households spent an average $69 per year to cope, almost entirely 
in the form o f  time spent drawing “free” water from public taps. 

The kind and level o f  investments that a household makes to cope with intermittent 

2.10 The review o f  project completion reports reveals that Bank projects fail to clearly 
quantify how many consumers are expected to move from intermittent to continuous service by 
project completion. Under some projects “improved service quality” i s  listed as an objective but 
i s  rarely quantified. Consequently, the outcome o f  completed projects may be rated “satisfactory” 
by OED although on average only four hours o f  service i s  provided.’ The “satisfactory” rating i s  
likely the result o f  the failure to include continuous service among the project objectives. All 
major cities in India report daily water availability to consumers in the order o f  four hours.” The 
failure to pursue a target o f  continuous service after three decades o f  Bank assistance begs the 
question why this has not been better documented in the Bank’s economic and sector work.” 

Second Sector Objective: “Providing Sustainable Service” 

2.1 1 A number o f  objectives aim at ensuring sustainable and safe services, Le., uninterrupted 
operations and adequate maintenance. Well-maintained water supply and sanitation systems wi l l  
be able to provide benefits over very long periods, certainly 50 years or more. Four o f  the six 
most frequent objectives contribute to improving sustainability: institutional development, better 
cost recovery, private sector participation, and regulatory reform. A clear distinction emerges 
between dedicated and non-dedicated projects, where dedicated projects pay greater attention to 
those aspects that underpin sustainability. (See Table 2.) 

7. Some utilities may face a trade-off between (a) increasing the number o f  connections, and (b) maintaining 24-hour 
service and high water quality. Revenue and sustainability improve with more connections, which may drive demand 
above the capacity to provide 24-hour service. The issues are not as straightforward as the public health trade-off. 
Water in a pipe i s  less contaminated than what a vendor sells, but a vendor can supply more households if the utility 
restricts the number o f  connections to what i t  can serve with a 24-hour supply. 

8. Kyeong Ae Choe, Robert C.G. Varley, and H.U. Bilani, (’oi?ine wi lh In~ernzi/tent Water Sunrilv: Problenzs and 
Prospects, Environmental Health Prqject, Activity Report No. 26: USAID, October 1996. 

9 .  For example, in the Hyderabad Water Supply and Sewerage Project, Loan 3 181-IN and CR 21 15- IN  o f  1990. 

10. /uciia--(:oicntri, I;r~me\~o,-/i tor Priviite P~i.r ici l?i i t ion in Infrustructurc, paper presented at the Conference on 
Private Sector Participation in India Infrastructure, November 12-13, 1999, New Delhi, sponsored by the World Bank 
and Public-Private Infrastructure Advisory Facility, page 27. 

1 I. Some estimates have been made though. e.g.. in C. Brandon and K. Hommann, “The cost o f  inaction: valuing the 
economy-wide cost o f  environmental degradation in India,” paper presented at the Modeling Global Sustainability 
conference, United Nations University, Tokyo: October 1995. 
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2.12 Sustainability i s  most o f  all about the quality o f  the institutional arrangements, in both 
urban and rural projects. Two recently closed rural water supply and sanitation projects in Bolivia 
offer a relevant comparison o f  the virtues o f  creating sound institutions and policies in order to 
raise the probability o f  sustainability (Box 2). 

Box 2. Bolivia I s  Promoting Demand-driven Rural Community Development 

In the 1990s the Bank supported rural water supply and sanitation investments under two projects. The first 
was the non-dedicated Social Investment Fund (Credit 2532-BO); the second was the dedicated Rural 
Water and Sanitation Project (Credit 2806-BO). Initially the two projects had quite different strategies to 
improve rural water supplies and sanitation. The Social Investment Fund concentrated on rapidly 
responding to demand by building systems, while PROSABAR devoted substantial resources to first 
organizing and training communities before authorizing construction under the Social Investment Fund as 
the implementation agency. In the end, the PROSABAR method proved the superior approach for 
achieving sustainability, so much so that the sub-projects that had been built by the Social Investment Fund 
were retrofitted with additional resources spent on community development and training, using the 
PROSABAR methodology. Once more the principles o f  best practice for successful rural water supply and 
sanitation projects were demonstrated: investments need to be driven by demand and match the 
community’s willingness to pay for operations and maintenance; and each beneficiary community has to be 
trained to operate and maintain the system; and for full benefits to accrue, safe water, sanitary excreta 
disposal, and health education need to be provided as a package. These findings confirm the conclusions o f  
earlier OED impact assessments o f  rural water supply and sanitation projects, contained in the report Rural 
Water Projects: Lessons from OED Evaluations, OED Working Paper No. 3, March 2000. 

Third Sector Objective: “Providing Efficient Service” 

2.13 
pay tariffs to cover costs. However, higher efficiency does not appear among the six most 
important project objectives. (See Table 2.) I t  is often included though as an auxiliary expected 
outcome resulting from institutional development, improved metering, reduced unaccounted 
water and the like. In fact, only 15 percent o f  the 142 dedicated loans and credits in the 1990- 
2001 period l i s t  efficiency and reduced water losses among their objectives or components. The 
low proportion might reduce efficiency gains. With regard to the 162 non-dedicated projects 
approved in the same period, efficiency i s  mentioned only once (in relation to collections 
efficiency). In short, efficiency seems to be o f  little concern under dedicated water supply and 
sanitation projects, and o f  practically no concern under non-dedicated water supply and sanitation 
projects. The absence o f  covenants stipulating higher efficiency i s  juxtaposed with covenants 
expecting customers to pay higher tariffs in 52 percent o f  the dedicated and 22 percent o f  the non- 
dedicated projects. The risk i s  that consumers may end up paying for inefficiencies. 

Service efficiency matters because lower costs facilitate sustainability when beneficiaries 

PROJECT PERFORMANCE 

Ratings of  the Operations Evaluation Department-Dedicated Projects 

2.14 The majority o f  projects prepared in the 1990-2001 period have not yet closed, which 
makes i t  difficult to evaluate if the lending paradigm o f  greater private sector participation and 
regulation has improved ratings for project outcome, institutional development impact, and 
sustainability. The majority o f  projects that did close in 1990-2001 were prepared in the late 
1980s and the associated OED ratings for dedicated water supply and sanitation projects are 
summarized in Tables 3-5. 
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2.15 
show a slight increase from ratings o f  58  percent in the 
1980s to 64 percent in the 1990s (Table 3). Project 
ambitions and complexity have undoubtedly increased 
over time and it has become more difficult for projects to 
achieve satisfactory outcome ratings. 

The OED outcome ratings for closed projects 

2.16 
development impact have stabilized with roughly one- 
third o f  the closed projects being rated “substantial” on 
IDI, about 40 percent being rated “modest,” and about 
one-quarter being rated ”negligible” (Table 4). These 
ratings should be seen in the light o f  the difficulty and 
fragility o f  achieving large institutional changes during a 
project’s relatively short median implementation period 
o f  six years. I t  should also be noted that OED did not 
start rating ID1 and sustainability separately until the 
mid-1980s. For this reason, trends in ID1 ratings are only 
meaningful for those projects that were evaluated in the 
latter part o f  the 1980s and the 1990s. 

Similarly, the OED ratings o f  institutional 

2.17 For the same reasons, the OED ratings o f  
sustainability can be tracked in a meaningfLl fashion only 
for projects that OED evaluated in the 1980s and the 
1990s. I t  shows roughly 40 percent o f  the projects closed 
in the 1990-2001 period having a sustainability rating o f  
“likely,” approximately 25 percent having an ”unlikely” 
rating, and the remaining 3 5  percent having an 
“uncertain” or “not rated” sustainability (Table 5). 
Sustainability i s  undoubtedly the most difficult aspect to 
rate in a consistent fashion, and i s  also the most difficult 
to use for comparisons with the corresponding ratings for 
other sectors. 

2.18 
rated on annual basis by the Quality Assurance Group 

Quality at entry and for quality o f  supervision are 

Table 3. Outcome Ratings for 
Dedicated Water and Sanitation 
Projects 

Decade 198G-89 1990-01 

Satisfactory 58% 64 % 

Unsatisfactory 39% 34 % 

Not Available 0% 2% 

Not Rated 3% 0% 

Table 4. ID1 Ratings for 
Dedicated Water and Sanitation 
Projects 

Decade 198G89 199&01 
Substantial 32% 32% 
Modest 30% 43% 
Negligible 24% 23% 
Not Rated 14% 2% 
Total 100% 100% 

Table 5. Sustainability Ratings 
for Dedicated Water and 
Sanitation Projects 

Decade 198&89 199&01 
Likely 32% 40% 
Uncertain 36% 26% 
Unlikely 19% 30% 
Not Rated 13% 4% 
Total 100% 100% 

(QAG). The small sample size o f  fewer than five projects rated annually explains why annual QAG 
ratings vary considerably from year to year. I t  i s  more representative to use multi-annual averages 
as a basis for quality at entry and for quality o f  supervision. The resulting quality-at-entry rating o f  
the Bank performance in preparing water supply and sanitation projects was 91% satisfactory for 
the average o f  FY  97,98.99 and 01 as compared to the Bank-wide average for all sectors o f  88%. 
Analogously, the four-year average rating for the Bank performance in supervising projects under 
implementation was 75% for the water supply and sanitation sector as compared to the sector-wide 
average o f  78 percent. Quality-at-entry i s  highly correlated with satisfactory ratings o f  the outcome 
o f  completed projects and it might be expected that the convergence o f  QAG quality-at-entry 
ratings for the water supply and sanitation sector with those o f  other sectors wi l l  in time translate 
into a similar convergence in the ratings for project outcome. 

Ratings o f  the Operations Evaluation Department-Non-Dedicated Projects 

2.19 
water supply and sanitation investments financed under non-dedicated projects because ratings 

The corresponding ratings o f  outcome, IDI, and sustainability are not readily available for 
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are not provided for individual components under multi-sectoral projects. Nevertheless, a sample 
o f  41 non-dedicated project completion reports over the 1990-2001 period were selected for 
textual analysis to infer ratings. Many proved impossible to rate, further reducing the effective 
size o f  the sample, so the results are only indicative. On this basis, 46 percent o f  non-dedicated 
projects would have an outcome rating o f  “satisfactory,” compared to roughly 60 percent for 
dedicated projects. The ID1 ratings diverge much more: only 7 percent for non-dedicated projects 
were rated “substantial” for ID1 compared to 32 percent o f  the dedicated projects. The higher ID1 
for dedicated projects is  not surprising given that 74 percent o f  the dedicated projects had ID1 as 
an objective, compared to 52 percent o f  the non-dedicated projects. (See Table 2.) Similarly, 24 
percent o f  the non-dedicated projects were rated as having a “likely” sustainability, compared to 
40 percent o f  the dedicated projects.’* Again, the difference in ratings i s  readily explained by that 
fact that dedicated projects include objectives such as cost recovery, policy reform, private sector 
participation, and regulatory reform more frequently than non-dedicated projects do. 

Water and Sanitation Project Ratings Compared to Related Sectors 

2.20 
(IDI), are tabulated in the Annual Review o f  Development Effectiveness (ARDE) and can be 
compared for different sectors. The ratings for projects exiting the portfolio in the 1990s are 
shown in Table 6 for selected sectors that share characteristics with the water supply and 
sanitation sector, either because they share the characteristics o f  economic goods with the water 
sector (the power sector) or the social goods characteristics (environment, HNP, and social 
sectors). The ratings vary much with the annual sample sizes in each o f  the five categories 
studied. I n  order to smooth the variations three cohorts o f  project closings have been analyzed: 
FY 90-94; FY 95-98; and FY 99-01. Out o f  the 480 projects rated in the ARDE over the fiscal 
1990-2001 period, the power sector accounts for 3 8  percent, the environment sector for 6 
percent, the health, nutrition, and population (HNP) sector for 22 percent, the social sector for 11 
percent, and the water supply and sanitation sector for 23 percent. As could be expected, the 
smaller sample sizes for the environment and social sectors result in larger variations in cohort 
ratings whereas the large sample sizes for the power and HNP sectors result in more stable 
ratings. The variance o f  the water supply and sanitation sector ratings i s  in between: i t s  outcome 
ratings have varied considerably while those o f  sustainability and ID1 have been more stable. 

OED’s three core ratings, outcome, sustainability, and institutional development impact 

Table 6. Outcome, Sustainability, and ID1 Ratings for Project Exits, fiscal 1990-2001 
Sector - -  Exit FY 90=_94 

Power 64% 57% 30% 66% 
Environment - - 
HNP 69% 45% 17% 65% 
Social Sector 75% 50% 75% 83% 

Legend 

x_-____ 1 - 1 1  y “ ~ - ” _ . l  

___lll_ __ ____ Outcome SustaEabiljty ID[ 

70% 33% Water&San --*-- -- “***...”.”...uIy _u 

ID1 = Institutional Development Impact 
HNP = Health. Nutrition and Population 
Outcome Ratings refer to share o f  project exits rated “satisfactory” or higher 
Sustainability Ratings refer to share o f  projects rated “likely” or higher sustainability 
ID1 Ratings refer to share o f  projects rated “substantial” or better 

12. A recent OED evaluation o f  social funds ( S i c i d  b‘7,nds .A.sscwiw Ef7i;ctivenes.y. Washington DC: World Bank, 
2002) concluded that the uater supply and sanitation sub-prqjects faced greater problems than those o f  other sectors in 
reaching sustainability. In particular, the evaluation reported greater problems with respect to the quality o f  
construction and with respect to inadequate mechanisms to collect funds to pay for the costs o f  operations and 
maintenance. 
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2.21 
implications for the way governments set tariffs. The sector’s social and political nature may 
result in financially unsustainable tariff policies, which make i t  difficult to attain financial and 
institutional autonomy and viability. Therefore, the sustainability o f  a utility that i s  unable to 
cover its operation and maintenance costs from revenue i s  usually rated as unlikely because OED 
includes financial res; lience as an important component in i ts sustainability ratings. In effect, this 
means high or likely sustainability i s  harder to achieve in the water supply and sanitation sector 
than in sectors that depend on government budgets to pay for recurrent costs (e.g., environment, 
HNP, and social sectors, in the sample above). I n  the end and although the absolute OED ratings 
for the water supply and sanitation sector improved from the fiscal 1995-98 cohort to the fiscal 
1999-2001 cohort (“satisfactory” outcome rose from 49 percent to 64 percent; “likely” 
sustainability rose from 37 percent to 47 percent; and “substantial” ID1 rose from 23 percent to 33 
percent), the sector continues to rank last or next to last relative to other sectors. 

The water supply and sanitation sector’s dual “utility/social” nature has a series o f  

3. The Pursuit o f  Sector Reform 

THE OLD ASSISTANCE PARADIGM 

3.1 
1980s. I t  was a development model that relied on the public sector to meet consumer needs at the 
least possible cost and in a sustainable manner. Gradually the disadvantages o f  relying 
exclusively on the public sector became apparent. The faltering performance o f  the Bank 
portfolio was evident from the many deviations from sound sector policies and management 
practices. Some governments may have been prompted to search for alternatives to the old sector 
development paradigm by these risk factors: 

The Bank assistance paradigm to the sector changed l i t t l e  during the 1970s and the 

0 

0 

0 

0 

0 

0 

3.2 

The risk that the monopoly power inherent in allowing only public sector agencies to 
implement and operate Bank water supply and sanitation projects could lead to inefficient 
operations, and inefficient and excessive investment costs, in part due to corrupt 
procurement practices; 
The risk that utilities controlled by political office-holders could invite political 
interference in project selection and in the day-to-day operations o f  the water supply and 
sewerage agencies; 
The possibility o f  unsafe service because o f  the absence o f  effective supervision by 
knowledgeable outsiders. Where regulation and operational responsibility were both 
vested in a monopoly provider there could be a tendency to adjustment performance 
standards to actual performance rather than the other way around; 
The temptation o f  preferring supply-driven solutions rather than considering demand- 
driven development and programs o f  demand management; 
The negative experience from opaque and politicized tariff setting that has lead to 
unsustainable finances o f  the public sector service providers; and 
The risk that the professional standards o f  utilities could stagnate because o f  the 
politicization o f  the appointment o f  key staff and because o f  the excessive turnover o f  
staff. 

Conventional Bank projects were fairly ineffective in combating the flaws in the public 
sector development model. I n  tnany instances,-the ef fect  was just the opposite o f  the intended. For 
instance, the granting o f  Bank financing to a monopoly service provider could favor the provider 
whenever financing was scarce. Similarly, there was l i t t le  Bank task managers could do to control 
excessive political interference in operations and management in agencies where the boards and 
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management were largely appointed on account o f  their political affiliations and loyalty. Service 
quality and efficiency suffered for lack o f  explicit performance contracts for the public water 
supply and sewerage agencies and for lack o f  outside, statutory control. A t  any rate, performance 
contracts with public sector companies (“contra plans”) were found to be largely ineffective for 
lack o f  incentives to improve and for lack o f  effective reg~1ation.l~ Besides, sanctions in the form 
o f  fines for contract violations would only be paid out o f  consumers through higher tariffs or 
through budget subsidies. Tariff setting was a source o f  constant friction where consumers 
thought that they were asked to pay for the inefficiencies o f  poor service and utility managers 
could not plan ahead because they could not be certain that needed tariffs would be raised in time. 
Finally, the Bank’s efforts in institution building could be ruined over night when staff who had 
been trained under Bank projects were replaced by a new manager because they owed their 
appointment and loyalty to competing politicians. In short, the old assistance paradigm suffered 
from lack o f  correct incentives and for lack o f  accountable service providers. 

THE NEW ASSISTANCE PARADIGM 

3.3 
under the old assistance paradigm, starting in the early 1990s the Bank began exploring 
alternatives to the old assistance paradigm o f  public management. The paradigm that emerged 
had three cornerstones: 

Given the challenge o f  achieving project sustainability and institutional development 

0 Quality regulation to ensure accountability o f  service providers and the separation 
between the regulation and the operating responsibility. The expectation was that the 
collection and analysis o f  data on service coverage and quality, and on the efficiency and 
sustainability would stimulate competition between different service providers to strive to 
approach the best practice in the sector. Such “comparative regulation” or “yardstick 
regulation” i s  practiced, for instance, in Chile (see Box 3), in the United Kingdom 
through the offices o f  OFWAT, and was promoted in Brazil under the Bank-financed 
Water Sector Modernization project that set up the Sistema Nacional de Informagoes 
sobre Saneamento (SNIS) for the entire water supply and sanitation sector. 
Economic regulation based on explicit and predictable pricing policies where tariff levels 
and structures were predicated on the efficient costs o f  service and where an effort was 
made to track which consumers received how much o f  subsidies. The present study 
showed that such economic regulation i s  practically non-existent in countries with active 
Bank water supply and sanitation projects. Instead, the study attempted to evaluate the 
implementation o f  the Bank’s own pricing policies under the projects it has financed 
under the presumption that these pricing policies would substitute for the absence o f  the 
client countries’ economic regulation for the projects in question. 
Private sector participation to avoid the instability o f  public water supply and sanitation 
agencies and to offer competition to the public monopoly providers. The evaluation 
attempted to assess the effect o f  PSP on the performance indicators (see Box 1) that relate 
to the provision o f  “efficient, sustainable service for all.” Similarly, the analogous 
indicators were collected and analyzed for a sample o f  projects without PSP in order to 
compare whether there was any significant difference in performance between the two 
groups. 

0 

13. See, for instance, M a r y  Shir ley, ” W h \  Pcrfortnancc Contracts for State-Owned HnterDrises Haven’t Worked.” 
Public Policyfor the Private Sector, Note  N o .  150: August 1998. 
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EVALUATION OF THE NEW ASSISTANCE PARADIGM 

3.4 
sufficiently large to permit identifying the separate effect o f  each o f  the three key factors: (i) 
quality regulation; (ii) economic regulation; and (iii) private sector participation. This proved 
unfeasible mainly because, as wi l l  be discussed below, there has been l i t t le institutionalized 
regulation implemented under either the closed or active water supply and sanitation projects. In 
the few cases where quality regulation was developed under Bank-financed projects (see Table 7) 
it proved impossible to establish a statistically significant correlation between the existence o f  
quality regulation and project performance. 

Ideally, an evaluation o f  the new paradigm the evaluation should have analyzed a sample 

3.5 
countries with institutionalized quality and economic regulation; and (ii) PSP in projects where 
the contract i tsel f  specified performance criteria and certain tariff levels. The former group o f  
projects (with institutionalized regulation) contained very few projects. Either the Bank i s  no 
longer active in the water supply and sanitation sector with the most developed regulation (Chile) 
or the existing regulation had been over-ridden by the political realities (Bolivia, Colombia, and 
Peru). The latter PSP-group (with contract regulation) contains more projects but the contractual 
commitments, either on performance targets or on tar i f f  levels, proved insufficient to withstand 
the macro-economic and political pressures. 

The link between PSP and regulation could take two forms: (i) PSP in projects in 

3.6 In  summary, whereas the study could not evaluate the full effect o f  quality and economic 
regulation on the performance o f  either private or public water supply and sanitation operators, i t  
did assess the extent to which quality and economic regulation has been implemented under those 
projects that have received Bank assistance. Similarly, the study did survey the extent o f  private 
sector participation under Bank-assisted projects and was able to compare the evolution o f  
performance indicators under these projects. Thus, i t  points to ways in which the new assistance 
paradigm could be better implemented in future Bank projects. A tentative conclusion i s  that the 
new assistance paradigm remains valid since i t  has forced the sector to address how to measure 
progress explicitly, how to mitigate risk, and how to take advantage o f  both regulation and private 
sector participation as means to improve sector performance rather than ends in themselves. 

PROGRESS I N  CREATING SECTOR REGULATION 

3.7 
1980s in Chile and in the United Kingdom with a separation o f  the three key sector functions: 

Regulation in the water supply and wastewater sectors was developed began in the late 

0 legislating laws and policies; 
0 

0 

regulating that laws and policies are correctly applied; and 
providing the services within the given legislation and under regulation. 

Best practice in the sector assigns each function to different branches o f  the government and 
service providers. The legislative authority i s  part o f  the political process whereas the regulatory 
authority i s  best exercised independently o f  the legislative process. The separation between 
legislative and regulatory duties i s  considered necessary to lend greater stability and predictability 
to the sector and avoid the problem o f  a regulator who adjusts rules to match fit the actual 
performance o f  service providers. In turn, service providers should be given incentives to perform 
efficiently and be subjected to regulation by results and not by day-to-day micro-regulation with 
the subsequent loss o f  autonomy. The regulator should rather limit his role to periodically 
monitoring whether the private operator i s  meeting his contractual obligations to provide a given 
service coverage and quality within the tariff authorized. 
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3.8 
analytical and advisory assistance (AAA) have been provided to i t s  client countries to define and 
prepare for possible further technical and financial assistance. Second, the actual establishment o f  
regulatory agencies has been promoted under adjustment lending or in parallel to investment 
lending. Third, the Bank has financed and disseminated research on the experience o f  regulation 
in the sector. 

The World Bank has assisted regulatory reform in the sector in a number o f  ways. First, 

3.9 
regulation as a component o f  the project, and 1 1  projects (8 percent) included regulation among 
the objectives o f  the project. A l l  projects with an objective or component to improve regulation 
also had private sector participation, and it can be inferred that PSP i s  a main driver o f  Bank 
action to demand or convince the client o f  the need for regulation. On the other hand, 54 projects 
(38 percent) promoted privatization, and it can be deduced that 34 projects (24 percent o f  the total 
number o f  projects) relied on contract regulation to monitor and regulate contract compliance. 
The evaluation o f  those projects with regulation yields a number o f  findings that are relevant for 
the Bank’s future assistance the sector. 

The OED portfolio review found that 20 projects (14 percent o f  the total) included sector 

3.10 
sanitation sector i s  a new concept on the political agenda o f  many developing countries, where 
the need for regulation i s  often not understood. Alternatively, it i s  thought that governments 
already are exercising i t  if the service provider i s  a public agency. The imperfect understanding o f  
what regulation i s  about confirms the wisdom o f  the Bank’s substantial effort to disseminate the 
concept o f  regulation and i ts common forms. However, the Bank must tailor i t s  message o f  what 
regulation i s  and what it can accomplish to what i s  realistic in developing countries. Regulation 
can be o f  two types: (i) quality regulation that tracks the quality and efficiency o f  individual 
service providers; and (ii) economic and tariff regulation that applies objective criteria for 
setting tariffs. Bank clients have only accepted quality regulation under Bank-assisted programs. 
Economic regulation has never been succes@ly applied for an entire sector under Bank 
assistance. Where it has been applied, as in Chile and Colombia, the Bank played no role in i t s  
design and implementation. 

First, development o f  the legislative and regulative framework for the water supply and 

3.1 1 
concept and the difficulties have 
produced only a handful o f  functioning 
water supply and sanitation sector 
regulators among the Bank’s client 
countries, and none at all in the Middle 
Easmorth Africa, Europe and Central 
Asia, and South Asia regions. Even 
fewer have had Bank assistance in the 
creation o f  their regulatory regimes 
(Table 7)’‘ 

Second, the novelty o f  the 

3.12 
support to establish regulation has 
mainly been a consequence o f  the 

Third, as noted above, Bank 

Table 7. Few Bank Client Countries Have Regulatory 
Regimes for Water Supply and Sanitation 

.“ “ ~ ” . - I 

Country Quality Economic Bank Assistance 
- Rmlat ion  Regulation for Creation 

LATIN AMERICA 
Argentina Yes No No 
Bolivia Yes Yes Yes 
Brazil Yes No Yes 
Chile Yes Yes No 
Colombia Yes Yes No 
Peru Yes Yes No 
AFRICA 
Mozambique Yes Yes Yes 
Zambia Yes No Indirectly 
EAP 
The Philippines Yes, Manila Yes, Manila Yes, Manila -. ‘.. --”*...I- 

14. In many countries with limited private sector participation i t  i s  not clear that dedicated regulatory agencies are the 
most appropriate answer to the need for regulation. A more cost-effective alternative may be contract regulation, 
involving private audits o f  compliance with contract covenants. Similarly, Brazil’s Sistema Nacional de Informagoes 
sobre Saneamento (SNIS), supported by the Bank, may represent best practice for “yardstick regulation” o f  service 
quality and efficiency in a situation \$here provision o f  water and sanitation services i s  fragmented since i t  i s  the 
responsibility o f  individual municipalities. 
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Bank strategy o f  promoting commercialization and privatization. Regulatory regimes and 
agencies have been created with the explicit task o f  monitoring compliance by private operators 
with the contractual terms o f  various types o f  private sector participation. However, regulation i s  
arguably needed for both government and private operators-effective regulation becomes much 
more difficult when water supply and sanitation systems are managed by public utilities. The 
reason i s  that sanctions to correct for breaches in service quality or efficiency do not function well 
for public operators. For instance, fines that are levied are often paid out o f  higher tariffs or from 
government subsidies in the case o f  publicly managed utilities rather than out o f  the profits o f  
private operators. 

3.13 
provider since this wil l  usually be done without any contractual relationship and without any 
performance indicators. The corollary i s  that the establishment o f  quality regulation, as a 
minimum, should be a minimum requirement under Bank assistance. The Bank’s project to 
encourage the creation and application o f  benchmarking o f  sector performance indicators i s  a 
good first step but does not seem to have been widely accepted. L i t t le  use would appear to have 
been made o f  those data that have been collected. 

Fourth, the need for regulation may be even greater when the government i s  the service 

3.14 
an accepted part o f  the sector in the course o f  one Bank project with an implementation period o f  
as l i t t le  as five years. I n  reality it requires a decade or longer, which indicates a need for 
continued Bank assistance. This is particularly true whenever regulation i s  promoted in parallel 
with private sector participation, possibly as one individual contract. The legal process in a 
country i s  much slower than the process o f  commercialization and privatization, which increases 
the risk that the regulatory framework wi l l  be without external assistance at the critical time when 
the first rate review comes up, typically within the first five years o f  the private sector contract. I t  
then becomes necessary to plan Bank assistance for regulation to continue under subsequent 
lending operations or under parallel vehicles, such as structural adjustment operations. Such 
extended support to sector regulation would be particularly suitable under Adaptable Program 
Lending (APL). 

Finally, the novelty o f  the regulation concept makes it unrealistic to expect it to become 

PROGRESS IN  APPLYING PRICING POLICIES 

3.1 5 
operational directives: Operational Manual Statement 3.72 o f  September 1978 for energy, water 
supply and sanitation, and telecommunications (EWT), and Operational Directive 4.07 on water 
resources management (WRM), first issued in 1993 and updated in 2000. The two directives 
make i t  clear that Bank’s lending in the water and sanitation sector should aim at objectives that 
help borrowers to: 

The Bank’s pricing policies in the water and sanitation sector are laid down in two 

0 

0 

provide basic infrastructure for other directly productive sectors; 
build institutions to carry out national and regional programs in the sector, including 
mobilizing, through adequate pricing policies, the funds necessary for cost recovery and 
sectoral development; 
implement pricing and incentive policies that promote water conservation and improve 
allocation o f  water resources; and 
provide adequate water and sanitation services to the poor. 

0 

0 

3.16 
principles underlying the policy objectives. The theoretical dfficulties o f  tariff policies refer 
mainly to the application o f  marginal cost pricing, particularly when there are conflicting social 

The EWT directive recognizes the theoretical and practical difficulties in applying the 
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goals or large indivisible investments. I t  i s  well known that the theoretically correct price i s  short 
run marginal cost (SRMC). However, a tariff based on the theoretically correct price wi l l  lead to 
price instability since the SRMC wil l  change with each incremental cubic meter o f  water. To 
overcome the instability, the EWT proposes the use o f  average incremental cost (AIC) as a way 
to smooth the variations in the SRMC. It should be noted that the AIC i s  not universally accepted 
as a guideline for setting tariffs, for instance, in cities that have undertaken large investments 
financed by grants. I n  such a situation, an AIC-based tariff may produce large amounts o f  excess 
cash during the initial years. I n  practice, the risk for large cash surpluses appears an acceptable 
price to pay in return for gaining the advantages that AIC-pricing bring: a forward-looking tariff 
calculation that i s  particularly useful when the next addition to capacity w i l l  be much more 
expensive than the present system. 

3.17 
inadequacy o f  incentives present in the service providers to effectively address the operational 
problems they face, such as physical losses, improper billing, poor bill collection, inability to 
meter or control consumption, and inefficient operation and maintenance o f  the infrastructure. 
Generally, if the metering and the policies do not provide sufficient incentives for the service 
provider to attempt to convert a “lost” cubic meter into cash collections one cannot expect any 
tariff to have much o f  an impact o f  economic efficiency. Similarly, where consumers do not have 
sufficient incentives to try to reduce their level o f  consumption tariff policies w i l l  not improve 
economic efficiency. Effective metering o f  both production and consumption i s  a sine qua non 
for the incentives to work their intended effect. 

The practical dffculties o f  tariff policies, or “operational realities,” refer to the 

3.18 
policies and how these policies mesh with the operational realities o f  the service providers. The 
table also indicates which approaches to operational realities are most likely to result in achieving 
the Bank’s policy goals. From the table it can be seen that: 

Table 8 illustrates the complexities inherent in the application o f  the Bank’s pricing 

0 

A l l  consumption and production should be metered to make possible efficiency in both. 
Tariffs, in most instances, should be guided by average incremental cost (AIC) o f  each 
cubic meter consumed. As noted the AIC i s  the average cost per cubic meter o f  the next 
capacity increase for the system. As a rule, such capacity increases are designed for 
approximately 15 years, which i s  the time horizon during which the incremental costs and 
incremental volumes consumed are analyzed. Both are discounted to allow the inter- 
temporal comparisons o f  alternative schemes to increase capacity and consumption. 
Direct government subsidies to the poor are required to meet social objectives. In 
particular, no consumer segment should be obliged to pay more than an agreed portion o f  
income for water supply and sanitation services. If direct government subsidies to 
consumers are not feasible, e.g., because o f  fiscal weaknesses o f  the government, some 
kind o f  cross subsidy via the tariff i s  one practical option to support the consumption o f  
the poor. Another option i s  to explore different levels o f  service and the use o f  
appropriate technologies to ensure access o f  service to the poor. 

0 

3.19 
structures, and from different vehicles o f  subsidies. It can be seen that metering i s  both an 
absolute requirement to meet the different aspects o f  pricing policies as specified in OP 4.07. 
Metering wi l l  help the utility to produce as efficiently as possible and w i l l  induce consumers to 
adjust their level o f  consumption to an optimum. 

Table 8 illustrates the expected impact from metering, from different types o f  tariff 

3.20 
basic consumption level, the lifeline, i s  provided at a nominal cost and where all additional 
consumption i s  charged at a uniform tariff set at the average incremental cost (AIC) to signal to 

As for the best practice o f  tariff structures a two part tariff i s  the optimum where the very 



17 

consumers what future costs o f  service will be. The common tariff structure o f  increasing block 
rates (IBT) where additional consumption costs increasingly more i s  not optimal. Experience 
shows that it quickly degenerates into a structure where the majority o f  domestic consumers are 
subsidized by increasingly fewer large domestic consumers and by commerce and industry. The 
resulting distortions grow and in the end the subsidizing large-scale consumers frequently cease 
being consumers (and subsidizers) o f  the public system by building their own water supply and 
sanitation systems.15 

Table 8. Choices in Pricing, Tariffs, and Subsidies Affect Achieving Bank Policy Objectives 

- -.=-ZxL2;- 

Finan cia1 
Sustainability 

Pricing 8 Operational Economic Efficiemg ___ 
Realities Utility Water Water 
.. _- Production Allocation Conservation 

~ 

Pricing: 
Metered + + + I + + 

7 7 -- Non-metered ______ - 
Tariff structure: 

I BT 
AIC + t 

- o r ?  - or ? 
+ + o r ?  + o r ?  

7 
- 

Customer 
differentiation 

Subsidies to: 
- _ _  

Utility (to supply) 
Customers (to demand) 

Direct + + + 1 1  or ? 

+ 
1 - o r ?  - o r ?  

+ denotes a positive effect on reaching Bank pricing objectives: - denotes a negative effect on reaching Bank pricing 
objectives; ? denotes uncertainty as to the effect on reaching Bank pricing objectives 
IBT: Increasing Block Tariffs 
AIC: Average Incremental Cost 

-.-~--".". _." .,.-, ,-~-..*-", -4'*~".-..-.% Cross 

3.21 
the best way o f  supporting the consumption o f  the poor. However, where the administrative 
ability o f  borrowers i s  insufficient to administer such direct subsidies because poor consumers 
cannot be reliably identified, a simple form o f  cross-subsidy based on a two-tier, l i fel ine tariff 
may be the preferred alternative." To enable such lifeline tariffs, consumers must first be 
connected, which implies that the priority i s  to subsidize access to the public system by 
connecting consumers at nominal cost. This will have a large beneficial impact since it will 
provide poor consumers with a safe source o f  water supply at a cost that i s  frequently 5 percent to 
10 percent o f  what they pay per cubic meter to water vendors. However, the lower tariff does not 
necessarily mean that consumer water bills wil l  be 5-10 percent o f  what they previously paid 
because their consumption levels will likely rise once they are connected. 

3.22 
major differences in the approach to pricing o f  services in dedicated and non-dedicated projects. 
Dedicated projects appear to be more concerned with institutional and financial issues, including 
pricing, than the non-dedicated projects, as suggested by the number o f  projects in which the 
stated objectives include institutional development and cost recovery, and by the number o f  
projects with covenants related to pricing and bill collection. (See Table 2.) Dedicated and non- 

Finally, Table 8 identifies direct income-based subsidies to consumers, Le., to demand, as 

Pricing Experience. A review o f  the 304 project appraisal documents show there are 

15. Increasing block rates i s  critiqued in John J. Boland and Dale Whittington, "The Political Economy o f  Increasing 
Block Tariffs in Developing Countries;" paper presented at a World Bank workshop, November 3-5, 1998. 

16. The tentative conclusion i s  corroborated by Lazlo Lovei, Eugene Gurenko, Michael Haney, Phil ip O'Keefe, Maria 
Shkaratan, "Maintainine IUtiIity Scr\ icch for the Poor--Policics and Practices in Central and Clastern Euroue and the 
Former Soviet Union." Washington DC: World Bank, May 12, 2000. 
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dedicated projects in rural areas share the objective o f  assisting communities to establish adequate 
mechanisms to recover operational and maintenance costs from users. 

3.23 
for any o f  the evaluated projects in the selected sample. This omission i s  understandable, 
however, considering that the water supply and sanitation sector uses, on average, less than 10 
percent o f  water resources, and that most countries give priority to water for drinking purposes. It 
i s  also debatable whether projects in this sector are the best positioned to address water allocation 
issues. 

Water Allocation. Water allocation issues are not discussed in the appraisal documents 

3.24 
the rule, judging by the selected sample o f  15 projects out o f  the 48 more detailed questionnaires 
mailed to World Bank task managers. Only 4 o f  10 project appraisals in urban areas, and one in 
rural areas include a calculation o f  the marginal cost o f  expanding output or services. N o  project 
presents a plan or strategy to adjust tariffs to reach marginal cost. Moreover, operational and 
managerial shortcomings o f  most service providers make i t  impractical to implement marginal 
cost pricing, at least in the medium term. These operational realities include: lack o f  metering, 
poor billing and collection, and inefficient operation and maintenance o f  the infrastructure. In 
addition, all but one o f  the projects in urban areas apply increasing block rates (IBT), a tariff 
structure commonly considered the best way to achieve water conservation and to ensure access 
by the poor to water and sanitation services. However, this tariff i s  inconsistent with these goals, 
as discussed above. 

Water Conservation. Concerns about marginal cost pricing are the exception rather than 

3.25 
is, as stated in the Operational Manual 3.72, to help borrowers “build up institutions capable o f  
effectively planning and implementing national or regional programs, including mobilizing 
through adequate pricing policies the funds necessary for sector development ” (italics added for 
emphasis). In accordance with that statement, rural water and sanitation projects are concerned 
with establishing the users’ contribution to financing part o f  the investment. The projects also 
emphasize a demand-driven approach to ensure that communities take care o f  the operation and 
maintenance o f  the systems. 

3.26 Pricing and financial sustainability issues o f  service providers in urban areas are 
extensively discussed in the appraisals for dedicated projects and are at times the subject o f  loan 
covenants and plans o f  action. In contrast, this discussion i s  perfunctory in non-dedicated 
projects. The review o f  the appraisal documents in the sample o f  projects suggests, however, that 
there i s  substantial room for improvement in the analysis o f  pricing and financial sustainability 
issues and in the emerging recommendations and plans o f  action. 

3.27 
sanitation projects are consistent with Bank‘s policy o f  giving priority to the poor. They reflect 
the importance o f  a small contribution by the beneficiaries to meet capital expenditures, based 
sometimes on willingness-to-pay surveys. The obligation o f  project beneficiaries i s  to implement 
charges that allow the community to generate revenues sufficient to cover adequate operation and 
maintenance expenditures. 

3.28 Projects in urban areas are less effective than projects in rural areas in implementing pro- 
poor financing policies. This lack o f  effectiveness i s  the result o f  prices that do not adequately 
cover the cost o f  the services, coexisting with subsidy mechanisms that provide more support to 
the middle class than to the poor and fai l  to reach the very poor who lack direct access to services. 

3.29 Factors in Project Performance. The Bank’s assistance has had limited success in 
inducing sector borrowers to implement pricing policies consistent with the objectives o f  the 
Bank’s pricing policy. This seems to be the result o f  strategic weaknesses in applying a gradual 

Financial Sustainability. An important objective o f  the Bank’s involvement in the sector 

Serving the Poor. The pricing policies under Bank-financed rural water supply and 
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approach to reform, as suggested in the Bank’s policy directives. It i s  also the result o f  an 
inadequate response to the often-conflicting policy objectives. This strategic weakness i s  reflected 
in the design o f  projects without adequate consideration o f  the incentives that determine the 
“operational realities” o f  the service providers, the continued use o f  poorly targeted subsidies, and 
o f  financial plans that do not adequately promote, from the outset, financial sustainability and 
resource mobilization. 

3.30 Accommodation o f  operational realities. A major weaknesses in project design i s  the 
expectation that weak sector policies and poorly managed and accountable sector institutions wi l l  
succeed in carrying out large investments in expansion and rehabilitation, while simultaneously 
creating the enabling conditions and incentives for the implementation o f  the Bank’s pricing 
policies. An important effect o f  that expectation i s  that “quality at entry” i s  compromised. Project 
designers and appraisers should strive for a more realistic assessment o f  the challenge to improve 
performance o f  poorly managed service providers and thus to create the required conditions for 
the effective implementation o f  the Bank’s pricing policies. Actions and investments aiming at 
“putting the house in order” should then have greater priority over large investments for 
expansion in the early years o f  project implementation. 

3.3 1 Conflicts between policy objectives. Economic efficiency, water allocation and 
conservation, and serving the poor are al l  accepted objectives, but they do not necessarily lead to 
a consistent pricing policy. A detailed analysis o f  pricing trade-offs to reconcile, to the extent 
possible, conflicting policy objectives i s  necessary in all projects to arrive at a pricing strategy 
best suited to the particular project conditions. 

3.32 
particularly those in urban areas, have been ineffective in implementing pro-poor policies that 
foster access to services. This lack o f  effectiveness i s  the result o f  prices that do not cover cost, 
coexisting with ineffective subsidy mechanisms that benefit better-off groups more than the poor. 
A primary example i s  the use o f  IBT, which often discriminates against poor consumers who 
consume much less water per capita than average consumers. Consumption levels o f  30 lcd are 
not uncommon for both unconnected and connected o f  the lowest-income consumers. Under the 
circumstances, i t  i s  an sub-optimal use o f  scarce subsidies to subsidize those consumer segments 
who consume much more than this lifeline level of consumption. Any additional financial 
resources available for subsidies are best used to subsidize the connection cost o f  the poorest to 
enable them to benefit from a safe and low-cost l i fel ine consumption. The application o f  direct 
government subsidies to the poor might be beyond the institutional capabilities o f  many 
governments. 

3.33 Ability to achieve financial sustainability and resource mobilization. Financial 
sustainability o f  the service providers and resource mobilization for sector development, although 
extensively discussed in the project appraisals, remain elusive goals. The financing plans 
underlying the projects are not fully adequate to ensure the sustainability o f  the infrastructure, the 
reliability o f  the services to a l l  consumers, and the capitalization o f  the service providers. All 
water and sanitation service providers in urban areas should be able to recover all recurrent and 
capital costs o f  an efJicient operation in accordance with the principles o f  economic pricing. In 
rural areas, recovering at least all operation and maintenance costs i s  necessary to ensure 
sustainability. Often rural beneficiaries are also required to contribute a portion o f  the capital 
investment costs. I t  i s  essential, therefore, to develop enforceable agreements with borrowers and 
implementing agencies on meaningful and monitorable plans for operation and maintenance 
properly priced and budgeted. I n  addition, service providers in urban areas should progressively 
generate sufficient funds to finance a meaningful share o f  investments for expansion and 
rehabilitation. The only country that has applied a coherent pricing policy i s  Chile (Box 3). 

Subsidies that do not serve the poor. A large proportion o f  projects in the sample, 
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Box 3. Chile Represents Best Practice in Pricing Policies 

A special Water Supply and Wastewater Law from 1989 obliges al l  service providers to charge tariffs that 
reflect long-run marginal cost o f  an efficient operation. Tariffs should also enable service providers to 
cover their financial costs, a trade-off that signals the importance Chile assigns to having a financially 
sound utility. This criterion i s  generally satisfied as long as consumers pay the average incremental cost for 
their consumption since future costs are invariably above historical costs that constitute financial costs. 
This i s  true even though only the AIC for efficient producers i s  allowed to be levied. 

Consumers who cost the same to serve must pay the same tariffs and cross-subsidies are eliminated. Subsidies 
are for low-income households, as defined by central government guidelines. Local governments are 
responsible for identifying these households. Subsidies are defined yearly and paid by the central government, 
via local governments, to the utility, which sends an invoice for the total subsidy to the municipality. The tariff 
structure i s  kept simple to make payments administratively simple and to increase transparency. The two-part 
tariff has a fixed monthly component and a constant unit rate for each cubic meter consumed. 

Subsidies cover part o f  the bi l l  up to 20 cubic meters per month up to a maximum subsidy o f  85 percent o f  
the full cost-based bill. The bi l l  to the consumer indicates the full cost o f  the services provided, the amount 
o f  the subsidy the consumer i s  entitled to, and the difference to be paid by the consumer. 

PROGRESS IN  PRIVATE SECTOR PARTICIPATION 

3.34 Private provision o f  water supply and sanitation services i s  not a new concept. Private 
concessionaires built a number o f  early water supply systems in Europe in the late 1 tith century 
and in Latin America, Africa, the Middle East, and Asia in the late 19‘h century. Subsequently, 
with the emergence o f  ai1 economic model where the state was presumed to be more closely 
aligned with the social aspirations o f  the populations, the role o f  private operators shrank. In the 
French colonies, private service providers remained longer than they did elsewhere, influenced by 
the prevalence o f  this model in France itself. For instance, in CGte d’Ivoire a private operator, la 
SocietC de Distribution d’Eau de CBte d’Ivoire (SODECI) had been established in 1959, before 
independence, to supply the capital, Abidjan, with water and sewerage services. In most other 
developing countries private sector participation (PSP) faded, discouraged by tariff legislation 
that did not permit a return commensurate with the risks. In many newly independent nations 
there was also a natural reaction against the previous models o f  managing services. The PSP 
model was almost universally replaced by public service providers that were either central 
government agencies or municipal providers. 

’ 

3.35 The paradigm o f  government service providers proved a natural fit for World Bank 
lending to the sector, which began in the late 1960s and expanded rapidly in the 1970s. The 
Bank’s statutory requirement o f  sovereign guarantees was easily satisfied as long as service 
providers were central government agencies. The same was initially thought to hold true for 
municipal service providers. However, gradually the moral hazard became apparent o f  allowing 
municipal borrowers to perform poorly without suffering the full consequences since the central 
government was obliged to pay for World Bank debt service under i t s  sovereign guarantee. 

3.36 Disenchantment with the poor performance o f  lending to state providers grew, however, 
and accelerated with the debt crisis o f  the 1980s. Parallel to the growing disillusions with public 
service providers, the private sector gained prominence following the wholesale privatization o f  
water supply and wastewater services in England and Wales under the Thatcher government in 
the 1980s. What had until then been a phenomenon limited to France and Spain became a model 
that was suddenly thought to be worth considering everywhere. This paved the way for the 
Second Water Supply Project for GuinBe, which resulted in a 1989 IDA credit (Credit 1985-GUI) 
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that financed investments managed by a state holding company, SONEG. The operator was a 
private company, SEEG, that operated the publicly owned assets under a 1 0-year lease. 

3.37 The next project with significant private sector participation was the concession o f  Obras 
Sanitarias de la Nacion in Buenos Aires. The World Bank played a role in the preparation and 
assisted as an adviser to the Argentine government in the bidding and contracting process o f  this 
landmark concession. Following the May 1993 takeover o f  the Buenos Aires system, the 
concessionaire, Aguas Argentinas, could demonstrate rapid improvements in the quality o f  
service and in  the level o f  investment. The success o f  the Guinee lease and the Buenos Aires 
concession spurred widespread interest in PSP. Supported by research, dissemination, and 
technical assistance, PSP became de rigueur in most regions, starting with Latin America, but 
rapidly spreading to the Middle East, East Asia and the Pacific, Africa, and South Asia. The 
pendulum swung far, and came to favor PSP as a panacea to the perceived performance problems 
o f  the Bank’s water supply and sanitation portfolio. 

3.38 
excessive faith in the private sector as operator. The first disappointment was a management 
contract in Trinidad and Tobago, where the Bank had financed investments managed by a 
management contractor with a British operator and a local contractor. Following a three-year 
interim contract, the board o f  the national water supply and sewerage company, WASA, and the 
private operator were unable to agree on a deepened PSP contract and the private consortium left 
without any appreciable improvements o f  service quality. The next disappointment-a concession 
bid and contracted for the city o f  Cochabamba, Bolivia (Box 4)-proved more significant. As a 
consequence o f  this failure, governments, international lending agencies (and among them the 
Bank), and the private sector have acquired a more nuanced view o f  PSP. I t  i s  not a panacea to 
deep-seated problems and cannot be expected to substitute for decisions that only governments have 
the power and obligation to make. PSP i s  better likened to a sharp tool. A capable government can 
use i t  to great advantage to improve the  water supply and sanitation situation but an inept 
government can make matters worse through an injudicious use o f  PSP without providing clear 
quality and price regulation and lending strong and sustained support to PSP. 

It took a number o f  PSP contracts that did not live up to expectations to correct for this 

Box 4, Bolivia Offers a Cautionary Lesson in Concessions 

Under an IDA credit the World Bank had promoted a concession o f  the Cochabamba water supply and 
sewerage system as a cost effective way to improve city’s poor service, but local opposition arose against the 
Bank recommendation to use cheaper water from the existing Corani dam. The IDA credit closed without any 
concession being signed. Later, the municipal coalition that had opposed the Corani scheme negotiated 
directly (without any Bank involvement) a concession contract based on the more expensive Misicuni scheme. 
The central government regulator signed the contract. The concessionaire, Aguas del Tunari, took over in late 
1999 and promptly raised tariffs, as authorized by the Bolivian sector regulator, but without improving service 
quality. Severe civic opposition and rioting followed, and prompted the government to cancel the contract in 
early 2000. The regulation law that had been adopted in late 1999 was also modified and the regulator was 
forced to resign. The experience shows that for PSP to be successful (1) investments should meet least-cost 
criteria or else the government needs to provide subsidies; (2) it is imprudent for private operators to raise 
tariffs without improving service quality; and (3) PSP contracts should be bid and negotiated in a transparent 
fashion. The political fallout from the failed concession will likely affect the credibility o f  fbture PSP schemes 
not only in Latin America but in other parts o f  the world as well. 
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Bank Analytical and Advisory Assistance to PSP 

3.39 
has extended considerable analytical and advisory assistance (AAA) to i t s  client countries. In the 
early 1990s some o f  the corresponding economic and sector work (ESW) was financed out o f  the 
Bank’s own budget. Subsequently, after i t s  establishment in 1999 with funding from a number o f  
donors under a Trust Fund, the Public-Private Infrastructure Advisory Facility (PPIAF) has 
financed an increasing share o f  A A A  activities in the water supply and sanitation sector’s effort 
to prepare for private sector participation. Table 9 provides details o f  the PPIAF-funded activities 

In addition to lending for investments under lease and management contracts, the Bank 

over the first 30 months o f  operations. 

3.40 PPIAF has been a flexible and 
valuable source o f  financing to support the 
Bank’s effort to promote PSP in the sector. 
In many instances, PPIAF has enabled the 
Bank to follow up quickly on the initial 
diagnostic mission, which would likely not 
have been possible given the inflexibility o f  
the Bank’s own current budget. I n  fact, the 
OED evaluation indicates that the necessary 

Table 9. PPIAF I s  an Important Supporter 
of PSP in Water Supply and Sanitation 
Purpose of PPIAF Grant No. of Amount of Grants 

“ *  -* --̂  

. .. . _______ ___________ Activities (US$) 
Studies and dissemination 7 0.75 million 
PSP Options and Strategy 15 4.50 million 
Preparation of specific deal 4 1.05 million 
Preparation of regulation s 1 .70 million 
Total 32 8.00 million -.l,l.ll*..”.l-, x, 

time and effort to properly prepare PSP contracts were underestimated. PSP contracts take longer 
to prepare than traditional investment projects for two reasons. First, there i s  a need to draft a 
robust contract and, second, there i s  large effort required to build political consensus. 

3.41 Another source o f  A A A  for the water supply and sanitation sector, although not 
exclusively in the area o f  PSP, has been the Water and Sanitation Program (WSP). It i s  the oldest 
trust-funded source o f  A A A  and was established in 1978 to manage the development o f  
appropriate sanitation technologies and promote their adoption in the Bank’s member countries. 
The WSP has lately expanded i t s  activities to consider the possibility o f  small-scale service 
providers to cater to the needs o f  the urban poor. Given its limited scope as a desk study the 
present evaluation did not evaluate the PPIAF-financed and WSB-driven activities, nor the 
impact o f  the customary sector dialogue, workshops and seminars promoted and implemented by 
the Bank. Such activities can arguably have a considerable impact on sector performance and 
should be self-evaluated more systematically.” 

Table 10. The Riskiest of All 
Infrastructure Sectors 
Infrastructure Sector 

3.42 
political importance and the fact that i t  i s  by far the 
most capital-intensive in relation to annual revenue 
makes it the riskiest o f  all infrastructure sectors for 
prospective private operators. Table 10 explains the 

The water supply and wastewater sector’s 

Fixed Assets/ 
Annual Revenue 

10-1 2 
7 

- - w ~ s u p p l y  and Sanitation 
point by relating the required capital stock of the four TOII Roads 
infrastructure sectors tothe annual gross revenue. The Electric Power 4 

Telecommunications 3 water SUDUIV and wastewater sector has the highest 
I .  I w 

ratio o f  the four sectors. This is  largely because water 
supply and sanitation services are under-priced ~ ~ ~ . ~ ~ ~ l ~ ~ ~ s ~ l t ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ l  

Council on Public Works (Washington DC: 
compared to other infrastructure services. In light of 
i t s  capital intensity it i s  hardly surprising that the water 
supply and sanitation sector has attracted the least 
private financing-6 percent o f  total foreign direct investment-over the past 10 years. The fact 

Wade Miller Associates, h c .  7987; 
~ ~ ~ ~ $ ~ ~ ~ ~ t e s  based On data On 

17. PPIAF and the Water and Sanitation Program are among the programs covered in OED’s forthcoming evaluation o f  
the World Bank’s Global Programs. 
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that most water supply and sanitation services are managed locally also converts risk into sub- 
sovereign risk. On the other hand, Bank lending requires a statutory sovereign guarantee, which 
limits the Bank’s ability to support local private operators with financing unless the central 
government i s  willing to guarantee local borrowers and their performance. 

OED Ratings of  Completed Projects with PSP 

3.43 
the 1990-2001 period. Consequently, there are few projects with OED ratings. However, seven 
projects did close during this period; their ratings are shown in Table 1 1. 

The relative novelty o f  PSP under Bank projects explains why few projects closed during 

Table 11. The Few Closed Projects with PSP Have Generally Performed Well 
i I *_1_x^. Y l_i - x _.*_- ~~ 

- P r o k t  __ and -I PsP-ty~e O_utcome IDI’ ___ Sustainability 
Argentina I, Concession Satisfactory Modest Likely 
Argentina 11, Concession Satisfactory Substantial Likely 
Bolivia, Concession and one cooperative Satisfactory Substantial Likely 
GuinBe, lease Satisfactory Substantial Likely 
Indonesia, concession Satisfactory Modest Unlikely 
Romania, concession Satisfactory Substantial Likely ~- I- ~ I._Iy-xII Unsatisfactory Modest Unlikely 
a ID1 = Institutional Development Impact 
Source OED evaluabon summaries 

3.44 
o f  Bank projects, which i s  a short time. However, the risk tolerance o f  private operators i s  
probably lower than for government operators. Risks that materialize wi l l  likely affect the 
operating cash flow and the profits o f  the private operator immediately and the private operator 
could be expected to react immediately to mitigate risks and protect the financial returns under 
the contract. In contrast, a government operator may not even be aware o f  the impact o f  certain 
risks and may be slow in reacting, particularly when there are no clear performance criteria. The 
ratings for projects with PSP are higher than for those projects without PSP, as Table 12 shows. 
The OED evaluation methodology rates project outcome on the basis o f  tracking the degree o f  
fulfillment o f  project objectives. Further, OED employs an explicit methodology for rating 
institutional development impact (IDI) and sustainability. I t  i s  important to keep in mind that the 
OED ratings are for the most part qualitative and are not exclusively based on a comparison o f  
the values o f  performance indicators before and after the Bank loan. 

The ratings are generally positive. OED usually rates projects within a year o f  the closing 

3.45 
that the initial experience from PSP has been 
positive in comparison with the average project, 
caution i s  in order, given the small number o f  closed RatedProject Aspect Projects Projects 

Outcome, satisfactory 86% 60% projects. I t  could also be argued that initially 
successful concessions such as those for Buenos IDI, Substantial 57% 28% 

difficulties in the wake o f  that country’s deep 
macroeconomic crisis. However, this i s  likely to be true for all projects, with or without private 
operators. It i s  even likely that public service providers wi l l  be more vulnerable than private 
operators since their cash flows are likely to be weaker and more dependent on central 
government budgets. Nor i s  a successful, long-term PSP contract assurance o f  continuity: the 
Conakry lease contract lapsed after 10 years and after another 2 years o f  ultimately unsuccessful 
negotiations operations reverted back from the private operator to the government o f  GuinCe. 

Although the OED ratings seem to indicate Table 12, And They Are Rated Higher 
Than Projects without PSP 

with PSP without PSP 

Aires and Santa Fe in Argentina are battling serious Sustainability, Likely 71% 35% 
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Coverage 
Share of Connected 68% 94% 
Households receiving 

Performance Indicators Under Bank-Assisted Projects, With and Without PSP 

Not available” Not available 

3.46 
collected through a mail survey o f  operators and in the context o f  selected OED project 
assessments for projects without PSP and projects with PSP and that had been facilitated by Bank 
technical assistance.” Data were received from 1 1 private operators out o f  the 20 that received the 
questionnaires. Those not responding were largely small Argentine private operators. 
Unfortunately. the limited number of responses does not allow for generalizations regarding the 
relative performance o f  different types o f  PSP-model: concession, lease, or management contract. 
The number o f  surveyed projects without PSP numbered 28 out o f  which 18 were from the 
Bank’s lending program in China. In order to avoid a bias because o f  the large proportion o f  
projects in China, the statistical calculations used the simple average from the 18 individual 
Chinese projects. The values o f  the performance indicators for projects with and without PSP are 
shown in Table 13, which also compares the situation before and after the Bank assistance. The 
analysis was conducted on the aggregate average ratings to respect the wishes for confidentiality 
from a number o f  those private operators who agreed to participate in the survey. The original 
intent was to compare the data supplied by the private operators themselves with those supplied 
by the regulators. However, in almost all cases surveyed there i s  no ready regulatory capacity to 
supply an independent set o f  data. 

Using standardized definitions to ensure comparability performance indicators were 

Table 13. Projects With and Without PSP Both Show Improvements 
-II-u. -.” -“~“..-yls-y---.  ”--~.-yII.-Î Illi- -*_ 

-- Performance -- - - -- Indicator_- - . . - - -- With PSP ~ --__ Without PSP ___I- 

Before Project After Project Before After Project 

connected 

Financial WorkingRatio 0 77 0 66 
Share of Wastewater 7 Oh 13% 9% 31% 

- - - - -- - _--- 
I treated --mII”III _11. -̂ -.“.I . 

Legend 
Unaccounted Water = (Metered Water Production-Metered and Estimated Unmetered Consumption)/Metered Water 
Production 
Employees per Water Connections = Number of Regular Employees/Number of Households ConnectedllOOO 
Financial Working Ratio = Cash Operating Costs (excluding depreciati0n)lOperating Revenue 
Share of Produced Wastewater Treated = The percentage of total wastewater produced (not necessarily collected) that 
receives any level of treatment 

18. Antalya, Turkey (Ieaseicontracted operations with collections risk); Barranquilla, Colombia (“empresa mixta”); 
Buenos Aires, Argentina (concession); Cartagena, Colombia (“empresa mixta”); Conakry, Guinke (lease); Jakarta, 
Indonesia (PALY JA3 cooperation agreement); Jakarta, Indonesia (TPM, cooperation agreement); L a  Paz, Bolivia 
(concession); Manila West, the Philippines (concession); Santa Fe, Argentina (concession); Trinidad and Tobago 
(management contract). 

19. “Not available” denotes that too few data prevent meaningful comparisons o f  “before” and “after” project. 
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Service-for-All 

3.47 
both for projects with PSP and for those without PSP. With due caution paid to the fact that the 
sample sizes are small i t  can be said that the differentials between the situation before and after 
the PSP are similar except for “share o f  the population receiving disinfected water” where the 
improvement was substantially larger than under projects without PSP. The better performance 
by the private operators may be because their contracts with the government spelled out in detail 
the water bacteriological standards. The greater sense o f  accountability, backed up by contractual 
sanctions, would then provide the incentive for the private operators to improve the 
bacteriological quality. In  contrast, public agencies rarely work under performance contracts that 
specify water quality standards. I t  i s  important to note that effective PSP requires well-drafted 
contracts that align incentives for the private operators with the objectives o f  the client. Thus, if 
higher coverage i s  an objective, the contract should f ix  targets accordingly and link remuneration 
to higher connection rates. The time required to reach these improvements varied for the different 
contracts from 3 years up to 9 years. Service coverage w i l l  require more time and higher 
investment to achieve compared to improvements in  service quality, which often depend more on 
the operator’s know-how. At times, improvements were reached without substantial investments 
in water production, as Box 5 illustrates. 

The performance indicators on service coverage and quality demonstrate solid progress, 

Box 5. Colombia Shows the Way in Bet ter  U s e  of  Existing Capacity 

Barranquilla, a city o f  1.5 million on the Caribbean coast, was under private operation from 1925 to 1960. 
Universal coverage and good service quality made the ci ty ’s water supply the best in Colombia. However, 
the municipal government took over operations in 1961 and in three decades operations and service quality 
deteriorated to rival the worst in the country. The crisis reached a climax in 1991 when the World Bank 
suspended disbursements under an existing loan. The central government and civic organizations in the city 
rallied around reform that resulted in the creation o f  a new company. A Spanish private operator, AGBAR, 
assumed operational control in 1996 to be followed in 2002 by another Spanish operator, Canal Isabel 11. A 
capable manager was successful in boosting water coverage from 78 percent to 97 percent in five years and 
sewerage coverage from 68 percent to 88 percent. Service quality improved rapidly. The positive 
achievements were possible mainly through a better use o f  existing facilities and firm management that 
sharply reduced undocumented connections and unmetered consumption. Annual water production actually 
dropped from 17 to 15 million cubic meters although annual consumption rose by a third from 7 to 10 
million cubic meters and the number o f  connections grew by 44 percent from 180,000 to 260,000. As a 
result, the percentage unaccounted water decreased from 5 5  percent to 38 percent in five years. 

Efficiency of Service-Operating Efficiency 

3.48 Private operators have ready incentives to improve operating efficiencies under both lease 
and concession contracts since by doing so they can directly increase their profit. The thumbnail 
indicator for operating efficiency i s  unaccounted water that measures the share o f  produced water 
that i s  “lost” and does not generate revenue. In the surveyed PSP contracts unaccounted water 
decreased from 53 percent to 46 percent. Projects without PSP also recorded lower unaccounted 
water, but the improvements were smaller-between 3 8  and 40 percent. These levels are s t i l l  high 
compared to the best practice utilities with unaccounted water between 10 and 20 percent. The 
explanation could be poorly designed tariff structures that do not sufficiently reward operators for 
reducing unaccounted water. In the case o f  the Buenos Aires concession the concessionaire was 
slow in raising the metering coverage and ipso facto in reducing unaccounted water. The 
explanation was the financial incentives for the concessionaire were to continue billing according to 
the historical, un-metered tariff structure. Greater investment efficiency i s  likely only under 
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concession contracts where the private operator wi l l  attempt to optimize investment returns since 
the concessionaire i s  responsible for financing and paying for all investments at i t s  own risk. While 
meeting contractual goals o f  service coverage and quality higher investment efficiency wi l l  directly 
increase the operator’s profits. This explains the keen interest by concessionaires in reducing 
investments through squeezing more production out o f  existing capacity. The first major 
concession, Aguas Argentinas in Buenos Aires, was characterized by many small investments to 
remove system bottlenecks rather than major investments in additional production capacity that a 
government operator might have undertaken. Under the same contract, the concession managed to 
postpone indefinitely costly additions to the capacity o f  the sewerage interceptors simply by 
accelerating maintenance o f  the existing interceptors. The concessionaire was also successful in 
quickly boosting production capacity through a series o f  small but well selected investments in the 
existing treatment plants. The cumulative incremental efficiency in this kind o f  investment policy i s  
difficult to document given that concessionaires, for competitive reasons, may not be willing to 
disseminate their success in raising investment efficiency. 

3.49 
number o f  regular employees in the water supply and sewerage company divided by the number 
o f  households connected (expressed in thousands). For projects with PSP this indicator decreased 
on average from 8.2 to 4.2 employees per thousand households connected to the water supply 
system, which represents a doubling o f  productivity while non-PSP projects recorded a reduction 
from 7.6 to 4.4. The halving o f  regular staf f  i s  explained by the strong incentive o f  lease and 
concession operators to improve the cash flow through attrition and reduction in force. Some o f  
the displaced employees were likely shifted to sub-contractors in the private sector who continued 
performing their erstwhile functions under outsourcing. To the degree that outsourcing increased 
with PSP, the reported productivity increases might be exaggerated. Nevertheless, staff reductions 
are particularly difficult for private operators, which explains why some concessions (such as the 
recent one in Casablanca) stipulate an interim period during which the private operator cannot 
reduce the number o f  employees. I n  the case o f  the Cartagena “empresa mixta” it was the mayor 
who made the decision to reduce the number o f  employees in the municipal water supply 
company before bidding for a private operator. This demonstration o f  political support was likely 
decisive for the subsequent successful bid and contract negotiations since it resolved the difficult 
issue o f  staff reductions. 

The other performance indicator for efficiency i s  staff productivity as measured by the 

Sustainability of Privately Operated Services-Financial Sustainability 

3.50 
costs to operating income with depreciation excluded. A ratio below 100 percent indicates that 
operations are generating a surplus that can be used for debt service and for investment. The 
collected data show a slight improvement in the average working ratio from 0.77 to 0.70 percent 
for PSP-operators and a corresponding drop from 0.71 to 0.66 for operators without PSP. In the 
case o f  PSP-operators working ratios dropped and as a result internal cash generation rose 
because: (i) tariff levels rose on average by 20 percent after the take-over by a private operator 
and (ii) unaccounted water dropped from 53 percent to 46 percent, which implies that previously 
unrecorded water consumed was converted into metered water consumption and into collections. 
On average, the share o f  metered water connections rose from 54 percent to 64 percent, and in 
those PSP contracts where the operator had a clear incentive to meter, the effectively metered 
connections was almost 100 percent within a few years (Barranquilla and Cartagena). 

A good indicator o f  financial sustainability i s  the working ratio that relates cash operating 
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Environmental Sustainability 

3.5 1 
the share o f  total wastewater generated (although not necessarily collected) that i s  treated. This 
indicator has also risen under the PSP projects surveyed from 7 percent o f  wastewater treated 
before PSP to 13 percent during the latest available year with PSP and for non-PSP-operators 
from 9 to 3 1 percent. The small sample sizes make i t  imprudent to rely heavily on the differences 
in the shares o f  wastewater treated registered for with-PSP and without-PSP projects. Investments 
in sewage treatment are heavily dependent on the availability o f  concessionary financing since 
such investments are generally not financially profitable. It could be expected that private 
operators wi l l  put a lower priority to sewage treatment as compared to investments in water 
supply that wi l l  be easier to make profitable. 

The eighth and final performance indicator i s  environmental sustainability and measures 

Comparing the Performance of Projects With and Without PSP 

3.52 On average, Table 13 shows that Bank projects-with or without private sector 
participation-produced improvements in all the indicators. The changes are quite similar for the 
two groups o f  projects with a slight edge for PSP projects in areas such as quality and efficiency 
indicators. The relatively small differences support the conclusion that PSP i s  not a sine qua non for 
improving service coverage and quality, and the efficiency and sustainability o f  services. The 
question o f  how long the improvements wil l last i s  difficult to answer since both PSP- and non- 
PSP-assisted projects were monitored during a relatively short period, before and after the take-over 
by a private operator and before and after the assistance provided by the Bank. Given that the 
sample sizes are relatively small (1 1 PSP projects and 28 non-PSP projects) it wi l l  be important to 
continue adding to the database by collecting the performance indicators for all Bank-assisted water 
supply and sanitation projects. I t  wi l l  be particularly important to require all project completion 
reports to furnish such data over the project implementation period, which in turn should provide an 
incentive to incorporate the performance indicators in project supervision reports. 

3.53 
with PSP and without PSP must be compared to the OED ratings for closed projects, which are clearly 
higher for projects with PSP than for those without PSP (Table 12). The apparent inconsistency i s  
explained by the fact that OED does not rate i ts  projects on the basis o f  performance indicators but 
against other aspects, such as relevance, efficacy, and efficiency (combined as project outcome), 
institutional development impact (IDI), and resilience against adverse changes in a number o f  areas 
(sustainability). Somewhat lower ratings in these areas are possible even though the performance 
indicators show li t t le difference between PSP and non-PSP projects, for instance, if gains in 
performance indicators were achieved with heavy investments, financed with government guarantees 
(rather than without them, as in the case o f  concessions); where ID1 was sl ight (because institutional 
change i s  more difficult to achieve with public borrowers), and with financial sustainability made 
possible with tariff increases rather than improved operating efficiency (as might be necessary in the 
case o f  concessions). The relative performance o f  PSP and non-PSP projects wil l  require deeper 
analysis using additional data in the future. 

The reported slight differences in evolution o f  the performance indicators between projects 

3.54 The review o f  PSP projects highlights two important factors o f  performance. First i s  the 
way the different types o f  risks are allocated. And second, as already noted, different results can 
often be explained by the incentive structures embedded in the operator contracts. Both risk 
allocation and lack o f  incentives go a long way in explaining the evolution o f  performance 
indicators in the case o f  public operators. In these cases risks are almost exclusively borne by the 
government and operator management do not stand to benefit personally for superior performance. 
It i s  not surprising then that the upshot wil l be lackluster and erratic performance. (The more 
positive evolution emerging from Table 13 cannot be termed typical for public operators since the 
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incremental changes took place within the scope o f  a Bank project with more focused governance 
than i s  typical for public operators without external financial and technical assistance.) The situation 
for private operators differs considerably. They wil l  operate under contracts that - if well drafted 
-w i l l  specify how risks are allocated between the private operator and the client government. The 
differences between the three main forms o f  PSP - management contracts, lease contracts, and 
concession contracts - center around the risk allocation. Private management contractors assume 
l i t t l e  if any risk and are often paid according to the their costs. Although management contracts with 
incentive-based remuneration have been increasingly used under Bank projects these continue to 
shift l i t t le  financial risk to the private operator. Lease contracts represent a much greater risk for 
private operators since they are often based on how much they can collect and since their profits 
wi l l  drop if they are unable to control operating costs. Only in concession contracts i s  the private 
operator assuming most risks, including the construction and financial risks associated with 
financing and implementing an investment program. 

4. Findings and Conclusions 
4.1 
sector in the 1990s should be the previous OED evaluation o f  Bank assistance during the 1967- 
89 period. OED evaluated Bank performance against four perceived principal objectives: 

The starting point for evaluating the Bank’s assistance to the water supply and sanitation 

To foster institution building; 
0 

0 

To help governments achieve least-cost solutions to infrastructure needs; 

To help institutions achieve financial viability; and 
To ensure a minimum supply o f  safe water to the poor. 

4.2 
best. The first objective was hardly met in the face o f  endemic project completion delays, and 
with sanitation and environmental protection trailing water supply accomplishments. The second 
objective rarely succeeded. The evaluation singled out lack o f  progress in improving operations 
and maintenance (O&M), in reducing unaccounted water, and in improving the quality o f  utility 
management as three areas o f  shortcoming. The third objective was also felt  not to have been met, 
in part because o f  rushed reforms and the need for more time than single Bank operations can 
afford. Finally, the fourth objective was poorly documented or not addressed at all. 

A t  the time, OED concluded that the achievement o f  these four objectives was partial at 

4.3 The Bank response to the largely negative OED evaluation became the focus on 
promoting “efficient, sustainable service-for-all” where “efficiency” was a proxy for least-cost 
policies, “sustainability” o f  financial and institutional autonomy, and “service-for-all” for service 
for the poor. The chosen instrumentality for reaching the general targets was private sector 
participation, at times underpinned by regulatory reforms and a willingness to involve users in the 
selection and administration o f  the systems. 

PROGRESS HAS BEEN UNEVEN 

4.4 Based on the data and analysis contained in the present evaluation OED concludes that 
the Bank has made uneven progress in helping its borrowers and client countries to move toward 
the targets of “escient, sustainable service-for-all. ” The assessment i s  based on OED ratings o f  
water supply and sanitation loans that closed in the 1990-2001 period; on the evolution o f  the 
performance indicators applied by OED in i ts  project performance assessments since 1999; and 
on the quality o f  the active water supply and sanitation portfolio. These three sources do attest to 
progress made but, in contrast, progress to establish regulation and applying the pricing policies 
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o f  OP 4.07 has been uneven or absent in many instances. I t  should be noted that reforms based on 
the “new assistance paradigm” gained pace from the mid-1990s onwards. The fact that water 
supply and sanitation projects have an average implementation period o f  6.7 years implies that it 
i s  not possible to capture the full effect o f  the “new assistance paradigm” on OED-ratings since 
few o f  the projects approved from the mid-1990s onwards are included in the 1990-2001 cohort 
o f  projects analyzed in the present evaluation. For the same reason, the full effect o f  the reforms 
can only be assessed for projects that closed from 2002 onwards. 

4.5 OED ratings hint at improvements. Outcome ratings o f  “satisfactory” or better rose from 58 
percent for projects that closed in the 1980s to 64 percent in the 1990s. Ratings for institutional 
development impact as “substantial” or better held steady at 32 percent. The “sustainability” ratings 
o f  likely or better were mixed, however. The “1ikely”ratings rose from 32 percent in the 1980s to 
40 percent in the 1990s but so did the “unlikely” ratings from 19 percent to 30 percent. It i s  clear 
that water supply and sanitation investments financed under non-dedicated projects performed less 
well than under dedicated water supply and sanitation projects. A systematic analysis o f  completion 
reports for non-dedicated projects indicates that outcome was rated “satisfactory” in 46 percent o f  
the closed projects (versus 64 percent for dedicated projects); that ID1 ratings were rated 
“substantial” in 7 percent of the closed projects (versus 32 percent for dedicated projects); and that 
sustainability was rated “likely” in 24 percent (versus 40 percent for dedicated projects). The latter 
ratings are tentative but confirm the intuitively obvious: water supply and sanitation investments are 
better prepared, implemented, and managed by specialized “dedicated” divisions rather than by 
divisions where water supply and sanitation are just one o f  a number o f  sub-sectors. 

4.6 
projects that OED has assessed (about 25 percent o f  closed projects on average) and for those 
projects with private sector participation. However, based on a sample o f  11 projects the trend i s  
encouraging. Water supply and sewerage connections rates rose substantially from 66 percent to 80 
percent and from 38 percent to 48 percent, respectively, comparing the situation subsequent and 
prior to PSP; service continuity and bacteriological quality rose from 68 percent to 94 percent and 
from 82 percent to 97 percent, respectively; efficiency improved as measured by unaccounted water 
and higher doubled staff productivity; and financial and environmental sustainability o f  service also 
strengthened. Similarly, the performance indicators for non-PSP water supply and sanitation 
projects also demonstrate similar positive changes from Bank financing (Table 13). 

The evolution o f  the performance indicators i s  only available from 1999 onward for those 

4.7 The positive trend from the evaluation o f  the effectiveness o f  private sector participation 
i s  also mirrored in the quality o f  the active water supply and sanitation project portfolio. Due to 
efforts to improve performance the Bank dedicated water supply and sanitation portfolio o f  about 
100 projects now has 15 percent o f  projects at risk, in line with the Bank average o f  17 percent, 
and has realism and pro-activity indices in line with Bank averages. It can be concluded that with 
active portfolio management the water supply and sanitation portfolio i s  not any riskier than the 
average Bank project and does not have any ratings substantially different from other sectors 
when adjusted for the effects o f  the dual economic goodhocial good nature o f  the sector. Much o f  
the improvement can be attributed to the conscious effort to manage the portfolio more actively 
by closing poorly performing projects and not accepting new projects in countries without the 
political wi l l  to create an enabling environment for projects to prosper. 

BUT MORE REMAINS TO BE DONE 

4.8 
At the sector level, quality and economic regulation remain a distant goal. The best sector 
regulation in developing countries was created without Bank assistance, and few countries that 
have received Bank assistance can point to a sustainable and coherent legislative and regulatory 

Despite these improvements, the sector continues to suffer from significant shortcomings. 
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framework. The scarce progress to effectively implement the Bank’s own pricing policies in its 
cl ient countries i s  particularly damaging to sector progress since i t  negatively affects the financial 
and institutional performance o f  the agencies implementing Bank-financed projects and raises the 
risks for serious private investors and operators. 

4.9 A t  the project level, many o f  the deficiencies noted in the previous OED evaluation 
persist. First, the fundamental flaw i s  the lack o f  appropriate incentives that could motivate 
utilities to convert unaccounted water into paid revenue and that could induce managers to reduce 
both operating and investment expenditure. In the absence o f  PSP, improved incentives remain 
elusive. Second, project completion reports continue to highlight overestimated demand as a main 
culprit for failed projects. The reason might be more than projection error: i t  could be a matter o f  
pressure to make projects economically and financially feasible that provides an upward bias in 
favor o f  higher-than-prudent demand growth. Third, the lack o f  financial autonomy spills over 
into lack o f  institutional autonomy, which can help explain the breaches o f  financial covenants. 
The latter are inevitable in the absence o f  clear criteria for setting tariffs. After all, i t  i s  unrealistic 
to expect utilities to comply with financial covenants without being liberated from political 
interference in the fixing and updating o f  tariffs. 

THE W A Y  FORWARD 

4.1 0 
to reach i ts  Millennium Development Goals (MDG). I t  i s  already clear that the water supply and 
sanitation sector must gain importance if the MDGs are to be met. After all, three o f  the M D G  
targets depend on the success in expanding and improving water and sanitation services: 

The future direction o f  the sector within the Bank i s  intimately linked to the Bank’s strategy 

0 

0 

0 

Reducing by two-thirds, between 1990 ad 2015, the under-five mortality rates (Target 5); 
Halve by 201 5 the proportion o f  people without sustainable access to an improved water 
source (Target 10); and 
Halve by 201 5 the proportion o f  people without adequate sanitation (Target 1 1 as amended 
by the Johannesburg World Summit o f  Sustainable Development in August 2002). 

4.1 1 I t  i s  less clear what the Bank’s strategy wi l l  be to achieve these targets. The recent trend 
o f  improvement i s  welcome but must be seen for what it is: an improvement in performance 
indices o f  projects in the active portfolio. Some o f  these improvements in portfolio performance 
are due to simply closing poorly performing loans. The greater and more difficult challenge wi l l  
be how to expand the portfolio from the present low level o f  new commitments while maintaining 
an improved performance. There are signs that this wi l l  not be easy, nor wi l l  it be cheap. In some 
regions o f  the world lower preparation and supervision budgets have slowed sector development 
and made it difficult for the Bank to build the critical mass that i s  necessary to maintain 
excellence in staff to match the growing proficiency o f  client staff. In other regions, notably 
South Asia, the Bank has slowed or stopped the preparation o f  new projects in the sector, in 
frustration over the lack o f  necessary reforms o f  policies. Yet, it i s  precisely in these countries 
that an expanded Bank sector role i s  necessary in order to meet the MDGs for the simple reason 
that such a large share o f  the world’s poor live there with their basic needs unmet. 

4.12 
strategy was adopted in the mid 1970s and has not been updated formally. Instead, the water 
supply and sanitation sector has been lumped with the water resources management sector. This 
has been less fortunate since the focus on how to improve the management o f  water resources i s  
different from the need to provide safe water supply and sanitation services. After all, the amount 
o f  water required to sustain the needs o f  both urban and rural populations i s  less than 10 percent 
o f  the amounts o f  water used for irrigation and i s  rarely an impediment. What i s  more to the 

The sector wi l l  benefit from sharpening i t s  present message. The last sector development 
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point: the solutions to the water supply and sanitation sector challenges requires a strategy all o f  
its own for the sector’s special needs. This lends urgency to the preparation o f  the sector’s 
business development strategy. A business development strategy i s  under preparation within the 
Bank and i s  expected to be finalized in 2003. The strategy could benefit from a number o f  
conclusions that are emerging from the present OED evaluationhecommendations. 

Finding One: Monitoring Performance Indicators and Evaluation Systems Will Be Necessary 
to Track the Bank’s Progress in Helping I t s  Member Countries Achieve the MDGs 

4.13 
implementing detailed country or sector strategies. Instead, the Bank should revisit and confirm 
the use o f  the performance indicators that were adopted in 1999 for the water supply and 
sanitation sector. Without continuous estimates o f  service coverage and quality, efficiency and 
likely sustainability, it wi l l  be difficult to formulate credible development strategies. Without 
discontinuing the production o f  portfolio performance indicators that caters largely to the Bank’s 
internal needs, a shift in resources i s  necessary to assist the Bank’s member countries in 
implementing analogous monitoring systems geared to the performance indicators. (See 
paragraphs 2.6-7, 2.10,2.13, 2.19,3.46, and 4.6.) 

Finding Two: Regulation Must Move from Prescription to Implementation 

4.14 A decade after beginning the effort to create regulation, only a handful o f  countries have 
put in place well functioning systems o f  quality and economic regulation in water supply and 
sanitation. Africa, Asia, and the Middle East do not have a single regulator with a proven record 
o f  applying regulatory guidelines consistently. A few countries in Latin America do have 
regulation, but the best regulatory systems were conceived and established without any Bank 
involvement. An enhanced focus on indicators would provide further incentives for countries to 
strengthen their regulatory frameworks, since well-designed quality regulation would enable 
planners, politicians, and managers to benchmark their system or sector in terms o f  coverage, 
quality o f  service, and o f  efficiency. A t  times quality regulation may be provided in a more cost- 
efficient fashion by making use o f  private audit firms to collect and monitor data rather than 
through the establishment o f  dedicated public regulatory agencies. (See paragraphs 3.9, 3.1 1 and 
Table 7.) 

4.15 
under Bank projects has revealed that predictable tariff regulation through the consistent application 
o f  transparent rules does not exist in any country that is  an active Bank borrower. In the few 
countries where dejure tariff regulation does exist, it can rarely withstand pressure to conform to 
short-term political expediency. This diminishes i t s  value to investors and operators since the tariff 
can no longer be predicted with any measure o f  confidence. The Bank would do well to return to a 
policy o f  requiring either tariff regulation according to economic principles or explicit and 
covenanted tariffs as a condition o f  lending. A minimum requirement should be to adjust the tariff 
annually to compensate for inflation. (See paragraphs 3.24 and 3.26.) 

Finding Three: Ensuring that the MDGs are Achieved Will Require Translating them into 
Implementable Sector Development Strategies 

4.16 
a decade from now. Despite this urgency, most countries lack sector strategies that describe the 
present situation, and analyze policy reforms, pinpoint priorities, and pre-identify priority projects. 
The Bank i s  well placed to assist its countries in preparing country-specific sector strategies geared 
to achieving the MDGs. But this wil l  likely require a shift o f  resources toward economic and sector 
work. In the past decade 1990-2001 (see Annex I) about 90 pieces o f  economic and sector work 
were prepared by the Bank, but only 10 percent were sector studies that were directly aligned with 

The broad MDGs are general and cannot serve as a primary basis for planning and 

A push toward economic regulation i s  equally overdue. The review o f  pricing policies 

The development community expects to meet the MDGs by 201 5, that is, a l i t t l e  more than 
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sector development. Future ESW wi l l  have to be more closely linked to lending. (See paragraphs 
4.11-12 and Annex I.) 

Finding Four: Private Sector Participation has SIaown Promising Results and Remains an 
Important Tool to Improve Coverage and Quality 

4.17 
been effective in raising service coverage and quality. However, it has not been a panacea for the 
sector’s problems, which has prompted a recent reassessment o f  its use. The wholesale 
questioning o f  the justification for PSP i s  ill advised, but the unrealistically high expectations 
from clients and Bank staff must be tempered. What i s  needed i s  a continued careful evaluation o f  
each PSP-led program with a view to identifying factors o f  success and failure. Continued 
promotion o f  private sector participation i s  sensible as PSP offers the promise o f  more transparent 
performance by operators; faster gains in coverage, quality, efficiency, and sustainability; and 
accelerated development o f  regulation. (See paragraphs 3.12, 3.44,3.47, and 3.48.) 

Finding Five: Operators Require Special Incentives to Serve the Poor 

4.18 
improving service to the poor. I n  order to enable operators to serve the poor better, the 
government wi l l  have to ensure effective regulation and, on occasions, provide transparent 
subsidies linked to service provision to the poor. Output-based aid (OBA) i s  one promising model 
(the results o f  which wi l l  need to be carefully evaluated), under which operators are remunerated 
partly on the basis o f  their success in serving poor households. OBA wi l l  entail particular 
attention to be paid to reforms o f  pricing and subsidy policies. It may be difficult for all but the 
financially strongest and administratively sophisticated governments to be able to provide 
subsidies from public budgets to underpin OBA. (See paragraph 3.32.) The necessary incentives 
include direct subsidies to pay for part or al l  o f  investments that wi l l  favor low-income segments; 
subsidies contingent on the use o f  appropriate low-cost technologies; and modified tariff 
structures to ensure that operators wi l l  find it profitable to provide quality service to the poor once 
the capital investments have been made. In  addition, service to the poor wi l l  often require 
informal, small-scale solutions in order to reduce costs to levels that are affordable. 

The tentative conclusion from the present review i s  that private sector participation has 

Both private and public operators should be held accountable for their performance in 
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Annex A. Glossary 

Service Coverage 

Financial autonomy 

Financial costs 

Economic costs 

Marginal cost 

Tariff 

Subsidy 

Cross subsidy 

Connection fee 

Transparent subsidies 

Unaccounted water 

Regulation 

The percentage of households connected to a public potable water 
system or sewerage system. 

The situation where a water and wastewater company i s  able to 
collect revenue sufficient to pay for the costs of operations, 
adequate maintenance, depreciation on assets, and for paying 
interest and amortization on i ts  loans. 

Monetary payments by a water and wastewater company for 
operations and maintenance, and for interest on loans. 

The alternative value of resources used for operations, maintenance 
and investments if they were sold in a completely free market. 

The future economic costs o f  producing one additional cubic meter 
of water. The marginal cost i s  often approximated by the Average 
Incremental Cost (AIC), which i s  the average unit cost water in an 
incremental project to capture, transport, treat, and distribute water 
and then collect, treat and safely dispose of the wastewater. 

The payment by consumers in return for a cubic meter of water 
and/or for a cubic meter of wastewater collected, removed from the 
house, and possibly treated before being returned to the 
environment. A tariff can be expressed in financial or economic 
costs that are not necessarily equal. 

The difference between ‘the marginal cost of water and wastewater 
and the tariff. If the difference i s  negative the customer pays a tax 
instead o f  receiving a subsidy. 

The difference between the average financial costs of service and 
the tariff paid by each customer category. 

The contribution from customers to the investment cost o f  a water 
or sewerage connection. 

Subsidies where the exact amount and recipient are known. 

The ratio between the difference between metered water produced 
and (the metered consumption + estimated non-metered water 
consumption) divided by the metered water production. 

The monitoring and control of water and wastewater service 
providers to ensure that they comply with the laws and regulations 
o f  the sector (“the rules of the sector”). Regulation consists o f  
quality regulation where the quality and efficiency of the service 
provided i s  monitored and compared, and economic regulation that 
applies objective and predictable criteria for setting and monitoring 
tariffs. 
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Economic or tariff regulation The monitoring and authorization to charge tariffs given to water 
and wastewater service providers. 

Regulatory agency The institution responsible for regulating services and tariffs. 

Quality regulation 

Efficiency 

Sustainability 

Collecting and analyzing data on the service coverage, quality, 
efficiency, and tariffs of water and wastewater services in order to 
compare how well different service providers perform. This type of 
regulation i s  also called yardstick regulation where each company’s 
performance i s  compared to the sector benchmark. 

The situation when water and wastewater companies use the 
minimum amount of economic resources to meet the demand of  
consumers for water and wastewater services. 

Sustainability has a number of meanings in connection with water 
supply and sanitation services: (i) sustainable services that provides 
uninterrupted service over the foreseeable future and i s  made 
possible by competent operations and adequate maintenance; (ii) 
financially sustainable operations and uti l i t ies are those that manage 
to collect sufficient financial revenue to defray al l  their financial 
costs; and (iii) environmentally sustainable water supply and 
wastewater operations are those that do not upset the ecological 
balance, e.g. by treating wastewaters generated before returning 
them to the environment. 

Private Sector Participation PSP comprises contract forms where private companies perform 
different functions. In outsourcing the water and wastewater 
company sub-contracts for example meter installations and 
maintenance with private firms and pays a fixed amount per meter 
installed. In management contracts the private company operates 
and maintains the systems and receives an annual fixed amount for 
i ts services. In leases the private company operates and maintains 
the systems and i s  paid out of the tariffs that it collects ( the private 
company assumes “collections risk”). In concessions the private 
company also has to finance and expand system capacity in addition 
to operating and maintaining the systems. 

Present value 

Risk 

Guarantee 

The discounted value of future benefits and costs that have been 
reduced by an annual percentage called the discount rate. Future 
benefits and costs are therefore worth less in present value if they 
are earned or incurred later rather than sooner. 

The danger that future benefits and costs wil l be respectively lower 
or higher than projected. The party to whom risks are allocated 
suffers the consequences if the danger actually materializes. 

The assurance of a party to compensate another party if risk 
materializes. Government guarantees are also called sovereign. 
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Annex B. De( 
Country, 197 

iicated Water Supply and Sanitation Lending, by 
1-2001 

(Constant US $ 2000 millions, Commitments net o f  Cancellations) 
-_lL1 .L -*",--me-m-.* -1 

_. Country 
Brazil 
India 
Algeria 
Mexico 
Colombia 
Nigeria 
Turkey 
China 
Philippines 
Morocco 
Tunisia 
Indonesia 
Pakistan 
Korea, Republic of 
Argentina 
Yugoslavia, former 
Kenya 
Jordan 
Senegal 
Cote d'lvoire 
Syrian Arab Republic 
Bangladesh 
Iran, Islamic Republic of 
Peru 
Egypt, Arab Republic of 
Thailand 
Vietnam 
Yemen, Republic of 
Chile 
Uganda 
Paraguay 
Poland 
Sri Lanka 
Malaysia 
Ghana 
Malawi 
Nepal 
Russian Federation 
Ecuador 

1970-79 1980-89 __ -. _ _  - 
485 
667 
139 
280 
54 1 
152 
107 

227 
208 
274 
84 
52 

226 
151 
47 
4 
90 
188 
34 

14 
99 
128 

50 

10 

17 
75 
37 
13 
46 

54 
Congo, Democratic Republic of 42 
Mozambique 

1582 
561 
997 
260 
355 
47 1 
500 
106 
159 
247 
199 
130 
266 
358 
48 
106 
8 

170 
32 
66 
42 
62 

19 
91 
61 

57 
127 
51 
18 

95 
55 
43 
29 
43 

35 
74 

As a share of Cumulative 
1990-2001 Total Total Lending Share 

1019 
906 
116 
689 
238 
452 
369 
675 
297 
221 
125 
349 
244 
186 
349 

115 
56 

229 
87 

117 
205 
158 

188 
69 
36 
110 
116 
143 
26 

48 
83 
34 
121 
32 

115 

3086 
2135 
1252 
1230 
1135 
1075 
975 
78 1 
683 
676 
597 
563 
562 
545 
397 
332 
273 
273 
265 
243 
230 
213 
205 
191 
189 
189 
188 
176 
162 
161 
144 
143 
137 
130 
128 
125 
122 
121 
120 
117 
115 

13% 
9% 
5% 
5% 
5% 
5% 
4% 
3% 
3% 
3% 
3 y o  

2% 
2% 
2% 
2% 
1% 
1% 
1% 
1% 
1% 
1% 
1% 
1% 
1% 
1% 
1% 
1% 
1% 
1% 
1% 
1% 
1% 
1% 
1% 
1% 
1% 
1% 
1% 
1% 
1% 
0% 

13% 
23% 
28% 
34% 
38% 
43% 
47% 
51 % 
54% 
57% 
59% 
62% 
64% 
67% 
68% 
70% 
71 % 
72% 
73% 
74% 
75% 
76% 
77% 
78% 
79% 
80% 
80% 
81% 
82% 
83% 
83% 
84% 
84% 
85% 
86% 
86% 
87% 
87% 
88% 
88% 
89% 



Country 
Bulgaria 
Zambia 
Madagascar 
Guinea 
Uzbekistan 
Bolivia 
Israel 
Tanzania 
Burkina Faso 
Ethiopia 
Portugal 
Cyprus 
Costa Rica 
Azerbaijan 
Uruguay 
Rwanda 
Niger 
Lebanon 
West Bank and Gaza 
Botswana 
Afghanistan 
Burundi 
Nicaragua 
Jamaica 
Venezuela 
Panama 
Sierra Leone 
Croatia 
Slovenia 
Cameroon 
Somalia 
Bosnia-Herzegovina 
Haiti 
Cambodia 
Hungary 
Turkmenistan 
Armenia 
Mauritius 
Bahamas, The 
Benin 

~ - _ _ . - . I  1970-79 1980-89 

21 
51 

21 44 

9 15 
77 

35 39 

31 
69 
15 0 

41 

26 

37 
9 

15 
47 

43 
32 

24 

10 

11 

33 

12 
4 
12 

16 

0 

35 
34 
23 

22 

18 
18 12 

19 
Macedonia, former Yugoslav Republic of 
Guyana 
Singapore 28 
Greece 28 
Romania 

As a share of Cumulative 
1990-2001 Total Total Lending Share .._ . . 

103 
73 
42 
26 
84 
58 

74 

38 

53 
27 

64 
33 
20 
47 
56 

48 

35 

41 

38 
38 

33 

32 
32 
32 
31 

13 

11 
29 
28 

26 

103 
93 
93 
92 
84 
82 
77 
74 
74 

69 
69 
68 
68 

64 
58 
57 
57 
56 
48 
48 
47 
47 

46 
43 
41 

40 
38 

38 
35 
34 
33 
33 
33 
32 
32 
32 
31 

31 
30 
29 
29 
28 
28 
28 
26 

0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0 % 
0% 
0% 
0% 
0% 
0% 
0 Yo 
0% 
0% 
0% 
0% 

0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 

89% 
90% 
90% 
90% 
91% 
91 % 
91 % 
92% 
92% 

92% 
93% 
93% 
93% 

94% 
94% 
94% 
94% 

95% 
95% 
95% 
95% 
95% 
96% 
96% 
96% 
96% 
96% 
96% 
97% 
97% 
97% 
97% 
97% 

97% 
97% 
98% 
98% 
98% 
98% 
98% 
98% 
98% 
99% 
99% 
99% 
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As a share of Cumulative 
1970-79 1980-89 1990-2001 Total Total Lending Share - I I_ -- _I _.I- ”_ 

Country 
Honduras 26 26 0% 99% 
Trinidad and Tobago 
Kazakhstan 
Gabon 
Ukraine 
Albania 
Lesotho 
Liberia 
Mongolia 
Togo 
Mali 
Comoros 
Mauritania 
Gambia, The 
Swaziland 
Dominican Republic 
Guatemala 
Caribbean 

25 
’ 25 

25 
24 

23 
a 12 

13 7 
l a  

17 
14 

11 
11 

8 
6 

5 
4 

0 

25 
25 
25 
24 
23 
20 

20 
18 
17 
14 
11 
11 

a 
6 
5 
4 

0 

0% 
0% 
0% 
0 % 
0% 
0% 
0% 
0% 

0% 
0% 
0% 
0% 

0% 
0% 
0% 
0% 

0% 

99% 
99% 
99% 
99% 
99% 
99% 
100% 
100% 

100% 
100% 
100% 
100% 

100% 
100% 
100% 
100% 

100% 

Grand Total 51 03 8132 9733 22968 100% 100% 
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Commitments Net of Cancellations 
1970-79 1980-89 1990-2001 Total Sub-sector 

Other Water, Sanitation 14 191 1142 1394 
Rural Water Sup/Sanitatron 13 279 1079 1371 

- I  - - 
- - __ I I- l___l_l_ I - .I_- 

Sewerage 593 452 1821 2865 
Urban Water Supply 4464 6803 4063 15329 
Water, Sanitation Adjustm 19 409 1628 2056 
Total 8132 9733 22968 - - I - - - __ - I___ 

5103 __-_ - - - - 

Annex C. Dedicated W a t e r  Supply and Sanitation Lending, by 
Sector, 1970-2001 

Share of Lending 
1970-79 1980-89 1990-2001 

0 3% 2 3% 11 7% 
0 3% 3 4% 11 1% 
11 6% 5 6% 18 7% 
87 5% 83 6% 41 7% 

0 4% 5 0% 16 7% 
100.0% 100.0% 100.0% 

(Constant US $ 2000 millions1 

Sub-sector 
Other Water, Sanitation 
Rural Water Sup/Sanitation 
Sewerage 
Urban Water Supply 
Water, Sanitation Adjustm. 
Grand Total 

Number o f  Projects Percentage Share - _ _ _  - - ____ 
1970-79 _ _  1980-89 1990-2001 _ _ _  ~~ 1970-79 1980-89 1990-2001 

1 7 16 1% 5% 11% 
2 8 24 2% 6% 17% 
14 10 26 14% 8% 18% 
84 99 52 235 82% 77% 37% 
1 5 24 1% 4% 17% 

142 373 100% 100% 100% - _ _  129 
- I  

102 



39 

44 

87 
64 

Annex D 

9% 7 Yo 18% 
25% 24% 21% 
22% 20% 11% 

Annex D. Dedicated Water Supply and Sanitation Lending, by 
Region, 1970-2001 
(Constant U S  $ 2000 millions) 

Commitments Net of Cancellations Share of Lending - _ _ _  
1970-79 198589  1990-2001 198589  19952001 

1678 13% 14% 17% 
11% 18% 

Region 
AFR 652 1173 
EAP 542 869 1745 11% 
ECA 445 640 1231 2316 8% 13% 
LCR 1520 2621 2856 6997 30% 32% 29% 

SAR 863 1027 1327 
3217 ~~~~ 

13% 14% 
Total 51 03 8132 9733 22968 100% 100% 

I_ - 

M NA 1080 1803 897 3780 I 21% 22% 9% 

_-- - - - I_ _- - 

Number of Projects _ _  
1970-79 1980-89 19952001 _ _  Sub-sector 

AFR 23 37 32 
EAP 9 13 24 
ECA 9 9 26 

LCR 26 31 30 
MNA 22 26 16 

_____I I_ 

SAR 13 13 14 40 13% 10% 10% 

100% Total 102 129 142 
__.---- 

373 1 100% 100% - -  -- 1 “I -_---lll_l_.I - 
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Annex E. Non-dedicated Water Supply and Sanitation 
Lending, by Country, 1990-2001 
(Net Water Commitments constant US $2000 m) 

-.-I-y--- " -- x y__(_II 

Water 
Lending 

as a Share Cumulative 
Countrv 1990 I991 1992 1993 1994 1995 1996 1997 1998 1999 2000 2001 Total of Total Lending .. ._. . . .. . . 
China 
Indonesia 
Brazil 
Vietnam 
Mexico 
Peru 
Argentina 
Pakistan 
Tanzania 
India 

Egypt, Arab 
Republic of 

Russian 
Federation 
Ethiopia 
Venezuela 
Croatia 
Honduras 
Tunisia 
Ghana 

Yemen, 
Republic of 
Nicaragua 
Colombia 
Madagascar 
Guatemala 
Malawi 
Swaziland 
Jordan 
Ecuador 
Bangladesh 
Burkina Faso 
Cote d'lvoire 
Zimbabwe 
Panama 
Bolivia 
Angola 
Togo 
Mali 
Alaeria 

89 
63 

22 

3 

1 

30 

18 

3 2  

5 

112 108 61 383 104 156 171 
77 48 57 118 41 39 
88 37 11 45 29 

97 
26 70 

49 32 4 9 
59 3 18 

62 
12 43 13 

30 2 5  

44 
39 

14 
19 11 

7 5 2  

22 6 
9 8 8  2 

4 
11 

6 

11 4 8 
5 12 

8 
7 

11 
10 7 

17 
16 

5 6 4 
14 

12 
7 

11 
10 

7 3 
4 5 

9 1 
8 

3 5  

182 
36 
74 
175 

6 

9 

11 

1367 
479 
307 
175 
100 
96 
94 
80 
69 
69 

67 

44 
39 
32 
30 
28 
28 
26 

22 
20 
19 
18 
18 
17 
17 
16 
15 
14 
12 
12 
11 
10 
10 
9 
9 
8 
8 

39% 
14% 
9% 
5% 
3% 
3% 
3% 
2% 
2% 
2% 

2% 

1% 
1 Yo 
1% 
1% 
1% 
1% 
1% 

1 Yo 
1% 
1% 
1% 
1% 
0 Oh 
0% 
0% 
0% 
0% 
0% 
0% 
0 Yo 
0% 
0% 
0% 
0% 
0% 
0% 

39% 
53% 
61% 
66% 
69% 
72% 
75% 
77% 
79% 
81% 

83% 

84% 
85% 
86% 
87% 
88% 
88% 
89% 

90% 
90% 
91 % 
91 % 
92% 
92% 
93% 
93% 
94% 
94% 
94% 
95% 
95% 
95% 
96% 
96% 
96% 
96% 
97% 



41 Annex E 

3 

3 

2 

Water 
Lending 

as a Share Cumulative 
Country 1990 1991 1992 1993 1994 1995 1996 1997 1998 1999 2000 2001 Total of Total Lending 

Bosnia- 
Herzegovina 1 6  8 0% 97% 
Armenia 3 2 2 8 0% 97% 
Benin 2 3 7 0% 97% 
Georgia 2 5 7 0% 98% 
Lithuania 5 2 7 0% 98% 
Belize 3 4 7 0% 98% 
Cambodia 2 5 7 0% 98% 
Albania 1 4 2  7 0% 98% 
Burundi 2 4 6 0% 98% 
Latvia 3 3  6 0% 99% 
Bhutan 5 5 0% 99% 
Rwanda 5 5 0% 99% 
Sri Lanka 4 4 0% 99% 
Sudan 4 4 0% 99% 
Mauritius 4 4 0% 99% 
Mozambique 4 4 0% 99% 
Morocco 3 3 0% 99% 
Guinea-Bissau 3 0% 100% 
Zambia 2 2 0% 100% 
Eritrea 2 0% 100% 
Lebanon 2 2 0% 100% 
Djibouti 2 2 0% 100% 
Haiti 2 2 0% 100% 
Philippines 2 2 0% 100% 
Moldova 1 1 0% 100% 
Lesotho 1 1 0% 100% 
Bulgaria 1 1 0% 100% 
Estonia 1 1 0% 100% 
Poland 0 25 0 2 5  001% 100% 
GrandTotal 27 117 123 166 508 252 694 307 255 309 243 511 3512 100% 

- -  __ - I_ ___ 

- ~ ~ I*III-y--Lxy 
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Annex F. Non-dedicated Water Supply and Sanitation 
Lending, by Sector and Year, 1990-2001 
(Net Water Commitments constant US $2000 m) 
Sector Group 

Agriculture 11 8 2 1  8 37 87 154 
Education 59 13 72 
Environment 5 51 45 210 70 114 7 111 170 171 954 
Finance 18 18 

---e-- -- -- --"- 
1990 1991 1992 1993 1994 1995 1996 1997 1998 7999 2000 2001 Total - _ _ _  ____I--I_ - 

Hlth, Nutn & Popultn 43 43 
Multisector 5 5 
Public Sector Mgmt 35 35 
Social Protection 37 2 19 32 7 157 120 18 54 23 64 533 
Transportation 12 10 22 3 4 52 
Urban Development 22 69 63 89 205 163 423 150 51 54 7 351 1646 

27 117 123 166 508 252 694 307 255 309 243 511 3512 Total 
- - - - - --___I __ - I . 

Sector Group I990 1991 1992 1993 1994 1995 1996 1997 1998 I999 2000 2001 Total 

Agriculture 1 2  1 1  1 4  7 17 
Education 1 1 2 
Environment 1 2 1 3 4 2 1 3 2 2  21 
Finance 1 1 
Hlth, Nutn & Popultn 2 2 
Multisector 1 1 
Public Sector Mgmt 1 1 
Social Protection 4 1 4  2 2 11 6 4 11 4 6 55 
Transportation 1 1 1 1  1 5 
Urban Development 1 3 5 2 7 10 8 4 7 4 2 4 57 

2 8 10 8 14 18 21 13 20 19 10 19 162 Total 

-I_I I___- - - - 

I __ I_ I - - - - -- I_ -_-I__ __ __ - 
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Annex G. OED Ratings for Dedicated Water Supply and 
Sanitation Projects, 1970-2001 

Outcome 
_ _  Ratings . (99) 

Country Satisfactory 
Albania 
Algeria 
Argentina 
Bahamas 
Bangladesh 
Benin 
Bolivia 
Bosnia-Herzegovina 
Botswana 
Brazil 
Burkina Faso 
Burundi 
Cameroon 
Caribbean 
Chile 
China 
Colombia 
Congo, DR 
Costa Rica 
Cote d'lvoire 
Croatia 
Cyprus 
Ecuador 
Egypt 
Ethiopia 
Gabon 
Gambia 
Ghana 
Greece 
Guatemala 
Guinea 
Haiti 
Honduras 
India 
Indonesia 
Iran 
Israel 
Jamaica 
Jordan 
Kenya 
Korea, Rep 
Lebanon 
Lesotho 
Liberia 
Madagascar 
Malawi 
Malaysia 

0% 
40% 
100% 
50% 
80% 
67% 
75% 
100% 
100% 
57% 
0% 

100% 
100% 
100% 
75% 
75% 
69% 
67% 
0% 

100% 
0% 

75% 
50% 
60% 
100% 
100% 
0% 

80% 
100% 
0 % 

50% 
0% 
0% 

71 % 
88% 
100% 
100% 
67% 
33% 
57% 
100% 
0% 

100% 
0% 

33% 
100% 
100% 

.- _ .  

Substantial 
0% 
0% 
50% 
0% 
0% 
33% 
50% 
0% 
0% 

21% 
0% 
33% 
0% 

100% 
50% 
50% 
0% 
33% 
0% 
0 % 
0% 
50% 
0 % 
0% 
0% 
0% 
0% 

20% 
0% 
0 % 

50% 
0% 
0% 
36% 
25% 
0 % 
0% 
0% 

50% 
0% 
57% 
0 % 

67% 
0% 

33% 
67% 
0% 

Modest 
0 % 
20% 
50% 
50% 
40% 
0% 
25% 
100% 
0% 
36% 
0% 
33% 
50% 
0% 

50% 
50% 
8% 
0% 

100% 
40% 
100% 
0% 
0% 
20% 
0% 
0% 
0% 
20% 
0% 
0% 
0% 
0% 
0% 

21% 
63% 
100% 
0% 

33% 
0% 

29% 
43% 
0% 
0% 
0% 

33% 
0% 

25% 

.... .-.. Negligible 
100% 
60% 
0% 
0% 

20% 
33% 
0% 
0% 
0% 
7% 

100% 
0% 
0% 
0% 
0% 
0% 

46% 
33% 
0% 
0% 
0% 
0% 

50% 
0% 
0% 
0% 

100% 
40% 
0% 

100% 
0% 
50% 
100% 
14% 
0% 
0% 
0% 
0% 
17% 
43% 
0% 

100% 
0% 

50% 
33% 
0% 
0% 

_II- - 

Sustainability Ratings (?A) 
Highly 

Likely Uncertain Unlikely Unlikely - 
0% 
0% 

100% 
0% 
0% 
33% 
50% 
0% 
0% 
29% 
0% 
67% 
0% 

100% 
100% 
75% 
15% 
0% 
0% 
0% 

100% 
50% 
0% 
0 % 
0% 
0% 
0% 

40% 
0% 
0% 

50% 
0% 
0% 

29% 
25% 
0% 
0% 
0% 
0% 
14% 
86% 
0% 
67% 
0% 
33% 
0% 
25% 

0% 
40% 
0% 
50% 
40% 
33% 
25% 
0% 
0% 
29% 
0% 
0% 
50% 
0% 
0% 
25% 
38% 
33% 
100% 
40% 
0% 
0% 
50% 
0% 
0% 
0% 

100% 
40% 
0% 
0% 
0% 
0% 

100% 
36% 
25% 
0% 
0% 
0% 

67% 
14% 
14% 
0% 
0% 
0% 
0% 
67% 
0% 

0% 
40% 
0% 
0% 

20% 
0% 
0% 

50% 
0% 
7% 

100% 
0% 
0% 
0% 
0% 
0% 
0% 
33% 
0% 
0% 
0% 
0% 
0% 
20% 
0% 
0% 
0% 
0% 
0% 

100% 
0% 
50% 
0% 
7% 

38% 
0% 
0% 

33% 
0% 

43% 
0% 

100% 
0% 

50% 
67% 
0% 
0% 

100% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 



Annex G 44 

Country 
Mali 
Mauritania 
Mauritius 
Mexico 
Morocco 
Nepal 
Nicaragua 
Niger 
Nigeria 
Pakistan 
Panama 
Paraguay 
Peru 
Philippines 
Portugal 
Rwanda 
Senegal 
Seychelles 
Singapore 
Slovenia 
Somalia 
Sri Lanka 
Swaziland 
Syria 
Tanzania 
Thailand 
Togo 
Trinidad & Tobago 
Tunisia 
Turkey 
Uganda 
Uruguay 
Uzbekistan 

------..I 

Outcome 
ID Ratings (%) Ratings (%) _. 

Satisfactory ._ - 
100% 
0% 

100% 
29% 
100% 
0% 

100% 
0% 

25% 
60% 
50% 
100% 
0% 
63% 
100% 
50% 
100% 
100% 
100% 
100% 
100% 
75% 
100% 
50% 
0 % 

100% 
100% 
0% 

100% 
83% 
67% 
100% 
0 % 

Yemen Arab Republic 75% 
Yemen, PDR 100% 
Yemen, Rep 67% 
Yugoslavia, former 83% 
Zambia 0% 

68% Grand Total 
~, 

Substantial 

0% 
100% 
14% 
50% 
0% 
0 % 
0% 
0% 
0% 
0% 
33% 
0 % 
25% 
0% 
50% 
0% 
0% 
0% 

100% 
50% 
25% 
0% 
0% 
0% 
50% 
100% 
0 % 
36% 
17% 
33% 
0% 
0% 
0 % 
0% 
0% 
17% 
0% 

0 Qio 

Modest 
100% 
0% 
0% 
29% 
17% 
25% 
0 % 

100% 
75% 
60% 
0% 
0 % 
0 % 

0% 
0 % 
50% 
100% 
0% 
0% 
0% 
0 % 
0% 
0% 
0% 
0% 
0% 

100% 
0% 

50% 
33% 
100% 
0% 
0 % 
25% 
67% 
0 % 
0% 

._ - 

38% 

Negligible 
0 % 

100% 
0% 

29% 
0% 

25% 
0% 
0% 

25% 
0% 
50% 
33% 
100% 
13% 
0% 
50% 
0% 
0% 
0% 
0% 
0% 

25% 
0% 
0% 

50% 
0% 
0% 
0% 
0% 
17% 
33% 
0% 
0% 
0% 
0% 

33% 
0% 

100% 
20% 25% 17% "l*. . ..I *- "_ 

Sustainability Ratings (%) 
Highly 

Likely Uncertain Unlikely Unlikely 
0% 
0% 

100% 
14% 
67% 
0% 
0% 
0% 
0% 

20% 
0% 

67% 
0% 
25% 
0% 

50% 
0% 

100% 
0% 

100% 
0% 
0% 
0% 
0% 
0% 
50% 
0% 
0% 

45% 
33% 
67% 
100% 
0% 
0% 
0% 
0% 
0% 
0% 

100% 
0% 
0% 

43% 
0% 
0% 
0% 

100% 
25% 
20% 
0% 
0% 
50% 
50% 
0% 
0% 
50% 
0% 
0% 
0% 
50% 
50% 
0% 
0% 
0% 
0% 

100% 
0% 
0% 
33% 
0 % 
0% 
0% 
0% 

25% 
100% 
17% 
0% 

0% 
100% 
0% 
14% 
0% 
50% 
0% 
0% 
75% 
20% 
50% 
0% 
50% 
0% 
0% 

50% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 

100% 
0% 
0% 

100% 
0% 
17% 
33% 
0% 
0% 
0% 
0% 
0% 
0% 

100% 

0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0 % 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 

24% 23% 15% 0% 
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Annex I. Bank Economic and Sector Work in Water Supply 
and Sanitation Sector 

1970-79 1980-89 1990-2001 Total __ __ - I - _ _ _ _  
Policy Research Working Paper 1 16 17 

Departmental Working Paper 19 6 13 38 

PPIAF 13 13 
Working Paper 

Sector Report 
1 2 10 13 

10 9 9 28 
World Bank Technical Paper 12 9 21 

Water & Sanitation Discussion Paper 7 7 

Infrastructure Action Program 3 3 
UNDP-Water & Sanitation Program 3 3 

Internal Discussion Paper 1 1 
Staff Working Paper 1 1 
World Bank Discussion Paper 1 1 

Working Paper (Numbered Series) 3 18 4 25 

Total 34 50 a7 171 
I -"" ~ 1_ I Î  II - I I-. "."**--- 
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Annex J. Lessons from Water Supply and Sanitation Project 
Cohort, FY 98-2 00 1 

Lessons From FY99 Water Supply and Sanitation Project Cohort 

Africa 

Burkina Faso Ouagadougou Water Supply Engineering Credit (Credit 2519) 
Long-term technical assistance does not guarantee long-term institutional strengthening o f  a 
public water supply company. Lasting improvements require an enabling framework and 
contractual incentives for a private operator to improve efficiency o f  financial performance. 

Ghana Water Sector Rehabilitation Project (Credit 2039) 
Stable and sustained management i s  a necessary condition for project success. As it happened 
GWSC had none and project performance suffered: Operating efficiency did not improve, the 
cash flow was much worse than projected, and technical progress turned worse with components 
actually canceled for lack o f  counterpart funding. Under the circumstances the twinning 
arrangement with Thames Water was ineffective. It i s  likely that the Ghana water supply and 
sewerage sector performance wil l  not improve until a private operator takes over with appropriate 
incentives to increase efficiency and produce operational profits. 

Kenya Nairobi 111 Water Supply (Credit 2060) 
This Project was doomed to fail for lack o f  an enabling legal and regulatory environment that 
could promote financial and institutional autonomy that could make the project sustainable. One 
result was that the service coverage and quality to the low-income, most needy population 
improved only marginally. The Project illustrates the thesis “ Old Lessons in New Projects”. The 
main lesson i s  that the technical analysis and implementation were allowed to proceed with the 
Project’s socio-economic, financial, and institutional aspects receiving insufficient attention. The 
technical concept was also flawed since distribution investments and efforts to increase 
connection rates lagged production investments. Future Bank operations are likely to prove futile 
unless the political wi l l  appears to change the enabling framework, and the incentive structure for 
water supply and sewerage operators. 

Mauritania Water Supply Project (Credit 2389) 
The lessons from this project cover important issues (such as, Borrower commitment to policy 
reform, sound capacity assessment o f  the responsible project entity, match between the objectives 
and components o f  the project, and coordination o f  efforts by various participating funding 
agencies), and are largely applicable to preparation o f  any urban water and sanitation project. 
There are two lessons that should be especially highlighted as follows: (i) appropriate timing o f  
new investments in relation to institutional strengthening o f  the executing agency; and (ii) tariff 
increases to achieve financial sustainability should be firmly linked with parallel efficiency gains 
in the O&M o f  the system. 

Uganda Second Water Supply Project (Credit 2124) 
The most significant lesson from this project i s  that well-designed specific components are 
necessary to address the many and complex issues related to major institutional reforms and 
improvements, as was the case in Uganda. Furthermore, to achieve meaningful results: (i) a 
realistic and gradual implementation program needs to be established; and (ii) TA and training, to 
be effective, need to be supported by appropriate incentives within the operating framework. 
Lessons from two previous projects were not adequately considered; as a result, “the quality at 
entry” o f  this project was poor, not only with regard to the institutional objectives, but also as no 
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component was designed for dealing with an essential objective o f  sanitation improvements. The 
above, and many other useful project specific lessons have already lead to a detailed analysis o f  
necessary reforms, privatization being one option under consideration. 

Guinea Second Water Supply Project ((21 985) 
The completion report gives several useful project-specific lessons learned. An additional aspect 
can be cited to highlight an important “Quality at Entry” lesson: The project i s  a “good practice” 
example o f  the Bank obtaining a firm commitment from the Borrower for crucial restructuring o f  
the sector prior to project appraisal and the credit effectiveness. I t  provides sound evidence on the 
importance o f  such early agreements on fundamental reform and changes for successful project 
implementation and sustained outcome. 

Nigeria Lagos State Water Supply Project (L2985) 
Expectations for project start up should take into account the implementing agency’s prior 
experience with Bank projects. Weak institutions should be assisted incrementally with projects 
that are modest in design and objectives. A more radical approach, such as private sector 
participation in operations, could help achieve sustained results. 

East Asia and Pacific 

Indonesia Second Jabotabek Urban Development Project (L3219) 
The completion report presents several important project-specific lessons, many o f  which have 
wider application. The following i s  particularly highlighted: “Complex institutional issues 
surrounding water supply should be addressed with equal priority to physical objectives and the 
design o f  respective components should be adequately specific. Institutional performance cannot 
simply be improved by providing technical assistance and training”. 

Philippines Water Supply, Sewerage and Sanitation (L3242) 
Projects with multi-agencies should be avoided. I t  i s  recommended that a single agency should 
serve as the executing agency. The capability and experience o f  Local Government Units i s  
important to allow decentralized aspects o f  projects to function successfully. 

South Asia 

India Hyderabad Water Supply and Sanitation Project (Credit 2115) 
The project provides a strong lesson on the importance o f  competent and committed senior 
management (including heads o f  various operational departments) supported by effective and 
timely staff training in the laying o f  a solid foundation for a newly established entity when at the 
same time a major investment program was being carried out. 

India Maharashtra Rural Water Supply and Environmental Sanitation Project (Credit 2234) 
The completion report addresses some key deficiencies in project preparation that caused less 
than satisfactory outcome at the end. These are mainly in the areas of: (i) design o f  components to 
appropriately match project objectives; (ii) community participation; and (iii) institutional and 
financial reforms and arrangements. Furthermore, alternative technical solutions should have 
been evaluated so as to make new services better affordable to users. The lessons from this 
project should be carefully reviewed when preparing follow-on projects in Maharashtra and 
elsewhere in India. 
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Europe and Central Asia 

Turkey Istanbul Water Supply and Sewerage Project (Loan 2888) 
The completion report presents several lessons, which have a wider application on the importance 
of: (i) a thorough and timely mid-term review, (ii) consultations with affected population at 
project design stage, and (iii) realism o f  project’s design assumptions as well as project scope that 
i s  commensurate to the proven capacity o f  the implementing entity. One finding especially worth 
mentioning i s  the fundamental role o f  a careful institutional analysis at appraisal to ensure that 
project scope does not become unrealistic and overly ambitious. 

Latin America and the Caribbean 

Chile Second Valparaiso Water Supply and Sewerage Project (L3331) 
This project reinforces the case for importance o f  sound preparation o f  all components prior to 
project appraisal. In addition, an approach for tackling the risks in a complex project as this one 
should be agreed upon at the outset. 

When a project gets into serious problems early in i t s  implementation, a comprehensive review 
(e.g. at mid-term) should be carried out to determine the most feasible course o f  action, including 
radical curtailment o f  the project scope or cancellation o f  the loan as an ultimate solution. 

Bolivia Major Cities Water and Sewerage Rehabilitation Project (C2187) 
The completion report presents several useful project specific lessons. The following are 
emphasized for broader application: (i) High turnover o f  Task Managers in the Bank does not 
foster sound supervision, does not support implementation efforts and should be avoided; and (ii) 
the successful privatization o f  the sector operations in L a  Paz shows the importance o f  strong 
political wi l l  and commitment. 

Paraguay Third Rural Water Supply and Sanitation Project (Loan 3519) 
The project experience suggests three important lessons. First, it i s  important that the project 
presented to the Board for approval contain objectives that are realistic and consistent with the 
project design and the resources provided. Second, given a set o f  expected impacts (as indicated 
by the objectives) the project needs to make adequate provisions to monitor the degree o f  their 
achievement. Third, the provision o f  water and sanitation to rural areas lends i tse l f  to the use o f  
the Bank’s “Adaptable Program Lending” instrument. An “APL” would have been relevant for 
Paraguay where the Bank has recently approved a fourth rural water supply and sanitation 
project. 

Caribbean The Wider Caribbean Initiative on Ship-Generated Waste project 
There are three broad lessons. First, a thorough preparation or, preferably, a flexible project 
implementation schedule need to be allowed for regional projects involving several countries, 
languages and legal systems. All countries need to be involved in project preparation from the 
beginning. Second, in regional projects the responsibilities between the implementing and the 
executing (‘the borrower’) agencies must be spelled out clearly in the project preparation phase, 
and not left for ‘ad hoc’ decision making during the project. This only causes procedural disputes 
and issues o f  turf between two competent agencies. And third, for regional projects, a serious 
consideration should be given to create a regional organization either execute or supervise the 
project on behalf o f  the beneficiaries. 
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Lessons From FY99  Water  Supply and Sanitation Project Cohort 

Africa 

Nigeria Lagos Drainage and Sanitation (Credit 251 7) 
Projects need to be designed, supervised, and monitored to reach stated objectives. In particular, 
sustainable benefits require autonomy and incentives for stakeholders to strive to achieve the 
stated objectives. Drainage projects need to adopt integrated solutions ensuring well-functioning 
tertiary, secondary and primary drainage over the long-term; which requires adequate and 
dependable financing, both o f  investment and o f  operations and maintenance., 

Kenya Second Mombassa and Coastal Water Supply Engineering and Rehabilitation Project 
(Credit 2333) 
(a) The water utility implementing the Project should be financially viable and autonomous and, 
without addressing this issue, the attainment o f  physical objectives ultimately proves pointless; 
(b) Cross-subsidies are counter-productive if they imperil the financial viability o f  the water 
utility by postponing the necessary tariff adjustments in the subsidized areas; (c) Simple technical 
assistance i s  no substitute for private sector participation to reach improved efficiency and 
financial viability; (d) The preparation o f  quality technical studies by i tsel f  cannot attract 
financing if the fundamental issues o f  insufficient institutional and financial viability are left 
pending; (e) Improved financial viability should stand on two legs: regular tariff adjustments and 
improved commercial procedures; (f) Detailed project preparation, and in particular confirming 
the availability o f  ground water, should be undertaken before appraisal. 

Rwanda Second Water Supply & Sanitation (Credit 1783) 
(a) Early operations with inexperienced executing agencies should be simple and offer hope o f  
tangible progress in the form o f  better and extended service. (b) Cofinancing should be designed 
in such a way that the withdrawal o f  one or more co-financiers (as happened following the 1994 
civi l  war) should not stop entirely components but at the most reduce their scope. (c) Project 
ownership and government commitment are key factors to make success possible and this i s  
particularly true o f  innovative project components that represent a sharp break with the practice 
o f  the past. 

East Asia and Pacific 

China Rural Water Supply and Sanitation Project (Credit 2336) 
(a) Demand for improved latrines i s  correlated with higher income levels and, in this case, the 
income levels o f  the rural poor were too low to support the latrine improvement strategy; (b) 
Investing in model villages with external financing did not yield the desired demonstration effect 
in non-project villages where the same external financing was not available; and (c) Training o f  
water plant operators and accountants i s  cr i t ical to ensure sustainability o f  the systems and 
financing must be provided to ensure that it wi l l  occur. 

China Changchun Water Supply and Environment (Credit 2457) 
(1) Design and project management need to be handled by the best experts available. The 
reluctance o f  the Borrower to use “expensive” IDA funding for technical assistance proved 
“penny-wise but pound-foolish.’’ (2) The financial and institutional arrangements and policies 
should have been analyzed and corrected before the project was approved and implemented; (3) 
More resources need to be devoted for supervision o f  large projects with first-time borrowers and 
particularly in the area o f  procurement; and (4) i t  i s  better to declare a project to have positive 
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demonstration effects once the experience has been rated as positive. In the event, most o f  the 
project lessons turned out to be negative from which it i s  also possible to learn. 

South Korea Seoul And Kwangiu Sewerage (Loan 3590) 
(1) A comprehensive wastewater strategy should include both water conservation and wastewater 
collection and treatment. Where water supply and wastewater services are administratively 
separate it i s  more difficult to achieve such an integrated strategy. In particular, the water 
agencies’ commitment to water conservation may be difficult to achieve since they do not 
perceive the large, down-stream costs in wastewater collection and treatment; 

(2) Financial covenants requiring financial rates-of-return o f  2 or 3 percent are unrealistic to 
achieve in the short term when the investment programs are very large. I t  i s  simply inappropriate 
to expect assets with a very long l i fe  to be recovered in a relatively short time. A covenant with a 
minimum percentage contribution to investments from the internal cash generation would likely 
have been more appropriate; 

(3) Though not included in the project design, Kwangju successfully privatized the operations and 
maintenance o f  its wastewater treatment plant with cost savings in the order o f  30 percent. This 
example i s  o f  wide interest in Korea and elsewhere. 

South Asia 

Nepal Urban Water & Sanitation Rehabilitation (Credit 2239) 
Most o f  the lessons are trite and have been known since the mid-1 970s. Once again it should be 
recalled that: 

(1) In  the face o f  general agreement o f  what had gone wrong in the past (under three previous 
Bank-financed water supply projects) it was a fallacy to expect that half-measures that failed to 
radically change the legalhegulatory framework and the incentives would produce any better 
results than in the past; 

(2) Politicization o f  tariff increases, staff recruitment, and o f  other administrative and financial 
matters will destroy the best-intentioned project and the costs will ultimately be borne by the 
consumers in the form o f  poor and unsafe service; 

Pakistan Second Karachi Water & Sanitation (Credit 1987) 
(1) Without a fundamental legislative and regulatory reform, including changed incentives and 
contracting o f  a private operator, the project was doomed from the start; 

(2) Financial covenants are ineffective if the water supply and sewerage authority i s  not given the 
authority and means to comply with them. In the particular case o f  KWSB, excessive 
politicization o f  the tariff settings and o f  the management added to the difficulties; 

(3) The project design should have incorporated more o f  community participation and especially 
so under the sanitation component where Karachi had gained valuable experience from the 
Orangi sanitation works. 

Sri Lanka Community Water Supply and Sanitation Project (Credit 2442) 
The completion report presents several important findings and lessons applicable to the project 
and useful for many future projects in Sri Lanka and elsewhere. One that should be further 
highlighted i s  the need for rigorous M&E during project implementation, the key for achieving 
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sustained results. Similarly, the continued funding o f  TA activities i s  the key to critical 
institutional improvements. 

Europe and Central Asia 

Slovenia Slovene Coast Water Supply and Sewerage Project (L3070) 
First, demand forecasting needs to be conservative in the face o f  major macro-economic and 
structural reforms that can often reduce industrial and commercial demand for water. Under the 
original project design demand was probably over-estimated. Second, successful programs to 
reduce unaccounted-for-water require strong Borrower commitment and a well-designed and 
strongly supported action program. The Borrower’s success in reducing unaccounted-for-water i s  
exemplary. Third, where the Bank chooses to include financial covenants it should pay sufficient 
attention to ensure effective financial supervision. 

Turkey Ankara Sewerage Project (Loan 3151) 
(1) I t  i s  preferable to have a few, simple and consistent objectives that can be achieved when 
lending to a novice institution for the first time rather than overreach with a multitude o f  
objectives that ultimately remain unfulfilled; (2) I t  i s  essential to reach full agreement on 
procurement procedures before going ahead with project implementation. The procurement 
problems in the early years o f  the Ankara project are largely due to procurement disagreements. 
(3) The Project calls into question the merits of financial covenants when the implementing 
agency, ASKI, does not have de facto full authority to take al l  actions (such as tariff adjustments) 
to assure full compliance. 

Cyprus Southeast region sewerage and drainage (Loan 3398) 
(1) The difficulties o f  the joint venture approach for the Paralimni and Ayia Napa Sewerage 
Board to collaborate on the implementation o f  a joint sewage treatment plant are instructive for 
a l l  projects that envisage close collaboration between h l l y  independent legal bodies, such as 
municipalities or autonomous boards; 

(2) The requirements in terms o f  time and leading-edge advice on how to procure and implement 
a turnkey contract for sewage treatment plants are easily underestimated and resulted in 
substantial delays; 

(3) The assessment o f  willingness-to-pay was inadequate. This resulted in resistance from 
hoteliers to pay since they were asked to cross-subsidize domestic consumers and since they were 
reluctant to write-off their own recent package treatment investments; 

(4) The project scope should have been defined in a more participatory manner to gain the 
support o f  the general public, which would likely have facilitated the collection o f  wastewater 
charges. 

Bosnia-Herzegovina Water Sanitation and Urgent Works 
(1) Emergency projects necessarily focus on meeting urgent needs but should also be designed to 
gradually meet objectives that are relevant for the long-term sustainability o f  sector operations; 

(2) The multiplicity o f  donors and their differing financing terms can create tensions between 
municipalities that receive widely differing financing terms for similar investments. The 
necessary harmonization o f  financing terms could be helped by creating a central financing 
facility that would finance al l  emergency works under the same terms, and through which all 
external aid would flow; and 
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(3) Implementation should utilize locally available expertise to a maximum, and (more 
expensive) expatriate technical staff should be limited to areas where they clearly add value. 

Middle East and North Africa 

Yemen A1 Mukalla Water Supply (Credit 1944) 
(a) The project demonstrates how close supervision and a flexible response to adverse external 
events can rescue a project with serious implementation problems; (b) Experienced contractors 
and consultants are also critical to provide continuity and support in the face o f  rapidly changing 
circumstances and in the end can compensate for prolonged turmoil and weakness in the public 
sector agencies; and (c) Delays in local counterpart funds causes severe disruptions in project 
implementation. 

Republic of Yemen Taiz Flood Disaster Prevention and Municipal Development Project (Credit 
21 60) 
IDA made a deliberate decision to continue supporting the Project despite implementation 
difficulties due to the 1994 civil war. The more intensive and effective supervision through a 
strengthened IDA Resident Mission proved the key to rescue the Project and i t s  associated flood 
control benefits. 

Yemen Tarim Water Supply (Credit 21 60) 
i) There i s  a need for broad-based and comprehensive sector reform that emphasizes autonomy 
and private sector participation. This was indeed done in the follow-up project, the Sana’a Water 
Supply and Sanitation Project. 

(ii) IDA should have been quicker to take pro-active measures to restructure the project once 
unsatisfactory ratings were maintained for more than one year. The restructuring came rather late 
in the project 

Lebanon Coastal Pollution Control and Water Supply L4136 
(i) I t  i s  essential to confirm the Government’s support o f  a project as early as possible in the 
project cycle to minimize the risk o f  expending substantial amounts to prepare a project that i s  
subsequently aborted. In this particular case, the political situation was fluid and in spite o f  the 
Government’s assurances, the political support vanished. However, it would have been preferable 
to have the necessary parliamentary legislation o f  sector reform approved before Board approval, 
which might have served as a bellwether o f  the true political backing o f  the project; 

(ii) Projects with parallel financing should be designed so that components could be self- 
contained with separate sources o f  financing and separate execution. In this case, the EIB 
financing o f  US$48 million was canceled since it was tied to the aborted Bank loan; 

(iii) The site for the wastewater treatment works at Kesrouan turned out to be controversial, 
although studies confirmed it to be the most feasible one. I t  would have been preferable to 
advance the involvement o f  all stakeholders in this controversial decision before including the 
component in the project. 

Latin America and the Caribbean 

Uruguay Water Supply Rehabilitation (Loan 2921) 
(a) The effectiveness o f  twinning arrangements i s  limited as long as the incentive framework 
continues to hamper efficiency improvements and institutional change; (b) Project monitoring 
should dovetail with the objectives and procedures o f  the utility itself and not only serve the 
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Bank’s reporting requirements and they should focus not only on the borrower’s performance but 
also on the project itself ;  (c) I t  i s  preferable to set more modest objectives that match the 
country’s appetite for reform and institutional history and succeed in contrast to force too rapid 
reforms that stand little chance o f  success. 

Haiti Port-au-Prince Water Supply (Credit 2052) 
(1) With the wisdom of hindsight the project should have been conditioned on private sector 
management with the private operator obliged to take on the risk for collecting for water 
distributed; 

(2) The water kiosks demonstrate the financial and operational success that community-selected 
water committees assisted by NGOs can produce in the distribution of  minimal water quantities in 
low-income areas; 

(3) Close coordination between co-financiers i s  essential in order to share and achieve objectives. 

Trinidad and Tobago Water sector institutional strengthening (Loan 3 784) 
1. 
privatization contract preparation to ensure the contract i s  clear and enforceable; 

The Bank should include legal and privatization specialists early in the process of 

2. 
an adjustable program loan may be more effective for managing conditionalities; 

When the main objectives o f  a project are institutional reform and policy implementation 

3. 
contracts (for instance determining the eligibility of the incumbent winner of an Interim 
Operational Agreement to bid on a subsequent Long Term Agreement); 

The Bank’s procurement rules need to evolve to deal with successive privatization 

4. Financial audits should include monitoring o f  compliance with specific covenants; 

5. 
promised) this should be formalized to avoid misunderstanding; 

When projects are linked (in this case a Flood Control and Drainage Project was 

6. 
coordinated yet the sectoral specializations of most task teams has meant these are followed 
independently of each other, with limited interaction. 

Water Resources Management and Water Supply Sector Reform should be more closely 

Lessons From FYOO Water Supply and Sanitation Project Cohort 

Africa 

Madagascar Antananarivo Plain Development (Credit 211 7)  
(1) One project should not try to address a large number of diverse issues such as agricultural 
development, flood control, institutional strengthening, taxation reform, urban development, and 
wastewater collection. This type o f  “Christmas tree project “ i s  bound to fall well short of 
expectations. 

(2) Co-financing should be targeted at discrete and physically unlinked project components to 
minimize disruptions of the type that followed AFD’s suspension o f  disbursements from 1994- 
97; 
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(3) The institutional and financial resource mobilization arrangements should be defined before 
implementation to increase the chances o f  sustainability, rather than late during implementation 
as was the case for the project. 

Lesotho Highlands Water Phase 1A (L3393) 
a The Bank can leverage significant value, particularly in fostering regional cooperation 

and providing technical advice, even when it finances only a small proportion of costs 
(less than 3 percent.); 

0 A sophisticated trust mechanism, like that devised by the Bank for this project, reduces 
perceived risk by saving potential financiers the embarrassment o f  being seen to receive 
guarantees from a country under international sanctions (RSA in 1990.) 

Clear and equitable sharing o f  benefits between international parties should be 
established at the design stage; 

0 Vesting responsibility for rural development, water supply and sanitation, and other 
social facets, in an organization like LHDA, with a primarily engineering function, runs 
the risk they will devote insufficient attention to them; 

a Independent panels o f  environmental and engineering experts provide valuable advice 
which impacts designs and reduces costs; 

a Participation o f  agencies and communities should be promoted as early as the project 
conceptualization stage; 

a Technology transfer from expatriates to locals should be through structured training 
programs coupled with professional institution guidelines. 

East Asia and Pacific 

Indonesia Sulawesi - Irian Jaya Urban Development (L3340) 
1, Physical achievements cannot be sustained unless they are supported by increased 

institutional capacity and changed attitudes towards service delivery and maintenance. 

2. In the absence o f  on-the-ground supervision, the preparation o f  environmental assessment 
documents did little to improve environmental management during implementation. 

3 .  The Bank should give more attention to the impacts o f  urban services and ways to 
measure them. 

4. Local governments need to move away from a “project focus” towards more of an overall 
urban management approach. 

5. Much more emphasis should be placed on community involvement in service delivery. 

Indonesia Water Supply and Sanitation for Low Income Communities (Loan 3629) 
(1) Rather than rely on line ministries projects o f  this nature should try to maximize the 
community development in order to make the investments more relevant, stretch available project 
funding and increase the chances for sustainability; 
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(2) Project selection criteria need to provide for some flexibility to move the program forward 
and capitalize on strong community support o f  the program; 

(3) The communities readily see the benefits o f  water supply investments. In contrast, sanitation 
programs need additional support, both o f  private latrine construction and of sanitation education 
in order to change the population’s sanitation habits. 

South Asia 

Pakistan Rural Water (C2228) 
(1) A demand-driven rural water supply and sanitation strategy based on strong community 
participation requires a longer time to take root than what i s  usually offered by one single project. 
The AJK component performed better than the Balochistan and Sindh components precisely 
because it enjoyed a centuries old tradition o f  community participation whereas the other two did 
not. 

(2) Changing the habits of excreta disposal implies a much greater effort than providing water 
supply. Symptomatically, the water supply investments performed much better than the latrine 
components. 

(3) Project objectives should be stated in terms that would allow quantitative monitoring o f  
progress towards reaching them. 

Europe and Central Asia 

Croatia Istria Water Supply (L3069) 
(1) Turnkey contracts are complicated to design and supervise. In this case, the contract went 
seriously wrong; 

(2) Demand projections and project design always need to incorporate flexibility, and particularly 
for transition economies; and 

(3) For the Bank to be able to influence the implementation o f  a given component, it should 
finance a share o f  costs, sufficient to provide leverage. In this case, the Bank financed nil o f  the 
sewerage and treatment works, yet these had been included in the project. 

Latin America and the Caribbean 

Argentina Water Supply 11 (L3281) 
on sub-project identification and selection: Detailed preparatory work should ensure that 
a project i s  front-loaded with a significant pipeline of sub-projects at loan effectiveness. 
Grant financed technical assistance to prepare the engineering projects helps accelerate 
this process. 

on sub-loan allocation: Mechanisms should not be too rigid, allowing investment choices 
to be driven by demand. If a sub-loan remains unused for a period of time, it should be 
possible to readily reallocate unused amounts. Risks need to be spread (not allocating one 
half o f  a loan to a single sub-project that could be cancelled, as happened in this case). 
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0 on monitoring indicators: A change o f  strategy-toward privatization during this 
project-represents a significant challenge for monitoring and requires supervision 
missions and Borrower executing agencies to track agreed monitoring indicators closely 

on project executing agencies: Staffing them with a qualified team o f  external consultants 
helps project execution and continuity as management changes, but fails to transfer 
project knowledge to local staff. 

0 on institutional strengthening and reform: Major institutional reform i s  needed for 
improved efficiency o f  public utilities that lack incentives and are set in a culture o f  
‘expand and spend’. 

0 on private sector participation: Strong political commitment at the top to reform and a 
clear government strategy are necessary. Necessary conditions for success include: a 
sound regulatory framework, capable regulators, credible dispute resolution mechanisms, 
standard clauses on arbitration in concession contracts, and advice on all these matters to 
local governments involved. 

Brazil Water Sector Modernization Project (L3442) 
(1) Political support i s  critical for agreement on sector policies. In spite o f  a large number o f  
studies prepared under the project, o f  which many o f  high quality, a clear regulatory sector 
framework i s  s t i l l  absent in Brazil. The important question i s  s t i l l  not defined who has the power 
to concede water supply and wastewater services in urban areas. 

((2) Sector investment loans should be demand-driven and allocated according to the performance 
of potential sub-borrowers in order to accelerate disbursements and provide incentives for reform 
at the local level. 

Brazil Minas Gerais water quality and pollution control (Loan 3554) 
1. To facilitate creation o f  a river basin agency, introduction o f  water use and pollution fees, and 
drafting and enactment o f  the necessary legal framework, projects should: (i) make budget 
provision (in the form o f  seed money) for the agency, until i t  can demonstrate i t s  value, 
credibility, and capacity to collect water use and pollution fees; (ii) promote creation o f  a 
transitional institution to take the lead in creating the agency; (iii) ensure that users and 
communities are well informed; and (iv) ensure that the legal covenants are realistic and that they 
do not affect the consensus building process adversely. 

2. The Adaptable Program Lending approach i s  highly suitable for introducing the comprehensive 
river basin approach. 

3. Monitoring indicators defined at appraisal should capture incremental and partial achievements 
o f  the project objectives. A baseline survey should be conducted to make it possible to compare 
the situation before and after project intervention. 

4. Environmental education programs should be designed to be implemented before and during 
physical interventions, so as to ensure beneficiary communities’ ownership, support and 
commitment. Ensuring that other public and private agencies, neighborhood associations, 
business associations, are involved guarantees the continuity o f  the program. 
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Lessons From FYOl Water Supply and Sanitation Project Cohort 

Africa 

Ghana Community Water & Sanitation (C2604) 
(a) The soundness o f  demand-driven implementation o f  community water supply and sanitation 
programs was confirmed under the project. This confirms the validity o f  the model developed in 
Latin America and elsewhere in the 1960s and 1970s. 

(b) There i s  the need to think o f  potable water supply, sanitary excreta disposal, and hygiene 
education as a package, “ a three-legged stool”, on which the health improvements depend. 
Hygiene education o f  school children needs to start as early as possible. 

Benin Rural Water Supply & Sanitation Project (C2622) 
(1) The private sector can respond dynamically to economic opportunities when the public sector 
i s  phased out o f  the preparation and implementation o f  rural water supply and sanitation works. 

(2) The satisfactory outcome o f  the program was possible because o f  a relatively significant 
investment in capacity building, successful partnerships between national agencies and private 
f i r m s  and the communities, and the support o f  a coalition o f  external assistance agencies, such as 
IDA. DANIDA, and UNICEF. 

Nigeria State Water I (C23 72) 
(1) Without administrative autonomy for water supply and wastewater agencies, it i s  impossible 
to reach commercial autonomy; 

(2) Demand was overestimated and the dropping utilization o f  the installed water production 
capacity can most o f  al l  be explained by the insufficient investments in distribution works, 
coupled with insufficient possibilities for the populations to connect. The same experience with 
overestimated demand has been derived from projects in all regions since the Bank started 
lending for water supply and sewerage investments; 

(3) Many o f  the urban towns and cities in Africa have more in common with rural villages and 
they could best be served through a “small towns” approach with greater reliance on community 
participation and participation, and health education campaigns than i s  usually the case in the 
Bank’s work in urban areas. 

South Asia 

India Karnataka Water Supply and Environment Project (C2483) 
1. A sustained improvement in environmental health requires three ingredients: safe, 

potable water; sanitary excreta disposal; and health education; 

2. Sustainable water supply and sanitation systems can best be assured by delegating the 
administration to the lowest, appropriate level which i s  to the village level through the 
establishment o f  village-based committees. 

3. Financial sustainability requires user fees to be levied to pay for the costs o f  operations 
and maintenance. If, in addition, users are obliged to contribute something-in cash or in 
kind-towards the construction o f  the system they can be expected to care more for 
efficiency o f  investment and for the continued operations and upkeep o f  the facilities. 
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Europe and Central Asia 

Albania Durres Water Supply (C2610, CP749) 
(1) The project experience confirms that demand projections in restructuring formerly planned 
economies, need to anticipate dropping demand, and especially dropping industrial demand; 

(2) The lack of sector analysis preceding project preparation produced a failure to identify key 
weaknesses of the sector and failure to design a project that could have addressed them; and 

(3) The planned utility improvements proved impossible to achieve for lack of  institutional 
autonomy that in turn was impossible to attain in the face o f  complete lack o f  financial autonomy. 

Uzbekistan Pilot Water Supply (L4090) 
The PCN suggests that a Project Preparation Facility or other instrument with lower transaction 
costs for the Bank would have been equally effective in facilitating the preparation of the full- 
scale project. 

Boznia-Herzegovina Republika Srpska Reconstruction Assistance Project (C3028; CQ055) 
Init ial assistance to war-affected farmers should not be on a strictly commercial basis, 
since market conditions and production support may not exist in a post-conflict situation. 
The poorest among them cannot be expected to contribute to full cost recovery. 

0 

0 Despite their political sensitivity, project attention should focus more upon occupancy 
and tenure issues in the housing sector in a post-conflict situation. 

Institutional capacity can be strengthened through on-the-job training of  local 
counterparts in the management and implementation o f  a project. 

0 Important assistance-especially concerning procurement matters-can be best provided 
through specialists based in Bank Resident Missions. 

Management of broad-based procurement though ICB and LCB can be too time- 
consuming in an emergency situation. 




