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PREFACE 
 
Argentina is located in the south eastern part of South America. It is a federal country with 23 
provinces next to the capital Buenos Aires1. This middle-income country and its approximately 
41.6 million inhabitants faced a significant economic crisis in early 2000s. Health sector reforms 
were initiated to ensure access to public health services for the poor while at the same time 
recognizing the need to improve the quality of care. Among other policies, Argentina used a 
results-based financing (RBF) approach called ‘Plan Nacer’ to accomplish this. The program was 
piloted in nine of the poorest provinces in the country and subsequently expanded nationwide. 
Through Plan Nacer provinces are incentivized to enroll uninsured pregnant women and children 
under 6 years of age to ensure they have access to basic health services. The Ministry of Health 
at federal level decides on the benefit package and pays the provinces 60 percent of a capitation 
fee for each beneficiary enrolled in Plan Nacer. The remaining 40 percent is paid based on 
achievement of ten health indicator targets (called ‘tracers’) that are agreed upon with the 
provinces. This results-based payment mechanism is called Plan Nacer. More recently the 
government has expanded the RBF approach to include women and adolescents and a wider 
package of service called Program Sumar. In both schemes, the Provincial Health Insurance uses 
RBF payment and other funds to reimburse the providers on a fee-for-service basis for the agreed 
upon services provided to the target population. 

This study aims to describe the methods used to verify the results in Plan Nacer, to present the 
results, and discuss some of the challenges and lessons learned. 

There are four types of verification mechanisms in the scheme: 

 Verification of beneficiary enrollment carried out by the Central Executive Unit (called 
‘UEC’) of Plan Nacer. On a monthly basis the enrollment records are checked for 
duplications and compared against databases of other insurance schemes.  

 Counter-verification of the beneficiaries’ enrollment is performed by a third party through 
checking the consistency and source of the information every 2 months.  

 The third party uses this same process to help determine the provinces’ performance 
against the tracer indicators. In addition, a sample of clients is verified at the health facility 
level by a review of the clinical records and checking of, for example, the beneficiary 
signature on the enrollment form. The third party verifier reports these results every four 
months to the UEC. 

 The third party verifies the use of the funds received by the provinces through Plan Nacer 
to ensure it is used for the purchasing of services covered by the program. This is 
checked by the third party at facility level, usually at the same facilities mentioned in the 
previous step. 

The following results of verification were identified by this study: 

 In the first phase of Plan Nacer (9 provinces) there was a sharp decline from 20 percent 
of beneficiary enrollment records rejected by the third party in the first year to 2.7 percent 
in year two and ranging between 0.1-1 percent in subsequent years. The subsequent 
nationwide roll-out started out with lower rejection rates ranging between 0.4-0.7 percent 

 The verification of tracers by the third party also saw a decline in rejection rate from 25 
percent of the records declared by the provinces in 2005 to a slower progression to 
approximately 5 percent of the declared records rejected in 2012. 
 

These verification findings are used to make adjustments to the RBF payments to the provinces 
and when necessary impose fines in line with the operational manual of the program. Between 

                                                 
1
 The capital Buenos Aires has a similar status as any of the Provinces in this federal system. 
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2004 and 2012 this represented 5.9 percent of the gross transfers with the majority, $8.3million, 
due to adjustments to tracer payments and $2.75million for beneficiary enrollment adjustments.  

Seeing this in light of the cost of the third party verifier, at a value of $21.6million during this same 
period, one could say that more than half of the costs of the third party verifier are recuperated 
through fines and adjustments to the RBF payments. Of course it is not known what the level of 
error in reporting would have been without the involvement of the third party and thus the total 
amounts saved because of the verification. The verifier costs are influenced by the team 
composition (both number and qualification) as well as the sample size with corresponding field 
visits. There has been tension between the objectives of the third party and those of the UEC. It is 
in the interest of the third party verifier to limit the size and distribution (mostly large health 
facilities) of the sample selected but to be sufficient to form their independent opinion while it is in 
the interest of the UEC to have as many facilities as possible verified to create an environment of 
control. A larger sample size and inclusion of smaller health facilities would lead to additional cost; 
consideration may also be given to whether other actors or tools can play this role. The role of the 
provinces versus the role of the UEC at national level in this verification at health facility level 
should also be taken into account. 

The third party verifier has had a positive influence on the Plan Nacer program by ensuring that 
reporting errors are corrected and RBF payments adjusted accordingly. Moreover, it has 
functioned as a mediator between the national government and the provinces. While it is formally 
not mandatory for the government to follow the opinion of the third party, in practice 99 percent of 
the recommendations of the third party are implemented. This use of a third party to help govern 
the relationships is especially suitable given the federal nature of Argentina. 

 

 

PURPOSE AND OBJECTIVES OF THE STUDY 

 
Verification in results-based financing (RBF) mechanisms is one of the key differentiators between 
it and related health financing structures such as social health insurance. Verifying that providers 
have achieved reported performance in RBF mechanisms is considered a crucial part of program 
implementation and key to maintaining trust through transparency, as well as the viability of the 
mechanism. Verification is however a process which has thus far been little studied. Information 
on the methodologies used in different settings (including frequency and sampling methodology), 
the effectiveness of the verification process, the direct and tangential effects, and the cost is 
scarce. 
 
Plan Nacer employs one of the largest RBF mechanisms in the world and is therefore an excellent 
case study for the role, methodology and effects of the verification process. This study will give 
the background to Plan Nacer, detail the major characteristics of the verification process and draw 
lessons on the process which can inform the design of verification in RBF mechanisms in other 
countries. 

 

 

METHODOLOGY 
 

To complete this case study, project documents were reviewed and meetings with key actors 
were held. The review of project documents provided information on Plan Nacer’s organizational 
structure, regulatory framework, and its control and verification methods. The primary focus of the 
meetings with key actors was to discuss the organizational features of Plan Nacer that are related 
to its supervision and verification.  
 
This case study is part of a broader analysis of multiple country case examples to expand 
knowledge about the verification process and practices to address the immediate design and 
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implementation needs of RBF programs. The other country mechanisms studied in the series are 
Afghanistan, Burundi, Panama, Rwanda and the United Kingdom. A cross-case analysis will draw 
together the lessons from the six cases to identify trends, commonalities, differences and provide 
recommendations for the design of new verification processes. Lastly the cross-case analysis will 
provide suggestions for further analysis and research.  
 
All the case studies in the cross-country analysis follow a similar structure for comparative 
purposes. Therefore, this case study is organized into the following sections: 

 Country Context 
 Overview of Plan Nacer 
 Internal Organization of Plan Nacer Linked to Supervision 
 Major Characteristics of the Verification Method 
 Verification Results 
 Costs of the Third-Party Verifier 
 Summary and Conclusion 

 

COUNTRY CONTEXT 
 

In 2001-2002 Argentina faced one of the biggest socio-economic and political crises in its history. 
Gross Domestic Product (GDP) decreased by almost 11 percent in 2002 and by 18.9 percent 
between1998 and 2002. A devaluation of the peso of 300 percent resulted in a decrease in per 
capita income from US$8000 to US$2695, and poverty increased by 20 percent in 2002 (World 
Bank, 2004). Despite the gravity of the situation, it was an opportunity for the Government to take 
steps towards Health Sector Reform. 

 
Historically, levels of health expenditure compared with GDP were higher in Argentina than in 
most countries in the 1990s, but health outcomes did not reflect that. In the early 2000s when 
Plan Nacer was being designed, maternal and child health was particularly poor in comparison to 
other middle income countries in the region such as Chile, Costa Rica, and Uruguay. The infant 
mortality rate had slowed or stagnated at around 17 deaths per 1000 live births after 20 years of a 
descending trend, and even increased in the poorest Provinces, especially in the Northwest 
(NOA) and Northeast (NEA) regions2. By contrast, infant mortality in Costa Rica (around 8 deaths 
per 1000 live births), Chile (around 10) and Uruguay (around 14), was lower. Similarly, the 
Maternal Mortality Ratio, which had been declining, appeared to increase, trending from 52 
maternal deaths per 100,000 live births in 1990 to 44 in 1995, 35 in 2000, and 39 in 2005. Cost 
Rica, Chile, and Uruguay generally saw rates continue to decline3. 
 
The health sector reforms were aimed at improving the availability and effectiveness of public 
health services to improve the health of the population, especially the poorest. The reforms 
included: a) broadening the Primary Healthcare Strategy, b) adopting insurance-based schemes 
to improve access, as well as quantity and quality of services, c) designing incentive and results-
based financing mechanisms, d) expanding decentralization in decision-making for expenditure 
allocation. 
 
The new public policy of directly tying results to financing was a substantial modification of 
common practices used by the governments and financial entities. This required transitioning from 
a traditional and bureaucratic model of public sector management focused on the purchase of 
inputs, central intervention, and formal completion, to a new approach with an emphasis on 
incentives, decentralized responsibility and a focus on impact and results, user satisfaction, 
transparency and social monitoring.  

                                                 
2NOA refers to North West Region composed of the following Provinces: Salta, Jujuy, Tucumán, Catamarca 
and Santiago del Estero. NEA refers to North East Region composed of the Provinces of Misiones, 
Corrientes, Formosa and Chaco. 
3Source: Argentina National Ministry of Health 
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OVERVIEW OF PLAN NACER 

 
As part of a larger program implemented by the Ministry of Health, a health insurance plan 
targeting mothers and children, specifically pregnant women and children under six years of age 
without an explicit insurance coverage, was created. That program, called Plan Nacer, was 
designed between 2003 and 2004. The objective of Plan Nacer was to ensure that the eligible 
population had access to a basic package of services. The package was selected based on its 
importance in improving population health. To this end, Plan Nacer emphasized preventive 
actions.  
 

Plan Nacer was partially funded by the World Bank4, supplementing existing national and 
provincial government funds, and included a set of incentives for achieving explicitly defined 
results. The program aimed to contribute to the reduction of maternal and child mortality and 
morbidity, and thus to achieve the maternal and child health-related Millennium Development 
Goals by 20155. 
 
One of the main purposes of Plan Nacer was to contribute to the creation of provincial-level 
insurance programs for mothers and children and, once it was fully developed, to a further 
expansion to other populations and other service packages. So far, Plan Nacer has had three 
stages: During the first phase, the project was piloted in nine Provinces of the Northwest (NOA) 
and Northeast (NEA) regions, chosen for their particularly sensitive poverty situation. The second 
phase extended the same scheme to the rest of Provinces of the country. The third stage, which 
is just beginning to be implemented in all Provinces, expands both the eligible population and the 
service package on the same conceptual basis. In the latest phase, the program is named 
Programa SUMAR or SUMAR Program. This report focuses on the first two phases of Plan 
Nacer. 
 
One important factor is that Argentina has a federal political system: there are 24 jurisdictions that 
can participate in the Program, all with the same institutional status (23 Provinces and Buenos 
Aires City). For simplicity in this study, all entities will be called Provinces. To participate in the 
program and access its benefits, Provinces must sign a five year agreement with the national 
government called an Umbrella Agreement.  
  
Several actors are involved in the execution of the Program: the Ministry of Health (National 
Government), provincial governments, and health providers. The structure is based on clearly 
defined functions and follows Argentina’s federal structure. The Plan offers participating Provinces 
great freedom in establishing their own guidelines to use these reform tools to best meet their 
specific needs, for instance, planning for enrollment, developing internal information systems, 

                                                 
4 Plan Nacer was financed by two sections of an Adaptable Program Loan, one of US$135,8 million (project 
unique identifier P071025, approved on April 15, 2004) and targeting the nine poorest Provinces in the 
north; the other of US$300 million  (project unique identifier P095515, approved on November 2, 2006) is 
scaling up the project to cover the entire country. At the time of writing this study, a third operation is in the 
initial processes and will receive US$400 million in financing (project unique identifier P106735, approved 
on April 28, 2011), and it will include an extension of the project to a broader segment of the population (not 
only mothers and young children but also women and adolescents) and a larger service coverage. For this 
last stage, the name of the Program was changed to “Programa SUMAR”.  

5In 2010 the scope of Plan Nacer was extended to cover the treatment of congenital heart disease. This is 
coverage for events of low incidence but with a high cost of treatment, and in that it resembles catastrophic 
insurance. For that, a part of the per capita sum is put aside to cover these services that are provided 
centrally by a specialized team. The payment order is made through the Provincial Insurance Management 
Unit (UGSP) and the payment is made directly by the Unidad de Financiamiento Internacional, International 
Financing Unit (UFI). 
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designing and implementing incentives for personnel, pricing each service in the Package, 
defining administrative and monitoring processes. 
 
The role of the national government is to coordinate and regulate the project, to prioritize the 
benefits of the Health Care Plan as well as the tracers, and to supervise project implementation; 
the national government transfers resources to the Provinces, based on enrollment and health 
results, and finances equipment and technical assistance. 
 
The Provinces are responsible for (i) creating a Provincial-Maternal Child Health Insurance (SMIP) 
through which the benefits of Plan Nacer are accessed, (ii) registering beneficiaries and (iii) 
updating the beneficiary registry. They are also responsible for purchasing the necessary health 
services and are accountable for the use of funds and the supervision of health facilities.  

 
The health facilities are responsible for the provision of contracted services in accordance with 
established quality standards. Health facilities receive a payment for each service according to the 
prices established by the Province. The funds can be managed by the health facility (if it has an 
appropriate administrative structure) or through a third party administrator (usually another health 
facility). Regardless, the health facility that owns the funds decides how to use or allocate the 
money. On top of that, Provinces can define eligible expenses (for instance some Provinces do 
not allow expenses for certain items such as fuel, travel or hiring of staff). The allocation of funds 
is to be done according to provincial rules that fulfill certain conditions established by the program. 
Each Province can decide to adopt (or not) a system of incentives to be paid to provider staff. If 
they adopt this system, up to 50 percent of the funds may be used to incentivize individuals, while 
the rest has to be spent on medical supplies, equipment and investments as determined by the 
expenditure director of the facility.  In the first stage of the project, only four of nine Provinces 
introduced systematic incentives, with considerable variability among them (Argentina National 
Ministry of Health, Plan Nacer 2011). In the second phase of the program, most Provinces did not 
implement staff incentives. 
 
There are two sets of relationships among the National Government, provincial governments, and 
health providers which are regulated by agreements (see table 1). On the one hand, the 
relationship between the National Government and the Provinces is regulated by the Umbrella 
Agreement which establishes the rights and obligations of each party. It also includes the 
mechanism through which funds are transferred from the National Government to the Provinces. 
On the other hand, the relationship between Provinces and providers is regulated by a 
Management Agreement which governs the billing and payment for the provision of health 
services to beneficiaries. These payments are made on a fee for service basis. 
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Table 1 Roles and Institutional Framework of Plan Nacer 

  NATIONAL 

GOVERNMENT 

U
M

B
R

E
L

L
A

 A
G

R
E

E
M

E
N

T
 

PROVINCE 

M
A

N
A

G
E

M
E

N
T

 A
G

R
E

E
M

E
N

T
 

PROVIDERS 

ROLE/ 

RESPONSIBILITY 
Design Assessment  

Provides services 
and billing  

FINANCING 

Per capita payment: 

 60 percent  for 
enrollment  

 40 percent for 
health results 

 Single 
Account 
Administration 

 Service 
payment 

Uses funds for: 

 Human 
Resources  

 Equipment 

 Infrastructure 

 Supplies 

ENROLLMENT 
Final validation of 
National Registry 

 Identification 
and 
Registration 

 Administration 
of provincial 
registry 

Identification and 
Registration 

VERIFICATION* 

 Beneficiary 
registry  

 Tracers 

 Province´s 
Performance 

Provider´s 
Performance 

Records of medical 
record 

Source: Friedman, V. I., 2008. 

Note: Performance verification is different in the case of National and Provincial Governments. The 
National Government oversees Provinces in aspects such as financial performance, use of funds, incentive 
systems, counterpart funds, etc. Provincial Governments oversee providers in aspects such as reporting of 
information relevant to measuring service coverage (tracers), allocation of resources, compliance with 
protocols, invoicing, etc. 

 
The Umbrella Agreement establishes a monthly per capita payment in Argentinean pesos (ARS) 
for each registered beneficiary. The amount was originally ARS 12 and reached a final value of 
ARS 17 (approximately US$ 3). Of this amount, 60 percent is paid monthly based on the number 
of beneficiaries enrolled in the program. The remaining 40 percent is paid every four months and 
is based on the achievement of targets related to ten health indicators called “Tracers”. These 
targets are agreed upon by the Nation and the Provinces and are included in an annual 
performance agreement signed by both parties. The tracers enable the monitoring of the project’s 
progress and the development of the provincial insurance plans. These tracers have not changed 
since Plan Nacer started. They are described in Table 2. 
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Table 2 Tracer Definitions 

 Health issue 

rewarded 

Description of the Tracer Operational definition of the Tracer 

measurement (every 4 months) 

I Early detection of 

pregnant women 

Percentage of eligible pregnant 

women who received their first 

prenatal visit before 20 weeks 

gestation.  

Number of eligible pregnant women who received 

prenatal care during their first semester before 20 

weeks of gestation / Number of newborn infants to 

mothers eligible 

II Effectiveness of 

childbirth and 

neonatal care 

Percentage of Newborns (RN) of 

eligible mothers with 5 minute 

Apgar>6  

Number of Newborns (RN) of eligible mothers, in 

the four month period, with five minute Apgar> 6 / 
Number of babies born to eligible mothers in the 

four month period 

III Effectiveness of 

prenatal care and 

prevention of 

prematurity 

Percentage of newborns (RN) of 

eligible mothers with birth weight 

greater than 2500g 

Number of Newborns (RN) of eligible mothers, in 

the quarter, with birth weight≥2500g / Number of 

newborns of eligible mothers, in the four month 

period. 

IV Effectiveness of 

prenatal and delivery 

care. 

Percentage of births to eligible 

mothers with Venereal Disease 

Research Laboratory test (VDRL) 

in pregnancy and pre-natal tetanus 

Number of births to eligible mothers in the four 

month period where the mother had 

VDRL testing in pregnancy and pre-natal tetanus / 

Number of newborns of eligible mothers, in the 

four month period 

V Case assessments in 

child and maternal 

deaths out of all child 

and maternal deaths 

Percentage of case assessments 

performed for maternal and child 

(under 1 year of age) deaths of total 

deaths.   

Number of case assessments performed for 

maternal and child (under one year of age) deaths 

between the date of death and the last day of the 

four month period / Number of maternal and child 

(under one year of age) deaths for mothers and 

children eligible that occurred in the four month 

period 

VI Immunization 

coverage 

Percentage of eligible children 

under 18 months with measles 

vaccine or Measles, Mumps and 

Rubella Vaccine (MMR) 

Number of eligible children who turned 18 

months during the quarter that have received 

measles vaccine or MMR / Number of eligible 

children who are 18 months during the four month 

period 

VII Sexual and 

reproductive care 

Percentage of eligible postpartum 

women who received a sexual and 

reproductive health consultation 

within 45 days postpartum 

Number of eligible postpartum 

women in the four month period who received at 

least one consultation for sexual and reproductive 

health within 45 days postpartum / Number of 

newborns of eligible mothers in the four month 

period 

VIII Tracking of healthy 

child up to one year 

Percentage of eligible children 

under one year with complete 

check-up schedule and percentiles 

of weight, height and head 

circumference 

Number of eligible children less than 12 months on 

the last day that was evaluated for the four month 

period with complete control schedule, weight, size 

and cephalic perimeter percentiles. from the start of 

four month period in question / Total eligible 

children under 12 months 

IX Tracking of healthy 

child between 1 and 6 

years 

Percentage of eligible children 

between one and six years 

with complete check-up schedule 

and weight and height percentiles 

Number of eligible children between 12 and 72 

months on the last day evaluated in the four month 

period with complete control schedule, weight and 

size percentiles / Total eligible children 12 months 

or more and less than 72 months 

X Inclusion of the 

indigenous 

population 

Percentage of providers serving the 

indigenous population with eligible 

personnel trained in specific care of 

that population 

Number of providers that provide services to 

eligible indigenous population, with at least one 

trained on specific care of that population / Total 

number of participating providers in the Province 

Source: Plan Nacer Operations Manual 
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The second transfer of 40 percent of the per capita amount is paid every four months, based on 
achievements of tracer targets agreed upon explicitly between the National Government and each 
Province individually. It has gone through two iterations over time to measure tracer target 
achievement. At the beginning of the Plan, from 2004 to 2008, the 40 percent transfer was based 
on a binary achievement of that agreed upon level for each tracer. The percentage level was 
either achieved, in which case the 4 percent (that is, the total 40 percent divided by ten indicators) 
allocated to that tracer was paid, or it was not, in which case the payment was 0 percent. This was 
therefore an all-or-nothing scheme, whereby the assessment of the target achievement had only 
two possible outcomes: objective completed or not completed (see figure 1). 

 

Figure 1 Measurement of Tracer Target Achievement from 2004-2008 

 
Source: Argentina National Ministry of Health, Plan Nacer. (2008). “Cambio en el modelo de gestión de 
trazadoras.” Serie de documentos técnicos nº 31. 

 
From 2008 onward, the all-or nothing scheme was replaced with a flexible, linear and continuous 
scheme. Each tracer now has three target thresholds: a minimum, an intermediate and a 
maximum value. As the Province crosses each of the three performance thresholds, that is, as 
the Province increases their target achievement, their payment is exponentially higher, because 
the slope of the curve determining payments gets steeper after each threshold. Therefore, for 
each of the ten tracers, achievement below the minimum threshold pays nothing, achievement 
between the minimum and intermediate thresholds pays between 2 and 3 percent of the per 
capita amount, achievement between the intermediate and maximum thresholds pays between 3 
and 4 percent, and achievement above the maximum threshold (which is never below 90 percent 
coverage) pays 4 percent of the per capita amount (see figure 2). Therefore, Provinces are 
incentivized to produce the best health outcomes on each tracer to receive an exponentially high 
payment percentage for that tracer. For the ten tracers the maximum achievable remains 40 
percent of the capitation payment. 

 

X axis: CAij/ Dij  

Where: 

CAij = Positive cases for 

tracer i in the province j 

Dij = Denominator for 

tracer i in the province j 

 Y axis: CTij = % monthly 

payment for tracer i in the 

province j 
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Figure 2 Measurement of Tracer Target Achievement After 2008 

 
Source: Argentina National Ministry of Health, Plan Nacer. (2008). “Cambio en el modelo de gestión de 
trazadoras.” Serie de documentos técnicos nº 31. 

 
In both cases of all-or-nothing or continuous exponential payment, all the tracer targets have 
equal weight. If at least four of the targets are not met in three consecutive periods, the national 
government has the right to declare the Province in violation of the Umbrella Agreement and 
suspend the transfers. In practice this right was used only in one case in 2007. 
 
Due to the two types and schedules of payments for the Results-Based Financing (RBF) program, 
linked to beneficiaries enrollment on the one hand and to tracers target achievement on the other 
hand, two verification processes are generated, one monthly and the other every four months. 
The schedule is the same for all the Provinces: January to April, May to August and September to 
December. It is also synchronized with the reports from the third party verification agent, in 
Argentina called the Concurrent External Auditor (CEA), hereafter referred to as the third party 
verifier.  
 
The money received by the Province per capita must be used exclusively to purchase services 
from providers. Under the Province-Provider Management Agreement, payment is made based 
on the provision of services registered and billed to the Provincial Insurance. Services are billed 
and paid according to a package of services which is the same in all participating Provinces. 
However, the prices of those services differ among Provinces given that they are determined by 
each Province. The provider is directly involved in making decisions about the end use of funds. 
The package of services was chosen for its impact on the health of the target population. In 2008 
it included consultations and outpatient treatment, perinatal care, medical imaging, lab work, 
ambulance services, medical rounds in the community ("health rounds") and outreach services. In 
2010, surgical correction of congenital heart disease was added to Plan Nacer’s benefits. In May 
2012, health services for high-complexity neonatal care and high-risk pregnancy care were 
introduced. Later in August 2012, when Plan Nacer evolved into Programa SUMAR, the target 
population increased to include children up to nine years of age, adolescents up to 19 years of 
age and women between 20 and 64 years of age without explicit health coverage. 
 

X axis: SAij= Sanitary achievement for 

tracer  i in the province 

 Y axis: CTij = % monthly payment for 

tracer  i in the province j 
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Finally, it should be noted that the Plan requires a joint financing effort, as each Province has 
been required to contribute a percentage of the per capita value since January 2009 in phase one 
and since January 2011 in phase two Provinces. This co-financing is verified periodically and 
penalties exist if the Province does not contribute accordingly. Penalties include an interest charge 
and eventually the suspension of transfers until Provinces comply with co-financing. In practice, 
every month half of the Provinces have some kind of financial delay. These delays are due to both 
financial and bureaucratic issues, but once the Provinces meet their contribution of funds, 
penalties are discontinued. 

 

 

INTERNAL ORGANIZATION OF PLAN NACER LINKED TO 

SUPERVISION AND VERIFICATION 

 
This section describes Plan Nacer’s regulation, organization, and information system, as well as 
the role of the third party verifier. In particular, it discusses issues related to the Regulatory 
Framework, the structure of the entities driving the Plan (organization, procedures, systems), and 
the system for supervision and oversight. 

 

REGULATIONS GOVERNING PLAN NACER  
 
The regulations governing the relationship between the National Government and the Provinces 
originate in the Loan Agreement, the Operational Manual, the Umbrella Agreements between the 
National Government and each of the Provinces, and the internal rules of the Unidad Ejecutora 
Central, the Central Executive Unit (UEC), which is now called the Equipo Nacional de Compras 
de Servicios de Salud, National Team for Purchasing of Health Services (UEC). The UEC has 
continuously made efforts to harmonize regulations, protocols and evaluation criteria, both in their 
definition and in the way they are supervised. These efforts were made to allow for a common 
interpretation of the rules and protocols across Provinces, as well as across different firms 
conducting the verification and audit of the scheme.  
 
Among regulations ruling program oversight, some trigger financial payments for their application 
or financial sanctions for their wrongful or lack of application; conversely, some oversight 
regulations do not have financial implications. Within regulations that have financial implications, 
there is a distinction between those regulations directly related to the measurement of results and 
those not directly related. Each type of regulation governs operational processes which have 
specific procedures and corrective and punitive consequences. Table 3 below presents the main 
aspects related to the operation and oversight of the Plan. 
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Table 3 Classification of Regulations Implemented by the UEC 

Type of 

regulation 

Regulated operational 

processes 

Regulated aspects Corrective and punitive 

aspects 

Regulation with 

financial 

implications 

linked directly 

to results 

Monthly capitation 

payments (enrollment 

results) 

 

Definition of target population 

allowable for registration 

Sanctions for errors in the 

enrollment registry at the 

provincial level: 

beneficiaries with explicit 

health coverage, 

duplication, incomplete 

data, inconsistent data, 

covered population. It 

includes adjustments 

(debit or credit) and fines 

 

Enrollment tabulation process to 

fulfill certain requirements6 

Payment request process at provincial 

level and payment process  

Complementary transfers  

(subject to health results) 

Determining dataset required to 

justify each record of Tracer 

completion (i.e. date of service, 

beneficiary identification, service data 

– that is, weight, size, etc.) 

Sanctions for errors in the 

registry at the provincial 

level: duplication, 

incomplete data, 

inconsistent data, non-

beneficiary population. It 

includes adjustments 

(debit or credit) and fines 

Acceptable data sources for field 

verification (for example, Medical 

record, Perinatal Information System 

(SIP)7, Vaccination record) 

Clinical record attributes (for 

example, doctor’s signature) 

Regulation with 

financial 

implications not 

related to results  

Processes linked to the 

payment for services done 

by the Unidad de Gestión 

del Seguro Provincial, 

the Provincial Insurance 

Management Unit 

(UGSP) to providers 

 

Funds used exclusively to purchase 

services covered by the program at 

the agreed prices 

It includes adjustments 

and fines 

Payments made to providers with a 

management contract in effect 

Payments made to health facilities 

used appropriately 

Payments made to providers within a 

specified timeframe 

Counterpart contribution 

provided by the Province 

Contributions made within a specified 

timeframe 

It includes fines and 

eventual suspension of 

transfers 

Actions with no 

financial 

implications 

Substantive fulfillment of 

the agreed framework 

Maintenance of the UGSP structure 

by the Province 

Regular incompletion can 

result in the suspension of 

the transfers and 

eventually in the 

termination of the 

agreement 

Hiring of the providers by the 

Province 

Use of the funds by the providers in 

accordance with the Plan’s guidelines  

Minimum achievement of the Tracers  

Source: Authors based on documents of the program, in particular the Operations Manual 

 

                                                 
6 Under the SUMAR Program, payments to Provinces require the provision of health services to a 
beneficiary in addition to enrollment. This is described under the “Effective Coverage” term. Effective 
coverage means that beneficiaries received a health service that was billed to and authorized in a given 
period of time according to each defined age group. 
7 The Sistema de Información Perinatal, the Perinatal Information System (SIP) is an information system 
that fulfills international standards. 
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ORGANIZATION OF PLAN NACER 
 
For the implementation of Plan Nacer, the creation of specific organizations at the National 
Government level (initially the UEC, which was later called UEC) and in each of the Provinces was 
required. Annex 1 presents the organization of the initial UEC during the first phase of Plan Nacer. 
 
Beyond some minor changes that occurred over time, the UEC, naturally raising the number of 
people employed8, ran the project from the national level between 2004 and 2012. The 
responsibilities of the Coordination, Legal, Monitoring, Capitations and Operations Departments 
within the UEC are presented in Table 4. 

 

Table 4 Responsibilities in the UEC Departments 

Department Main responsibilities 

Coordination  Relationship with the Provinces 
Overall management of the Plan 

Legal  Contract enforcement 
Opinion on compliance with the contract 

Monitoring Overall supervision of processes with and without fiduciary impact  
Operational counterpart of the third party verifier 

General 
supervision 

Verification of compliance with the overall goals of the loan  
Verification of compliance with project agreements and regulations 
Verification of compliance with annual commitments  
Determination of penalties and incentives  
Satisfaction surveys of enrolled eligible beneficiaries 

Financial 
supervision 

Audit of registers of eligible beneficiaries enrolled 
Financial and accounting audit on the accounts of the SMIP 
Verification of compliance with financial content of the project 

Service 
supervision 

Verification of field registries of beneficiaries 
Verification of compliance with tracers 
Verification of services invoiced 
Verification of quality standards 

Capitation Transfer process  

Operations  Corporate systems responsible for information processing  
Source: Authors based on documents of the program, in particular the Operations Manual 

 

INFORMATION SYSTEM 

 
The information system for the Plan has two basic sources of information: (i) one derived from the 
enrollment processes of potential beneficiaries; (ii) the other based on clinical records. Ideally, the 
best way would have been to define a single information system with standard functionality criteria 
that would have allowed interoperability across Provinces. However, the development of an 
information system followed a pragmatic path based on the idea that each Province should find 
the best way to generate the data, as long as the information provided to the Plan was totally 
standardized.  
 
The UEC designed Plan Nacer, and later Programa SUMAR’s information system and developed 
two analytical software packages: one to consolidate the beneficiary roster and one used to report 
tracers. The development of the two software packages and their operation are monitored and 
evaluated by the third party verifier, according to international standards. In its report for 
November-December 2011 based on surveys conducted up to then, the third party verifier firm, 

                                                 
8Initially there were about 40-50 people employed increasing to around 120 people by the end of Plan 
Nacer. 
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Crowe Horwath, rated the information system a two out of five in its level of maturity. However, 
there has been recent progress in several aspects and its maturity now rates a three. 

 

ROLES OF ACTORS INVOLVED IN VERIFICATION 
 
Together the UEC, in particular the Capitation, Operations and Supervision Departments, and the 
third party verifier are responsible for the verification process at central level. The roles of the 
different actors are described in Table 5. 

 

Table 5 Main Actors' Responsibilities in the Verification Process 

Actor Location Responsibility ex-ante 

(before payment) 

Responsibility ex-post 

(after payment) 

Capitation 

and 

Operation 

Departments 

Office-

based 

Verification of general 
consistency of the data 
submitted by Provinces 

 

Field-based 
Functioning of the 
information systems at 
provincial level 

 

Supervision 

Department 

Office-

based 

Analysis of the reports of 
the third party verifier 
Analysis of the 
scoreboard based on 
key indicators 

 

Field-based 
Verification of financial 
management 

Verification of clinical records 

Third party 

verifier 

Office-

based 

Verification of the 
functioning of central 
systems 

Counter-verification of general 
consistency of the data submitted 
by Provinces 

Field-based 

 Verification of enrollment forms, 
Verification of service provision, 
Verification of financial 
management, 
Verification of adherence to 
norms and procedures  

Source: Authors based on Operations Manual, interviews with UEC´s authorities and Terms of reference of 
the CEA 
 

MAJOR CHARACTERISTICS OF THE VERIFICATION METHOD 
 

WHO DOES THE VERIFICATION? 
 
The third party verification function is contracted through an independent firm9. This contract is 
awarded based on international competitive bidding. The method of selection is based at 70 
percent on quality and 30 percent on price. Contracts are signed for two years with an option to 
extend for another year if the government is satisfied. Once this is done, it is not possible to 
contract the same firm for another term for the same phase, so as to maintain the independence 
of the verification firm. There is a general rule, however, that the same firm could be contracted 
immediately for a different phase of the project, or that it could be contracted for the same phase 

                                                 
9In accordance with the Loan Agreement, it is not possible to disburse funds of the component related to 

capitation if there is no signed contract with a firm that performs the tasks defined for the CEA. 
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following a period during which a different firm is contracted. Overall, this rule has both positive 
and negative aspects. On the positive side, it results in a disruption in the relationship between the 
verifier and the one verified which reduces the possibility of familiarity and the risk of conflict of 
interest or collusion. On the other hand, there is a learning curve of at least six months for new 
firms, during which service quality might be affected and additional effort is required from the 
counterpart team.  
 
However, since the work does not start immediately upon the signing of the contract, the terms of 
reference (ToR) typically include initial tasks of retroactive review for operations carried out in the 
brief periods before contract signing, so the firm can get more familiar with its expected duties.  
 
The contract is a fixed price contract. Ten percent of the price is paid in advance, and the 
remaining amount is paid through bimonthly installments, upon the issuing of the reports. 

 

THE SCOPE OF WORK OF THE THIRD PARTY VERIFIER  

 
The third party verifier was envisioned as a tool to audit the main fiduciary aspects of the Plan, 
create a culture of verification between various stakeholders and ensure an unbiased and 
independent opinion in the case of disputes, mainly between the State and the Provinces. The 
third party verifier is primarily responsible for the verification of information submitted by Provinces 
to the National Government, and for the review of information processes conducted in the UEC 
with this information. Specifically, the third party verifier firm must counter-verify beneficiary 
enrollment data (following verification by the UEC), verify that the tracer data was valid, ensure 
compliance by the Provinces with general procedures, and report whether payments to providers 
complied with standards. 
  
During phase one and two, different firms were hired. The ToR were adjusted over time, either to 
improve the precision of the requirements or to adapt to changes in the Plan, however between 
2005 and 2008 the ToR were not substantially modified. The ToRs are summarized in Table 6. 

 

Table 6 Third Party Verifier's TOR 

 Details 

General 
objective 

To verify that the data on the eligible population and service delivery is a reliable basis 
for the transfer of national resources to the Province, and that the data is therefore also 
a valid basis for the financial audit. 

Specific 
objectives 

 Issue a professional opinion on the integrity, validity, and consistency with the 
objectives of Plan Nacer of the procedures used by each Province for the settlement 
of and payment for services. 

 Issue a professional opinion on the integrity, validity and consistency with the 
objectives of the Program, for billings justifying expenditure presented by the 
Provinces to the UEC of the National Ministry of Health, including billing based on 
beneficiaries enrolled (60 percent of total payment) and the tracers-based billing (40 
percent). 

 Issue a professional opinion on whether the payments made by the UGSP to the 
providers has complied with the rules of the program, for example, on whether the 
payments are made only to contracted providers, whether they correspond solely to 
the services contained in the package of services of Plan Nacer, whether such 
services were actually provided, and whether the services are billed at the price 
defined in the package of services. 

 Issue a professional opinion on the completion of conditions set for the program in the 
Loan Agreement and in the agreements signed between the Provinces and the State, 
as well as the contracts between UGPS and the providers. 

Scope   Verify that the respective Province is submitting to the UEC the registry of Obras 
Sociales Provinciales, Provincial Social Works (OSP) and that it is acceptable to the 
UEC. 

 Verify data consistency in the SMIP list of enrollments (“registry”) for each 
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 Details 

participating Province by cross-checking the registry of the Obras Sociales 
Nacionales, National Social Works (OSN) with the registry of the OSP. 

 Verify the existence of contracts between providers and UGSP, and that they 
conform to the guidelines of the program. 

 Verify that the payments from UGSP to the providers are made based on services 
provided, the prices of which are based on production factors (wages, human 
resources contracts, investments in equipment or infrastructure, or other drugs). 

 Verify the accuracy of the billings submitted by the Provinces to the UEC justifying 
the monthly transfer payment (60 percent of the per capita payment). 

 Verify the accuracy of the billings submitted by the Provinces to the UEC on the 
achievement of the tracers (up to 40 percent of the per capita payment). 

 Check the accuracy, timeliness, and compliance of the transfers from the UEC to 
the Provinces, in line with the terms of the program.  

 Maintain close liaison with the financial audit, done by the Auditoría General de la 
Nación, National General Auditor (AGN). 

 Issue periodically (at least every four months) conclusions and recommendations 
for improvement of the processes involved in all of the above scope items. 

Source: Authors, based on the ToR of the CEA 

Since 2009 there have been some minor changes in the ToR. First, there are certain changes in 
the objectives and formal aspects to further specify responsibilities and describe all activities. For 
example, the fourth objective that was referring to a vague general task was replaced by two more 
concrete objectives as follows: 
 

 To issue a professional opinion on whether participating providers were contracted by 
UGSP in accordance with the contracting rules defined by the program. 

 To issue a professional opinion on whether the application by the UEC of any of the 
sanctions provided by the program for participating Provinces was in accordance with the 
rules of the program. 

 
Also, it was explicitly stated that it was mandatory to issue both an Opinion and an Internal 
Verification Report. The Opinion Report is presented in a short report used for decision making; it 
describes verification results, fiduciary information and proposes penalties to apply to Provinces. 
The longer, Internal Verification Report describes whether the different actors fulfill their 
obligations as set out in the program, and provides a review of organizational aspects, processes, 
and compliance with formal project documents. This separation of the two reports has been done 
in accordance with an agreement between the firms and the authorities.  
 
Some responsibilities were also added related to the extension of the Plan to cover the surgery for 
Congenital Heart Disease. 
 
It is important to mention that the ToR of the third party verifier is primarily focused on the 
issuance of a third party, independent opinion. This results in a peculiar relationship with the 
authorities of the Plan and it should be noted that:  
 

 In order to provide an independent view, the firm must have the autonomy to select and 
apply the most appropriate methodology to support its opinion. 

 As a general rule, the opinions issued by the firm are considered binding by the 
authorities of the Plan, although there are a few exceptions such as explicit error from the 
firm representative on a sanction to a Province, or the submission by the Province of a 
report justifying that the sanction requested by the firm is not appropriate. The third party 
verifier’s report is written every two months (results of tracer verification are reported in 
every other report). There is regular discussion of the third party verifier´s reports. 
Eventually Provinces involved can participate in the clarification of the points established 
by the third party verifier, by submitting requests for clarification as per the program’s 
operational manual. The operational manual also states that the UEC can evaluate the 
opinions issued by the firm and act as the firm’s technical counterpart. 
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 Due to the professional relationship between the third party verifier and the authorities of 
the Plan, the approvals or rejections of the reports are based on highly objective criteria, 
and do not affect the independence of the firm. 

 

HOW IS VERIFICATION DONE? 
 
The firm Crowe Horwath was first hired for phase one. It was subsequently contracted for phase 
two and for the audit of the Congenital Heart Disease Program. During the execution of the first 
contract, UEC and Crowe Howarth developed tools and reports to carry out verification and 
counter-verification, as well as financial audit tasks. These tools have been included in the ToR 
for subsequent tenders and used by the firms contracted in later contracts10.  The above-
mentioned Opinion and Internal Verification Reports stemmed from this tool development by the 
first firm. 
 
In the next sub-sections, the following processes will be reviewed individually:  

 Beneficiary Enrollment Verification 
 Beneficiary Enrollment Counter-Verification 
 Tracer Verification 
 Verification of the Use of Provincial Funds to Purchase Services 

 Other General Verification  
 

Verification of Beneficiary Enrollment  

 
The first level of verification of beneficiary enrollment is the responsibility of the Capitation 
Department of the UEC and involves the following procedures: 
 

 Every month, the Provinces (UGSP) send a CD to the UEC with the full archive of data on 
the provincial registry (File B). This information supports the capitation payment request 
made by the Province to the National Government. 

 The UEC consolidates the files sent by all the Provinces to purge duplicate records (there 
is a possibility that a beneficiary appears registered in more than one Province, in which 
case there are preset criteria to detect the valid record) and produce a unified national 
registry of the Plan. 

 This registry is compared against the largest dataset of the explicitly insured population in 
the country, which comprises the beneficiaries of the National and Provincial Social 
Security Insurances and other programs with national coverage, and is called Padrón 
Único Consolidado Operativo, the Unified Consolidated Operating Registry (PUCO). This 
comparison is done to verify that registered beneficiaries are not already insured and are 
eligible for the Plan. 

 The results of the verification carried out by the Capitation Department are translated into 
adjustments to the payment amount, and when applicable, corresponding fines are 
applied. Not all adjustments result in fines; for example, when a beneficiary is registered 
in more than one Province, because one Province does not know what happens in 
another Province, neither will be fined. When finalized, the adjusted capitation payment 
transfer is made. The Operational Manual for Plan Nacer details the fines applicable 
under various scenarios. 

                                                 
10 In all cases, firms hired used as general methodological approach the recommendations of COSO 
(Committee of Sponsoring Organizations of the Treadway Commission - www.coso.org) 
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Counter-Verification of Beneficiary Enrollment 

 
The second level of verification is done by the third party verifier and follows a set of procedures in 
which there is a distinction between tasks performed in the Provinces and those performed in the 
central offices. The results are given to the UEC in a report every two months. 

 

Tracer Verification 
 
Tracers measure performance against select maternal and child health indicators, which 
determine part of the capitation payment (up to 40 percent) to the Province. The numerator uses 
data reported by the facilities11 to the province, where data is collated and reported to the national 
level while the denominator at provincial level is based on official information which is updated 
every 1-2 years. In making its determination, the third party verifier uses confidence intervals to 
analyze the results. 

 
The verification of achievement against tracers is performed every four months and, as in the 
case of the List of Beneficiaries, the process begins in the Capitation Department of the UEC. The 
Capitation Department receives an Affidavit from the Province reporting the level of achievement, 
with supporting data on CD. 
 
Afterwards the third party verifier initiates the process of verification (see figure 3). It consists of 
three steps: (i) general consistency test, (ii) information source validation, and (iii) field test. The 
first two are done on every case presented by the Province, whereas the last one is done on a 
sample of cases. 

 

                                                 
11 As the facilities are paid on a fee for service basis by the provinces and not based on targets. 
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Figure 3 Third Party Verifier's Tracer Verification Process 

 
 
Source: Authors, based on Crowe Horwath Internal Verification Bimonthly Report and SMIP 

 
The general consistency test involves a series of checks on the database of positive cases sent 
by the Province, in order to detect the following: duplication, inconsistent data, missing data, 
verification against the PUCO, and consistency of the dates. Details of the methodology used for 
global consistency can be found in the bimonthly report submitted to the UEC. This methodology 
provides information regarding to whom it applies, criteria for detecting duplicates, minimum data 
requirements for registries, and allowable consistency parameters for data.  

 

Subsequently the third party verifier performs information source validation to ensure reported 
data originates from approved sources. Possible information sources include the UGSP, a 
hospital, or Centros de Atención Primaria de la Salud, Primary Health Care Centers (CAPS)12.  

 
Finally, there is field verification. The previously described processes determine which of the 
cases presented by the Provinces are valid. Therefore only the valid data from the Tracer records 

                                                 
12 While data for tracer I, VI, VIII and IX (see table 2) comes from CAPSs, data for tracers II, III, IV and VII 
comes from hospital databases. Data for tracers V and X comes from the UGSP. 

Reception of 
Affidavit 

Global Consistency Proof 

Set of tracers declared 
by Provinces as fulfilled  

Inconsistent Cases  

Source´s origin Proof of origin of the 
source 

Set of tracers declared 
fulfilled with consistent 

data 

Proof of Verification in the field Proof 

Set of tracers declared 
fulfilled with consistent data 
from appropriate Providers 

Set of tracers declared 
fulfilled and verified by 

CEA 

Positive cases 
presented by 

ineligible providers  

Cases with wrong 
or incomplete data  
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that the Province declares completed constitutes a pool from which a field verification sample is 
drawn. 
 
The issue of sampling will be discussed further, but at this point it should be noted that there are 
standards for quality and criteria that the data must meet (the minimum criteria is to have a 
registry, acceptable sources for comparing data, registry characteristics). 
 
The field test carried out by the third party verifier consists of a review of clinical records and data 
quality at each sampled health facility following guidelines and protocols defined by the Ministry of 
Health. The existence of clinical records with all required information filled out, and the 
consistency of the information, allows one to estimate, to a degree, the quality of care, which is 
not audited directly. The results of the tracer verification activities are reported to the UEC in every 
other Opinion Report, every four months.  
 

Verification of the Use of Provincial Funds to Purchase Services 

 
The third type of verification done by the third party verifier has to do with the use of the funds 
received by the Province through the monthly capitation (60 percent) and additional tracer 
payments (up to 40 percent). The verification of beneficiary enrollment and of tracer indicator 
achievement described so far have to do with the fiduciary oversight of the funds transferred by 
the UEC to the UGSP.  Here we are describing the fiduciary oversight of the funds transferred by 
the UGSP to the providers. Strictly speaking, the verification of the payment for results could be 
considered finished after verification of the beneficiary enrollment registries and Tracers, since the 
RBF contract is between the National level and the Province. However, one specific rule of Plan 
Nacer is that the funds must be used to purchase services covered by the program actually 
provided to beneficiaries. The UGSP is primarily responsible for overseeing that this is the case. 
Their oversight is verified by the third party verifier, because the National Government wants to 
ensure that the funds are transferred in accordance with the rules of the program.  

 
For this level of verification, a sample of the paid services is taken and verified in the field, in the 
same way as it is done with the records that are used to track the achievement of the Tracers. 
 
Verification samples tend to have a significant overlap with the samples used to check the 
achievement of Tracers due to the fact that: (i) providers that report records for Tracers usually 
also have the capacity to bill services, so the set of providers tend to be the same in both cases; 
(ii) there is an implicit incentive for the third party verifier to match both sets of providers because 
this means lower costs for verification. 

 
Other General Verification  
 
Operational Monitoring 
 
The above-mentioned verification mechanisms are described in the Opinion Report addressed to 
the UECENCSS, and have direct financial consequences for Provinces. The report is generated 
bi-monthly and presents the findings of the verification of registries and of the payment to 
providers. Every other report also includes results on the tracers. This report also includes a 
proposal of the penalties to be applied to the Province as result of the assessment carried out. 
 
In addition to these verifications, the third party verifier performs a set of general monitoring tasks 
that ensure good professional practices and are summarized in the Internal Verification Report. 
These tasks include ensuring compliance with agreements and administrative requirements, as 
well as establishing protocols (see Annexes 2 and 3 for details). 
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Evaluation of the Work of the Third Party Verifier and Reports Approval 

 
The Opinion Report and the Internal Verification Report are reviewed by the relevant departments 
of the UEC, which are: Capitation, Legal, Supervision, and Medical. Whenever there is a 
discrepancy related to compliance with the ToR, the clarification is issued and, if resolved, the 
report is approved to trigger the payment for services provided by the third party verifier.   
 
The final reports are resubmitted to the respective Provinces. At the same time, the reports are 
submitted to the AGN, which performs an annual ex-post financial audit. Up until now, the AGN 
has not had any negative comments regarding the financial functioning of the Program.  
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VERIFICATION RESULTS 
 

VERIFICATION RESULTS ON BENEFICIARY ENROLLMENT 
 
Table 7 shows the degree of rejection of the list of beneficiaries’ records from 2004 to 2012, 
calculated by the authors. It distinguishes between the Provinces of the two phases of the Plan, as 
reported by the third party verifier. The data presented are the yearly sum of the monthly records 
declared and rejected, considering that verification is done on a monthly basis. 

 

Table 7 Records Processed and Rejected- Plan Nacer 2004 2012 

Year 
Item 

 

Phase 
Total 

1 2 

2004* 

Records Processed (N) 42,391 

 

42,391 

Records rejected (N) 8,622 

 

8,622 

Rejected/Processed (%) 20 

 

20 

2005 

Records Processed (N) 2,392,936 

 

2,392,936 

Records rejected (N) 64,815 

 

64,815 

Rejected/Processed (%) 2.7 

 

2.7 

2006 

Records Processed (N) 4,706,802 

 

4,706,802 

Records rejected (N) 4,934 

 

4,934 

Rejected/Processed (%) 0.1 

 

0.1 

2007 

Records Processed (N) 5,586,187 1,198,125 6,784,312 

Records rejected (N) 9,809 7,155 16,964 

Rejected/Processed (%) 0.2 0.6 0.3 

2008 

Records Processed (N) 6,331,941 4,059,562 10,391,503 

Records rejected (N) 7,637 24,893 32,530 

Rejected/Processed (%) 0.1 0.6 0.3 

2009 

Records Processed (N) 6,329,245 5,681,373 12,010,618 

Records rejected (N) 9,529 24,233 33,762 

Rejected/Processed (%) 0.2 0.4 0.3 

2010 

Records Processed (N) 6,603,221 9,446,180 16,049,401 

Records rejected (N) 25,260 58,641 83,901 

Rejected/Processed (%) 0.4 0.6 0.5 

2011 

Records Processed (N) 6,799,650 13,104,489 19,904,139 

Records rejected (N) 69,556 135,829 205,385 

Rejected/Processed (%) 1 1 1 

2012** 

Records Processed (N) 4,072,260 8,758,807 12,831,067 

Records rejected (N) 21,917 60,527 82,444 

Rejected/Processed (%) 0.5 0.7 0.6 

Total 

Records Processed (N) 42,864,633 42,248,536 85,113,169 

Records rejected (N) 222,079 311,278 533,357 

Rejected/Processed (%) 0.5 0.7 0.6 

* Only for December, month of starting up of Plan Nacer 

** Period of January-July only 

Source: Authors, based on information from the Capitation Department of the UEC 
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As can be seen, in the first phase of the Plan, there was a sharp drop in the rate of rejection 
during the first two years. Over the years the rejection rate in phase 1 Provinces then stabilized at 
levels in the range of 0.4-0.6 percent. In phase two, the rejection level was slightly more stable 
than in the first phase. The rate of rejection is evidently very small and is reflected in the very 
small level of financial adjustments made to beneficiary enrollment payments. It should be noted 
however that these adjustments are based on database verification and not field verification. 
 

VERIFICATION RESULTS ON TRACERS  

 
The verification of tracer indicators determines the degree of achievement for the tracers. This 
degree of achievement is a percentage applied on the 40 percent of capitation payment to 
determine transfers. The third party verifier assesses the achievements of the Provinces for each 
of the ten indicators against their declared figures. In the instance that the third party verifier 
deems certain patient records not to meet the required criteria13 for a particular indicator, those 
records are rejected. These rejected records will reduce proportionally the amount received by the 
Provinces. This adjustment of the amount received by Provinces has amounted to 11.5 percent of 
total tracer payments over eight years (see table 10). 
 
For the purpose of this study, the authors processed and standardized information provided by the 
Plan in order to analyze the first and second phases together. As a result, for each four month 
period, the tracer achievement percentage declared by Provinces and the percentage determined 
through the third party verifier assessment were calculated. Figure 4 shows the percentage of 
declared records (that is, records which the Provinces state meet the criteria for a tracer) which 
are then rejected by the third party verifier. Ideally there would be no difference between the 
declarations made by the Provinces and the assessment of the third party verifier. The graph 
below shows the rejection rate started at 25 percent in 2005, and slowly decreased, albeit not in a 
smooth progression, towards 5 percent. 

 

Figure 4 Percentage of Declared Records Rejected by the Third Party Verifier 

 
 

Source: Authors 

                                                 
13 The criteria are described in the Operations Manual of the Program 
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The following two tables 8 and 9 are based on data from all Provinces from the second trimester 
of 2008 up to the second trimester of 2012. Taking all the tracers for all Provinces and all 
trimesters between 2008 and 2012 together as the universe of results, table 8 shows that of the 
total number of tracers declared, a significant proportion showed a greater than 20 percent 
difference between declared and verified, whereas a relatively small proportion showed a greater 
than 40 percent difference between declared and verified. This shows that whilst declared results 
are sometimes erroneous, the majority of declared results are relatively accurate. The value of 
third party verification is though proven to be valuable. As can be seen from table 8 as well, the 
incidence of error rates varies by indicator. 

 

Table 8 Error Rates Higher than 20 and 40 Percent by Indicator, 2008-2012 

 Tracer Percentage of results 

with error rates >20% 

of declared (%) 

Percentage of results 

with error rates >40% 

of declared (%) 

I Early detection of pregnant women 23  

II Effectiveness of childbirth and neonatal care 6 1 

III Effectiveness of prenatal care and prevention of 

prematurity 
7 1 

IV Effectiveness of prenatal and delivery care 19 5 

V Case assessments in child and maternal deaths out of all 

child and maternal deaths 
5 3 

VI Immunization coverage 10 1 

VII Sexual and reproductive care 18 6 

VIII Tracking healthy child up to one year 11 3 

IX Tracking healthy children between one and six years 24 7 

X Inclusion of the indigenous population 6 2 

Source: Authors 
 
Note: Some tracers have incurred higher error rates due to tracer-specific challenges. For example, tracer 
IX has incurred high error rates due to the absence or incompleteness of clinical record and registers. 
Efforts have been made to reduce error rates over time, including through improving data recording.   

 
Table 9 shows how often the achievement of a Province for one tracer was downgraded by one 
tier following verification by the third party verifier. That is to say, for example, that a Province, 
following third party verification, would have been downgraded from the tier which pays between 3 
and 4 percent of the capitation payment, down to the tier which pays between 2 and 3 percent of 
the capitation payment. Again the table shows that there is significant variation across tracers. 
 

Table 9 Percentage of Cases in Which One Province Moved Down a Tier for One Tracer 

Following Verification 

 Tracer Percentage of verified results moving 

achievement down a tier (%) 

I Early detection of pregnant women 14 

II Effectiveness of childbirth and neonatal care 5 

III Effectiveness of prenatal care and prevention of prematurity 6 

IV Effectiveness of prenatal and delivery care 20 

V Case assessments in child and maternal deaths out of all child and 

maternal deaths 
3 

VI Immunization coverage 7 

VII Sexual and reproductive care 8 

VIII Tracking healthy child up to one year 7 

IX Tracking healthy children between one and six years 23 
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 Tracer Percentage of verified results moving 

achievement down a tier (%) 

X Inclusion of the indigenous population 7 

Source: Authors 

 
Note: This table calculates the difference between the payment for each indicator based on declared 
coverage, and the payment based on verified coverage. Where the difference in payment is 1 percent or 

greater (out of a possible 4 percent per indicator), it is assumed the achievement dropped a tier. 

 
The verification process involves many actors and each of them can make adjustments both 
related to beneficiary enrollment and to tracer indicator achievement. For example, after 
adjustments in payments in the Capitation Department over the official declaration of a Province, 
there can be further adjustments made by other departments of the UEC or by the third party 
verifier, for achievements that originated in the previous periods (because the third party verifier 
verifies post-payment). The adjustments are communicated to the Provinces, which may appeal 
and settle the matter with the authorities of the UEC. 

 
Most of the adjustments assessed in the field pertain to tracers. In this respect it is important to 
remember that the determination of errors done by the third party verifier is based on a sample. 
However, the error percentage determined on this sample is then used to determine the 
Province’s achievement rate for that indicator. This estimation takes into account a confidence 
interval calculated based on the parameters with which the corresponding sample was designed. 

 

ADJUSTMENTS AND FINES BASED ON VERIFICATION  

 
The Operational Manual of the program includes a set of situations that, if identified, trigger 
adjustments and penalties to the capitation payments made to the Provinces. In case of serious 
breaches, the contract with a Province can be suspended or terminated. Suspensions of transfers 
have been rare (and all related to non-contribution of Provinces to the joint funding of the Plan, 
rather than for RBF-related reasons) and no contracts have been terminated. 
 
The usual processes of supervision and verification by the UEC and the third party verifier have 
led to the application of adjustments and fines enumerated in the Operational Manual, as well as 
actions that may arise from verification findings, both from internal parties and the third party 
verifier. Table 10 presents a summary of the total adjustments over the project. 
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Table 10 Adjustments and Fines Related to Payment Transfers from 2005-2012 

Concept 

Department 

of 

Capitation 

Payments 

Internal 

audit 

(Supervision) 

Third Party 

Verifier 
Others 

Totals 

 

Percentage 

of 

enrollment 

and tracer 

transfers  

(%) 

United States Dollars  

A: Gross monthly transfers (beneficiary enrollment) 189,142,370   

Adjustments by systems  (64,172)  (201,594)  (648,025)    (913,791) 0.48 

Adjustments in the field    (134,842)  (1,697,985)    (1,832,826) 0.97 

Other adjustments      (4,986)    (4,986)  

Adjustments subtotal  (64,172)  (336,436)  (2,350,996)    (2,751,603) 1.45 

Fines          (2,748,915) 1.45 

B: Net monthly transfers (beneficiary enrollment) 183,641,852  

 
C: Gross complementary transfers (tracers) 72,266,020  

Adjustments  97,853   175,279   (8,278,030)  (304,557)  (8,309,454) 11.5 

Fines          (1,595,092) 2.2 

D: Net complementary transfers (tracers) 62,361,473  

 Total gross transfers (A+C)  261,408,390   

Total net transfers (B+D)  246,003,325   

Total adjustments and fines  (15,405,065) -5,89 

 
Source: Authors, based on data from Capitation Department of the UEC 
 
Note: Amounts are translated to US$ from ARS at an average rate between April 2005 and August 2012 of 
0.2885 US$ to 1 ARS. Amounts in parentheses are negative. 

 
The above table reflects a number of interesting features: 
 

 Fines and adjustments represent 5.9 percent of gross transfers recorded from 2004 to 
June 2012. 

 The majority of adjustments are related to tracer payments accounting for US$8.3 million 
versus US$2.75 million for beneficiary enrollment adjustments. 

 The majority of the adjustments followed third party verifier assessments and, within 
them, most are based on findings from the field. 

 

SAMPLING 
 
The work of the third party verifier is centered around issuing an opinion on main fiduciary risks of 
the Plan. In this context, the methodology developed by the third party verifier ensures oversight of 
the major financial bodies of the project. 
 
Once the information systems had been sufficiently tested, the main sources of audit findings 
were the third party verifier field work. The process of verification for the third party verifier 
involves three types of samples:  
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 Samples of enrollment forms: These are the samples that are drawn bimonthly from 
the beneficiary roster. The third party verifier verifies the consistency of the information 
and the compliance with certain formalities such as the beneficiary signature in the 
application form.  

 Samples of tracer achievement information: A representative sample is taken for each 
Province and for each tracer from the provincial level records to determine the degree of 
achievement against the target set for the tracer. Sample selection takes into account the 
geographical areas and health facilities that present and contribute to the highest volume 
of records (thereby constituting risk-based sampling).   

 Samples of services billed by providers to the UGSP: In each Province a sample of 
services billed by the providers is checked. 

 
From a financial point of view, the most important sample is the one linked to the completion of 
results, that is, the sample of tracer information. While the other two samples generate findings 
exclusively from cases encountered and are more related to ensuring administrative requirements 
and appropriate use of funds, samples of tracer information are used to estimate overall 
achievement rates. The following points relate to this last type of sample. 
 
The firms base their professional opinion on a sample with a size and distribution that makes their 
opinions technically sustainable, but that are also financially and logistically optimal for the third 
party verifier (the more facilities are seen, the more expensive and logistically challenging the 
verification exercise becomes). By contrast, from the standpoint of the authorities of the Plan, to 
ensure adequate oversight and accurate reporting, it is important to maintain on all health facilities 
a credible threat of verification, and hence of sanction or adjustment should the clinics misreport 
on their achievements. In other words, it is important for the authorities of the Plan that all health 
facilities be included in the sampling frame used by the third party verifier, even if not all facilities 
may end up in the sample drawn from that sampling frame.  
 
Determining the optimal sample implies an economic calculus that considers items such as the 
number of clinics to visit, the distance from the clinic to the CEA´s headquarters, or the number of 
records that each clinic reports. Until now, the fiduciary framework has let the third party verifier 
with a certain level of freedom in how the sample of health facilities is determined to ensure the 
independence of its opinion. However, the TOR does require a minimum of 
accuracy/representativeness. The methodological criteria used for deciding on the sample are the 
same in each province – however, the size of the sample is different in each case. Based on the 
experience of a third party verifier in 2011, samples highlighted the following: (i) the number of 
visits to clinics represented 15.1 percent of the total number of clinics that reported production; (ii) 
the number of different clinics visited represented 10 percent of the total number of clinics that 
reported production; and (iii) the estimated distance from the clinics involved in the samples to 
CEA´s headquarters represented 9.5 percent of the distance required to visit all the clinics that 
reported production. This data implies that it is possible some remote, small health facilities may 
not be included in the sampling frame. As a result, the fiduciary responsibility of those facilities 
may be diluted, since they may never be subject to the verification of tracer achievement.  
 
Improving the information system so that verification can be done by the third party verifier without 
physically reaching all facilities could be one way to increase the fiduciary responsibility of all 
facilities, at an affordable cost. In addition, this point highlights that the role and responsibility of 
the provinces, as opposed to the UEC, in ensuring accurate results by health facilities may still be 
a question for the program to explore further. 
 

DISSEMINATION PROCESS 
 
Once they have been internally validated by the UEC, the reports of the third party verifier and the 
UEC Supervision Department are sent to the respective Provinces for their acknowledgement, 
with an opportunity provided to discuss the results. The reports are also sent to the AGN that 
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performs an annual ex-post review of the main fiduciary aspects of the Plan, as well as its general 
evaluation. There is generally no additional dissemination of the information contained in the 
reports. 

 

COST OF THE THIRD PARTY VERIFIER 

 
To analyze the costs of the third party verifier, several elements could be considered that can 
serve as general parameters in this work. It should be considered that so far four firms have been 
contracted by the Plan to carry out the third party verification. These are Crowe Horwath, Price 
Waterhouse, PKF and Bértora. The first one has the most years of experience. It is also the only 
one that audited both phases of the program. The contractual values of the selected firms are 
described in Table 11. 
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Table 11 Contract in US$ for Different Phases and Portions of the Project 

Description Phase 
Contract 

status 

Start 

date 

End 

date 

Duration 

in 

months 

Amount in 

US$ 

without tax 

Cost per 

month in 

US$ 

Cost per 

month 

per 

province 

in US$ 

Third party verifier APL1 Closed Apr-05 Mar-07 24 1,651,700 68,821 7,647 

Third party verifier  

(extended I) 
APL1 Closed Jul-07 Jun-08 12 1,146,186 95,515 10,613 

Third party verifier  

(extended II) 
APL2 Closed Jul-08 Dec-08 6 459,249 76,542 8,505 

Third party verifier  

(extended III) 
APL1 Closed Jan-09 Apr-09 4 277,438 69,359 7,707 

External 

Concurrent Audit  
APL1 Closed Jun-09 Jun-11 20                                                                                                                                                                                                                     2,300,000 115,000 12,778 

External 

Concurrent Audit 

APL 1 Congenital 

Heart Disease 

APL1 Closed Jul-10 Jul-11 12 110,000 124,167 13,796 

External 

Concurrent Audit 

NOA-NEA 

APL1 Active Dec-11 Dec-13 24 4,693,476 195,562 21,729 

External 

Concurrent Audit 

APL 2 

APL2 Closed Sep-07 Sep-09 24 4,235,000 176,458 11,764 

External 

Concurrent Audit 

Congenital Heart 

Disease APL 2 

provinces 

APL2 Closed Jul-10 Sep-11 13 630,857 224,986 14,999 

External 

Concurrent Audit 

Second Phase 

APL2 Closed Sep-09 Sep-11 24 4,220,962 175,873 11,725 

External 

Concurrent Audit 

Second Phase 

(extended) 

APL2 Closed Sep-11 Sep-12 12 2,589,693 215,808 14,387 

Source: Authors, based on data from Legal Department of the UEC. 

 
The total cost is related to the length (in months) of the contract and the number of Provinces 
audited. An appropriate measuring unit is the cost per Province or per month of contract. One 
reason for that is that the verification tasks did not involve any notable differences in personnel 
assigned to the Provinces (perhaps with the exception of the Province of Buenos Aires which is 
significantly higher than the rest), considering that the sample sizes are relatively similar. Based 
on the average value of the contracts it can be concluded that the average cost per Province and 
per month is in the range of $12,332 dollars, and the amount is very similar for both phases of the 
Plan. 
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There is one additional variable that could influence the cost: the dispersion of field samples. In 
this respect there are significant differences across Provinces (for example, more dispersed 
populations in Southern Provinces). However, because samples are usually drawn from relatively 
dense Province areas, there does not appear to be a significant cost difference among Provinces.  
 
The last element to consider with regard to bidding is that the bidders face a two-year agreement, 
which in Argentina carries a macroeconomic risk. Consequently, the bids are expressed in US 
dollars, but during the analyzed period the exchange rate grew at a lower rate than that of the 
salaries. Assuming that bidders make some allowance for the expectations they have at the time 
of signing, the values are possibly somewhat distorted. The costs of the contracts are financed by 
the Project; there is a special budget line for this with the understanding that the verification 
process is a transactional cost inherent to the RBF approach. 
 
The composition of the verification teams could also affect the cost. A typical team consists of a 
socio-accountant, a medical manager, an accounting manager, medical professionals, 
accountants, assistants, and an information systems staff member, as presented in table 12.   

 

Table 12 Third Party Verification Team Composition 

Function Number of people Time allocation Profile 

Overall direction 3  Part-time 1 Socio Accountant 

1 Medical Manager  

1Accounting Manager 

Central supervision 1 for every 8 Provinces Full-time Medical 

Field supervision 1 for every 4 Provinces Full-time Medical 

Medical auditor  1 for each Province Part-time Medical 

Accounting-organizational 

auditor  

1 for each Province Part-time Accountant 

Central support staff 1 for each Province Full-time Assistant 

Systems 1 for every 5 Provinces Part-time Information Systems 

Source: Authors, based on interviews with experts and Crowe Horwath staff 

Note: in the case of the Buenos Aires Province, there are 2 or 3 staffers for each category 

 
In quantitative terms, this structure requires approximately 310 consultancy hours per Province 
per month. However, the contract for Phase 2 which included Buenos Aires, required 350 hours. 
 
Freight and transportation costs, which depend on the dispersion of the samples, fall at an 
estimated 12-15 percent of the total contract cost.14 Plan Nacer´s management requires high 
quality information which means accepting higher transaction costs. Among these costs are those 
associated with the third party verifier. When comparing the total amount of the third party verifier 
contracts with the amount of the subcomponent corresponding to the RBF payment (consisting of 
the capitation amount of Component 1 of the project), it appears that this amount represents 6.69 
percent of the total.  

 

                                                 
14

 Information from meetings with consulting firms 
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Table 13 Cost of Third Party Verifier 

Capitation Subcomponent financing amounts (in million US$) 298.4 

CEA contract amounts (in million US$) 19.96 

Share of CEA contracts in Capitation subcomponent financing (%) 6.69 

Source: Authors, based on Plan Nacer Project Appraisal Document for phases one and two and 

information from Legal Department of the UEC. 

 
The third party verifier tasks involve some indirect costs for the necessary involvement of UEC 
staff. It is highly difficult to estimate these costs and separate operational management tasks for 
specific departments of the Plan. However there is an allocation of eight accountants in the 
Supervision department, four people in the medical field, four people in the Capitation department, 
one in the Operations department, and finally the Legal department has three lawyers. The time 
allocation of this staff is variable. All are involved for one to two weeks every two months to review 
the reports of the third party verifier. Supervisory staff also has a continuous task of developing its 
management supervision plan, which implies devoting half of the time in the field and the rest in 
the offices of the Plan. Medical staff is strongly involved in field tasks, but dedicate their time to 
developing best practices to improve service quality. 

 
 

SUMMARY AND CONCLUSIONS 
 
Plan Nacer has been developing since 2004, with a strong focus on continuous improvement. It 
was never regarded as a static, finished product but as a constantly evolving project. This 
evolution has been fairly natural as different actors keep adapting to the changes that occur.  
 
This sense of evolution can be seen in small adjustments to the regulations, which were always 
intended to be few, clear and accomplishable. This resulted in various actors adapting their 
procedures and behaviors to these regulations. 
 
This organizational environment led to the development of a dynamic integration of operational 
and supervision/oversight roles and procedures. 
 
From the operational point of view, the Capitation and Operations department bear the biggest 
responsibility, as they are involved in receiving documentation from the Provinces that triggers the 
process of payment, verifying the information through the available means, making appropriate 
adjustments, and processing the respective payments. 
 
On the other hand, the supervision, oversight, verification and counter-verification processes are 
to be found primarily in the Supervision department and in the third party verifier, the Concurrent 
External Audit. A third party audit in a classical sense is the one made annually by the National 
General Auditor.  
 
There are some observations that could be considered key to the performance of the verification 
processes in the Plan: 
 

 The regulatory framework of the Plan displays strong internal consistency between 
regulation, structure, information system and the verification framework. 

 Verification processes started out with a certain degree of overlap, to later become more 
specialized in terms of supervisory tasks, which in turn helped the actors to better 
understand these processes. 
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 The smooth interaction of operational and monitoring processes generated stability in the 
processes that facilitated the incorporation of the concurrent work of the third party 
verifier. 

 
There are several important points regarding Plan Nacer: 
 

 The Plan aims to create an environment that ensures the trust of all the stakeholders by 
having clear, simple and achievable rules.  

 Some overlap in the processes carried out by the Supervision department in charge of the 
program’s internal oversight and those carried out by the third party verifier were built in 
from the beginning. This overlap was useful to complete and standardize processes and 
procedures, for staff training and for better management of the contract with the 
verification agent. Once processes were clearly established, the overlap was reduced 
over time, generating a functional specialization, which leads to less redundancy and 
more efficient processes. 

 Likewise, these processes were designed with a focus on operational monitoring. This 
meant that while verification happens after the fact, it is done shortly after the results and 
processes have occurred, which allows more accurate and effective corrections to be 
made. In line with this focus, an auditor (the third party verifier) was contracted to fulfill 
their role concurrently. 

 After eight years of evolution, Plan Nacer has developed processes and procedures with 
a high level of sophistication and formalization, particularly those related to measuring 
results. Those processes are now documented and described in several procedural 
manuals. Also, payment processes are ISO 9001 certified. 

 
As an institution of the project, the third party verifier has played a very important role. It has 
contributed positively to Plan Nacer in a number of ways: 
 

 By helping create an environment for oversight of the Provinces; 
 By acting as a mediator to settle differences between the actors, namely between the 

National Government and the Provinces; 
 By contributing to the improvement of the standards of Plan Nacer, ensuring that 

reporting errors, both unintentional and intentional, are corrected; 
 By providing inputs to the management of the Plan, through the Coordination unit of 

the program; 
 By identifying 70 percent of adjustments and penalties, this has equaled about 37 

million pesos from the beginning of the plan until June 2012. 
  
The third party verifier has two features that are relevant and somewhat contradictory for a classic 
auditor. First, it is "Concurrent" which puts it very close to the management and translates into 
engaging in some operational processes such as determining adjustments and penalties. Second, 
its independence as a third party forces it to distance itself from the other actors. The desired 
balance would be to remain close enough for management to develop a profound understanding 
and distant enough to be credible as an independent opinion in case of conflict. 
 
The above issue presents a challenge for firms that are hired by the Plan, as they are generally 
accustomed to a strict role of audit firms. It is also a challenge for the authorities of Plan Nacer, 
who must maintain a climate of control and ensure balance between involvement in management 
and an independent opinion. This balance can evolve over time, as the verification objectives 
themselves evolve along the spectrum of control or fiduciary responsibility on the one hand, and 
supervision and system strengthening support on the other hand. 
 
After an international competitive bidding process, the winning third party verification firms are 
contracted for two years, with the option of an extension for another year. The changes of the 
verification firms are often accompanied by periods of increased demand for additional UEC 
support as companies that are new to the Plan have to make significant efforts to assimilate the 
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internal logic of their processes to the audits. The benefits of change are linked to the possibility of 
an unwanted strengthening of the bond between the third party verifier and the Provinces. 
However, this benefit should be weighed against the costs generated by the changes. 
 
The ToR has been evolving during the eight years of management. However there has been no 
substantial change in terms of the objectives and scope of the specific tasks, as well as the 
overall focus, which has always been on issuing a professional opinion on the aspects that have 
fiduciary consequences. 
 
The third party verifier's views are presented as a report package that includes, for each Province, 
an Opinion Report and an Internal Verification Report. The first one focuses on the assessment of 
the most relevant procedures in terms of fiduciary impact and includes the findings and 
recommendations  of the analysis of: (i) the beneficiary’s roster, (ii) tracers’ target achievement, 
(iii) capitation payments to Provinces based on (i) and (ii), and (iv) use of funds by the Provinces. 
The second one is a more detailed analysis of the said issues and it includes a review of the 
supervision environment, the structure and operation of the UGSP and other aspects of 
compliance of the project. 
 
Tasks are executed partially at headquarters and more substantially in the field. 
 
One aspect of the responsibilities of the third party verifier that is perceived as a challenge for the 
authorities of the Plan is the size, distribution and method of selection of the samples for field 
verification of the Tracers. The authorities of the Plan would prefer that the third party verifier 
generates a large and widely distributed sample of providers, for example by ensuring that in each 
Province all the providers are visited. The firms design their samples in accordance with their own 
criteria and evaluation of risks, and they look for the level of representation that will allow them to 
issue and sustain an opinion required by the ToR while containing costs and limiting logistical 
challenges. 
 
This issue can be analyzed from different angles: 
 

 The objectives and scope of the tasks: a larger sample (in terms of territorial coverage) 
would likely not have a significant impact on the opinions issued by the auditors. 
Nonetheless, it would probably have an impact on the management and governance of 
the Plan for several reasons: (i) there would be more detailed information at the micro 
level; (ii) it expands the scope of the supervision in the network of providers; and (iii) it 
supports Provinces in performing the audit tasks (which is their responsibility). 

 The cost of services: Obviously a larger and more dispersed sample would increase 
costs, and for this reason there should be a cost-benefit analysis before the decision to 
expand the objectives of the third party verifier is made. Based on the information from 
the third party verifier for phase two in 2011, this study has determined that: (i) audit visits 
were made to 10 percent of providers who reported an average of 1.5 visits per site per 
year; (ii) distance covered during these visits is about 10 percent of what would be 
covered while visiting all the sites once in one year. 

 
To address this tension between what is adequate to produce a professional opinion and what is 
desired for supervisory and capacity building information, several solutions are possible 
depending on where the Plan aims to be positioned along the spectrum of control or fiduciary 
responsibility on the one hand, and supervision and system strengthening support on the other 
hand. Proposed solutions are the following: (i) there should be a change in the ToR of the third 
party verifier to specify sampling requirements, or (ii) at least a portion of the third party verifier 
contract should include a variable fee adjustable for different sample sizes, or (iii) the central 
government should contract a different type of firm, with a health background and focus rather 
than a traditional financial audit focus, that might be better able to adjust to the concurrent 
supervisory aspects of the contract. In either case, it might be appropriate to evaluate another 
approach to the problem: since the performance verification is an inherent responsibility of the 
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Provinces, one way to strengthen their role would be to let the third party verification firm oversee 
the Auditing Plan developed by each Province and then let the Provinces carry out the work. 
 
Costs associated with the third party verifier are not inconsequential compared to the capitation 
payments (6.69 percent). However, this analysis should take into account externalities that have 
occurred, such as improvement in clinic records, the availability of verified data, and the 
enhancement of a culture of oversight. The average cost of the third party verifier is approximately 
$ 12,332 per Province, per month, and it is estimated that the working hours fall between 310 and 
350 hours per Province and per month. It is also estimated that the reimbursable costs (freight 
and transportation) represent between 12 and 15 percent of the contracts amount. 
 
The possible ways of reducing the costs are the following: 
 

 The limitation of the scope of work of the third party verifier. One possibility is for the 
audit to focus exclusively on aspects related to the transfer of funds, that is, results 
indicators. This would mean that the third party verifier would have to provide only the 
results of the so-called Opinion Report, and leave out the Internal Verification Report. The 
arguments in favor are the following: (i) verification of services does not generate 
significant financial impact and responds to a supervision responsibility of the Province; 
(ii) some tests carried out by the third party verifier in the Provinces relate to activities that 
repeat every two months and do not result in large adjustments. The information is 
generally used by the UEC for supervisory functions in its interactions with the Provinces 
and the tasks may be better suited to one of the departments of the UEC.  

 The simplification and updating of the standards to concentrate on certain key 

accomplishments. The rules still include certain requirements (reflected in the ToR and 
reports of the third party verifier) that were relevant at the time of early implementation of 
the Plan (for example, some aspects of the compliance with the agreed framework). 
These requirements may no longer be necessary. 

 Reducing the requirements pertaining to the qualifications of auditors. Strictly 
speaking, the task of auditing does not necessarily require the presence of a medical 
doctor, as it is about data quality checks and record quality. Other specialists could 
perform this task. Allowing flexibility in hiring could allow firms to more efficiently choose 
who is needed to complete tasks. However, it should be noted that, according to the 
personnel of the consulted companies, relaxing requirements may not be helpful or 
cheaper. That said, there is a strong moral imperative to ensure patient confidentiality 
when conducting verification involving either patient contact or review of patient records. 

 Further development of information systems. As the information systems mature and 
develop, the monitoring and supervision activities change their orientation, scope, and 
possible cost. The strengthening of information systems related to clinical information in 
specific Provinces and management processes of the Plan is one of the biggest 
challenges to be faced in the future that will certainly affect verification practices. 
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ANNEX 1: ORGANIZATIONAL STRUCTURE OF THE UEC IN 2011 
 

 

Source: Argentina National Ministry of Health, Plan Nacer 

Note: The organizational structure of the UEC was changed when Programa SUMAR was launched. 
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ANNEX 2: VERIFICATION TASKS OF THE THIRD PARTY 

VERIFIER RELATED TO BENEFICIARY ENROLLMENT 
 

At  Central Office Level At Province Levels 

 Verify that the UEC has cross-checked the Register of Eligible 

Beneficiaries Enrolled with the OSP and the OSN15. Cross checking is 

done using computer aided tools (CAAT), for the purpose of identifying: 

o that the procedure has been performed by the UGSP 

o that the registry has been purged of the beneficiaries who have 

other health coverage (that is, are in PUCO) that should be 

removed from the calculation of the monthly capitation 

payment (the 60 percent) and to whom the provision of services 

through the Provincial-Maternal Child Health Insurance SMIP 

should be ceased. 

 Verify that the Register of Beneficiaries enrolled is accurate: verify, by 

using computer aided tools (CAAT), validating the consolidation pattern: 

o There are no repeated active beneficiaries 

o Data is correct and valid 

o There are no beneficiaries rejected by UGSP without 

justification, 

o There has been a monthly automatic removal of children over 6 

years of age and pregnant women who have passed the 45 days 

of termination of pregnancy or for whom two months have 

passed from the probable delivery date (FPP) without clinical 

developments 

o Beneficiaries of category 3 and 4 (children of less than 1 year 

old and of 2-6 years old) have at least the ID number of the 

responsible adult (mother, father or guardian) 

o Beneficiaries of categories 3 and 4 children registered with the 

ID of an adult, are not repeated in the further data 

o No beneficiaries are included in the PUCO Archive 

 Consolidate the registers from all the provinces to confirm that there are 

no duplicated beneficiaries 

 Verify the process of automatic and occasional cleaning; verify that the 

UGSP complied with the removal/cleaning procedures by using the 

evidence from the CAAT tools to identify: 

o Beneficiaries that were included in the OSP registers of the 

previous month and in the OSN registers, 

o That there has been a monthly automatic cleaning of children 

under 6 and pregnant women that have reached 45 days after 

delivery or that have reached 2 months after the probable 

delivery date, in accordance with the information included in 

the register of eligible beneficiaries 

 To ensure the security of the database with regard to the levels of users, 

permits, access to database administration and applications. 

 Confirm the correctness of the Back-up procedures. 

 Check the Control of changes in the original Data Base registers and in 

the informatics program 

 Verify that cleaning programs adjust for relevant developments in the 

census. 

 Verification of the consistency between the PUCO and the registry of the 

OSN  and the OSP for respective periods 

 

Selection of a random sample of 

cases from the list of beneficiaries 

submitted by the UGSP for the 

month analyzed, in order to verify 

the existence of the enrollment 

form, the accurateness of the data 

uploaded into the system, the 

procedure of registration and 

completion of Enrollment forms.   

 

Also for the enrollment forms that 

have not been found, it is verified 

whether the form has been 

requested in prior periods and to 

confirm that the absence of the data 

is due to delayed arrival of the 

goods at the UGSP. 

 

Based on the enrollment forms 

found, selection of a sample of 

households to verify the existence 

of the beneficiary and the personal 

data.  

 

Note: 

 i) the TOR does not require a 

representative sample;  

ii) the third party verifier usually 

designs a small sample selected by 

geographical proximity  

iii) difficulties exist in identifying 

the precise address of the 

beneficiary;  

                                                 
15 OSN refers to National Health Organizations that give coverage to their associates (usually are managed 

by unions). OSP refers to Provincial Health Organizations that are managed by Provincial Government. 
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ANNEX 3: THIRD PARTY VERIFIER OPERATIONAL 

VERIFICATION DETAILS 

 
Verification topic Processes Details 

Verification of 

the compliance 

with the 

Agreement 

between the State 

and the adhering 

Provinces  

Validation 

of the formal 

aspects 

 

Evaluation 

of the 

obligations 

of the 

Province 

 That the Province has created the Maternal and Child Health Insurance 

Provincial by issuing specific rules and regulations, 

 That the Provincial Team Purchase Health Services is functional and has the 

resources required for normal operation. 

the assembly and maintenance of an organizational structure, in which each  

staff person contracted possesses the No Objection from the ENCSS and 

from the BIRF, and a structure  proportional   to meet the implementation 

needs of the SMIP and includes the officials listed in Appendix A of the 

Framework Convention. 

 That the Province has managed to maintain Provincial Legislature spending 

allocated to health, and there is evidence of commitment to manage the 

resources needed to maintain the program at the provincial level. 

 • Verify that the province has opened an SMIP account for use under the 

rules of the program and that it is coincident with the UEC. 

 That the funds are used to respond only to the purposes specified in the 

Program. 

 Verify that, upon signing the Convention, have signed the Letter of Intent.  

 Verify that the agreements signed between the federal government and the 

provinces are Adhering to the Framework Convention Model designed by 

UEC. 

 Enable the Province to act as centers of Registration Agents for beneficiaries, 

to enroll only the eligible population and that the processes and procedures 

used to ensure this inscription are forming a single register of eligible 

beneficiaries enrolled. 

 To be provided to eligible beneficiaries enrolled with credential of SMIP. 

 Sign contracts only with authorized providers. 

 Mechanisms to implement hiring and pay are according to the regulations. 

 Meets the delivery on time and the patterns of beneficiaries are properly 

purged, the pattern of the OSP, the information necessary to validate all 

transfers. 

 Create and maintain a database of qualified providers. 

 Report annually to the nation's annual work program containing: Actions 

planned for next year, given the Nomenclature values, goals that are 

expected to fulfill in respect of the tracers, the enrollment rate of the planned 

investment plan, technical assistance plan and a training plan. The work 

program once accepted and signed by both parties will become the annual 

commitment. 

 Facilitate the tasks of monitoring, auditing, monitoring and evaluation of the 

program. 

 Use the basic software solution provided by the Nation. 

 Carry out an extensive campaign of advertising and communications oriented 

program eligible population and considering the native populations, given to 

minorities with disabilities such as deaf, blind, etc. 

 Mechanisms are implemented with public participation for the purpose of 

evaluating the effectiveness and efficiency of the program. 
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Verification topic Processes Details 

 Evaluation 

of the 

obligations 

of the State 

 Transfer an amount calculated on the basis of eligible beneficiaries enrolled 

in decreasing order, to finance the purchase of services that have been made 

since the UGSP and have been used to perform the Nomenclature. 

 Provide a solution to the Province’s basic computing to the management and 

administration of the SMIP. 

 Check the formal aspects of the agreements signed and the subscription and 

involve IBRD for No Objection. 

 Verify that the Provinces Adhering keep validating their status. 

 Verify that the project is in effect. 

 Verify that it has not been more than three months after the expiration of the 

annual commitment and without the signing of a new one 

Maintain the UGSP operational. 

 Verify that no serious failures have occurred by the Province. 

Verifying that the 

respective 

province is 

submitting an 

acceptable OSP 

registry to the 

UEC  

  Check the delivery time by: verifying that within the first 10 days of each 

month, the Province sends the liquidation form and request for transfer with 

an affidavit along with an updated Register of Eligible Enrolled Beneficiaries 

and an updated OSP registry. These registries should be updated on the last 

day of the previous month. 

 Verify that the information is filed electronically and accompanied by a letter 

in an affidavit signed by the highest competent authority, endorsing the 

validity of its content or any alternative method proposed by the Unit to 

validate data integrity. 

Verifying the 

existence of the 

contracts between 

UGSP and health 

facilities, and that 

they are in line 

with the 

guidelines of the 

Program  

  Verify the existence of contracts with Authorized Providers: verify that 

providers have signed contracts Enabled with USGP and that they meet the 

objectives, policies and standards set by the program, and that it establishes 

rights and obligations consistent with the objectives of the project. 

 Ensure that contracts are referred to the practice and the prices established in 

the Unified Nomenclature for the Province to hire the Lender. 

Verify that formalities are required to consider the contract as valid 

(signatures, authorizations, etc.). 

 Check that the text fits contracts project guidelines and standards established 

by the UEC: to validate which of the contracts do the following:  

o Explicitly include a commitment to comply with the rules of the 

program, 

o Incorporate the requirement to have basic information and updates 

of medical records, 

o Include the acceptance of supervision, monitoring and auditing by 

the UEC or its designees, 

o Consign to each beneficiary and maintain a medical record 

following the rules of the Ministry of Health of the Nation, 

o Undertake to use the forms that meet the minimum requirements of 

the program for cases of psychiatric liaison, referrals, patient 

records, birth / postpartum and perinatal first consultation.  

 Verify that the payment mechanisms established in the contracts are how the 

financial transfer mechanism is used in the SMIP Account for the payment of 

services. 
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Verification topic Processes Details 

Verifying the 

consistency of the 

billing sent by the 

Provinces to UEC 

justifying the 

monthly transfer 

(60 percent of 

“capitation”) 

  Verify that UGSP sends the following to UEC within the first 10 days of 

each month: 

o Form of liquidation and transfer capitated request, 

o Magnetic media copies of: a) the register of eligible beneficiaries 

enrolled to the date of the last day of the previous month, and b) 

the census date of the OSP, 

o Surrender of expenditures from the account during the previous month 

SMIP, both in electronic and printed form, initialized by the 

highest competent authority of UGSP, 

o Last bank statement of the provincial special account SMIP with 

maximum age of two months.  

 Check that the number of entries in the Register of Registered Eligible 

Beneficiaries of SMIP is coincident with the number of beneficiaries billed 

to UEC: Once all the checks on the standards detailed beneficiaries are 

deemed liquidated by the Provinces and compare them to make sure they are 

adhering with the Register of SMIP. It shall inform the UEC debits to be 

made on the settlements. 

 Check the consistency and timeliness of debits made to the provinces with 

the errors found in the proceedings. 

 Verify that clearances meet the per capita formula based value ($ 17) x 

Beneficiaries Eligible Enrollees. 

 Check that the transfers take place only towards the SMIP Accounts opened 

for this purpose in UGSP. 

 

Verifying the 

accuracy, 

timeliness, and 

compliance with 

the terms of the 

Program by UEC 

in regard to 

capitation 

payments to the 

provinces  

  Verify compliance with the manner and time of payment to ensure 

compliance with the conditions laid down in the Framework Agreement 

between the federal government and the provinces attached, and verify that 

the transfers are made to the accounts of SMIP open in each of the 

jurisdictions, that they are made within the prescribed period and settled for 

amounts less debits corresponding to each period. 

Source: Bimonthly Third Party Verifier Internal Verification Report to UEC  

 

 

 

 



 



 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Verification in results-based financing (RBF) mechanisms is one of the key differentiators between it and 

related health financing structures such as social health insurance. Verifying that providers have achieved 

reported performance in RBF mechanisms is considered a crucial part of program implementation and 

key to maintaining trust through transparency, as well as the viability of the mechanism. Verification is 

however a process which has thus far been little studied. Information on the methodologies used in 

different settings (including frequency and sampling methodology), the effectiveness of the verification 

process, the direct and tangential effects, and the cost is scarce. Plan Nacer employs one of the largest 

RBF mechanisms in the world and is therefore an excellent case study for the role, methodology and 

effects of the verification process. This study will give the background to Plan Nacer, detail the major 

characteristics of the verification process and draw lessons on the process which can inform the design of 

verification in RBF mechanisms in other countries. 
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