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SECTION I: Poverty Reduction Fund III (PRFIII)  

 

Introduction 

 

The PRF III project will build on the successful experience of the PRF II project, and 

aims to further improve rural poor’s access to services, building on a number of key 

lessons from PRF II described above.  

1. Project Development Objective(s): The PDO of the proposed PRF III is to help 

improve access to basic services for the Project’s targeted poor communities. 

2. Project Description. 

The proposed PRF III project will build on the bottom-up processes strengthened and 

the institutional platform laid out under the PRF II project and seek to leverage them to 

further improve the rural poor’s access to infrastructure services and their livelihood 

conditions. The PRF III would be implemented in the same ten provinces where the 

PRF II is implemented.  The project consists of four components with the budget 

provided, summarized below, and will be implemented over a three years project 

implementation period. 

Component 1 – Community Development Sub-Grants  

Bottom up local development planning. This component would continue to provide 

technical and logistical support to eligible villages to develop the Village Development 

Plan (VDP) based on the participatory planning processes.  The VDP would be 

developed on a five year rolling basis, and consolidated into the Kumban Development 

Plan (KDP) by elected village representatives at the Kumban level.  Kumban Facilitators 

(KBF) will continue to play a leading role in the village planning processes, under the 

support of the PRF’s district community development specialist.  The Deepen CDD 

(DCDD) approach successfully piloted under the PRF II would continue to roll out to 

the entire districts during the PRF III implementation.   

Community sub-grants. Each target Kumban would continue to receive a three-year 

budget allocation upfront to finance eligible sub-projects prioritized in the KDP.  On 

average, each Kumban would receive US$40,000   per year and US$120,000 over three 

years.  As under the PRF II, subprojects would be financed and implemented on an 

annual basis, selected at the Kumban level based on the KDP by elected village 

representatives.  Activities to be financed under the sub-grants would be open except 

for items included in the project's negative list.  The sub-grant ceiling of US$60,000 

will continue to be used.  PRF district staff and district officials would continue to 

provide technical guidance to help Kumbans identify subprojects that will generate 

broader benefit at the Kumban level, using the Kumban resource map.   Under the PRF 

III, maintenance of existing infrastructure will be promoted as much as new construction 

or improvement.  The bi-annual follow-up visit started under the PRF II would advise 

villagers of mid/ long term benefits of addressing critical maintenance backlog of village 

infrastructure.  Maintenance activities would be financed under the same sub-grants as 

new construction or improvements.  The micro-enterprise approach would be piloted to 

support the maintenance of tertiary infrastructure in particular rural roads, which would 

be financed through community sub-grants.   

Component 2– Local and Community Development Capacity-Building and 

Learning  
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This component would continue to develop the capacity of villagers and local 

government officials to plan and manage local development processes in partnership.  

Specifically, this component would finance training of villagers, PRF staff and relevant 

government officials, goods, consultant services and incremental operating costs.  

At the village level, this component would finance the capacity development of village 

leaders and KBF in participatory planning processes and the logistical cost associated 

with their participation in district level planning and monitoring processes.  The cost of 

developing their technical, fiduciary and safeguard capacity to implement, supervise 

and maintain infrastructure subprojects in line with agreed procedures, would also be 

financed.   

At the district and provincial level, this component would continue to develop the 

capacity of relevant government officials to support pro-poor local and community 

development processes.  The technical and logistical support to help district authorities 

develop and update the District Development Plan (DDP) based on the PRF facilitated 

KDP, using the existing District Coordination Committee and with the participation of 

Kumban representatives, would be financed under the component.    

At the central level, this component would finance the cost associated with strategic 

capacity building of the PRF staff and organizing and participating in workshops and 

other relevant capacity development events.  Costs associated with coordination with 

various sector ministries and Development Partners supporting rural development in 

Lao PDR would also be financed under the component.  Project monitoring, reporting 

and evaluation activities, and thematic studies would also be financed under this 

component.  

Component 3– Project Management  

This component would finance the costs of implementing PRF III activities. It would 

include remuneration of national, provincial and district PRF staff; associated 

equipment and operating costs; accounting, procurement, financial management, 

internal controls, auditing, and other specialized areas. 

Component 4 – Nutrition Enhancing Livelihood Development  

This component would continue to strengthen the Self-Help Groups (SHGs) in 150 

villages through the provision of seed funds to: (i) start or further develop eligible pro-

nutrition livelihood activities such as the production of small livestock (e.g. poultry, fish 

and frogs) mostly for own consumption; (ii) increase their knowledge in livelihood 

activities including financial literary and production cycles, and (iii) monitor and 

evaluate project activities.  The component would also support the nutrition education 

of SHG members, however, it would not support the Village Nutrition Center (VNC) or 

provide seed grant for the supplementary meals as is done under the PRF II.    

 

SECTION II: POLICY AND REGULATIONS  

 

World Bank’s safeguard policy on environmental assessment (OP 4.01)   

OP 4.01 (environmental assessment) for Category “B” project requires a submission of an 

environmental management plan (EMP) designed to mitigate potential negative impacts of the 

project.  Review of the safeguard issues and implementation experience from the PRFII 

suggests that the required mitigation measures described in the ESMF appears adequate, 
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however, more detailed clarification should be made to facilitate simple application at local 

level and this is discussed in more details below.   

 

World Bank’s safeguard policy on Natural Habitats (OP 4.04)   

It is expected that some of the communities who benefit from the PRFIII live inside national 

protected areas.  Minor disturbance and site specific impact may occur during the 

implementation and operation of subprojects, however, the impact is expected to be minor and 

site specific and it can be mitigated through the application of ECOP included in this ESMF.  

The ESMF includes screening procedure to (i) determine whether the proposed facilities are in 

a critical or non-critical natural habitat and (ii) avoid any significant conversion or degradation 

of any critical natural habitat.  

 

World Bank’s safeguard policy on Pest Management (OP 4.09) 

 

(i) The PRFIII will not promote the use or finance procurement of pesticides, insecticides 

and herbicides and other dangerous chemicals exceeding the amount required to treat 

efficiently the infected area. The PRFIII would continue to promote organic farming 

under the livelihood activities.  However, livelihood activities and rehabilitation or 

construction of gravity based irrigation system might lead to the future use of pesticides 

or present pest management practices.   The potential use of pesticide will be assessed 

during each subproject screening. The simple PMP includes criteria to ensure that the 

pesticides used have negligible or minimal impact on environment and are listed as 

allowed to be used in country in line with the World Health Organization.      

 

 

World Bank’s safeguard policy on Forestry (OP 4.36)   

This policy is triggered because some villages to be supported under PRF III are within 

classified forests and the implementation of subprojects in such villages may have negative 

impacts on the health of forests.  Safeguards performance review found that, under PRFII, 22 

subprojects were conducted within forests which rehabilitated existing small tracks. 

Environmental impacts of such subprojects were minimal as environmental screening was 

conducted and adequate measures were taken to minimize and mitigate minor environmental 

impact. No forestry activities were found to have been engaged. However, additional care has 

to be exercised for such subprojects in order to ensure no negative impact occurs to the health 

of forests 

 

 

World Bank’s safeguard policy on Safety of Dams (OP 4.37)   

The WB policy on Safety of Dams is triggered for the PRFIII since it will finance the 

construction of small weirs that will regulate the flow of small creaks. The weirs to be built will 

likely be classified as “small dams” as defined in the policy, for which generic dam safety 

measures designed by qualified engineers will need to be followed during works. The ESMF 

describes the procedures to be followed by PRF in order to address the safety of weirs in line 

with OP 4.37 provisions. Additionally, the Quality Checklist for Weir Construction used in the 

project is included in Annex 4 Table 4.8.  
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World Bank’s safeguard policy on Involuntary Resettlement (OP 4.12)   

The WB's Operational Policy 4.12: Involuntary Resettlement is triggered for this project.  The 

policy describe objectives and guidelines to be followed in situations involving involuntary 

taking of land and restrictions of access to legally designated parks and protected areas as a 

result of land and forest use planning and demarcation and when indigenous peoples or ethnic 

minorities are involved. The OP 4.12 aims to avoid involuntary resettlement to the extent 

feasible, or to minimize and mitigate its adverse social and economic impacts.  It promotes 

participation of displaced people in resettlement planning and implementation, and its key 

economic objective is to assist displaced persons in their efforts to improve or at least restore 

their incomes and standards of living after displacement. The policy describes compensation 

and other resettlement measures to achieve its objectives and requires that borrowers prepare 

adequate resettlement planning instruments prior to Bank appraisal of proposed projects.   

For land acquisition and restriction of access to resources, the policies require close consultation 

of the affected population and appropriate mitigation of the potential negative impacts given 

special attention to ethnic, gender, and other vulnerable group issues.  The policies also specify 

the need for monitoring and evaluation and ensuring adequate budget and capacity of the 

agencies.   

 

World Bank’s safeguard policy on Indigenous People (OP 4.10)  

The WB’s Operational Policy 4.10 (Indigenous Peoples) requires that special planning 

measures be established to protect the interests of ethnic groups with a social and cultural 

identity distinct from the dominant society that may make them vulnerable to being 

disadvantaged in the development process.  The Policy defines that ethnic groups can be 

identified in particular geographical areas by the presence in varying degrees of the following 

characteristics:   

• a close attachment to ancestral territories and to the natural resources in these areas;  

• self-identification and identification by others as members of a distinct cultural group; 

•  an indigenous language, often different from the national language; and  

• presence of customary social and political institutions.  

As a prerequisite for a project approval, OP 4.10 requires the borrower to conduct free, prior 

and informed consultations with potentially affected ethnic groups and to establish a broad-

based community support for project objectives and activities.  It is important to note that the 

OP 4.10 refers to social groups and communities, and not to individuals. The primary objectives 

of OP 4.10 are: 

• to ensure that such groups are afforded meaningful opportunities to participate in 

planning that affects them; 

• to ensure that opportunities to provide such groups with culturally appropriate benefits 

are considered; and 

• to ensure that any project impacts that adversely affect them are avoided or otherwise 

minimized and mitigated. 

 

World Bank’s safeguard policy on Physical and Cultural Resources (OP 4.11)  
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The WB OP4.11 assists countries to avoid or mitigate adverse impacts on physical cultural 

resources from development projects3 that it finances. The impacts on physical cultural 

resources resulting from project activities, including mitigating measures, may not contravene 

either the borrower’s national legislation, or its obligations under relevant international 

environmental treaties and agreements.  

 

PRF III will trigger OP4.11 as a precautionary measure. Under PRFII projects were initiated 

in close consultation with locals and any areas of potential PCR’s were avoided. Additionally 

there were no chance finds recorded in any project activity.  

 

World Bank’s safeguard policy on Projects on International Waterways (OP 7.50)  

 

The PRFIII would finance small-scale rural gravity fed water supply systems or small-scale 

rural gravity fed irrigation systems which take water from run-of-rivers which flow into the 

Mekong, an international water.  The Bank’s Safeguards Policy on the International Waterways 

(OP.7.50) is thus triggered.  In order to implement the policy requirements, PRF has requested 

the WB to notify the riparian countries (China, Myanmar, Thailand, Cambodia and Vietnam) 

about the project on their behalf as required by OP/BP 7.50. 

 

Government regulation on EIA    

Key government regulations related to environmental assessment is the environmental impacts 

assessment (EIA) and Initial Environmental Examination launched by Ministry of Natural 

Resources and Environment (MONRE) in December 2013, Pursuant to law on government of 

the Lao People’s Democratic Republic, Ref., No. 02/NA, dated 06/05/2003, the Environmental 

Protection Law, Ref., No. 02/99/NA, dated 03/04/1999. The main objective of the instructions 

are “to lay down principles and rules, and adopt measures on establishment, functions, 

management and monitoring (of the concerned agencies) in environmental impact assessment 

and ensures that all investment projects of the State and of both domestic and foreign private 

individuals foreign operating in Lao PDR which create or may create adverse environment and 

social impact, are designed with the right and appropriate environmental and social impact 

prevention and mitigation measures to effectively prevent, minimize and mitigate adverse 

environmental and social impacts derived from investment projects” (Annex 6). 

The IEE Instruction governs Group 1 of development projects, which refers to the small 

investment projects or small environmental and social impact which are subjected to an initial 

environmental examination. The ESIA Instruction covers Group 2 that refers to the size 

investment projects or with significant environmental and social impact and are subject to an 

environmental impact assessment. Provision has been provided to ensure that adequate actions 

can be carried out if an Initial Evaluation Examination (IEE) is required.  A sub-project that 

requires a full Environmental Impact Assessment (ESIA) will not be funded and this measure 

is included in the “non-eligibility list” (Annex 1).   

Government’s Policy, Regulations, and Guidelines on land acquisition and resettlement 

In Lao PDR, compensation principles and policy framework for land acquisition and 

resettlement are governed by several laws, decrees and regulations as follows:  (a) The 

Constitution (1991), (b) the Land Law (2003)1, (c) Road Law (1999). (d) Decree of the Prime 

 

 
1 The Land Law 04/NA of 21 October 2003 supersedes the earlier Law 01/NA 12 April 1997. 
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Minister on Compensation and Resettlement of People Affected by Development Project 

(No.192/PM, dated 7 July 2005), and (e) Regulations for Implementing Decree of the Prime 

Minister on Compensation and Resettlement of People Affected by Development Project 

(No.2432/STEA, dated 11 November 2005) (CAR Decree), and (f) Technical Guidelines of the 

CAR Decree updated in 2011.  New Instruction on Environmental Impact Assessment (EIA) 

and new Instruction on Initial Environmental Examination (IEE) in December 20132  will 

provide a comprehensive legal basis for development projects to conduct social assessment and 

plan/implement mitigation measures as needed. The IEE instruction would be more relevant 

and applicable for PRFIII given the nature and scope of impacts anticipated from the project 

implementation. The Public Involvement Guideline approved by the Minister, of the new 

ministry of Natural Resource and Environment (MONRE) in 2012 also provides legal basis for 

people affected by development projects and concerned stakeholders to participate in project 

development and monitoring.  

The MONRE through its Department of Environmental and Social Impact Assessment 

(DESIA) is responsible for ensuring effective implementation of the CAR Decree and ESIA 

and IEE Instructions in close consultation with other line agencies and the provinces.        

 

Government’s Policy and Regulations on ethnic groups 

Constitution of Lao PDR, ratified in 1991, uses the term “citizens of all ethnicity” throughout 

the document. It specifically recognizes the need to incorporate the  concerns of ethnic groups 

in developing policy and programs in all sectors, and has reaffirmed its commitment to 

strengthen the rights of all ethnic groups in various congresses, conferences, decrees, and laws 

since the 1980s (Articles 8 and 22). Article 75 of the Constitution specifically indicates that 

“the Lao language and script are the official language and script.  

 

The 1992 Ethnic Minority Policy of the Lao PDR3 towards ethnic minorities identifies three 

essential tasks: (i) strengthening political foundations, (ii) increased production and opening of 

channels of distribution in order to convert subsistence-based economics towards market-based 

economics, and (iii) a focus on the expansion of education, health and other social benefits. Of 

direct relevance to this Project this 1992 Policy states that the Lao PDR must discourage ethnic 

minorities from continuing their practices associated with shifting cultivation through arranging 

for permanent livelihoods for such groups so that the benefits of other forms of agriculture 

outweigh those associated with shifting cultivation. Basically the Lao PDR considers that many 

of its upland minorities (and this especially includes the Khmou and Hmong) observe 

“backward traditions that are reflected in their production lifestyle”. In practice the Lao PDR 

realizes that it is quite impractical to change all these “backward” practices it attributes to ethnic 

minority groups because of limited arable area for Lowland agriculture and even many Lowland 

Lao are involved in some forms of upland agriculture.  

 

A new national guideline on consultation with ethnic groups launched by the LFNC in 2013 in 

line with the National Guideline on Public Involvement, 2012. It aims to ensure that all ethnic 

groups who benefit from or are adversely affected by a development project, without regard to 

the source of funding, are fully engaged in a meaningful consultation process at all stages from 

preparation into implementation.  The guideline also aims to ensure that the potentially affected 

ethnic groups are better informed of project objectives, as well as their potential positive and 

 
2 These two ministerial instructions supersede the earlier EIA Decree, 2010 
3 Known under its full title as Resolution of the Party Central Organization Concerning Ethnic Minority Affairs 

in the New Era. 
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adverse impacts on their livelihood and their environment, and provided with opportunities to 

articulate their concerns. The guidelines provides principles and process to carry out meaningful 

consultations with, and obtain free, prior and informed consent of, all ethnic groups affected by 

developments projects in a culturally sensitive manner.  The guidelines consists of a) objectives 

and scope of the guidelines, b) consultation processes with ethnic groups at respective stages 

of development projects c) consultation approaches and methods for different ethnic groups in 

a cultural sensitive manner, d) expected outcomes of consultation at each stage, and e) 

implementation arrangement and responsibility.  Key principles and procedures for consultation 

with ethnic groups in this guideline are adopted into the PRFIII safeguard instruments (ESMF, 

CDRF and EGPF).  The copies of guidelines in Lao language will be provided to all PRF district 

offices and the staff received training on the guidelines. 

 

Project Implementation Management 

The Poverty Reduction Fund (PRF) is overall responsible for the implementation of the PRFIII 

and environmental and social safeguard compliance. PRF teams are becoming increasingly 

experienced in safeguards management relative both to implementation and reporting.   

Specifically, the Technical Assistance (TA) department with staff from the central down to the 

district level is directly responsible for the implementation of this ESMF.  In each district the 

TA department has one staff who carries out survey and design, identify environmental and 

social impacts and develop mitigation measures for about 8 subprojects annually.  A negative 

checklist will be used as a screening tool to select sub-project proposal used by PRF TA’s. The 

district TA department is also responsible to ensure that, when triggered, an appropriate ECOP 

is attached to the civil works contract and supervise the contractors for compliance.   

 

The District TA is also responsible for the implementation of the Compensation and 

Resettlement Planning Framework (CRPF) in close collaboration with the Community 

Development (CD) department, and collectively identify and mitigate land/ asset loss as a result 

of subproject implementation.  The CD department has staff from the central down to the district 

level and is responsible for managing participatory processes including consultation with and 

participation of ethnic groups in the project planning and implementation processes.  The CD 

is thus responsible for the implementation of the Ethnic Group Planning Framework (EGPF).  

In case negative impacts are likely to occur, the CD team would collaborate with the TA team 

and seek to avoid, minimize and mitigate such negative impacts. Based on the outcomes of 

safeguard screening and assessment, the district CD team will prepare required social safeguard 

instruments such as Land Acquisition or Resettlement Report (LA/RR) and Abbreviated 

Resettlement Action Plan (ARAP) to be submitted to PMT for approval. The CD team will also 

be responsible for monitoring and reporting social safeguard compliance by the beneficiary 

communities and contractors with inputs from Kumban Facilitators.   

 

At the village level, the Village Implementation Team (VIT) is responsible for overall safeguard 

compliance on behalf of the beneficiary communities.  The VIT consists of village leaders 

elected by villagers themselves and village representatives of LFNC and LWU.  Decisions with 

regard to the use of project resources is made at the community-wide meetings.  Efforts have 

been made during the implementation of the PRFII to increase the participation of ethnic 

minorities who may not live in the main village settlements in decision making processes by 

holding separate meetings with them before the village wide meeting is held and a community 

wide decision is made.  The PRF TA and CD staff participate in a community wide meeting 

where subproject designs, expected environmental and social impacts and mitigation measures 

including voluntary donations are presented for feedback from community members.  Prior to 
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the community wide meeting, PRF TA and CD staff will meet affected households individually 

and confirm their will to donate assets.  Affected ethnic people are encouraged to report to 

LFNC and LWU village representatives.  The PRF CD will keep a close contact with the LFNC 

village representatives through the VIT of which they are members. VIT will also obtain 

information on environmental and social impacts for the district CD team either directly or via 

Kumban Facilitators. 

 

At the Kumban level, which is the cluster of villages, Kumban Facilitators help facilitate 

community meetings and mediate between District PRF staff and communities.  Their 

responsibility includes confirmation that voluntary donation processes are completed prior to 

the commencement of the civil works.  They are empowered to report to the district PRF to 

delay the commencement of civil works if voluntary donation process is not completed as per 

CRPF.  
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PRF organizational structure 

 
 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 

 

 

  

DED 

ED 

Engineering 
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CD 
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F&A 
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LONG Team Provincial Coordinator 

District Coordinator 

( Engineer or CD Officer ) 

Engineer CD Officer Finance Officer 

   Village Level 
Kum Ban Coordinators 

(1 male, 2 females) 
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SECTION III: IMPLEMENTATION EXPERIENCES OF PRF II 

 

General Project Impacts: Monitoring and evaluation conducted during the PRF II indicated 

that no major adverse environmental and social impacts were observed.  PRF funded sub-

projects are predominantly community small-scale infrastructure development (including 

schools, markets, dispensaries, over-flow bridges, access roads, water supply, water storage 

facilities and irrigation systems/ weirs), livelihoods projects (including fish and poultry raising, 

livestock raising, household and community gardens, etc.) and TA to water sanitation projects 

(capacity building, no civil works involved). The table below provides a more detailed 

breakdown of the sector areas of PRF II initiatives including percentages for each sector: 

 

Sectors 
Cycle IX 

(2011-2012) 

Cycle X 

(2012-2013) 

Cycle XI 

(2013-2014) 

Cycle XII 

(2014-2015) 

 Total  % 

Agriculture and Forestry 19 18 38 41 116 8.1% 

Education 73 94 119 165 451 31.6% 

Energy and Mines 3 7 6 2 18 1.3% 

Health 10 22 23 23 78 5.5% 

Public Works and Transport 45 107 57 75 284 19.9% 

Water & Sanitation 112 145 90 132 479 33.6% 

Total 262 393 333 438 1426 100% 

 

Some issues raised in project implementation are common for all sub-projects:  

 

UXO: Preliminary screening will also be needed to assess the presence of Unexploded 

Ordinances (UXOs) and the danger they may cause to the implementation of subprojects. As 

many districts throughout the Lao PDR are adversely affected by the presence of UXOs 

clearance may be required as a preliminary stage of sub-project activities.  

 

The PRF will continue to seek advice from UXO Lao and local communities and authorities 

during the sub-projects’ technical feasibility study in order to determine the levels of 

contamination of the sub-project sites (No contamination, moderate and high). Seven of the ten 

provinces in which PRF are active have an issue with UXO contamination. Within these 

impacted provinces, contamination is geo-specific meaning that in some districts, a general 

screening is sufficient. In the areas with no contamination, sub-project activities and 

construction can proceed without having to undertake any UXO screening activities.  The 

screening process also incorporated this aspect.   

 

Prior to the design of a sub-project in a new village where the PRF has never worked before, 

the PRF normally contacts UXO Lao for data.  The UXO Lao has maps of the bombing routes 

used during the hostilities which help identify the high risk areas in advance as a screening tool. 

PRF will then coordinate with the UXO Lao teams to ascertain if clearance would be required 

and, if so, to have clearance of the land area added into the particular UXO yearly clearance 

plan. In the event of an ordinance being found during the course of a project implementation, 

local UXO Lao offices would be contacted to appropriately render the munition safe.  

 

Ethnic Groups, gender and disadvantaged groups: The PRF II has been designed to benefit 

all ethnic groups and the planning process has been designed to promote inclusion of all ethnic 

groups.  However, the recent technical assessment and observation during field visits suggested 
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that there are additional opportunities to ensure that ethnic peoples, including women and 

disadvantages peoples, better understand the PRF process and receive greater benefits than they 

do now.   

 

Under the PRFIII, efforts will continue to be made to ensure that PMT staff at central and local 

levels have a clear understanding on various aspects of ethnic issues, especially those related to 

the positive and negative impacts of the sub-projects, including the needs to address the gender 

and disadvantages issues.  An Ethnic Groups Policy Framework (EGPF) was updated to provide 

measures to improve consultation with and participation of ethnic groups in project planning 

and implementation processes.     

 

Land Acquisition: No physical relocation or large-scale land acquisition occurred under the 

PRFII, but the construction of community infrastructure may need a limited size of land.  

Voluntary land donation has been applied as a normal process for the PRFII, and will continue 

to be applied under the PRFIII.  The Compensation and Resettlement Planning Framework 

(CRPF) was updated to clarify principles and procedures under which impact on private assets 

is addressed as voluntary donations.  Where criteria of voluntary donations are not met, an 

abbreviated Land Acquisition Plan will be developed according to the provisions of the CRPF.  

Resettlement and demolition of houses and business will not be allowed and this has been 

included in the “non-eligibility list”.  

 

Physical and Cultural Resources: Within PRFII and AF, any issues pertaining to Physical and 

Cultural Resources were mitigated by a combination of planning away from sensitive areas and 

the geo-planning which would ensure that no impacts would occur on physical and cultural 

resources.  The safeguard assessment conducted during the preparation of the PRF III found 

that no subprojects have been implemented in area where there are known Physical and Cultural 

Resources. Additionally, no chance finds were observed under the PRF II funded subprojects.  

Since the PRF III would finance the similar activities of the similar scale in the same 

geographical areas as under the PRF II, it is unlikely that chance finds would be observed under 

the PRF III.  The policy will however be triggered as a precautionary measure for the PRF III.  

The specific ECOP (Table 4.6 in Annex 4) developed under the PRF II would continue to be 

used to address an unlikely event where chance finds of any physical and cultural resources are 

observed that were unknown at the planning stages.  

 

Forests: The Forests Policy is triggered because some villagers to be supported under PRF III 

live in national or provincial protected areas and the implementation of subprojects may have 

negative impacts on forests in such protected areas. The policy is triggered for precautionary 

reasons to ensure that any physical interventions, including those proposed in known reserved 

or declared national forest zones and protected areas, will not directly lead to degradation of 

critical forest nor induce degradation such as by creating access.  Under the PRF II, any road 

works are prohibited in order to avoid such an induced impact.  However, the safeguards 

performance review of the PRF II found that 22 road activities (a little over 1% of the total 

number of projects initiated) had been financed within the boundaries of protected areas. The 

impacts were negligible given that they involved rehabilitation of existing tracks that proper 

screening and environmental management measures were incorporated at the planning stage in 

line with ECOP.  Under PRF III, any road projects will continue to be prohibited inside or close 

to forests in order to avoid induced impacts.  PRFII had an additional 56 activities within 

protected area boundaries (predominantly small buildings, water supply and small irrigation), 

environmental impacts from such activities to be minimal as the usual screening and 
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incorporation of environmental management at the planning stage provided suitable 

minimization and mitigation of expected impacts. However, given the sensitivity of 

implementing a subproject in such locations, the existing requirement that an ECOP should be 

applied for any subproject within protected areas will be strictly applied.   

 

Given that 22 roads activities were initiated in protected areas under PRF II, all road activities 

will be strictly prohibited. Additionally, an action plan will be initiated following the broad 

stages with immediate effect PRF III: 

 

Action Responsibility  Deadline 

Initiate and investigation into the process 

leading to approval of these activities  

PRF 

WBG – oversee / advise 

March 2016 

Report submission (including measures 

to guard against repeat)  

PRF May 2016 

Review and recommendations WBG June 2016 

Procedure drafted for PRF III and 

approved 

PRF / WBG August 2016  

 

 

This will be overseen by the Environmental Safeguards Specialist and led by PRF team 

technical advisors.  

 

 

Safety of Dams: this policy was triggered under the PRF II AF with any construction on a river 

that restricts water flow being classed a ‘dam’. Given the project has a number of irrigation and 

gravity fed water supply systems, these are now considered to be dam structures and hence must 

comply with the safeguard. The PRF has a mechanism for checking and monitoring the safety 

of the structures. This is now included in the ESMF (Below Table 4.8 under Annex 4). So far, 

there have been 32 irrigation subprojects that built or renovated weirs on the river (28 

construction and 4 renovation). For gravity fed water systems, these smaller weirs numbered 

around 243 constructed and around 137 renovated.  Safety for these activities was monitored 

with the Quality Control checklist which is now also included in this ESMF. No safety issues 

have been reported.    

 

Natural habitat: the policy is triggered due to minor disturbances and site specific impacts of 

subprojects. Throughout PRF II, the relevant screening and ECOP procedures were 

implemented. These tools have been strengthened to ensure that impacts occurring during PRF 

III are properly managed with avoidance, minimize in design and mitigate being the 

overreaching principles incorporated. In line with the OP4.04, PRF is required to develop a 

specific EMP for all subprojects in NBCA’s which would include all management and 

mitigation measures. PRF will provide training on such EMP’s, with the support of the World 

Bank, with the process strengthening monitoring in these sensitive areas.  

 

 

Specific Project Impacts 

 

The small-scale construction predominantly is undertaken by contractors with local 

communities supplying labor in some cases. Given that civil works undertaken by the project 
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tend to be small-scale there is limited potential for adverse environmental impacts. Below 

summarizes the main safeguard issues and the mitigation measures carried out during the 

implementation of the PRF II. 

 

Any investment activity/sub-project that involves civil works or changes to land or water use 

has the potential to generate negative environmental impacts.  Given that size and location of 

the civil works are important, a set of criteria has been established and applied under the PRFII, 

which will continue to be applied under the PRFIII, with additional clarifications on the 

screening process and specific actions for each type of civil works.   

 

Under PRF II, the main processes applied in environmental impacts assessment, an internal 

Environmental Screening form in conjunction with specific ECoPs and negative lists, which 

formed part of the PRF II ESMP. This form was used in all PRF II projects along with relevant 

ECoPs. At the planning stage for PRF II-AF, a comprehensive review of this process was 

initiated between the client and WBG. Review indicated that process could be improved by 

addressing the following issues:  

 

• The form was very efficient being used at the planning stage of the project but did not 

capture monitoring throughout the project cycle. Including no system to record 

unexpected issues that may arise during project implementation.  

• Geo-specifics of the project location were not captured in the monitoring process. 

• Implementation experience detailed by the client indicated the selected contractor was 

unaware of the environmental and social obligations of the contract. 

• Completed forms indicated that there was lack of understanding relative to environment 

and specifically types of impact. 

 

Each issue above was addressed within the revised system which built upon the screening 

process which was being used in the PRFII. Most importantly a full training program was 

initiated to address environment in general, environmental impacts, specific impact types they 

may encounter given the type and scale of PRF projects and how to mitigate them. The new 

form was also presented with practical demonstrations on its use and feedback invited from 

participants. Around 60 provincial PRF team engineers form all PRF active provinces were 

trained (an average of 6 per province) in 4 sessions that covered the country. A review ensued 

and the final environment monitoring process is now being trialed in implementation of PRFII-

AF. A follow up training was conducted in the capital with initial results assessed as very 

positive. 

 

Minor environmental impacts were observed within the completion of activities financed by 

the PRF II but none that would be described as significant. A summary of impacts encountered 

for each project sector under PRFII is contained in the table below:  

 

Sector Summary of typical impacts encountered 

Agriculture and forestry - Watershed management plan 

- Disease vectors (mosquitos)  

- Pollution 

- Fish passage 

- Tree cutting without replacement 

Education - Tree cutting without replanting 
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- Erosion 

- Waste management (construction) 

- Noise / air quality (construction phase)   

Energy and Mines - Tree cutting along alignment 

- Land use planning and authorization 

- Routing best practices 

- Health and Safety 

- Waste management (construction)  

Health - Tree cutting without replanting 

- Erosion 

- Waste management (construction)  

- Noise / air quality (construction phase)  

- Odor issues 

- Waste management (operation)  

 

Public works and Transport - Tree cutting without replacement 

- Erosion 

- Watershed  

- Water impacts (runoff and discharge) 

- Fish passage during construction 

Water and Sanitation - Erosion 

- Air pollution and odors 

- Disease vectors (mosquitos)  

- Water quality  

 

 

 

 

  

 

Under the PRF II AF, the existing environmental screening mechanism was strengthened to 

better identify and document environmental and social impacts that may occur under the PRF 

subprojects.  It builds upon the previous PRF Environmental Screening instrument  and works 

concurrently as a screening tool, at the planning stage of any PRF project, and a monitoring 

tool during implementation through to completion.  Intensive training was conducted to PRF 

implementation staff in four provinces with attendees from all 10 PRF provinces in attendance. 

Final revisions were made to the new process which was then trialed in cycle 13, with the initial 

results indicating the improvements are substantial and verifiable. .  The reporting systems on 

performance standards have been improved and will continue to be supported with training and 

refresher training provision to PRF teams. A screening process was carried out to record 

potential impacts that would allow minimization and mitigation to be incorporated prior to 

works being undertaken. This monitoring tool has been updated and improved when the PRF 

II AF was prepared with a new control document that should ensure monitoring and evaluation 

continues throughout the construction period and not just at the outset. This will allow 

unforeseen issues to be reports along with the mitigation used to minimize impacts.   

 

Under PRF III, the Environment Code of Practice (ECOP) will be streamlined then integrated 

and mainstreamed into construction works and, when appropriate, included in operation and 
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maintenance manuals and procedures within village agreements. When tree cutting is 

unavoidable, new trees of similar species should be planted in an appropriate location to 

compensate this loss.  

 

 

 

 

Livelihoods 

 

Pest Management:  

Implementation of sub-projects related to irrigation (new and rehabilitation) may induce the use 

of pesticides while the knowledge on safe use of chemicals is important for farmers. The 

safeguard assessment conducted during the preparation found that there is no significant use of 

either chemical pesticides or fertilizers being used in project areas.  The PRF III will continue 

to provide basic knowledge on alternative options for agriculture development and /or 

livelihood activities.. The focus will remain on the promotion of organic solutions which are 

shown to be highly effective.  In compliance with the WB Pest Management Safeguard Policy 

(OP 4.09), a simplified Pest Management Plan has been prepared and it will be applied to 

activities/sub-projects involving irrigation scheme and livelihood activities.   

 

Water and Sanitation: 

The PRF III would provide facilitation services to the GoL’s Water and Sanitation program 

(WSP).  As under the PRF II, the PRFIII would finance only the cost of travel and per diem for 

community facilitators and would not support the construction of latrines - which will be 

financed solely by villagers themselves - a due diligence was conducted by the Bank team to 

ensure that villagers would build latrines in line with the Bank safeguard policies.  

 

World Bank’s team monitoring of water and sanitation systems financed in the project areas 

has demonstrated that due diligence relative to safeguards is being sufficiently met. Installed 

wet latrine systems follow the production / installation guidelines manual and particularly for 

maintaining distance from the water supply systems wherever possible. Visits to supply 

contractor’s demonstrated good waste management and pollution control along with sourcing 

used oil for production needs via recycling from local garages. Additionally, in interviews 

management and owners demonstrated complete understanding of installation requirements.  

Included in this was the distance requirement noted above and fitting of adequate ventilation 

pipes to relieve gas from the system at suitable heights. 

 

Nam Saat recently developed an Environmental Code of Practice (ECOP) for the construction 

of latrines and guidelines for the engagement with ethnic groups, which the Bank safeguard 

specialists found are in line with the Bank’s OP 4.01.  The revised ESMF includes an expanded 

Environmental Code of Practice (ECOP) to ensure that the construction and management of 

latrines would be carried out in an environmentally sustainable manner although the project 

will not finance such latrines. In some cases Health and safety, PPE and proper shoes / first aid 

kits in production areas could be improved and the World Bank will play an active role in 

promoting Health and Safety measures at supply companies. 

 

 

SECTION IV: PRINCIPLES AND PROCEDURES TO MITIGATE IMPACT UNDER 

THE PRF III 
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Anticipated impacts under the PRF III 

Since the PRFIII would continue to finance activities of the same types and maintain the same 

sub-grant ceiling (60,000US), the scale and scope of impact are expected to be similar to those 

experienced under the PRFII.  No significant or irreversible impact would occur under the PRF 

III.  Physical relocation of households or businesses is not allowed.  For the construction, 

improvement or rehabilitation of community infrastructure, major environmental impacts are 

unlikely to occur, given the small size of investment (on average, $43,000), although minor 

impacts are expected the impact will be minimized, mitigated and compensated with 

management incorporated at the management stage. Activities to support nutrition enhancing 

livelihood development will unlikely result in any adverse environmental impacts.  As under 

the PRF II AF, the construction of new structures or repair of existing structures will not be 

allowed.  The PRF III would not procure and promote use of chemical pesticides and fertilizers, 

which will continue to be included in the non-eligibility list as under the PRF II, and would 

continue to promote organic farming. However, beneficiary farmers may apply pesticides, 

herbicides and insecticides providing it does not breach of the PMP or the “non-eligibility” list. 

The PRF III will continue to monitor and provide advice to farmers on safe use whilst 

continuing to promote organic methods of pest control and natural fertilizers.  

 

The partnership with Water and Sanitation Program (WSP) will unlikely result in environmental 

impacts– the PRFIII would facilitate beneficiary villagers build simple pit latrines of their own, 

if they choose to do so, within their own residential plots.  The PRF III would not finance the 

cost of building private pit latrines, or build public latrines – the PRF III would finance only 

the travel costs of community facilitators and community leaders to receive training in basic 

sanitation and facilitate behavioral change of community members. The suppliers in some 

provinces have been checked for environmental compliance and found to be competent. More 

monitoring of suppliers is recommended including review of the contracts.  

 

The following have been undertaken under the AF to improve the project environmental 

performance: (i) improve reporting and recording system of safeguard related issues; (ii) 

systematically apply safeguard’s measures provided in the ESMF (ECOP and PMP); (iii) 

conduct refresh training for technical staff to monitor safeguards compliance under project 

financed activities at least once per year; (iv) link RPF II activities into conservation of nearby 

natural habitats, forest area and water sources to enhance positive impacts of PRF project. 

 

Throughout PRF III the strengthened environmental monitoring system and ECOP will 

continue to be monitored throughout the initial trails. It is expected that mid-2016 an internal 

review will take palace to assess both the effectiveness of the new system in managing and 

reporting impacts, but also the capacity of provincial teams to implement the new measures. As 

mention above, training has been provided and this may require follow up training throughout 

PRFIII. In addition, special attention will be paid to project in or close to National Biodiversity 

Conservation Areas to ensure the minimal impacts observed are properly managed and 

reported. Review found that road upgrades within NBCA’s numbered 22 out of a total of 1 400 

projects undertaken. The “Non eligibility list” has been strengthened and their enforcement 

more strongly monitored to prohibit any road projects within the boundaries of an NBCA or 

road linking the NBCA boundary. This now means that any project within or close to the 

boundary of an NBCA will require an EMP be completed prior to proceeding.  

  

Actions to forge effective implementation of safeguards  
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It is expected that the civil works to be carried out under the PRF III will continue to be limited 

to the construction of community infrastructure and the mitigation measure would be similar to 

those of the PRFII.  Below summarizes measures to improve safeguard performance of PRF in 

responding to the key findings of safeguard performance in the PRF II.   

 

• The “non-eligibility list” was updated to ensure effective implementation of the sub-

projects and establish a “preference list” to mitigate the potential indirect impacts as well as 

promote conservation of natural resources and protection of environmental quality and public 

health; 

• Provide clear guidelines on how to integrate safeguard measures into the planning and 

implementation process (Annex 2); 

• Improve effectiveness of the screening and recording system at local level by providing 

a clear safeguard screening and monitoring forms (Annex 3) as well as a clear mitigation 

measures practices (environmental code of practices, ECOP) for all type of civil works (Annex 

4);  

• Increase awareness and knowledge of Provincial and District PRF team and community 

leaders/facilitators to understand the potential negative impacts (social and environment) of 

infrastructure development, especially road and bridges, as well as the potential for 

enhancement of positive impacts on conservation of natural resources, local environment and 

public health;  

• Promote active cooperation of local community in the areas that reduce potential 

negative environmental impact and enhance positive impacts should be encouraged through 

capacity building and various on-the-job training activities and community networking; 

• PRF/PMT will provide periodic training and supervision to the PRF local staff so that 

they could provide appropriate information on various safeguard issues of the subprojects 

during the planning process as well as can keep proper records;  

• PRF/PMT will include a section on safeguard performance in the project progress report 

and ensure effective coordination among various units, including monitoring and evaluation 

(M&E);  

• The Bank will review and provide implementation support including safeguard training 

as needed.     

 

Subprojects Implementation Procedures 

 

Non Eligibility lists 

To avoid potential negative impacts on local community and local environment, a list of 

prohibited item and/or activities that cannot be financed (ineligible or the “Non eligibility list”) 

has been established for the PRFII and will continue to be applied under the PRF III.  Details 

are provided in Annex 1 and these lists will be included in the Project Operation Manual.   

 

Safeguard screening and review process 

In order to minimize the sub-projects’ impact on the environment, the PRF has integrated a 

safeguard requirement into the PRF sub-project planning and approval process (Annex 2) and a 

technical guideline is also provided (Annexes 3, 4, and 5).  This is to ensure that screening and 

assessing the potential impacts of a proposed sub-project will be made in line with Bank 

safeguard policies and national laws before it is approved and that the measures are in place to 
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mitigate the negative impacts of approved sub-projects during their design, construction, and 

implementation and operation.  Below are highlighted key descriptions of the process: 

 

Step (1) Sub-project identification phase 

Screening for of subprojects will be based on potential environmental and social impacts and 

will follow the applicable Bank safeguard policies procedures as well as the national laws.  

 

Screening for negative and preference list: before a sub-project is approved, the PRF 

local staff at village, Kumban and district level facilitates several meetings. During these 

meetings, the PRF local staff informs the communities of the potential environmental 

risk of the sub-project, raise awareness of communities about the need for sustainable 

use of natural resources and protection of the environment by the communities, and 

gather information on areas where a sub-project will be implemented; for instance, the 

current land use of the site, existence of protected area, etc. If the sub-project is found to 

include activities specified in the prohibited activities (“non-eligibility list”), it will be 

screened out or reconsidered to exclude such activities.  If it is in the “preference list” 

due consideration should be given to increase priority of the activities.    

As with PRFII, the sub-project proposal and environment monitoring forms in Annex 3 (A3.1 

and A3.2) are used for all PRFIII projects regardless of size or location as the steps in the 

environment and social assessment and monitoring project cycle process (Annex 3). This is a 

precautionary measure implemented by the project which exceeds the requirement of the Lao 

government. The thresholds for when a PRFIII project would require an IEE in the government 

format is in Annex 6 (Lao version – pending translation). 

 A simple environmental assessment and identification of possible impacts and mitigation 

measures will be conducted by the PRF local team in close consultation with the Bank team 

and PMT in order to comply with the Bank safeguard policy requirements (Annexes 4 and 5). 

A draft assessment report should be reviewed in consultation with the village members and 

other stakeholders to seek and incorporate their views into the sub-project design and mitigation 

measures. The report will also be sent to the Bank for review. Specific requirements (good 

engineering practices and housekeeping) will be included in the bidding and contract document 

and contractor performance monitored and reported.      

(a) Screening for social issues.  The PRF local staff will also screen for the need 

for land acquisition, resettlement, and disadvantages groups/households.  All sub-

projects that require land acquisition of disadvantages groups/households (non Lao-Thai 

ethnic groups, poor household headed by women, poor household with elderly, handicap, 

and/or children) should conduct a brief social assessment and preparation of an 

abbreviated Land Acquisition or Resettlement Report (LA/RR) following the CRPF 

and/or consult the Bank specialist(s). 

 

  

(b) Application of the ECOP: For small-scale works, PRF local team will conduct 

the simple assessment and mitigation measures as described in the Environmental Code 

of Practices (ECOP) that has been developed for specific small community infrastructure 
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investments with low risks such as rural roads, irrigation/small reservoirs or weirs, water 

supply, and buildings (Annex 4).  All the records will be kept in the sub-project file for 

possible review by the PRF at the Central as well as the World Bank. 

 

Step (2) Sub-project design phase 

 

(a) Sub-projects which are submitted by a village and which have been pre-selected during the 

Kumban and the district meetings are then designed by the villagers with the technical support 

of the relevant district office and the PRF team.  The required mitigation measures for design 

stage will be incorporated into the final design.     

 

(b) The Sub-project Proposal Form (Annex 3, Table 3.1) will be used to document the design 

and includes a quick assessment of the potential negative impacts based on the criteria 

mentioned in Step (1) above which allows the team to check if there are any specific risks 

identified.  PRF local team fill in the form based on the villagers’ knowledge, on in-situ 

observations and on prior discussions with district government staff (in order, for example, to 

cross-check that the sub-project will not be located in a protected area).  At this stage, sub-

project activities specified in the “non-eligibility list” will be completely excluded from the 

sub-project while those from the “preference list” will be included in the sub-project. The PRF 

Environmental Screening (Annex 3, Table 3.2) will also be used to identify any potential 

environment impacts, assess their potential impacts and incorporate management processes at 

the design phase. 

 

(c) Contract templates for sub-contracted work have been modified to include specific clauses 

detailing sub-contractors’ obligations in terms of environmental protection.  

 

Step (3) Sub-project implementation phase 

 

(a) The implementation of mitigation measures as well as the monitoring and inspection of 

potential environmental risks is the responsibility of the communities with possible support and 

involvement of district Water Resources and Environment Office staff.  Training and awareness 

raising activities will be conducted to ensure that communities are aware of sub-projects 

environmental risks and to ensure they will take actions to mitigate these risks and to increase 

their capacity to ensure that contractors are respecting their obligations in terms of 

environmental protection. The revised monitoring process now incorporates discussing 

environment and social obligations in the contract with the selected contractor and keeping a 

record of the meeting. Information, Education, Communication (IEC) tools developed before 

the beginning of the PRFII will continue to be used, and training sessions on environmental 

protection will be conducted by the PRF community development team at the inception and 

during the implementation of the sub-projects. 

 

(b) During the implementation phase, regular technical monitoring visits will be conducted by 

the PRF team and relevant district offices to monitor environmental impacts and inspect the 

implementation of mitigation measures. When the work is sub-contracted, a final inspection 

visit will be organized before handing over the infrastructure to the community. All stages of 

implementation from planning to inception and handover, are now recorded in the revised 

environment monitoring process. The PRF team will use a specific form to assess the quality 

of the work during the visits, which includes an environmental monitoring and inspection 

checklist (see Annex 3, 3.2) 
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Safeguard requirements on TA activities.   

 

Under the PRF III, some analytical works such as impact evaluation and technical audit would 

continue to be carried out, and implementation support would continue to be provided to 

partner programs including the Open Defecation Free (ODF) campaign of the National Center 

for Environmental Health (Nam Saat) under the Ministry of Health.  No analytical works to 

be supported under the PRF III is expected to cause any environmental or social issues, 

however, the consultancy terms of reference would specifically mention that the Bank 

safeguard policies should be complied with.  The ECOP developed under the PRF II AF 

would continue to be used for the partnership with Namsaat.  A similar partnership may also 

be made with the cookstove initiative under which the VIT and KBF may serve as village 

platform to introduce the clean cookstove4.   While the nature of the partnership, if it happens, 

will be elaborated, the PRF III would not finance the cost of purchasing cookstoves.  It is 

unlikely that the PRF would start any other partnership during the life of the PRF III, 

however, the PRF would inform the Bank in the event that it contemplates on another 

partnership, and seek for guidance on, carry out due diligence and address gaps, if any, with 

the Bank safeguard policies, before it starts a new partnership.  
 

Implementation, monitoring, and reporting 
 

The Figure 1 below summarizes the Implementation, monitoring and reporting measures of the 

PRFII related to the ESMF. The Technical Assistance (TA) and Community Development (CD) 

departments with staff from the central down to the district level is directly responsible for the 

implementation of this ESMF.  In each district the TA department has one staff who carries out 

survey and design, identify environmental and social impacts and develop mitigation measures 

for about 8 subprojects annually.  The district TA department is also responsible to ensure that 

an appropriate environmental monitoring forms and ECOP are attached to the civil works 

contract and supervise the contractors for compliance.  The PRF recently developed civil works 

check list which includes contractor compliance with ECOP which will be filled and filed by 

the relevant district TA staff (District PRF Engineer).  The Provincial TA review all filled civil 

works check list, and the central TA will randomly review the filled civil works check list as 

part of environmental performance monitoring.  The CD team is responsible to ensure 

compliance, monitoring and reporting on social safeguard requirements. The District CD staff 

will assist the preparation of the LAR, which will be reviewed by the PMT as well as by the 

World Bank’s task team. In case of voluntary donation of minor assets or land, the agreement 

forms shall be completed and included as an annex to the sub-project proposal. 

 

 The following guidance will continue to be used under the PRF III. 
 
Table 2.  Guidance on safeguards issues and actions 

 

   Potential negative 

impacts 

Required mitigation actions Remarks 

 
4 This initiative is currently supported under the Bank Executed Trust Fund.  
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(1) Permanent or temporary 

loss of land or resources for 

any households, including 

restriction of access to 

natural resources and/or 

impediments to movement 

of people and animals 

(Includes patrolling 

activities) 

Identify the amount and nature of land 

required, owner, and/or other issues and 

prepares a Land Acquisition/Resettlement 

Action Plan (LARAP) or LAR/RR to 

provide compensation and/or assistance 

following the Compensation and 

Resettlement Planning Framework 

(CRPF) of Lao PDR.   

 

The project will support increasing 

awareness of Persons Affected by Project 

(PAPs) about the Feedback and 

Resolution Mechanism (FRM), and build 

capacity of those involved in existing 

Feedback and Resolution Committee 

(FRC) on the required tasks, including 

dealing with or mediating complaints, 

recording/reporting and monitoring 

proposed resolutions.      

  

Prior consultation with WB, 

proper documentation, and 

Post review by WB may be 

necessary.  

(2) Potential social 

conflicts arising from land 

tenure and land use issues 

and/or in water supply 

rights or related social 

conflicts  

Develop mitigation measures for conflict 

resolution through close consultation with 

stakeholders and placed within Project 

processes, inherently community-based 

and collectively managed, not precluding 

the involvement of third-party/external 

mediators. 

 

Develop Village Resources Use 

Agreement; 

 

Using existing Community Conflict 

Resolution Mechanisms that most likely 

led by senior/elderly respected persons, or 

leaders of Ethnic Groups (EG). 

 

If the conflicts may deteriorate 

livelihoods or living 

conditions of women or the 

poorest families in the sub-

project area or involve 

political influence, or likely to 

be escalated to higher level, 

the PRF team will inform the 

WB  

(3) Likely to adversely 

affect ethnic groups 

Carry out social assessment process 

through free, prior, and informed 

consultations as part of the village 

visioning meetings and develop and 

describe in the sub-project documents 

measures to address them in line with the 

provisions of EGDF. 

 

The project will support increasing 

awareness of PAPs, in respective 

languages of IP groups, about the FR 

mechanism, and building capacity of 

those involved in the existing FR 

Committee on the required tasks, 

including dealing with or mediating 

complaints from individual and/or ethnic 

Prior consultation with WB, 

proper documentation, and 

Post review by WB may be 

necessary.  
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groups, recording/reporting, and 

monitoring proposed resolutions.   

      

(4) May induce the use of 

pesticides and/or toxic 

chemicals that could affect 

soil quality, water quality, 

and/or water users 

downstream 

Prohibit the use of pesticides and toxic 

chemicals exceeding the amount required 

to treat efficiently the infected area; 

prohibit the use of illegal 

pesticides/insecticides; Apply the 

simplified pest management plan and 

provides training to farmers/fishers.   

 

   

   

(5) UXO risk If yes, contact responsible agency and 

complete the clearance before conducting 

project activities. 

 

PMT to take the lead in 

securing safety of the project 

area 

(6) Construction of weirs 

that will divert or regulate 

the flow of river 

If yes, follow Annex 7 PRF engineers will pay 

particular attention to the 

safety of weirs and associated 

environmental impacts 

(7) Activities involve small 

civil works that may cause 

temporary air, noise, and/or 

water pollution, soil 

erosion, and/or create 

public health risks, wildlife 

hunting, or impacts on 

downstream water uses. 

Apply good engineering and/or good 

housekeeping with close monitoring and 

supervision, including maintaining close 

consultation with local population.  

The contract will also include a special 

clause on “chance find”. 

PRF team at the local level 

and PMT will ensure that the 

appropriate mitigation 

measures and construction 

material in line with National 

Laws and Regulations and 

safety standards are included 

in the contract and that the 

contractor effectively 

implements required 

mitigation measures. No 

asbestos material will be used 

for any construction site. 

 

 

SECTION IV: PUBLIC CONSULTATIONS 
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During the preparation of the PRF II AF, the revised ESMF was consulted with key stakeholders 

through the safeguard consultation meetings held in Pakse, Champasak province on March 18, 

2015, Oudomxay province on March 20, 2015 and in Vientiane on March 23, 2015. Participants 

sought for information about the allocation of PRF sub-grants between villages, methods of 

impact assessment and impact mitigation, and grievance and conflict resolution mechanism.   The 

relevant department heads of PRF participated in the meetings and addressed the questions and 

comments received.   For PRFIII, a new round of consultations will be initiated at an appropriate 

time and place in 2016, the minutes for which will be added to this document following these 

meetings.  

Throughout the implementation of the PRFIII, beneficiary/ affected communities will be 

informed of the overall project approach including the provisions of this ESMF as part of the 

participatory planning processes. 

 

Safeguards training 

 

Safeguards training.  PRF will continue to organize training to PRF teams on how to apply the 

updated ESMF, CRFP and EGDF, use the various checklists, screening and reporting forms, 

table on typical environmental impacts and mitigation measures as indicated in the ECOP as 

appropriate.  Substantive provincial training on safeguards was provided in 2015 reaching 

provincial TA’s from all 10 provinces in which PRF is active. This was consolidated at a 

workshop in Vientiane during January 2015 which covered environment safeguards refresher 

training,   Within PRFIII this will be monitored and consolidated to streamline the safeguards 

implementation and reporting. Safeguard training to PRF staff should be carried out as part of 

the overall training of PRF staff throughout the PRF process.  Adequate budget is allocated for 

safeguard training as well as for the implementation of mitigation measures (see the budget 

section).  Mitigation of safeguard activities during construction will be part of the construction 

costs. 

 

Budget 

 

Capacity development for participatory and transparent decision making processes involving 

ethnic groups, including on minimization of negative impacts on any members of the 

community, is part of the standard PRF process.  As such, the PRFIII would continue to 

allocate significant resources for such capacity development.  The PRF also recognizes 

environmental and social sustainability as an important ingredient for sustainable poverty 

reduction, and will continue to raise awareness of community members on and develop their 

basic capacity to comply with environmental and social safeguard requirements under the 

PRFIII.   

 

As the table attached below shows, the AF would allocate about $300k for the capacity 

development of communities on the implementation of project safeguard instruments, which 

is about 3% of the IDA funding.  It is to note that the actual spending on safeguard 

implementation will be significantly higher.  Many PRF activities include aspects of 

safeguard implementation or monitoring.  For instance, ECOP monitoring is carried out as 

part of the overall supervision of sub-project implementation.  Refresher training of VIT on 

participatory processes has multiple objectives of which safeguard is just one.  The cost of the 

village validation meeting will cover both safeguard aspects as well as non-safeguard aspects.  

Since safeguard implementation and monitoring are embedded in many project activities, it is 
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difficult to estimate the budget that will be spent under the PRFIII purely and only for the 

safeguard implementation and compliance.     

 

 

Safeguard implementation cost under PRF III 

Refresher training of village implementation team (VIT) on participatory 

processes including engagement with ethnic groups $20,882  

Village Validation Meeting $71,518  

Safeguard training of PRF staff $183,593  

production of IEC tools on safeguards $11,000  

total $286,993  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Annex 1:  The “Non eligibility list”  
 

1. The following activities are prohibited under the PRFIII (ineligible or the “Non eligibility list”) in 

order to avoid adverse irreversible impacts on the environment and people, the following 

activities are explicitly excluded from funding:  
(ii) Relocation and/or demolition of any permanent houses or business.  

 

(iii) Use of PRF investment or subproject as an incentive and/or a tool to support and/or implement 

involuntary resettlement of local people and village consolidation. 

 

(iv) Land acquisition that affect more than 200 persons or 20 households. 

 

(v) New settlements or expansion of existing settlements inside “Total Protected Zone” as defined 

in a government decree (see actions in Table 3 of ESMF). 

 

(vi) Likely creation of adverse impacts on ethnic groups within the village and/or in neighboring 

villages or unacceptable to ethnic groups living in an ethnic homogenous village or a village of 

mixed ethnic composition.   

 

(vii) Imposing ideas and changing priorities identified by the community and endorsed at the 

Kumban level meeting without community consultation, prior review and clearance from the 

PMT.  
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(viii) Damage or loss to cultural property, including sites having archeological (prehistoric), 

paleontological, historical, religious, cultural and unique natural values. 

 

(ix) Resources access restriction that could not be mitigated and will result in adverse impacts on 

the livelihoods of ethnic groups and disadvantage peoples.   

 

(x) New roads, road rehabilitation, road surfacing, or track upgrading of any kind inside natural 

habitats and existing or proposed protected areas. 

 

(xi) Purchase of guns; chain saws; asbestos, dynamites, destructive hunting and fishing gears and 

other investments detrimental to the environment.  

 

(xii) Purchase of pesticides, insecticides, herbicides and other dangerous chemicals exceeding the 

amount required to treat efficiently the infected area. However, if pest invasion occurs, small 

amount of eligible and registered pesticides in Lao PDR is allowed if supplemented by 

additional training of farmers to ensure pesticide safe uses in line with World Bank’s policies 

and procedures (Bank clearance is needed).     

 

(xiii) Forestry operations, including logging, harvesting or processing of timber and non-

timber products (NTFP). 

 

(xiv) Unsustainable exploitation of natural resources.  

 

(xv) Introduction of non-native species, unless these are already present in the vicinity or 

known from similar settings to be non-invasive. 

 

(xvi) Significant conversion or degradation of natural habitat or where the conservation 

and/or environmental gains do not clearly outweigh any potential losses. 

 

(xvii) Production or trade in any product or activity deemed illegal under Lao PDR laws or 

regulations or international conventions and agreements, or subject to international bans. 

 

(xviii) Labor and working conditions involving harmful, exploitative, involuntary or 

compulsory forms of labor, forced labor5, child labor6 or significant occupational health and 

safety issues. 

 

(xix) Trade in any products with businesses engaged in exploitative environmental or social 

behavior. 

 

(xx) Subprojects that require full EIA will not be funded including any projects that will use 

or induce the use of hazardous materials (including asbestos) or any banned chemicals.  

 

Preference list 

 

i) promote conservation of fish habitats 

ii) promote reforestation and re-vegetation 

 
5 Forced labor means all work or service, not voluntarily performed, that is extracted from an individual under 

threat of force or penalty. 
6 Harmful child labor means the employment of children that is economically exploitive, or is likely to be 

hazardous to, or to interfere with, the child’s education, or to be harmful to the child’s health, or physical, mental, 

spiritual, moral, or social development. 
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iii) promote conservation of water resources 

iv) increase awareness and ownership of local community to protect and management their forest areas, 

wetlands, wildlife or biodiversity 

v) promote utilization of natural/organic pesticide from herb instead of chemical pesticide 

vi) promote skill development to increase income revenue 
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Annex 2.  Integration of Safeguard Measures into PRF Process 

 
Table 3.  Integration of safeguards into PRF process* 
 

PRF CYCLE  
CONTENTS RELATED TO 

SAFEGUARDS 
REPORTING 

RESPONSABI

LITIES 

(1) Introduction of 

PRF concept and 

training of PRF 

staff, local 

authorities, 

volunteers, and 

communities 

 

 

 

 

 

 

 

Training of Kumban 

facilitators and PRF 

staff 

 

 

 

 

 

 

 

 

 

 

Training of Kumban 

Representatives and 

Kumban Teams 

 

 

 

 

Knowledge on key issues and required 

mitigation measures (non-eligibility list, 

Social and environmental guideline 

including Framework for Resettlement 

and Acquisition of Land and Assets 

(FRALA), compensation/Voluntary 

contribution rules, mitigation of impact 

on physical resources and inclusion of 

vulnerable ethnic groups). 

 

 

 

Knowledge on preference list and its 

associated benefits as well as key issues 

and required mitigation measures (non- 

eligibility list, ESMF, CRPF and EGDF 

including FRALA, compensation / 

Voluntary contribution rules, mitigation 

of impact on physical resources and 

inclusion of vulnerable ethnic groups) 

and details on mechanism, methodology, 

forms. 

 

Training on preference list ESMF, CRPF 

and EGDF (FRALA, compensation 

system, physical cultural resources, 

inclusion of vulnerable ethnic groups), 

Gender and Ethnic Groups sensitization 

(Facilitated by the PRF), sustainable 

Natural Resources Management (NRM) 

and type of prohibited activities. 

Meeting and 

training form 

(PDKV_MT); 

Meeting reporting 

Form. 

Training evaluation 

form. 

PRF Community 

Development 

(CD) & 

Engineering Unit 

(EU) National 

level 

PRF CD & EU 

Provincial level 

PRF CD & EU 

District level 

PRF CD & EU 

District level 

 

 

 

 

 

 

 

 

 

 

PRF CD & EU 

District level 

(2) Village Needs 

Prioritization 

Assessment (VNPA) 

Review the ESMF, CRPF and EGDF 

including FRALA, compensation / Voluntary 

contribution rules, mitigation of impact on 

physical resources and inclusion of 

vulnerable ethnic groups), presentation of the 

non-eligibility list; Pre-checking on the 

feasibility of the sub-projects selected by the 

community regards to environment and 

social safeguard. 

Meeting and 

training form 

(PDKV_MT); 

Meeting reporting 

form (Number of 

potential safeguards 

issues identified). 

PRF EU & CD 

District level 

(3) Participatory 

Planning Meeting at 

Kumban level (4 

years plan validated 

on yearly basis) 

Review types of prohibited activities, Social 

and Environmental Guidelines (FRALA, 

compensation system, physical cultural 

resources, and inclusion of vulnerable 

groups).  

Selection of infrastructures proposal (for 

bridges, irrigation schemes, and gravity-fed 

water system that required a longer design 

Meeting and 

training form 

(PDKV_MT); 

Attendance sheet 

(number of Kumban 

Feedback & FRC 

member at the 

Kumban level); 

PRF EU & CD 

District level 
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period as water need to be measured during 

both the rainy and dry season, the sub-project 

will only include the survey activities) 

Kumban Sub-project 

Proposal Outline 

(KSPPO). 

(4) Design and 

preparation of sub-

projects 

Conduct survey and simple environmental 

and / or physical cultural resources 

assessments (when necessary); 

Environmental checklist; include 

Physical cultural resources checklist (spirit 

forests, temples, graveyards); 

Provide generic dam safety measures 

designed; 

Documentation (in the 'Contribution and 

Compensation Form') of resettlement, land 

acquisition and other voluntary contribution 

(if any) and of the calculation of the 

compensation paid by communities. 

 

Training Sub-project 

proposal form 

(TSPPF); 

Infrastructure Sub-

project Proposal 

Form (ISPPF); 

Contribution and 

compensation form; 

Land Acquisition 

and Resettlement 

Report Form; 

Simple 

Environmental 

Assessment Form; 

Simple Physical 

Cultural Resources 

Assessment Form; 

 

Sub-projects' design 

reflects villagers’ 

needs and priorities, 

is feasible and 

respects ESMF, 

CRPF and EGDF 

 

 

PRF EU & CD 

district level 

(assisted by PRF 

provincial level 

for key step) 

(5) District Meeting 

to endorse Kumban 

integrated 

development plan 

 

Presentation of designs: budgets, villagers' 

contribution and compensation, land 

acquisition and resettlement reports (if any), 

procurement methodologies, disbursement 

schedule, Operation and maintenance plan, 

environmental and social checklists (detailed 

assessments if necessary); 

 

Discussion and confirmation of the size of 

the infrastructures; 

Discussion and confirmation of community 

contribution and compensation 

arrangements. 

 

Verification by PRF technical advisors that 

the final design respect PRF standards; 

Review of the number of people affected by 

resettlement of land acquisition (if any). 

 

Review potential issues related to safeguard 

by provincial and district representatives. 

Meeting and 

training form 

(PDKV_MT). 

 

Meeting and 

training form 

(PDKV_MT); 

District sub-projects 

Proposal Outline 

(DSPPO). 

 

 

Final options 

retained for the 

design of the pre-

selected subprojects 

presented, discussed 

and approved. 

 

Identification of the 

number of potential 

breath of safeguards 

 

 

PRF CD & EU 

National level, 

provincial and 

district level 

 

 

 

 

 

 

 

 

Presentation of designs: budgets, villagers' 

contribution and compensation, land 

acquisition and resettlement reports (if any), 

procurement methodologies, disbursement 

schedule, Operation and maintenance plan, 

Meeting and 

training form 

(PDKV_MT). 

 

Final options 

retained for the 

design of the pre-

PRF CD & EU 

National level 



Lao PDR: Environmental and Social Management Framework (ESMF) 

Poverty Reduction Fund III   page 29 

 

 

 

 

 

 

(6) Implementation 

of sub-projects 

environmental and social checklists (detailed 

assessments if necessary); 

Discussion and confirmation of the size of 

the infrastructures; 

Discussion and confirmation of community 

contribution and compensation 

arrangements. 

 

Verification by PRF technical advisors that 

the final design respect PRF standards; 

Review of the number of people affected by 

resettlement of land acquisition (if any). 

selected subprojects 

presented, discussed 

and approved. 

(7) Training of 

Kumban and Village 

Implementation and 

Maintenance Teams 

(Construction 

techniques and 

Supervision) 

Regulations and rules linked to each type of 

infrastructure; 

Training on Final inspection process; 

Regular inspections of the infrastructures 

sub-project during the implementation 

stage. 

Meeting and 

training form 

(PDKV_MT); 

Training evaluation 

form. 

PRF EU & CD 

District level 

(8) Subprojects 

monitoring and 

inspection by 

Quality Control 

Teams 

 

Visit of subprojects sites; 

Final technical inspection. 

Final Inspection 

Report form (FIR). 

PRF EU & CD 

District level for 

regular visit. 

PRF EU&CD at 

National, 

Provincial and 

district level for 

final technical 

inspection 

(9) Official transfer 

of infrastructures to 

communities 

   

(10) Validation of 

the integrated 

development plan 

(Step 3) and 

evaluation of the 

activities of the 

previous year 

 

Discussions about overall performance 

(including respect of some of the key 

development indicators); 

Presentation by District Feedback Resolution 

Committee of issues arisen and actions 

taken so far; 

Meeting and 

training Form 

(PDKV_MT). 

 

Review of the 

safeguards issues 

met during the sub-

projects 

implementation (if 

any) 

PRF CD & EU 

District level 

Independent 

Assessments 

 

Independent technical assessments and audits 

are carried regularly. These assessments 

include a PRF Technical Assessment. 

Assessment report 

with  

Identification of 

adverse environment 

impact and 

mitigation measures 

in place, activities 

promoting 

environmental 

protection during 

implementation. 

External 

consultants 

 
*It has been further refined and updated in the PRFII operations manual.  
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Annex 3 – Subproject Proposal and Monitoring Forms  
 

 

1. This annex provides a sample subproject proposal and monitoring forms to guide proper 

screening and documentation.  A guideline for simple impact assessment of subprojects is provided in 

Annex 4.   

  

A3.1 Sub-project proposal form 

 

a)   Impact on Environment Assessment of Impact 

on Environment 

Changes are likely to occur in water use and/or water availability   (YES – Tick ✓) 

 Protected area or area proposed for protection by the Government  (YES – Tick ✓) 

Involve sustainable harvest/use of NTFP, fishes, and other aquatic life, etc.  (YES – Tick ✓) 

Promote conservation of natural resources (water, forest, soil, biodiversity) and habitats  (YES – Tick ✓) 

Promote cleanliness, hygienic, road safety, and/or public health  (YES – Tick ✓) 

Presence of Unexploded Ordinances (UXOs)__________  (YES – Tick ✓) 

Presence of Archaeological material, Stupa, high aesthetic and recreation value  (YES – Tick ✓) 

Others  

Specify_________________________________________________________________ 

           _________________________________________________________________                                                                        

 (YES – Tick ✓) 

 

b)  Impact on pest management  
Assessment of Impact  

on pesticides 

Procurement of pesticides  (YES – Tick ✓) 

Training on safe use of pesticides   (YES - Tick ✓) 

Promoting non-chemical uses  (YES - Tick ✓) 

Others  

Specify_________________________________________________________________ 

           _________________________________________________________________                                                                     

 (YES - Tick ✓) 

 

c)  Land Acquisition and Resettlement 

Specific meeting and 

use of the 

Contribution and 

Compensation Form 

Subproject involving voluntary contributions  (YES - Tick ✓) 

  

  
Submission of a Land 

Acquisition and 

Resettlement Report 

Subproject involving the voluntary resettlement of more than 100 persons  (YES - Tick ✓) 

Subproject involving the voluntary contribution by at least one individual of more than 

10% of their holdings  (YES - Tick ✓) 

Subproject involving displacement of more than 5 households or structures  (YES - Tick ✓) 
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A3.2 – Environmental Monitoring and Inspection Form (Template) 

 

Poverty Reduction Fund 

Environmental Evaluation Control sheet - small sub-projects 

 

1. Project title / Activity Code: 

_____________________________________________________________________ 

_____________________________________________________________________ 

 

Name / Location of Village: 

_____________________________________________________________________ 

District / province: 

_____________________________________________________________________ 

2. Names, Address  and phone number of VIT: 

_____________________________________________________________________ 

_____________________________________________________________________ 

 

3. Project description: 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

 

4. Expected Benefits: 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

 

5. Number of Beneficiaries: 

_____________________________________________________________________ 

 

6. Description of project: (Describe the whole action involved, including but not limited 

to later phases of the project, and any secondary, support, or off site features necessary 

for its implementation.  Attach additional sheets if necessary.) 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________

___________________________________________________________________________ 

___________________________________________________________________________ 
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7. Project materials and process: (Describe materials used in project and methodology); 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

 

 

8. Project expected duration (Start / completion dates):  

___________________________________________________________________________ 

 

9. Project location/description 

 

Add / draw map of location including potential environmental hazards: 
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10. Describe the projects surroundings land-uses including potential environmental 

hazards: 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

 

11. Environmental factors Potentially Affected: 

 

The environmental factors graded below would be potentially affected by this sub-project:  

X – No impacts 

Y – Mild Impacts 

Z – Significant Impacts  

 

 

      Aesthetics 

 

 

    Agriculture and 

Forestry 

 

    Air Quality 

 

     Physical  and 

Cultural Resources 

 

 

      Geology /Soils 

and Mineral Resources 

 

   Hazardous materials   / Chemical 

pesticides and / or Fertilizers          

 

 Hydrology / 

Water Quality 

 

 

     Land Use / 

Planning     

 

   Noise 

 

    Population / 

housing        

 

 

     Transportation / 

Traffic        

 

     UXO                            

 

   Waste 

Management          

 

 

 Community 

conservation/National 

Conservation 

 

     Other…(Describe)………  

……………………………………………..                  
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ANY PROJECT IN or within 10 Kilometers of a National Biodiversity Protection Area 

requires an Environmental Management and Mitigation Plan at the planning stage. 

 

12. For any Y or Z classifications, describe mitigation measures below and complete 

the relevant ECOP Table 4.1 – 4.5 under A4.2. Attach additional sheets if 

necessary:  

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

13. Discussion with Contractors about Contraction’s contents(Circle on Yes or No)  

 

Yes          No 

 

Date of discussion: 

____________________________________________________________________ 

Describe other issues on discussion: 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

 

I. Mid-term Evaluation 

14. Mid-term evaluation (includes date / participants and details of any environmental 

issues and mitigation) 

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

__________________________________________________________________________ 
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 Environment checklist Yes / No Remarks 

1 Compliance with the planned 

mitigation measures and environmental 

obligations 

  

2 Occurrence of notable environmental 

pollution such as dust, water pollution, 

noise 

  

3 Encroachment to natural habitats and 

physical cultural properties 

  

4 Improper operation and maintenance of 

construction equipment, fuels and oils 

  

5 Occurrence of complaints   

6 Site cleaning while site under 

construction 

  

7 Removal of temporary access road 

upon completion   

  

 Disposal of construction wastes   

8 Erosion prevention measures for used 

borrow pits 

  

9 removal of temporary water flows 

diversions or blockages upon 

completion 

  

 Removal of construction camps upon 

completion 

  

 Safety of dams/weirs measures   

10 UXO clearance certification   

 

Signed of  

 

____________________                                ______________________                                          

For PRF                                                           Head off village                                                        

For Contractor 

II. Final evaluation 

15. Final evaluation: (includes date / participants and details of any environmental 

issues and mitigation) 

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________ 
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 Environment checklist Yes / No Remarks 

1 Compliance with the planned 

mitigation measures and environmental 

obligations 

  

2 Occurrence of notable environmental 

pollution such as dust, water pollution, 

noise 

  

3 Encroachment to natural habitats and 

physical cultural properties 

  

4 Improper operation and maintenance of 

construction equipment, fuels and oils 

  

5 Occurrence of complaints   

6 Site cleaning upon completion   

7 Disposal of construction wastes   

8 Removal of temporal access roads 

upon completion   

  

9 Erosion prevention measures for used 

borrow pits 

  

10 Removal of temporary water flows’ 

diversions or blockages upon 

completion 

  

11 Removal of construction camps upon 

completion 

  

12 UXO clearance certification   

 

Signed of  

 

 

____________________                                 ______________________                                          

For PRF                                                           Head off village                                                        

For Contractor 
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Annex 4. Simple Mitigation Measures for Small-Scale Sub-projects 
 

1. This annex provides technical guidelines for a simple impact assessment and mitigation 

measures of subprojects. Section A4.1 provides environmental code of practices for the civil works that 

can identified during appraisal for the subproject identification (location), construction, and operation 

phases.  Section A4.2 provides guidance for a larger civil works.      

 

A4.1 Environmental code of practice (ECOP)  

 
Table 4.1 ECOP for Community/Village Roads including small bridge, culvert, track improvement, 
etc. 
 

Key issues to 

consider 
Mitigation measures Remarks 

Location    
- Conservation area No animal killing  

No land occupation  

No forest cutting  

Solid waste Management  

No camping  

- Flood area Provide adequate drainage system  

Include appropriate measure to mitigate 

flood impacts 
 

- Mountainous area Design slope should be less than 17%  

Side drain  

Slop protection  

Guard rail (simple type)  

- Community area Speed limit sign  

Dust and noise control  

 timely public information on works duration 

and schedule 
 

- Land property Minute of meeting on conflict resolution and 

attached the land certificate  
 

Cultural area, history, etc.  

-Fish spawning 

areas and migration 

routes 

Avoid negative impacts such as disposal of 

spoil and tree uprooting which could silt up 

water courses Ensure optimal design. 

 

Construction 

phase 
  

- Borrow pit construction materials should be obtained 

from certified quarries;  
 

  

  

- Erosion risk Design/provide adequate slop protection  

Provide maintenance procedure   

- Solid waste Provide appropriate waste collection and 

disposal 
 

- Waste Oil Do not allow to drain into soil and river  

- Camp Secure agreement with local community  

Provide water supply, mosquito net, and 

adequate sanitation (toilet, washing space, 
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etc.), and good housekeeping to prevent 

rodents, insect, etc.  
- Construction 

material storage 
Storage in proper area toxic wastes and 

materials will be stored in safe place. 
 

Operation phase    
Public health, road 

safety, and other 

social negative 

impacts in the 

village  

  

- Speed control Install measures to control speed limit (sign, 

bumper, etc.), education campaign 
 

- Dust control Control speed limit, periodic watering, plant 

appropriate trees, surfacing 
 

- Accident Awareness training in cooperation with the 

Police Office 
 

   

 
Table 4.2 ECOP for Community/Village Water Supply (<1,000 users), including Dug well, Drilled 
well, Gravity Flow System 

 
Subproject Issues Mitigation Measures Remarks 

Location    
-Land property Minute of meeting on conflict resolution 

and attached the land certificate 
 

-Protected area Approved by concern sector  

-Flooding area Detail study and proper design  

-Water source 

protection 
Set up regulation and principle  

-Community zone Establish the water user regulation  

-Close to borrow 

pit/quarry, waste 

disposal sites 

Water testing   

Construction   

-Solid waste 

generation 
Provide appropriate waste collection and 

disposal 
 

-Waste Oil Do not allow to drain into soil and river  

-Camp Secure agreement with local community  

Provide water supply, mosquito net, and 

adequate sanitation (toilet, washing 

space, etc.), and good housekeeping to 

prevent rodents, insect, etc.  

 

-Storage of 

construction material 
Storage in proper area; toxic wastes and 

materials will be stored in safe place 

Storage in proper area 

 

Operation   

-possible 

contamination of 

water 

Establish measure to protect quantity and 

quality of water sources. 

Fencing water tape 
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Table 4.3 ECOP for Village Irrigation System (<150 ha), including weir, irrigation channels, repaired 
weir, small water storage (used primarily to feed animals) 

 

Issues to consider Actions  
Location   
Down stream   
- Impact water user Community consultation (resolution)  

Impacts on water flow Consider including generic dam safety 

measures into design 

 

- Fertilizer Data from community  

Introduction to community  

- Erosion  Proper design  

- Temporary Block fish 

passage 
Properly designed screens and ladders 

in consultation with community 
 

Up steam   
- Fish protection Establish the fish protection area; 

Integrate fish passage and 

screening activities into subprojects 

implementation  

 

- Water recourse protection Set up management regulation   

Construction phase   
- Borrow pit  construction materials should be 

obtained from certified quarries 
 

   

   

- Erosion location Design the suitable slop protection  

Provide Maintenance procedure   

- Solid waste  Allocate suitable area for waste.  

Separate recyclable waste  

- Wasted lubrication Do not allow to drain into soil and river  

- Camp Let community allocate  

Provide sanitation, waste water and 

allocate the soiled waste site 
 

- Construction material 

storage 
Store safely in an approved area  

Operation   

- Potential increase use of 

pesticide 

Provide training on safe use of 

pesticides 

 

Promote the use of no-chemical 

agriculture 

 

 
 

 

 

Table 4.4 ECOP Buildings (including school, market, health center, community hall, sanitary 
facilities) 

 
Subproject issues Mitigation measure Remarks 

- Land property  Land use certificate  

Water system Detail study and proper design  
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- Drainage system Check drainage systems at 

planning stage 

 

- Location Check, document and mitigate 

for any geo-specific 

environmental issue 

 

- Waste materials Dispose of all waste in line with 

GoL regulations 
 

- Safety Provide H&S training based 

upon plans, all site workers to 

be provided with PPE 

 

Operation   
- Waste management Set up committee  

Allocate suitable area for waste  
Separate recyclable waste  
Set up rules and regulations  

- Water system, drainage 

system 

Detail study and proper design 

to protect rivers and 

underground water 

 

 
 

Table 4.6:  ECOP   - Physical Cultural Resources (specifically chance find) 
 

Subproject issues Mitigation measure Remarks 

Chance find Physical Cultural 

resources 

Immediate reporting to the 

World Bank Group and the 

relevant Government 

departments.  

In case of potential damage to 

chance finds, stop work in the 

area immediately and proceed 

in line with the relevant national 

laws and WB OP 4.11.  

See details on procedures listed 

in Annex 5, section 5.2. 

 

The following ECoP is provided for use by Nam Saat and the suppliers of latrines in the project areas.  
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Table 4.7: Latrine system installations  

 

The following ECoP is provided for use by Nam Saat and the suppliers of latrines in the project areas.  

 

 

 

 

 

 

Subproject issues Mitigation measures Remarks 

Location   

-Land property Minute of meeting on conflict 

resolution and attach the land 

certificate 

 

   

-water source 

protection 

Follow Production Manual 

stipulations esp. latrines to be 15 m 

from water sources.  

 

Construction   

-Quality - Follow Production Manual 

procedures for production and 

installation of systems 

 

-Solid waste 

generation 

Appropriate waste collection and 

disposal (site inspections 

demonstrate this is happening) 

 

-Storage of 

construction materials 

Store in suitable place for the 

material type with special attention 

paid to any HazMats materials or 

waste 

 

-Camp (if required) Secure prior agreement with local 

community 

Provide water supply, mosquito net 

and adequate sanitation (toilet, 

washing space etc.) and good 

house-keeping to prevent rodents 

and other disease vectors 

 

Operation   

-Possible 

contamination of 

water 

Establish measure to protect 

quantity and quality of water 

sources 

Ensure 15 m standard for distance 

from supply water is observed 

Fencing and segregation if 

required. 

 

-Emptying systems  Ensure emptying of systems after 8 

– 10 years is done with reputable 

contractor and in compliance with 

disposal best practices and Lao law.  
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Table 4.8: Quality Checklist – Weir Construction 

 
Checklists are completed at milestones before previous works is covered up. Several checklists may be grouped together and completed at the 

same time. 

Inspection and test plan checklist for: Weir Construction – Design & Procurement 

 

Contract Number: 

Sub-Project: 

Location: Checklist 

Number: 

1 

Work Items Ref Initialed 

/OK 

Comments 

1. Sub-Project 

Design 

Standard Forms Section 1 (Survey – 8 

forms), Section 2 (Design – 5 forms) 

complete. Checked by Engineer on Page 1 

& 2 of SF. 

Standard 

Forms 

  

Standard Specification and Drawings 

stamped by Line Ministry. 

   

If standard drawings or specifications are 

modified, or special drawings and 

specifications prepared, then the 

modified/special drawings are approved by 

PRF Engineering Division manager. 

   

Design and Specification checked by 

Provincial Engineer, and meets the 

Engineering and Technical Standards of 

PRF. 

Engineering 

and 

Technical 

Guidelines 

  

I have carried out the Inspection and verify the above items meet the 

Engineering and Technical requirements of the PRF. 

Name: 

Signature: 

Date: 

2. Preparation of 

Bid-Documents 

Final check of bid documents by Engineer. 

All the dimensions are correct. Construction 

options are correct.  BOQ matches drawing 

details. All amendments additions and 

agreements made during Project Proposal 

are reflected in bid documents. 

   

I have carried out the Inspection and verify the above items meet the 

Engineering and Technical requirements of the PRF. 

Name: 

Signature: 

Date: 

3. Contract Award Standard Forms Section 3.2 to 3.5 

completed by Engineer (Bidding Technical 

Evaluation). Checked by Engineer on Page 

2 & 3 of SF. 

Standard 

Forms 

  

I have carried out the Inspection and verify the above items meet the 

Procurement Requirements in the Standard Forms of the PRF. 

Name: 

Signature: 

Date: 

 

Checked by: 

Name:   Signature:   Date: 
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Inspection and test plan checklist for: Weir Construction – site access, layout and materials. 

 

Contract Number: 

Sub-Project: 

Location: Checklist 

Number: 

2 

Work Items Ref Initialed 

/OK 

Comments 

4. Site Access Contractor is provided access to site by 

local authorities. 

   

Location for material store and workers 

accommodation agreed 

   

Water and Sanitation Facilities available for 

construction Workers (i.e. location of 

temporary latrines agreed, villagers agree to 

provide access to drinking water.) 

   

I have carried out the Inspection and verify the above items meet the 

Engineering and Technical requirements of the PRF. 

Name: 

Signature: 

Date: 

5. Site Inspection 

and layout 

Weir location and layout agreed by 

Engineer. Bench mark is set and final levels 

agreed. 

Spec.   

The height of the floor of the Weir is set 

out and agreed by Engineer. 

Spec.   

Trial pits are excavated to determine the 

required depth of foundation. 

Spec.   

Any necessary diversions or temporary 

dams agreed by Engineer. 

Spec.   

Contractor has mobilized the equipment 

required as listed in contract. 

Contract.   

I have carried out the Inspection and verify the above items meet the 

Engineering and Technical requirements of the PRF. 

Name: 

Signature: 

Date: 

6. Materials Course sand 1 to 5 mm. Spec.   

Fine Sand free of clay particles. Spec.   

Gravel 1 x2 cm (< 2.5mm) Spec.   

Stone 15x20 cm is hard.    

Cement (PORTLAND for concrete works) Spec.   

Water for concrete mixing (contractors 

responsibility) is clean and free clay 

particles  

Spec.   

Steel – full specified dimensions  

6 mm = 0.222 Kg/m 

10 mm = 0.617 Kg/m 

12 mm = 0.888 Kg/m 

Spec.   

I have carried out the Inspection and verify the above items meet the 

Procurement Requirements in the Standard Forms of the PRF. 

Name: 

Signature: 

Date: 

PHOTOGRAPHS: 1. Site Overview 

Checked by: 

Name:    Signature:    Date: 
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Inspection and test plan checklist for: Weir Construction – Excavation, Foundation, Floor & Side Walls. 

 

Contract Number: 

Sub-Project: 

Location: Checklist 

Number: 

3 

Work Items Ref Initialed 

/OK 

Comments 

7. Excavation Weir floor height agreed by Engineer Spec   

Site excavated to required depth. The 

bottom of the excavation is checked by 

Engineer to make sure had undisturbed soil 

has been reached. 

Spec   

Trenches for cutoff walls excavated (5 

trenches) 

Drawings   

All layout and dimensions rechecked by 

engineer. 

Drawings   

I have carried out the Inspection and verify the above items meet the 

Engineering and Technical requirements of the PRF. 

Name: 

Signature: 

Date: 

8. Foundation and 

floor 

Option 1: Foundation of weir constructed 

from stone in cement mortar with 

reinforced concrete floor. 

Option 2: Full structure from reinforced 

Concrete. 

Drawings   

Option 1: One layer of reinforcement in 

floor 

Option 2: Two layers of reinforcement in 

floor 

Drawings   

Option 1 & 2: Front and rear cutoff walls 

are RC with two layers of reinforcement. 

Drawings   

Option 1: Three internal cutoff walls are 

from stone and mortar (unreinforced). 

Option 2: Three internal cutoff walls are 

from RC with two layers of reinforcement. 

Drawings   

All reinforcement DB12 @ 200mm mesh. Drawings   

Front and rear cutoff walls constructed to 

depth shown on drawings. No design 

modifications allowed without approval 

from PRF Irrigation Engineer. 

Drawings   

Concrete floor should be 1:3:5 and have a 

minimum thickness of 10 cm. Compacted 

with vibrator. 

Drawings   

CAUTION: Concrete mix inspection, 

vibrating and sampling should be done 

before casting. 

Spec.   

I have carried out the Inspection and verify the above items meet the 

Engineering and Technical requirements of the PRF. 

Name: 

Signature: 

Date: 

PHOTOGRAPHS: 1. Site Layout, 2. Excavation preparation, Foundation Steel. 

Checked by: 

Name:    Signature:    Date: 
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Inspection and test plan checklist for: Weir Construction – Gate, & Backfill. 

 

Contract Number: 

Sub-Project: 

Location: Checklist 

Number: 

4 

9. Sidewalls Option 1and Option 2 are both RC, with 

two layers of reinforcement. 

Drawings   

All reinforcement DB12 @ 200mm mesh. Drawings   

Seepage walls constructed over cutoff Drawings   

Sidewalls keyed into sides of canal as 

shown on drawing. 

Drawings   

Mix 1:2:4 by volume. Concrete compacted 

using vibrator. 

Spec.   

Formwork kept in place for 4 days, and 

concrete kept moist for 3 additional days. 

Spec.   

I have carried out the Inspection and verify the above items meet the 

Engineering and Technical requirements of the PRF. 

Name: 

Signature: 

Date: 

Work Items Ref Initialed 

/OK 

Comments 

10. Gate 

Construction 

Water resistant hardwood timber gate. Drawings   

Steel U at edges of RC groves for gate. Drawings   

Double gate installed. Drawings   

Mix 1:2:4 by volume. Concrete compacted 

using vibrator. 

Spec.   

Formwork kept in place for 4 days, and 

concrete kept moist for 3 additional days. 

Spec.   

Location of gate checked and approved by 

Engineer. 

Drawings   

I have carried out the Inspection and verify the above items meet the 

Engineering and Technical requirements of the PRF. 

Name: 

Signature: 

Date: 

Work Items Ref Initialed 

/OK 

Comments 

11. Floor Block Location, size and shape of floor blocks 

checked and approved by Engineer. 

Drawings   

 RC and formwork inspected before casting Spec.   

 Mix 1:2:4 by volume. Concrete compacted 

using vibrator. 

Drawings   

  

I have carried out the Inspection and verify the above items meet the 

Engineering and Technical requirements of the PRF. 

Name: 

Signature: 

Date: 

12. Backfill Soil for backfill checked and approved by 

Engineer. Soil compacted in layers < 100 

mm around Weir and behind wing walls. 

Drawings   

Fill level is higher than wing walls Spec.   

Temporary drainage dug by contractor 

during construction are refilled and 

compacted. 

Spec.   

Hand compaction tool or mechanical 

compactor. 

Drawings   

I have carried out the Inspection and verify the above items meet the 

Procurement Requirements in the Standard Forms of the PRF. 

Name: 

Signature: 

Date: 

PHOTOGRAPHS: 1. Wing wall Steel, 2. Gate steel, 3. Compaction Equipment. 

Checked by: 

Name:    Signature:    Date: 
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Inspection and test plan checklist for: Weir Construction – Finishing, Handover & Maintenance 

 

Contract Number: 

Sub-Project: 

Location: Checklist 

Number: 

5 

Work Items Ref Initialed 

/OK 

Comments 

13. Finishing Site cleaned of construction debris. Spec   

All construction equipment and materials 

removed from site. 

Spec   

Defects list issued to VIMT and Contractor Spec   

I have carried out the Inspection and verify the above items meet the 

Engineering and Technical requirements of the PRF. 

Name: 

Signature: 

Date: 

14. Handover All defects identified at finishing have been 

repaired by contractor 

Spec.   

Any agreements for completion of 

additional works agreed with VIMT or 

contractor in writing. 

   

VIMT sign for completion of all works    

I have carried out the Inspection and verify the above items meet the 

Engineering and Technical requirements of the PRF. 

Name: 

Signature: 

Date: 

15. Maintenance Maintenance manual (for road) given to 

VIMT. 

   

Operation and Maintenance rules set and 

agreed by community themselves. O&M 

team established and checked by Engineer. 

   

I have carried out the Inspection and verify the above items meet the 

Procurement Requirements in the Standard Forms of the PRF. 

Name: 

Signature: 

Date: 

PHOTOGRAPHS: 1. Site Photographs of completed Weir. 

Checked by: 

Name:    Signature:    Date: 
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Annex 5. Good Engineering Practices and Some Mitigation Measures 
 

Good engineering and housekeeping practices 

 

The practice of housekeeping involves proper storage, use, cleanup, and disposal of the various materials 

used during construction for human and environmental safety.  The following good housekeeping 

practices are required for all M-IWRM-funded activities: 

 

DO: 

1. Limited working hour during the day time, especially in residential areas, and control driving speed; 

2. Minimize earth excavation and appropriate disposal of spoil; 

3. Minimize opening of new borrow pits and ensure proper closure; 

4. Minimize traffic congestion, dust and noise generation; 

5. Proper maintenance of construction equipment and vehicles; 

6. Provide appropriate safety sign (day and night) and closely inform local residents; 

7. Avoid spill of used oil and other toxic materials, including safe transportation and storage;    

8. Apply good housekeeping in the construction and/or storage sites to ensure safety of workers and 

peoples (Gather up and remove debris to keep the work site orderly and safe; Plan and implement 

adequate disposal of scrap, waste and surplus materials; Keep the work area and all equipment tidy.  

Designate areas for waste materials and provide containers; Keep stairways, passageways and 

ladders free of material, supplies and obstructions; Secure loose or light material that is stores on 

roofs or open floors; Keep materials at least 2m (5ft) from openings, roof edges, excavations or 

trenches; Remove or bend over nails protruding from lumber; Keep hoses, power cords, welding 

leads, etc. from laying in heavily traveled walkways or areas; Ensure structural openings are 

covered/protected adequately; Provide the appropriate fire extinguishers for the materials found on-

site.  Keep fire extinguisher stations clear and accessible; etc.) 

9. Ensure access to clean water and latrines by workers and provide mosquito net. 

10. Avoid social/cultural conflict between workers and local population. 

 

DO NOT: 

1. Do not permit rubbish to fall freely from any locations of the project and/or access by animals (dogs, 

cats, pigs, etc.).  Use appropriate containers. 

2. Do not throw tools or other materials. 

3. Do not raise or lower any tool or equipment by its own cable or supply hose. 

4. Use grounding straps equipped with clamps on containers to prevent static electricity buildup. 

5. Do not allow hunting of animals by workers in protected areas. 

 

SPECIAL NOTE ON FLAMMABLE/EXPLOSIVE MATERIALS: 

1. Store flammable or explosive materials such as gasoline, oil and cleaning agents apart from 

other materials. 

2. Keep flammable and explosive materials in proper containers with contents clearly marked. 

3. Dispose of greasy, oily rags and other flammable materials in approved containers. 

4. Store full barrels in an upright position. 

5. Store empty barrels separately. 

6. Post signs prohibiting smoking, open flames and other ignition sources in areas where 

flammable and explosive materials are stored or used. 

7. Store and chain all compressed gas cylinders in an upright position. 

8. Mark empty cylinders and store them separately from full or partially full cylinders. 

9. Ventilate all storage areas properly. 

10. Ensure that all electric fixtures and switches are explosion proof where flammable materials are 

stored. 

 

5.2 The following “chance find” procedures to be included in all civil works contract: 
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If the Contractor discovers archeological sites, historical sites, remains and objects, including graveyards 

and/or individual graves during excavation or construction, the Contractor shall: 

- Stop the construction activities in the area of the chance find; 

- Delineate the discovered site or area; 

- Secure the site to prevent any damage or loss of removable objects.  In cases of removable 

antiquities or sensitive remains, a night guard shall be arranged until the responsible local 

authorities or the National Culture Administration take over; 

- Notify the supervisory Project Environmental Officer and Project Engineer who in turn will 

notify the responsible local authorities and the Culture Department of Province immediately 

(within 24 hours or less); 

- Responsible local authorities and the Culture Department of Province would be in charge of 

protecting and preserving the site before deciding on subsequent appropriate procedures. This 

would require a preliminary evaluation of the findings to be performed by the archeologists 

of National Culture Administration. The significance and importance of the findings should 

be assessed according to the various criteria relevant to cultural heritage; those include the 

aesthetic, historic, scientific or research, social and economic values; 

- Decisions on how to handle the finding shall be taken by the responsible authorities and 

Culture Department of Province.  This could include changes in the layout (such as when 

finding an irremovable remain of cultural or archeological importance) conservation, 

preservation, restoration and salvage; 

- Implementation for the authority decision concerning the management of the finding shall be 

communicated in writing by relevant local authorities; and 

- Construction work could resume only after permission is given from the responsible local 

authorities or Culture Department of Province concerning safeguard of the heritage. 

 

(a) Environmental Effects and Mitigation Measures for Road Subprojects 
 

Activity Potential Effects Possible Mitigation Measures 

Planning, Design and Land Acquisition 

Setting Design Standards If standards are too high excessive 

earthworks can cause other effects. 

(See activities under “3 Construction”) 

Set standards appropriate for class of 

road, traffic and terrain,  

Design – General Land requirements affect local people 

 

Minimize land acquisition and 

resettlement in selecting alignment. 

 Existing buildings, possibly 

constructed within the subproject site 

could be affected 

Attempt to negotiate a fair design or 

compensation solution, which does not 

cause undue hardship. 

 Work on roads, bridges and culverts 

can affect existing trees. 

Minimize impact on trees and replant 

when work is completed. 

 Access roads and bridges can have 

impacts on wildlife, virgin forest areas, 

cultural relics etc. 

Avoid such areas as much as possible 

in the design. 
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 Roads, bridges and culverts can cause 

an increase in traffic speeds and 

accidents affecting road users, local 

people and animals. 

Ensure a safe design including speed 

restriction and warning signs, to 

control livestock as necessary and 

where possible discuss possible designs 

with local people. 

Design – Drainage Can alter hydrological regimes and 

affect flooding and existing irrigation 

systems. 

Ensure culvert, bridge and road are 

suitably designed to minimize effects 

on hydrology. 

 Can cause negative impacts of 

concentrating water and increasing 

scour and soil erosion. 

Ensure design improves the drainage 

system by rectifying any existing 

problems such as scour of adjacent 

lands, which should be checked for 

during the monsoons. Include tree 

planting in design where possible. 

Construction Preparation  

Mobilizing equipment Air and noise pollution for any nearby 

settlements. 

Control contractors’ vehicle speeds and 

noise. 

Mobilizing workforce The introduction of an outside 

workforce can have a negative impact 

on the health and social well-being of 

local people. 

Contractor employs local people where 

possible. 

 Possible solution cause by domestic 

sewage and solid wastes. 

Contractor installs and maintains a 

septic tank system and a system of 

disposing of solid wastes. 

 Possible excessive or uncontrolled use 

of fuel wood in labour camp. 

Contractor supplies alternative fuel for 

cooking and heating in the labour 

camp. 

 Possible development of labour camp 

into a permanent settlement. 

Contractor removes the labour camp at 

the completion of the contract. 

 Possible hunting of wildlife for food. Prohibit poaching and make contractor 

responsible for his workers. 

Establishment and 

Operation of Base Camp 

and Workshop. 

Air and noise pollution for any nearby 

settlements. 

Locate base camp and workshop away 

from any residential settlements. 

 Possible surface water and ground 

water contamination by oil, grease, and 

fuel in yards. 

Collect and recycle lubricants. Avoid 

spills and have a ditch around the area 

with a setting pond, oil trap at the 

outlet. 

 Possible ground and water 

contamination by bitumen or solvents. 

Avoid spills but surround area with a 

ditch with a settling pond/oil trap at the 

outlet. 

 Cutting down trees to use as fuel for 

heating bitumen and stones. 

The contractor does not use wood for 

heating during the processing of any 

materials. 

Operating a borrow Pit. Noise, vibration and dust could affect 

nearby settlements or other sensitive 

areas. 

Locate plant away from any residential 

or other environmentally sensitive 

areas such as hospitals, intensive 

livestock production areas or wildlife 

breeding areas. Also avoid farmlands 

or forests as much as possible.  Restrict 
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work to daylight hours and limit the 

size and frequency of blasting. 

 Changing the riverbed could affect 

local fishing areas. 

Discuss proposed locations with local 

people/fishermen and insist contractor 

obtains their approval. 

Construction   

 Possible noise and vibration, especially 

if earthworks involve blasting, could 

affect nearby settlements or other 

sensitive areas. 

Restrict work to daylight hours and 

limit the size and frequency of any 

blasting near settlements (especially 

hospitals) near intensive livestock 

production and wildlife breeding areas. 

 Historical remains or cultural items 

could be uncovered.  

Contractor to ensure all such finds are 

reported and discussed with 

representatives of the local people. 

Drainage Improvement 

Works 

Works can have temporary effects on 

irrigation or washing/drinking water 

supplies. 

Ensure contractor takes into account 

local water uses. Temporary drainage 

may have to be constructed. 

 Effect on traffic and pedestrian safety. The contractor uses safe traffic control 

as necessary and causes the minimum 

possible disruption to all traffic. 

Bituminous Surfacing. Possible pollution of waterways or 

groundwater by bituminous products or 

solvates. 

Strict control to avoid spills or clean up 

immediately after and prohibit work in 

rain. 

Transport of Subproject 

Materials. 

Air and Noise pollution for any nearby 

settlements and damage to existing 

roads. 

Control contractor’s vehicles speeds, 

noise and weight of loads and control 

dust and flying debris by covering 

loads or wetting material if necessary. 

Construct temporary roads if necessary. 

Use locally available construction 

material wherever possible to minimize 

transport distances. 

 

 

(b) Environmental Effects and Mitigation Measures for Public Buildings (Markets, 

schools, health centers etc.) 

 
Activity Potential Effects Possible Mitigation Measures 

Before construction starts 

Brick moulding Disturbance of habitats 

Loss of land 

Land degradation 

Air pollution from dust 

Pressure on existing water resources 

Reallocation of farming land 

Possible use of cement block as an 

alternative 

 

Provision of boreholes 

Brick curing Deforestation 

Pollution from smoke 

Afforestation (tree planting) Quotas per 

construction (school, dispensary, 

markets etc.) community based 

woodlots 
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Construction   

Civil works building Noise and air pollution 

Pressure on existing water resources 

Creation of borrow pits 

Establishment of additional possible 

water sources 

Landscaping 

Carpentry Deforestation 

Noise 

The provision of timber by the 

community should be approved by the 

local authorities 

Use of alternative materials (bamboo, 

steel, reinforced concrete 

Afforestation (tree planting) Quotas per 

construction (school, dispensary, 

markets etc.) community based 

woodlots 

Labourers Faecal / other wastes 

Injuries and avoidable accidents 

Provision of latrines 

Select companies with strong HSE 

records 

Promote HSE planning, policy and full 

use of PPE 

 

Operations   

Provision of desks / 

furniture 

Deforestation The provision of timber by the 

community should be approved by the 

local authorities 

Use of alternative materials (bamboo, 

steel) 

Afforestation (tree planting) Quotas per 

construction (school, dispensary, 

markets etc.) community based 

woodlots 

Disposal of medical 

wastes 

Contamination and pollution in 

surrounding environment 

Include incinerator in health centre 

subproject proposal 
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Environmental Effects and Mitigation Measures for Boreholes 

 
Activity Potential Effects Possible Mitigation Measures 

Sitting Loss of land 

Land degradation 

Nuisance and aesthetic impacts 

Consultation with communities 

Reallocation of land 

Landscaping (planting of trees / crops) 

Drilling Disturbance of stream channels, aquatic 

fauna 

Social disruption by construction 

workers 

Construction hazards 

New diseases (STD) 

Re-vegetation 

Establish settlement location for 

workers out of village to mitigate social 

interactions 

 

Pump installation Ground and surface water 

contamination by oil, grease etc. 

Experienced drillers only 

Enforcing standard safety procedures 

Civil works Waste water 

Solid wastes 

Proper disposal 

Drainage, soaking pits 

Operation Uncovered/unused boreholes may be 

breeding areas for water borne diseases 

(worms, mosquitoes etc.) 

Water may be contaminated during 

transport or storage 

Spills and leakage contamination of 

water 

Reduction in water quality because of 

decomposed matter 

Over pumping of ground water causing 

a lowering of ground water table 

Disruption to downstream hydrology 

Incorporate health and sanitation 

Education programme 

Ensure adequate provision for the 

operation management and 

maintenance of facilities (Including 

proper staff and community training) 

 

(c) Potential Negative Impacts and Mitigating Measures for small-scale Irrigation 

Schemes 

 
Potential Negative Impacts Mitigating Measures 

Soil Erosion Proper design and layout of furrows or field avoiding too steep a 

gradient. 

Land Levelling 

Design of terraces on hillsides minimizing surface erosion hazard. 

Maintain vegetation Cover 

Water logging of soils Regulation of water application to avoid over-watering. 

Installation and maintenance of adequate drainage system.  

Use of lined canals or pipes to prevent seepage. 

Accurate calculation of delivery of irrigation requirements. 
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Salinization of soils Measures to avoid water logging: 

Leaching of salts by flushing soils periodically 

Cultivation of crops with salinity tolerance. 

Scouring of canals Design of canal system to minimize risk   

Use of canals lined with rocks 

 

 

Clogging of canals by sediment Measures to minimize erosion on fields 

Design and management of canals to minimize sedimentation. 

Provision of access to canals for removal of weeds and sediments. 

 

Leaching of nutrients from soils Avoidance of over-watering 

Replacement of nutrients by fertilizer and/or crop rotation. 

Accurate calculation of fertilizer requirements. 

Algal blooms and weed proliferation. Appropriate application of fertilizers (timing and quantity).  

Clogging of canals by weeds. Design and management of canals to minimize weed growth. 

Provision of access to canals for treatment or removal of weeds. 

Deterioration of river water quality 

below irrigation subproject and 

contamination of local ground water 

(higher salinity, nutrients, 

agrochemicals) affecting fisheries and 

downstream users.  

Improved water management; improved agricultural practices and 

control of inputs (particularly pesticides and chemical fertilizers). 

Imposition of water quality criteria.  

Seawater intrusion into freshwater 

systems. 

Location of Scheme  

Appropriate water management  

Reduction of downstream flows 

affecting flood plain use, flood plain 

ecology, riverine and estuarine 

fisheries, users of water, dilution of 

pollutants. 

Relocation or redesign of subproject. 

Compensatory measures where possible. 

Encroachment on swamps and other 

ecologically sensitive areas. 

Chose subprojects’ site to avoid or minimize encroachment on 

critical areas. 

Establishment of compensatory parks or reserved areas. 

Threat to historical, cultural or 

aesthetic features. 

Chose subprojects’ site to prevent loss. 

Salvage or protection of cultural sites. 

Alteration or loss of flood plain 

vegetation and disturbance of coastal 

ecosystems (e.g. mangroves) 

Chose subprojects’ site to less vulnerable area. 

Limitation and regulation of water take-off to minimize problems to 

extent possible. 

Introduction or incidence of water-

borne or water-related diseases. 

Use of lined canals or pipes to discourage vectors 

Avoidance of stagnant or slowly moving water 

Installation of gates at canal ends to allow complete flushing 

Filling or drainage of borrow pits along canals and roads 
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Water testing 

Disease prophylaxis and treatment 

Disease and health problems from use 

of wastewater irrigation. 

Wastewater treatment (e.g. settling ponds prior to use). 

Establishment and enforcement standards for wastewater use. 

Conflicts over water supply and 

inequalities in water distribution 

throughout service area. 

Means to ensure equitable distribution among users and monitor to 

assure adherence. 

Establishment of effective water users associations 

Over-pumping of groundwater. Limitation of withdrawal so that it does not exceed "safe 

yield"(recharge rate). 

External  

Water quality deteriorated or made 

unusable by upstream land use and 

pollutants discharge. 

Control of land use in watershed areas. 

Control of pollution sources 

Water treatment prior to use. 
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Annex 6: Ministerial Instruction No 8029/MONRE dated December 17, 2013 on Initial Environmental 

Examination of the Investment Projects and Activities 

 

 
Lao People’s Democratic Republic 

Peace Independence Democracy Unity Prosperity 

 

Ministry of Natural Resources and Environment   No. 8029/MONRE 

Vientiane Capital, dated 17 December 2013 

 

Ministerial Instruction on 

Initial Environmental Examination of the Investment Projects and Activities 

- Reference is made to Article 21 of the Law on Environmental Protection (Amended) 

No. 29/NA, dated 18 December 2012; 

- Reference is made to the Government Decree on the Establishment and Function of the 

Ministry of Natural Resources and Environment No. 435/PM, dated 28 November 2011. 

Minister of the Ministry of Natural Resources and Environment issues the following 

Instructions: 

 

Part I 

Objectives and General Principles 

 

1.1 Objectives of this Instruction 

This Instruction is the instruction implementing the provisions prescribed under Article 

21 of the Law on Environmental Protection (Amended) No. 29/NA, dated 18 December 2012. 

This Instruction aims to ensure the uniformity in the conductance of the Initial Environmental 

Examination by every Investment Projects and Activities of a public and private or domestic 

and international enterprise that causes or is likely to cause environmental and social impacts. 

Those Investment Projects and Activities shall conduct the efficient Initial Environmental 

Examination, contribute in the sustainable socio-economic development of the country and 

shall mitigate as well as enhance the global warming adaptation.  

 

1.2 General Principles relating to Initial Environmental Examination of the 

Investment Projects and Activities  

The Initial Environmental Examination of the Investment Projects and Activities shall 

be implemented pursuant to the following principles:  

- The Project Owner shall be fully responsible for the conductance of the Initial 

Environmental Examination of the Investment Projects and Activities. The Project Owner shall 

obtain the Environmental Compliance Certificate approving the Initial Environmental 

Examination Report from the relevant Provincial Department of Natural Resources and 

Environment prior to the construction and operation such proposed Investment Projects and 

Activities; 
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- The Project Owner shall conduct the Initial Environmental Examination strictly in 

compliance with every provision of this Ministerial Instruction, the relevant technical 

guidelines and other relevant laws and regulations; 

- The Initial Environmental Examination of the Investment Projects and Activities 

shall be conducted by the domestic or the foreign Environmental Service Provider which have 

been established and operating pursuant to Article 44 and Article 45 of the Law on 

Environmental Protection (Amended); 

-  During the conductance of the Initial Environmental Examination, the Project 

Owner shall ensure the strict compliance of the Public Involvement and the consultation with 

the local administration, the Project-Affected Persons and other Stakeholders with this 

Instruction, the Technical Guideline on Public Involvement and other relevant laws and 

regulations;  

- The Project Owner shall ensure the implementation of the environmental and social 

management and mitigation measures as defined in the Environmental and Social Management 

and Monitoring Plan and the Project Owner shall be fully responsible for all the environmental 

and social impacts caused by the Investment Projects and Activities throughout the construction 

and operation period of such Investment Projects and Activities;  

- In case that the Project Owner intends to engage any contractors to perform any 

part of the Investment Projects and Activities, the Project Owner shall incorporate the detailed 

conditions in relation to the environmental and social management and monitoring measures 

into the engagement contract to ensure a fully compliant performance of such contractor. 

However, in all circumstances, the Project Owner shall remain fully responsible for any action 

or omission of the contractor, which results in the social and environmental impacts from the 

Investment Projects and Activities;   

- During the construction or the operation period of the Investment Projects and 

Activities, in case that the relevant Provincial Department of Natural Resources and 

Environment considers that (i) the Environmental and Social Management and Monitoring Plan 

of such Investment Projects and Activities does not include sufficient measures to mitigate and 

remedy the social and environmental impacts; (ii) the plan does not match the actual 

circumstance; or (iii) those measures specified in the plan cannot achieve the anticipated 

objectives, the Provincial Department of Natural Resources and Environment will notify the 

Project Owner in writing of any revisions that they would require and the timeline within which 

the Project Owner shall revise those plans. Then, the Project Owner shall submit the revised 

Environmental and Social Management and Monitoring Plan to the Provincial Department of 

Natural Resources and Environment for re-approval;  

- The Project Owner who intends to transfer their Investment Projects and Activities 

(the former Project Owner) to other person (the new Project Owner) shall incorporate the 

detailed conditions in the ownership transfer contract that the new Project Owner shall continue 

to complete the performance and implementation of all the environmental and social 

management and monitoring measures as defined in the approved Environmental and Social 

Management and Monitoring Plan;  

- 6 months prior to the end of the investment period of the Investment Projects and 

Activities, the Project Owner shall inform the relevant Provincial Department of Natural 

Resources and Environment for their monitor and assessment of the implementation of the 

environmental and social mitigation and monitoring measures undertaken by the Project 

Owner. In case that all the measures are fully and completely implemented and there is no 

residual environmental or social impact, the relevant Provincial Department of Natural 

Resources and Environment will issue the confirmation letter to the Project Owner. On the 

contrary, in case there is any residual impact remaining, the relevant Provincial Department of 



Lao PDR: Environmental and Social Management Framework (ESMF) 

Poverty Reduction Fund III   page 57 

 

 

 

Natural Resources and Environment will advise the Project Owner to continue to mitigate all 

of those residual impacts. Upon the completion of all residual impacts mitigation, the Project 

Owner will then be considered being released from the obligation to implement the 

environmental and social mitigation measures;  

- In case that the Project Owner intends to expand their Investment Projects and 

Activities, either in the form of the establishment of the new component of the Investment 

Projects and Activities or the expansion of the area or size of the Investment Projects and 

Activities, such Project Owner shall be obliged to conduct the Initial Environmental 

Examination if such expanded Investment Projects and Activities is categorized at Group 1. 

The Project Owner shall comply with this Instruction and shall obtain the Environmental 

Compliance Certificate approving the Initial Environmental Examination report prior to the 

commencement of any operation in such expanded components.  

 

Part II 

Initial Environmental Examination Process 

 

2.1 Screening Process of the Investment Projects and Activities  

 Screening process is the first step in the Environmental Impact Assessment process and 

the key milestone to determine whether or not the Investment Projects and Activities as 

proposed need any Environmental Impact Assessment. The details for the screening process are 

as follows:  

 - The Project Owner shall apply the List of Investment Projects and Activities as the 

reference for the screening process to determine which level of the Environmental Impact 

Assessment the Project Owner shall conduct;  

 - In case the Investment Projects and Activities are not categorized in any group in 

the List of Investment Projects and Activities, the Provincial Department of Natural Resources 

and Environment shall apply a separate criteria to the relevant information as specified in the 

investment application to conduct further screening which level of the Environmental Impact 

Assessment such Investment Projects and Activities shall conduct or the Environmental Impact 

Assessment is not needed at all;  

 - In case any Investment Projects and Activities are screened as not being required to 

conduct any Environmental Impact Assessment, the Provincial Department of Natural 

Resources and Environment will impose certain conditions relating to the environmental and 

social management and mitigation measures on the Project Owner. 

 

2.2 List of Investment Projects and Activities  

 List of Investment Projects and Activities divides the Investment Projects and 

Businesses into 2 groups as follows:  

 - Group 1:  Investment Projects and Activities that are anticipated to cause the 

insignificant or minimal environmental and social impacts; therefore, 

generally required to conduct an Initial Environmental Examination;  

 - Group 2: Investment Projects and Activities that are anticipated to cause the 

significant or major environmental and social impacts; therefore, 

generally required to conduct an Environmental and Social Impact 

Assessment.  

   List of Investment Projects and Activities categorizing these groups of Investment 

Projects and Activities shall be prescribed separately in the Decision of the Ministry of Natural 

Resources and Environment.  
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2.3 Initial Environmental Examination Report (IEE Report)  

 After the screening process, the Project Owner of any Investment Projects and Activities 

that are categorized as Group 1 shall prepare the IEE Report in strict compliance with the 

following conditions:  

 - The Project Owner shall prepare the IEE Report in strict compliance with the 

process and conditions specified in this Instruction, the relevant technical guidelines and the 

relevant laws and regulations;  

 - The Project Owner shall ensure that the Environmental and Social Management and 

Monitoring Plan are attached as one component in the IEE Report; provided that such 

Environmental and Social Management and Monitoring Plan shall be prepared in compliance 

with the conditions specified in Clause 2.5 of this Instruction and the relevant technical 

guideline; and 

 - The Project Owner shall prepare the IEE Report in Lao language otherwise it will 

not be considered for the issuance of the Environmental Compliance Certificate. 

 

2.4 Review of the Initial Environmental Examination Report  

 The process for the review of the IEE Report shall be undertaken in the following 

sequences:  

 - The Project Owner shall submit 1 set of an application and the final version of the 

IEE Report that integrates the Environmental and Social Management and Monitoring Plan 

amended pursuant to the comments gathered from the village/district consultation, attached 

with the minutes from every consultation signed and confirmed by the representatives of the 

Environmental Service Provider preparing the IEE Report, the Project Owner and other relevant 

Governmental authorities presiding at the consultations, to the Provincial Department of 

Natural Resources and Environment;  

 - Within 10 business days, the Provincial Department of the Natural Resources and 

Environment shall review the IEE Report to ensure that the Initial Environmental Examination 

is correct and comprehensive and shall notify the Project Owner in writing of the result from 

the examination in one of the following manner: 

 a. in case the IEE Report submitted is accurate and comprehensive, requesting the 

Project Owner to submit 15 or more IEE Reports both in paper and electronic copies 

to the Provincial Department of Natural Resources and Environment for further 

review and approval process to be undertaken; or  

 b. in case the IEE Report submitted is inaccurate and incomprehensive, requesting the 

Project Owner to revise the IEE Report before submitting the revised IEE Report 

to the Provincial Department of Natural Resources and Environment for their 

consideration and approval again. 

 - The review process of the IEE Report shall be completed within 40 business days 

from the date that the Project Owner submits every documents required above to the Provincial 

Department of Natural Resources and Environment; provided that such timeline will not include 

the period of time that the Project Owner takes to revise the IEE Reports pursuant to the 

comments gathered during the review process. The review process shall be undertaken as 

follows:  

 a. Within 5 business days, the Provincial Department of Natural Resources and 

Environment shall distribute the IEE Report to the relevant lined agencies in the 

provincial level, the District Office of Natural Resources and Environment and 

other relevant Stakeholders for their review and comments; 

 b. Within 20 business days after the last date that the IEE Report is submitted to the 

relevant parties as specified in a. above, the relevant lined agencies at the provincial 
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level, the District Office of Natural Resources and Environment and other relevant 

Stakeholders shall complete their review of the IEE Report and submit their 

comments to the Provincial Department of Natural Resources and Environment. If 

no comment is submitted within such specified period of time, it will be deemed 

that the IEE Report is approved and the relevant parties waive their rights to make 

any further comments thereon;  

 c. The Provincial Department of the Natural Resources and Environment, in 

coordination with the Project Owner, shall hold the consultation meeting at the 

district/provincial level in due time during the review period. During such 

consultation meeting, the Project Owner will explain about the IEE Report. The 

representative from the Ministry of Natural Resources and Environment, the 

relevant departments in the provincial level, the District Office of Natural 

Resources and Environment, the Project-Affected Person and the relevant 

Stakeholders should present at such consultation meeting as appropriate. In 

addition, other technical meeting and the additional site inspection can be arranged 

if necessary;  

 d. Within 15 business days after the deadline for the submission of all comments from 

the relevant parties, the Provincial Department of Natural Resources and 

Environment shall complete the review of all the comments gathered, complete 

their own review and give a written response back to the Project Owner in one of 

the following manners:  

+ with an agreement from the provincial authorities, in particular, the Chairman 

of the Provincial Environmental Committee, issuing the Environmental 

Compliance Certificate to approve the IEE Report and its Environmental and 

Social Management and Monitoring Plan; or 

+ instructing the Project Owner to revise the IEE Report before re-submitting 

the revised IEE Report to the Provincial Department of Natural Resources 

and Environmental for their consideration later;  

+ instructing the Project Owner to prepare the Environmental and Social Impact 

Assessment instead of the IEE Report if such Investment Projects and 

Activities are considered complicated or there is a potential to create 

substantial impacts; or  

+ rejecting the IEE Report in case the Provincial Department of Natural 

Resources and Environment considers that the result from the study and 

review in the IEE Report shows that substantial, unavoidable and unremedied 

social and environmental impacts will be caused from the Investment Projects 

and Activities; or such Investment Projects and Activities is not in consistent 

with the National Environmental Policy or Strategic Plan of the Natural 

Resources and Environment Agencies; 

  - The Provincial Department of Natural Resources and Environment shall notify the 

Ministry of Natural Resources and Environment of the response or instruction that they give to 

the Project Owner pursuant to d. above for their acknowledgement and oversight of the 

Investment Projects and Activities. 

 

2.5 Environmental and Social Management and Monitoring Plan (ESMMP) 

 In the preparation of the ESMMP, the Project Owner shall comply with the following 

conditions:  
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 - The Project Owner shall prepare the ESMMP to incorporate into the package of the 

IEE Report but in a separate booklet strictly in compliance with the procedure specified in Part 

II, Clause 2.5 of this Instruction and the relevant technical guidelines; 

 - The Project Owner shall prepare the ESMMP in Lao language otherwise it will not 

be considered for the issuance of the Environmental Compliance Certificate;  

 - 6 months prior to the commencement of the operation period of the Investment 

Projects and Activities, the Project Owner shall evaluate their implementation of the ESMMP 

during the construction period. Subsequently, the Project Owner shall revise such ESMMP in 

strictly compliance with the circumstance of the operation period and submit the revised 

ESMMP for the Operation Period to the Provincial Department of Natural Resources and 

Environment for their approval before any implementation of such ESMMP.   

 

2.6 Environmental Compliance Certificate  

 Environmental Compliance Certificate is the certificate approving the IEE Report and 

ESMMP of the Investment Projects and Activities that the Provincial Department of Natural 

Resources and Environment shall issue.  

 The validity and the conditions attached to such Environmental Compliance Certificate 

are as follows: 

 - The Environmental Compliance Certificate shall become effective from the 

issuance date of such certificate. However, if the Project Owner fails to commence any activities 

as specified in the project development plan and the Provincial Department of Natural 

Resources and Environment evaluated that the Investment Projects and Activities do not have 

any progress within 2 years after obtaining the Environmental Compliance Certificate, such 

certificate shall become void.  

 In case the certificate holder whose certificate is void intends to continue with its 

Investment Projects and Activities, such certificate holder shall revise all the documents relating 

to the Initial Environmental Examination as approved under the previous certificate, especially 

the baseline data to reflect the actual circumstance, and submit those documents to the 

Provincial Department of Natural Resources and Environment for their approval and issuance 

of the new Environmental Compliance Certificate; provided that the certificate holder can only 

re-apply for the new Environmental Compliance Certificate once.  

 - The Environmental Compliance Certificate approving the IEE Report shall be valid 

throughout the investment period of the Investment Projects and Activities; provided, however, 

such Environmental Compliance Certificate shall be terminated in case the Environmental 

Compliance Certificate approving the ESMMP is terminated or is not renewed;  

 - The Environmental Compliance Certificate approving the ESMMP shall be valid 

for the period of 2 to 5 years, depending on the determination of the Provincial Department of 

Natural Resources and Environment based on the impact severity of each type of the Investment 

Projects and Activities. Such Environmental Compliance Certificate can be renewed 

periodically throughout the investment period of the Investment Projects and Activities,  

 The Project Owner shall review and revise the ESMMP pursuant to the actual 

circumstance of each period in the Investment Projects and Activities and submit the revised 

ESMMP to the Provincial Department of Natural Resources and Environment for the approval 

and the renewal of the Environmental Compliance Certificate. The Provincial Department of 

Natural Resources and Environment shall complete reviewing the renewal application of the 

Environmental Compliance Certificate within 15 business days, excluding the time that the 

Project Developer would spend to revise the document;  

 - The Environmental Compliance Certificate shall contain certain conditions that the 

Project Owner shall strictly comply with;  
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 - In case that it is found that the Project Owner fails to comply with any conditions 

set out in the Environmental Compliance Certificate resulting in the substantial social and 

environmental impacts, the Provincial Department of Natural Resources and Environment, in 

the agreement from the high-ranking authorities, shall be entitled to revoke or suspend the 

validity of the Environmental Compliance Certificate any time during the investment period of 

the Investment Projects and Activities. Also, the Provincial Department of Natural Resources 

and Environment shall be entitled to propose to the investment competent authority to consider 

revoking the Concession Registration Certificate or the Enterprise Registration Certificate of 

such Investment Projects and Activities in case the substantial and dangerous social and 

environmental impacts are caused by the Investment Projects and Activities;  

 - The process for the revocation or suspension of the validity of the Environmental 

Compliance Certificate shall be undertaken as follows:  

+ The Provincial Department of Natural Resources and Environment issuing 

the Environmental Compliance Certificate shall issue the warning to the 

Project Owner to rectify any non-compliance found within 90 days from the 

issuance date of such warning and the memorandum of understanding shall 

be entered into with the Project Owner;  

+ In case the Project Owner does not verify such non-compliance within the 

specified period of time, the Provincial Department of Natural Resources and 

Environment shall issue the second notice to the Project Owner to rectify the 

non-compliance within 60 days from the issuance date of such second 

warning and again, the memorandum of understanding shall be entered into 

with the Project Owner;  

+ Thereafter, if such non-compliance remains unremedied by the Project Owner 

within the specified period of time for the second time, the Provincial 

Department of Natural Resources and Environment shall issue the notice to 

revoke and suspend the validity of the Environmental Compliance Certificate 

of such Investment Projects and Activities. Also, the Provincial Department 

of Natural Resources and Environment, in coordination and agreement with 

the relevant investment competent authority, shall be entitled to stop the 

activities that cause the substantial social and environmental impacts. 

 

2.7 Issuance of the Environmental Compliance Certificate for the Existing Investment 

Projects and Activities  

 The Project Investments and Activities that are currently existing and operating but did 

not receive the Environmental Compliance Certificate prior to the effectiveness of this 

Instruction shall comply with the following conditions:  

 - The Provincial Department of Natural Resources and Environment shall collect all 

the list of Investment Projects and Activities that are currently operating and categorized as 

Group 1 or Group 2 within their territory and submit such list to the Ministry of Natural 

Resources and Environment within 90 business days after the effectiveness of this Instruction;  

 - The Ministry of Natural Resources and Environment shall consider and give any of 

the following directions: 

+ For the Investment Projects and Activities that do not cause any social and 

environmental impacts, the Ministry of Natural Resources and Environment 

shall notify the Project Owner to continue their business operation and give 

certain instructions in relation to the environmental and social management 

that the Project Owner shall comply with. Also, the Ministry of Natural 

Resources and Environment shall submit a copy of such notice to the 
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investment competent authorities and the Provincial Department of Natural 

Resources and Environment for their information;  

+ For the Investment Projects and Activities that cause any social and 

environmental impacts, the Ministry of Natural Resources and Environment 

shall instruct the Project Owner to prepare and complete the Environmental 

and Social Management and Monitoring Plan within 120 business days. If the 

Project Owner cannot complete such ESMMP within the specified period of 

time, the Project Owner shall be subject to the sanctions as specified in Article 

92, 93, 94, 95, 96 and 97 of the Law on Environmental Protection (Amended) 

No.29/NA, dated 18 December 2012 as appropriate;  

+ The Ministry of Natural Resources and Environment, in coordination with the 

relevant authorities from the central and local levels, shall review the 

Environmental and Social Management and Monitoring Plan that the Project 

Owner prepared in due time. Then, the result from such review shall be 

notified in writing to the Project Owner and a copy of such notification shall 

be submitted to the relevant investment competent and the relevant Provincial 

Department of Natural Resources and Environment for their information.  

 

2.8 Duties and Responsibilities of the Project Owner in the Initial Environmental 

Examination 

 In the Initial Environmental Examination, the Project Owner shall have the following 

duties and responsibilities:  

  - to conduct study on overall physical, biological and socio-economic aspects, and to 

estimate the potential social and environmental impacts which may arise from the Investment 

Projects and Activities, by referring to the data and information gained from the concerned 

sectors, local administrations and other sources, including data and information collected in the 

field survey and from consultations with the Project-Affected Persons and other Stakeholders, 

both at the central and local levels;  

 - to coordinate with the relevant Provincial Department of Natural Resources and 

Environment who is responsible for the review of the IEE Report in undertaking the Public 

Involvement in strictly in compliance with Part II, Clause 2.10 and 2.11 of this Instruction and 

the relevant Pubic Involvement guideline and to ensure that there is no threat, coercion, force, 

violence, bribery or deception involved; 

 - to coordinate with the relevant Provincial Department of Natural Resources and 

Environment who is responsible for the review of the IEE Report in arranging the dissemination 

meeting at the local and central level as the relevant Provincial Department of Natural 

Resources and Environment may instruct the Project Owner to arrange in order to explain the 

development plan of the Investment Projects and Activities, the potential benefit, social and 

environmental impacts that such Investment Projects and Activities may cause and in order to 

summarize and record all the comments from the Project-Affected Person gained from the 

consultation meetings into the IEE Report;  

 -  to prepare the IEE Report which includes the ESMMP that defines all the protective 

and mitigation measures on social and environmental impacts;  

 - arrange the consultation meetings at the village/district, district/provincial levels 

and the technical meeting (if necessary), in coordination with the relevant Department of 

Natural Resources and Environment who is responsible for the review of the IEE Report of any 

Investment Projects and Activities and with the participation of all the relevant parties at the 

central and local levels, including the Natural Resources and Environment authorities at the 
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central and local levels, the relevant local administration, the Project-Affected Person and other 

Stakeholders in order to review the IEE Report;  

 - to revise the IEE Report and submit the final version of the IEE Report to the 

relevant Provincial Department of Natural Resources of Environment who is responsible for 

the review of the IEE Report of any Investment Projects and Activities for their review and 

approval prior to commencing any implementation of the Investment Projects and Activities;  

 - to strictly implement the environmental and social management and monitoring 

measures as specified under the ESMMP throughout the investment period of the Investment 

Projects and Activities;  

 - to revise the ESMMP periodically, in particular, during the time that the Project 

Owner prepares for the renewal of the Environmental Compliance Certificate approving the 

ESMMP from the Provincial Department of Natural Resources and Environment. 

 

2.9 Duties and Responsibilities of the Governmental Authorities in relation to the 

Initial Environmental Examination  

The Government Authorities that have the mandate relating to the Initial Environmental 

Examination include the Natural Resources and Environment Agencies and other lined agencies 

have the following duties and responsibilities:  

a. Ministry of Natural Resources and Environment shall have the following duties and 

responsibilities:  

 - to create the legislatures, technical guidelines and other handbook in relation to the 

Initial Environmental Examination which will be used nationwide;  

 - to build up the technical skills concerning the Initial Environmental Examination to 

their own staff at the Natural Resources and Environmental authorities at the local level;  

 - to provide technical guidance in relation to the preparation and review of the Initial 

Environmental Examination to the Project Owner;  

 -  to create and update the list of Investment Projects and Activities that shall conduct 

the environmental impact assessment, criteria to assess and evaluate the social and 

environmental impacts for the screening process;  

 - to conclude and report the nationwide status of the Initial Environmental 

Examination to the Government from time to time;  

 - to be an active coordinator with the relevant Provincial Department of Natural 

Resources and Environment and to determine which department will be the main authority 

responsible for the review process and the issuance of the Environmental Compliance 

Certificate approving the IEE Report and ESMMP in case the Initial Environmental 

Examination includes the social and environmental impacts in more than two provinces;  

 - to participate in the consultation meeting at the district/provincial levels to review 

the IEE Report;  

 - to provide cooperation and other assistance to the local Natural Resources and 

Environmental authorities if they have any query in relation to the review of the IEE Report. 

 b. Provincial/Capital City Department of Natural Resources and Environment shall 

have the following duties and responsibilities:   

 - to give technical guidance in relation to the preparation and review of the IEE 

Report to the Project Owner;  

 - to be an active coordinator with the relevant parties and to cooperate and facilitate 

the Project Owner in the survey and data collection within its province for the preparation of 

the IEE Report and in the Public Involvement with the Project-Affected Persons and other 

Stakeholders;  
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 -  to provide assistance to the Project Owner in the dissemination of information to 

the Project-Affected Persons and the Stakeholders on the objectives, benefits and potential 

social and environmental impacts that may arise from the Investment Projects and Activities;  

 - to be the main authority to review and issuance the Environmental Compliance 

Certificate to approve the IEE Report and its ESMMP;  

 - to participate in the filed inspection and to be the host for arranging the technical 

meetings and other consultation meetings to review the IEE Report and its ESMMP;  

 - to propose to the high-ranking authorities to establish the technical committee or 

the ad-hoc committee at the provincial level (as necessary), such as the environmental 

monitoring unit, the public involvement unit or other monitoring units; 

 - to accept the complaints from the Project-Affected Persons and the other 

Stakeholders in relation to the preparation and review of the IEE Report and resolve the disputes 

which fall under its responsibility;   

 - to conclude and report the status of the Initial Environmental Examination to the 

provincial administrative and the Ministry of Natural Resources and Environment from time to 

time. 

 c. District Office of the Natural Resources and Environment shall have the following 

duties and responsibilities:  

 - to be an active coordinator with the relevant parties and to cooperate and assist the 

Project Owner in the survey and data collection within its district for the preparation of the IEE 

Report and in the Public Involvement with the Project-Affected Persons and the Stakeholders;  

 - to cooperate with the Project Owner in the dissemination of information to the 

Project-Affected Persons and the Stakeholders on the objectives, benefits and the social and 

environmental impacts that may arise from the Investment Projects and Activities;  

 - to participate in the field inspection; to review; to comment and to be the co-host 

with the Provincial Department of Natural Resources and Environment in arranging the 

consultation meetings in coordination with the Project Owner, the local administrations at the 

district and village levels to consider and IEE Report and its ESMP from the first to the final 

versions;  

 - to propose to the high-ranking authorities to establish the technical committee or 

ad-hoc committee at the district level (as necessary), such as the environmental monitoring 

units, the public involvement units or other monitoring units;  

 - to accept the complaints from the Project-Affect Persons and the Stakeholders in 

relation to the preparation and review of the IEE Report and resolve the disputes which falls 

under its responsibility;  

 - to conclude and report the status of the Initial Environmental Examination to the 

district administration and the Provincial Department of Natural Resources and Environment 

from time to time. 

 d. Village Unit of the Natural Resources and Environment shall have the following 

duties and responsibilities:  

 - to be an active coordinator with the relevant parties and to cooperate and assist the 

Project Owner in the survey and data collection within its village for the preparation of the IEE 

Report  and in the Public Involvement with the Project-Affected Persons and the Stakeholders;  

 - to assist the Project Owner in the information dissemination to the Project-Affected 

Persons and the Stakeholders on the objectives, benefits and the social and environmental 

impacts that may arise from the Investment Projects and Activities; 

 - to participate in the field inspection; to review; to comment the IEE Report; and to 

participate in the consultation meeting at each level;  
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 - to propose to the high-ranking authorities to establish the technical committee or 

the ad-hoc committee at the village level (as necessary);  

 - to accept the complaints from the Project-Affected Persons and the Stakeholders in 

relation to the preparation and review of the IEE Report and resolve the disputes which fall 

under the its responsibility;  

 - to conclude and report the status of the Initial Environmental Examination to the 

head of the village and the District Office of the Natural Resources and Environment from time 

to time. 

 e. Other lined agencies at the local levels shall have the following duties and 

responsibilities:  

 - to participate in the field inspection; to review; to comment the IEE Report and its 

ESMMP; and to participate in the technical meeting and the consultation meeting at each level;  

 - to contribute the technical assistance in the technical or ad-hoc committees as 

required;  

 - to participate in the grievance redress committee to resolve the disputes relating to 

the Initial Environmental Examination according to their mandates.  

 

2.10 Public Involvement of the Project-Affected Persons and the Stakeholders 

The Project-Affected Persons and the Stakeholders shall have the following 

participation in the Initial Environmental Examination:  

 - to receive information on the development plan of the Investment Projects and 

Activities, the benefit to be received, the social and environmental impacts that may arise from 

the Investment Projects and Activities;  

 - to cooperate and provide information on local social environmental and natural 

environment in the area of the Investment Projects and Activities and in the nearby locations to 

be used in the preparation of the IEE Report and its ESMMP; 

 - to receive information in relation to the IEE Report as well as other progress report 

on the implementation of the environmental and social management and monitoring measures;  

 - to participate in the field inspection and to be the main party participating in the 

consultation meetings at all levels to give comment on the preparation and review process of 

the IEE Report and its ESMMP; 

 - to make a written complaints to the local administration at all levels to resolve the 

social and environmental impacts caused by the Investment Projects and Activities;  

 - to participate in the monitoring activities which will be conducted to ensure the 

implementation of the environmental and social management and monitoring measures and to 

report to the Natural Resources and Environmental authorities at the local levels in case of they 

found any social and environmental impacts caused. 

 

2.11 Public Involvement Process 

The Provincial Department of the Natural Resources and Environment responsible for 

the review and the issuance of the Environmental Compliance Certificate approving the IEE 

Reports and its ESMMP, in coordination with the local administrations and the Project Owner, 

shall ensure that the Public Involvement of the Project-Affected Persons and the Stakeholders 

be undertaken pursuant to the following steps of the Initial Environmental Examination:  

- During the process of data collection for the preparation of the IEE Report and its 

ESMMP, the dissemination meeting shall be held for the Project-Affected Persons and the 

Stakeholders in various forms both in Lao language and local language to explain the 

development plan of the Investment Projects and Activities, the benefits to be gained and the 
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social and environmental impacts; and to gather the comments from the Project-Affected 

Persons and other Stakeholders;  

- During the process of the preparation and review of the IEE Report and its ESMMP, 

the consultation meetings shall be held at the village/district and district/provincial levels in 

consistent with the review process of the IEE Report and its ESMMP to ensure that the Project-

Affected Persons and the Stakeholders have an opportunity to provide comments to the first to 

the final IEE Report and its ESMMP;  

- During the operation of the Investment Projects and Activities, the Project Owner 

shall inform the Project-Affected Persons and other Stakeholders of the activities conducted in 

the Investment Projects and Activities which are likely to cause the social and environmental 

impacts and shall allow the Project-Affected Persons and other Stakeholders to access to 

information about the Investment Projects and Activities;  

- During the preparation for the closure of the Investment Projects and Activities, the 

Project Owner shall inform the Project-Affected Persons and other Stakeholders of the 

implementation of the closure and rehabilitation plan of their Investment Projects and Activities 

and shall entitle the Project-Affected Persons and other Stakeholders to provide comments and 

assess the completion or any remaining issues relating to the implementation by the Project 

Owner of the environmental and social management and monitoring plan throughout the 

investment period of the Investment Projects and Activities. Such comments from the Project-

Affected Persons and other Stakeholders is one of the condition before the Provincial 

Department of Natural Resources and Environment will issue the letter to confirm the end of 

the Investment Projects and Activities. 

 

 

 

2.12 Funding Obligations of the Project Owner  

The  Project Owner shall be obliged to provide sufficient funding for all of these 

budget items:  

- all the costs associated with the Initial Environmental Examination as conducted by 

the Project Owner, Environmental Service Provider and other Governmental authorities such 

as: the cost for field inspection, dissemination meeting, consultation meeting at the 

village/district, district/provincial, technical meeting and other activities undertaken in relation 

to the Public Involvement;  

- all certificate fees and service charges payable for the issuance of the Environmental 

Compliance Certificate; provided that the Project Owner is only required to pay a certificate 

fee once upon the obtainment of such Environmental Compliance Certificate while the Project 

Owner is required to pay a service charge for every renewal of the Environmental Compliance 

Certificate approving the ESMMP;  

- all the costs incurred for the implementation of the environmental and social 

management measures as specified under the ESMMP and under the conditions of the 

Environmental Compliance Certificate either the measures to be performed and undertaken by 

the Project Owner or by the Governmental authorities;  

- all the costs incurred for the monitoring activities of the implementation of the 

environmental and social management and monitoring plans as proposed under the ESMMP 

and the implementation of any conditions to the Environmental Compliance Certificate either 

to be conducted by the Project Owner and the monitoring of the Governmental authorities 

pursuant to the provision of Part II Clause 2.18 and 2.19 of this Instruction, including the cost 

for capacity building and equipment as well as vehicles procurement for the monitoring purpose 

to be provided to the Governmental authorities at the local levels.  
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2.13 Management of the Fess and Service Charges 

The Provincial Department of Natural Resources and Environment that issues and 

approve the renewal of the Environmental Compliance Certificate shall have the duty to collect 

the fees and service charges from the Project Owner at the rate as prescribed under the 

Presidential Edict on Fees and Service Charges.  

All the fees and service charges shall be put into the State Treasury. In case the 

Provincial Department of Natural Resources and Environment needs to use the technical service 

fees collected, the department will prepare the budget utilization plan and submit to the high-

ranking authorities for their approval as appropriate.  

 

2.14 Information Provision  

- The Project Owner shall keep, create, update and submit every information relating 

to the Initial Environmental Examination of their Investment Projects and Activities in both 

paper and electronic copies to the Provincial Department of Natural Resources and 

Environment responsible for the review of the IEE Report and its ESMMP;  

- The Project Owner shall be fully responsible for the accuracy, clarity, 

comprehensiveness and reliability of all the information that he creates relating to the Initial 

Environmental Examination of their Investment Projects and Activities.  

 

2.15 Reporting Obligations 

Throughout the investment period of the Investment Projects and Activities, the Project 

Owner shall perform the following reporting obligations: 

- The Project Owner shall prepare and submit the report periodically: on a monthly 

basis, quarterly basis and annual basis as specified as the conditions to the Environmental 

Compliance Certificate issued for each Investment Projects and Activities. Those reports shall 

include these following material information:  

+ the implementation progress of the environmental and social management 

and monitoring measures as specified under the ESMMP and the compliance 

with the conditions to the Environmental Compliance Certificate and other 

contractual commitments;  

+ the difficulty confronted by the Project Owner during the implementation 

period of the environmental and social management and monitoring 

measures; and  

+ other necessary information.  

- For the report prepared in relation to the IEE Report, the Project Owner shall submit 

those reports in 3 sets or more as requested to the Provincial Department of Natural Resources 

and Environment. 

- In case of any accidents, emergency incidents or any breach committed by the 

Project Owner resulting in the severe social and environmental impacts, the Project Owner shall 

prepare and submit the incident report to the Provincial Department of Natural Resources and 

Environment within 24 hours after the Project Owner becoming aware of such incidents. 

 

2.16 Information Disclosure to Public  

- The Project Owner shall publicly disclose the information relating to the Project 

Owner; the social and environmental impacts; the commitment and environmental and social 

management and monitoring measures; the IEE Plans and its ESMMP; other reports that the 

Project Owner preparing and submitting to the Governmental Authorities; the monitoring result 

of measures implementation; budget provided for the Initial Environmental Examination and 
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the implementation of all the environmental and social management and monitoring measures 

as specified under the ESMMP; any breach of any obligation or measures committed by the 

Project Owner; and other information requested to be disclosed by the Governmental 

Authorities to the public.  

- The information that the Project Owner shall disclose to the public shall be prepared 

in Lao and local languages to the fullest extent.  

- The relevant Provincial Department of Natural Resources and Environment shall 

be entitled to reserve the right not to disclose any information relating to privacy of any 

individual, information relating to the property or commercial rights of the Project Owner.  

- In case that the Project Owner does not want to disclose any information as required 

above, the Project Owner shall submit the written request, attached with those information that 

they do not want to disclose, to the Provincial Department of Natural Resources and 

Environment for their consideration whether or not to allow the Project Owner not to disclose 

such information. If any information is considered information not to be disclosed, such 

information shall be kept confidential for the period of time as agreed between the relevant 

Provincial Department of Natural Resources and Environment and the Project Owner. 

 

2.17 Monitoring Units 

 The monitoring units shall include the following units:  

 - Monitoring units of the Project Owner; 

 - Monitoring units of the Governmental authorities, including: 

+ monitoring units from the local Natural Resources and Environmental 

authorities  who is the primary and direct authority responsible for the 

monitoring of the implementation of the environmental and social 

management and monitoring measures as specified under the ESMMP 

attached to the IEE Report;  

+ other local lined agencies. 

2.18 Self-Monitoring by the Project Owner  

- The Project Owner shall be obliged to be the primary and first party to conduct self-

monitoring by concluding and assessing the progress on the implementation of the 

environmental and social management and monitoring measures as specified under the ESMMP 

and the Environmental Compliance Certificate undertaken by the Project Owner and submit 

such progress report prepared from the self-monitoring to the Provincial Department of Natural 

Resources and Environment from time to time as specified in the Environmental Compliance 

Certificate.  

- If necessary in case of the IEE Reports, the Project Owner shall establish the 

environmental management office and the public involvement office in order to ensure the 

efficient implementation and the performance of the environmental and social management and 

monitoring measures or the public involvement of the Project Owner.  

 

2.19 Governmental Monitoring Units 

 Governmental Monitoring Units shall have the duty to monitor and inspect the 

implementation of the social and environmental management and monitoring measures under 

the ESMMP and of the conditions to the Environmental Compliance Certificate; provided that 

the detailed duties of each unit shall be as follows:  

 a. Provincial Department of Natural Resources and Environment shall have the 

following monitoring duties:  

 - to be a main authority to monitor and inspect the implementation of the 

environmental and social management measures under the ESMMP attached to the IEE Report, 
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both by the field inspection and the review of the self-monitoring reports submitted by the 

Project Owner; 

 - to delegate the mandate and budget for the monitoring and inspection to the District 

Office of Natural Resources and Environment and Village Unit of Natural Resources and 

Environment to participate in the monitoring and inspection activities of the ESMMP attached 

in the IEE Report; 

 - to consider and propose to the high-ranking authorities to establish the project 

environmental monitoring units and the Provincial public involvement units at the provincial 

level if necessary to monitor and inspect the environmental and social management and 

monitoring measures and the Public Involvement of the Investment Projects and Activities;  

 - to conclude and report the status from the monitoring of each Investment Projects 

and Activities to the provincial administration and the Ministry of Natural Resources and 

Environment from time to time; and 

 - to perform another monitoring and inspection works as delegated by the high-

ranking authorities to the Department’s responsibility.  

 b. District Office of Natural Resources and Environment shall have the following 

monitoring duties:  

 - to be responsible for the monitor and inspection of the implementation of the 

environmental and social management and monitoring measures under the ESMMP attached to 

the IEE Report within its district boundary;  

 - to consider and propose to the high-ranking authorities to establish the project 

environmental monitoring units at the district level if necessary to monitor and inspect the 

environmental and social management and monitoring measures; 

 - to conclude and report the status from the monitoring of each Investment Projects 

and Activities to the district administration and the Provincial Department of Natural Resources 

and Environment from time to time; and 

 - to perform another monitoring and inspection works as delegated by the high-

ranking authorities to the Office’s responsibility. 

 c. Village Unit of Natural Resources and Environment shall have the following 

monitoring duties:  

 - to be responsible for the monitor and inspection of the implementation of the 

environmental and social management and monitoring measures under the ESMMP attached to 

the IEE Report within its village boundary;  

 - to consider and propose to the high-ranking authorities to establish the project 

environmental monitoring units at the village level if necessary to monitor and inspect the 

environmental and social management and monitoring measures; 

 - to conclude and report the status from the monitoring of each Investment Projects 

and Activities to the village administration and the District Office of Natural Resources and 

Environment from time to time; and 

 - to perform another monitoring and inspection works as delegated by the high-

ranking authorities to the Unit’s responsibility.  

 d. Local lined agencies shall have the following monitoring duties:  

 - to participate in the inspection team which is led by the relevant Natural Resources 

and Environmental Authorities to monitor and inspect the implementation of the environmental 

and social management and monitoring measures under the ESMMP attached to the IEE Report 

as relevant to their mandates;  

 - to review and provide technical comments in the environmental monitoring units in 

each levels as required;  
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 - to conclude and report the performance of the monitoring and inspection of the 

Investment Projects and Activities within their mandates and responsibilities to their high-

ranking authorities from time to time;  

 - for the main investment competent authorities of the Investment Projects and 

Activities, in addition to the participation in the monitoring team led by the Natural Resources 

and Environmental Authorities, such competent authorities shall be entitled to conduct their 

monitoring and inspection directly based on their own legislatures. 

 

2.20 Scope of the Authority of the Governmental Monitoring Units 

 The Governmental Monitoring Units shall have the following scope of authorities:  

 - to send their staff or their consultant to the site of the Investment Projects and 

Activities or the Project Owner’s office at any time; provided that the advance notice will be 

submitted to the Project Owner, except in case of an emergency circumstances which is likely 

to impose the substantial social and environmental impacts in which the monitoring units shall 

be entitled to access into the site without the advanced notice is required;  

 - to take photos, to record voice, to take samples from the Investment Projects and 

Activities for testing, to inspect the computers and other equipment of the Project Owner, to 

review all the documents, to interview staffs and to undertake any other activities as 

appropriate;  

 - in case that any non-compliance with the environmental and social management 

and monitoring measures as specified under the ESMMP and the conditions to the 

Environmental Compliance Certificate is found to be committed by the Project Owner, the 

Governmental monitoring units shall be entitled to issue the warning to the Project Owner and 

the Project Owner shall comply with the instruction given in the warning issued by such 

Governmental monitoring units. If the Project Owner does not comply with such warning, the 

Environmental Compliance Certificate will be revoked or suspended pursuant to the steps 

prescribed under Part II Clause 2.6 of this Instruction.  

 

Part III 

Final Provisions 

 

3.1 Implementation 

 The Ministry of Natural Resources and Environment delegates the authority to the 

Provincial Department of Natural Resources and Environment to be the central authority to 

coordinate with other local lined agencies to efficiently disseminate, implement and enforce 

this Instruction.  

 The related natural persons, legal entities and organizations, both in private and public 

sectors, shall acknowledge and implement this Instruction strictly.  

 The relevant authorities or agencies that owns the state-invested project shall ensure 

sufficient budget for the conductance of the Initial Environmental Examination and the 

implementation of the environmental and social management and monitoring measures for their 

Investment Projects and Activities. 

 

3.2 Effectiveness 

 This Instruction shall be effective from the date of execution. Any decisions, provisions 

and regulations that contradict with this Instruction shall be revoked.  

 

Minister of the Ministry of Natural Resources and Environment 
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ບັນຊີໂຄງການລົງທຶນ ແລະ ກິດຈະການຕ່າງໆ  

ທີ່ຈະຕ້ອງດຳເນີນ ການສຶກສາເບ ້ອງຕົ້ນກ່ຽວກັບຜົນກະທົບ

ຕ ່ສິ່ງແວດລ້ອມ ຫລ   

ການປະເມີນຜົນກະທົບຕ ່ສິ່ງແວດລ້ອມສັງຄົມ ແລະ ທ າມະຊາດ  

 

ບັນຊີໂຄງການລົງທຶນ ແລະ ກິດຈະການຕ່າງໆ ປະກອບດ້ວຍ ປະເພດ ແລະ 

ຂະຫນາດ ໂຄງການລົງທຶນ ແລະກິດຈະການຕ່າງໆ ຊຶ່ງໂດຍຫລັກໄດ້ຈັດແບ່ງ

ອອກເປັນ 2 ກ ່ມ ຄ : ກ ່ມ 1  ຕ້ອງສ້າງບົດລາຍ

ງານການສຶກສາເບ ້ອງຕົ້ນກ່ຽວກັບ ຜົນກະທົບຕ ່ສິ່ງແວດລ້ອມ (ບສຕສ) 

ແລະ ກ ່ມ 2 ຕ້ອງສ້າງບົດລາຍ

ງານການປະເມີນຜົນກະທົບຕ ່ສິ່ງແວດລ້ອມສັງຄົມ ແລະ ທ າມະຊາດ (ບປຜສ) 

(ຍົກເວັ້ນສ າລັບໂຄງການລົງທຶນ ແລະ ກິດຈະການຕ່າງໆ ທີ່ຕົກຢ ່

ໃນກ ລະນີ ທີ່ລະບ ໄວ້ໃນ ຫມາຍເຫດ ຢ ່ກ້ອງຕາຕະລາງ ລ ່ມນີ້).  

ໂຄງການລົງທຶນ ແລະ ກິດຈະການຕ່າງໆ ໄດ້ຈັດແບ່ງອອກເປັນ 5 ຂະແໜງຄ : 

(1) ຂະແໜງພະລັງງານ;       (2) ຂະແໜງກະສິກຳ ແລະ ປ່າໄມ້; (3) 

ຂະແໜງອ ດສາຫະກຳປ ງແຕ່ງ; (4) ຂະແໜງພ ້ນຖານໂຄງລ່າງ ແລະ ບ ລິ ການ; ແລະ 

(5) ຂະແໜງແຮ່ທາດ. 

ລາຍລະອຽດກ່ຽວກັບປະເພດ ແລະ ຂະຫນາດ ໂຄງການລົງທຶນ ແລະ ກິດຈະການ

ຕ່າງໆ ໃນແຕ່ລະຂະແໜງ ທີ່ໄດ້ຈັດເຂົ້າໃນກ ່ມ 1 ແລະ ກ ່ມ 2   ແມ່ນໄດ້

ກ ານົດໄວ້ໃນຕາຕະລາງ ລ ່ມນີ້: 

 

ປະເພດໂຄງການລົງທຶນ ແລະ 

ກິດຈະການຕ່າງໆ 

ກ ່ມ 1 

ຕ້ອງສ້າງ ບສຕສ 

ກ ່ມ 2 

ຕ້ອງສ້າງ ບປຜສ 

I. ໂຄງການລົງທຶນ ແລະ ກິດຈະການຕ່າງໆ ໃນຂະແໜງພະລັງງານ 

ການພັດທະນາທາງດ້ານພະລັງງານໄຟຟ້າ 

1.1 

ການຜະລິດໄຟຟ້າດ້ວຍ

ພະລັງງານ ນ ້າຕົກ (ສ້າງ

ເຂ ່ອນໄຟຟ້ານ ້າຕົກ) 

(ກ) 1-15 ເມກາວັດ 

ຫລ   

(ຂ) 

ບັນຈ ບ ລິມາດ

ນ້ຳ < 200 ລ້ານ ມ3 

ຫລ   

(ກ) ≥ 15 ເມກາວັດ 

ຫລ   

(ຂ) 

ບັນຈ ບ ລິມາດນ້ຳ 

 ≥ 200 ລ້ານ ມ3 ຫລ   
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ປະເພດໂຄງການລົງທຶນ ແລະ 

ກິດຈະການຕ່າງໆ 

ກ ່ມ 1 

ຕ້ອງສ້າງ ບສຕສ 

ກ ່ມ 2 

ຕ້ອງສ້າງ ບປຜສ 

(ຄ) 

ມີເນ ້ອທີ່ອ່າ

ງເກັບ ນ້ຳ <1.500 

ເຮັກຕາ 

(ຄ) 

ມີເນ ້ອທີ່ອ່າງເ

ກັບ ນ້ຳ ≥ 1.500 

ເຮັກຕາ  

1.2 

ການຜະລິດໄຟຟ້າດ້ວຍ

ພະລັງງານ ນິວເຄຣຍ, 

ການຄ ້ມຄອງ ແລະ ການ

ກ າຈັດສິ່ງເສດເຫລ ອນິວ

ເຄຣຍ 

 ທ ກຂະຫນາດ 

1.3 

ການຜະລິດໄຟຟ້າດ້ວຍ

ພະລັງງານຈາກອາຍແກັສທ າ

ມະຊາດ 

5-50 ເມກາວັດ > 50 ເມກາວັດ 

1.4 

ການຜະລິດໄຟຟ້າດ້ວຍ

ພະລັງງານລົມ ໂດຍນ າໃຊ້

ກັງຫັນລົມ 

 2-10 ໜ່ວຍກັງ

ຫັນ 
> 10 ໜ່ວຍກັງຫັນ 

1.5 
ການຜະລິດໄຟຟ້າ

ດ້ວຍພະລັງງານຄວາມຮ້ອນ 
≤ 10 ເມກາວັດ > 10 ເມກາວັດ 

ການພັດທະນາທາງດ້ານພະລັງງານອາຍແກັສ ແລະ ນ້ຳມັນເຊ ້ອໄຟ  

1.6 
ການພັດທະນາທ ່ຂົນສົ່ງ

ນ້ຳມັນ ແລະ ອາຍແກັສ 
 ທ ກຂະຫນາດ 

1.7 

ການຂ ດຄົ້ນນ ້າມັນ

ເຊ ້ອໄຟ ຫລ ອາຍແກັສທ າ

ມະຊາດ 

 ທ ກຂະໜາດ 

1.8 ການກັ່ນນ ້າມັນ  ທ ກຂະຫນາດ 

1.9 ການສ້າງສາງເກັບນ້ຳມັນ 5,000-50.000   ມ3 > 50.000 ມ3 

ການພັທະນາທາງດ້ານລະບົບສາຍສົ່ງໄຟຟ້າແຮງສ ງ 
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ປະເພດໂຄງການລົງທຶນ ແລະ 

ກິດຈະການຕ່າງໆ 

ກ ່ມ 1 

ຕ້ອງສ້າງ ບສຕສ 

ກ ່ມ 2 

ຕ້ອງສ້າງ ບປຜສ 

1.10 ການກ ່ສ້າງສາຍສົ່ງໄຟຟ້

າແຮງສ ງ: 

  

1.10.1 
ໄຟຟ້າແຮງສ ງ ≥ 230 

ກິໂລໂວນ 
≤ 15 ກິໂລແມັດ > 15 ກິໂລແມັດ 

1.10.2 
ໄຟຟ້າແຮງສ ງ < 230 

ກິໂລໂວນ 

ທ ກຂະຫນາດ 

 

 

1.11 ສະຖານີໄຟຟ້າແຮງສ ງ < 10 ເຮັກຕາ ≥ 10 ເຮັກຕາ 

II. ໂຄງການລົງທຶນ ແລະ ກິດຈະການຕ່າງໆ ໃນຂະແໜງກະສິກຳ ແລະ ປ່າໄມ້ 

ການປ ກໄມ້ ແລະ ປ ກພ ດ 

2.1 
ການປ ກ ແລະ ຕັດໄມ້ 

ອ ດສາຫະກຳ  
20-200 ເຮັກຕາ > 200 ເຮັກຕາ 

2.2 ການປ ກພ ດອ ດສາຫະກຳ  20-400 ເຮັກຕາ > 400 ເຮັກຕາ 

ການລ້ຽງສັດ ແລະ ການປະມົງ 

2. 3 
ການລ້ຽງສັດໃຫຍ່ ເຊັ່ນ: 

ງົວ, ຄວາຍ, ມ້າ ແລະ ອ ່ນໆ 
≥ 500 ໂຕ  

2.4 ການລ້ຽງສັດປີກ ≥ 5.000 ໂຕ  

2.5 ການລ້ຽງຫມ  ≥ 500 ໂຕ  

2.6 

ການລ້ຽງປາ ແລະ ສັດນ ້າ 

ໃນຫນອງນ ້າແບບອ ດສາຫະ

ກຳ 

≥ 10 ເຮັກຕາ  

2.7 
ການລ້ຽງປາ ແລະ ສັດນ ້າ 

ໃນກະຊັງ ຕາມລຳແມ່ນ ້າ 
≥ 300 ຕາແມັດ  
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ປະເພດໂຄງການລົງທຶນ ແລະ 

ກິດຈະການຕ່າງໆ 

ກ ່ມ 1 

ຕ້ອງສ້າງ ບສຕສ 

ກ ່ມ 2 

ຕ້ອງສ້າງ ບປຜສ 

2.8 ການລ້ຽງແຂ້ ≥ 100 ໂຕ  

III. ໂຄງການລົງທຶນ ແລະ ກິດຈະການຕ່າງໆ ໃນຂະແຫນງອ ດສາຫະກຳປ ງແຕ່ງ 

ອ ດສາຫະກຳປ ງແຕ່ງອາຫານ 

3.1 

ການຜະລິດ, ການປ ງແຕ່ງ 

ແລະ ການຮັກສາອາຫານ 

(ຊີ້ນ, ປາ,ຫມາກໄມ້, 

ນ ້າມັນຈາກພ ດ ແລະ ສັດ 

ແລະ ອາຫານສັດ) 

≤ 1 ໂຕນ/ມ ້ > 1 ໂຕນ/ມ ້ 

3.2 

ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບຜະລິດພັນຈາກນົ

ມ  

≤ 40 ໂຕນ/ມ ້ > 40 ໂຕນ/ມ ້ 

3.3 

ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບແປ້ງ ແລະ 

ຜະລິດຕະພັນ ຈາກແປ້ງ 

40-80 ໂຕນ/ມ ້ > 80 ໂຕນ/ມ ້ 

3.4 
ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບ ນ້ຳຕານ 
≤ 30 ໂຕນ/ມ ້ > 30 ໂຕນ/ມ ້ 

3.5 
ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບ ເຫລົ້າ 
≤ 5 ແສນລິດ/ປີ > 5 ແສນລິດ/ປີ 

3.6 

ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບ 

ນ້ຳດ ່ມບ ່ມີທາດເຫ

ລົ້າ ແລະ ນ້ຳດ ່ມອະນາໄມ 

ທ ກຂະຫນາດ  

3.7 

ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບຜະລິດຕະພັນຢາ

ສ ບ 

ທ ກຂະຫນາດ  

ອ ດສາຫະກຳແຜ່ນແພ, ແຜ່ນເຈ້ຍ ແລະ ຜະລິດຕະພັນໄມ້ 
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ປະເພດໂຄງການລົງທຶນ ແລະ 

ກິດຈະການຕ່າງໆ 

ກ ່ມ 1 

ຕ້ອງສ້າງ ບສຕສ 

ກ ່ມ 2 

ຕ້ອງສ້າງ ບປຜສ 

3.8 

ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບແຜ່ນແພ, 

ເສັ້ນດ້າຍແບບອ ດສາຫະ 

ກຳ, ເຄ ່ອງນ ່ງຫົ່ມ ແລະ 

ຍ້ອມສີຂົນສັດ 

ທ ກຂະຫນາດ  

3.9 

ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບ ການເອ ອບ ແລະ 

ນວດຫນັງ 

ທ ກຂະຫນາດ  

3.10 

ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບ 

ຜະລິດຕະພັນຫນັງ 

≤ 1 ລ້ານອັນ/ປີ > 1 ລ້ານອັນ/ປີ 

3.11 

ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບ 

ຜະລິດຕະພັນໄມ້ຫວາຍ ແລະ 

ວັດຖ ຈັກສານ 

ທ ກຂະຫນາດ  

3.12 

ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບໄມ້ປອກ, 

ໄມ້ບາງຟານ ເປັນແຜ່ນ ແລະ 

ອ ່ນໆ 

≤ 1 

ແສນຕາແມັດ/ປີ 
> 1 ແສນຕາແມັດ/ປີ 

3.13 
ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບເຈັ້ຍ 
≤ 30 ໂຕນ/ມ ້ > 30 ໂຕນ/ມ ້ 

3.14 
ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບ ການພິມ 
ທ ກຂະຫນາດ  

ອ ດສາຫະກຳຜະລິດຕະພັນເຄມີ ແລະ ອ ປະກອນການແພດ 

3.15 ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບນ້ຳມັນເຊ ້ອໄຟ 
 ທ ກຂະຫນາດ 
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ປະເພດໂຄງການລົງທຶນ ແລະ 

ກິດຈະການຕ່າງໆ 

ກ ່ມ 1 

ຕ້ອງສ້າງ ບສຕສ 

ກ ່ມ 2 

ຕ້ອງສ້າງ ບປຜສ 

(ເປໂຕຣຽມ) ແລະ ໄຮ

ໂດຣຄາຣ໌ບອນ 

3.16 

ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບ 

ຜະລິດຕະພັນເຄມີ  

 ທ ກຂະຫນາດ 

3.17 

ໂຮງງານດຳເນີນກິດຈະການຜະ

ລິດ ຜະລິດຕະພັນການແພດ 

ແລະ ການຢາ ທີ່ນຳໃຊ້

ຂະບວນການທາງເຄມີ ແລະ 

ຊີວະເຄມີ 

 ທ ກຂະຫນາດ 

3.18 

ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບວັດຖ ພັນອະນາໄມ, 

ລ້າງຂັດຖ  ແລະ 

ເຄ ່ອງສຳອາງ 

≤ 10 ໂຕນ/ມ ້ > 10 ໂຕນ/ມ ້ 

3.19 

ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບ ຢາງຍ ດ ແລະ 

ຢາງພາລາ 

50-200 ໂຕນ/ປີ > 200 ໂຕນ/ປີ 

3.20 

ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບຜະລິດຕະພັນ 

ປາລາສະຕິກ 

≤ 400 ໂຕນ/ປີ > 400 ໂຕນ/ປີ 

ອ ດສາຫະກຳຜະລິດຕະພັນແຮ່ທີ່ບ ່ແມ່ນໂລຫະ 

3.21 

ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບ ແກ້ວ 

ແລະຜະລິດຕະພັນ ຈາກແກ້ວ 

ທ ກຂະຫນາດ  

3.22 

ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບຜະລິດຕະພັນແຮ່ 

ທີ່ບ ່ແມ່ນໂລຫະອ ່ນໆ 

ທ ກຂະຫນາດ  
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ປະເພດໂຄງການລົງທຶນ ແລະ 

ກິດຈະການຕ່າງໆ 

ກ ່ມ 1 

ຕ້ອງສ້າງ ບສຕສ 

ກ ່ມ 2 

ຕ້ອງສ້າງ ບປຜສ 

3.23 

ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບ ຊີມັງ, ປ ນຂາວ 

ແລະ ປ ນໂບກ (Plaster) 

≤ 20 ໂຕນ/ຊົ່ວໂມງ > 20 ໂຕນ/ຊົ່ວໂມງ 

ອ ດສາຫະກຳແຍກໂລຫະອອກຈາກແຮ່ 

3.24 

ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບເຫລັກຂັ້ນຕົ້ນ

, ເຫລັກ ແລະ 

ເຫລັກປ ງແຕ່ງ 

≤ 5.000 ໂຕນ/ປີ > 5.000 ໂຕນ/ປີ 

3.25 

ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບ ການຫລ ່ຫລອມ

ຮີດ

ດຶງໂລຫະປະເສີດຂັ້ນຕົ້ນ 

ແລະ 

ໂລຫະທີ່ບ ່ແມ່ນທາດເຫ

ລັກ  

 ທ ກຂະໜາດ 

3.26 
ການຫລ ່ຫລອມຮີດດຶງເຫ

ລັກ ແລະ ເຫລັກກ້າ 
≤ 50 ໂຕນ/ມ ້ > 50 ໂຕນ/ມ ້ 

3.27 

ການຫລ ່ຫລອມຮີດດຶງໂລ

ຫະ 

ທີ່ບ ່ແມ່ນທາດເຫລັກ 

ທ ກຂະຫນາດ  

3.28 

ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບ 

ໂຄງປະກອບຜະລິດຕະພັນ 

ໂລຫະ, ຖັງ, ອ່າງ  

ທ ກຂະຫນາດ  

3.29 
ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບ ໝ ້ກຳເນີດໄຟ 
ທ ກຂະຫນາດ  

ອ ດສາຫະກຳອ ່ນໆ 
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ປະເພດໂຄງການລົງທຶນ ແລະ 

ກິດຈະການຕ່າງໆ 

ກ ່ມ 1 

ຕ້ອງສ້າງ ບສຕສ 

ກ ່ມ 2 

ຕ້ອງສ້າງ ບປຜສ 

3.30 

ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບເຄ ່ອງຮັບໃຊ້ 

ໃນບ້ານເຮ ອນທົ່ວໄປ 

ອ ່ນໆ ເຄ ່ອງໃຊ້

ຫ້ອງການ ແລະ ເຄ ່ອງໃຊ້

ໄຟຟ້າ 

ທ ກຂະຫນາດ  

3.31 

ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບ 

ການຜະລິດໝ ້ໄຟ ແລະ 

ຖ່ານໄຟສາຍ 

≤ 70 ໂຕນ/ປີ > 70 ໂຕນ/ປີ 

3.32 

ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບອາໄຫລ່ ແລະ 

ສິ້ນສ່ວນລົດຍົນ ແລະ 

ເຄ ່ອງຈັກ ທີ່ກ່ຽວຂ້ອງ 

≤ 1.000 ໂຕນ/ປີ > 1.000 ໂຕນ/ປີ 

3.33 
ໂຮງງານຜະລິດລົດຖີບ ແລະ 

ລ ້ຮັບໃຊ້ຄົນພິການ 
≤ 10.000 ຄັນ/ປີ > 10.000 ຄັນ/ປີ 

3.34 
ໂຮງງານດຳເນີນກິດຈະການ 

ກ່ຽວກັບ ເຄ ່ອງເຮ ອນ 
≤ 10.000 ອັນ/ປີ > 10.000 ອັນ/ປີ 

3.35 ໂຮງງານຜະລິດນ ້າປະປາ ທ ກຂະຫນາດ  

ການຈັດການສິ່ງເສດເຫລ ອ 

3.36 

ການເກັບຮັກສາສິ່ງເສດເຫ

ລ ອ 

ທີ່ບ ່ເປັນອັນຕະລາຍ 

≤≤ 5.000 ໂຕນ/ປີ > 5.000 ໂຕນ/ປີ 

3.37 
ການເກັບຮັກສາສິ່ງເສດເຫ

ລ ອ ທີ່ເປັນອັນຕະລາຍ 
 ທ ກຂະຫນາດ 

3.38 
ການກ າຈັດສິ່ງເສດເຫລ ອ 

ທີ່ເປັນອັນ ຕະລາຍ 
 ທ ກຂະຫນາດ 
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ປະເພດໂຄງການລົງທຶນ ແລະ 

ກິດຈະການຕ່າງໆ 

ກ ່ມ 1 

ຕ້ອງສ້າງ ບສຕສ 

ກ ່ມ 2 

ຕ້ອງສ້າງ ບປຜສ 

3.39 

ການບຳບັດ ແລະ 

ການບ ລິການຄ ້ມຄອງສິ່

ງເສດເຫລ ອອ ່ນໆ 

 ທ ກຂະຫນາດ  

3.40 
ການກ ່ສ້າງໂຮງງານນຳໃຊ້

ສິ່ງເສດເຫລ ອຄ ນໃຫມ່ 
 ທ ກຂະຫນາດ 

3.41 
ການກ ່ສ້າງເຕົາເຜົາ

ສິ່ງເສດເຫລ ອ 
 ທ ກຂະຫນາດ 

3.42 
ໂຮງບຳບັດນ ້າເສຍຂອງຕົວ

ເມ ອງ 
≤ 50.000 ຄົນ >50.000 ຄົນ 

3.43 
ໂຮງບຳບັດນ ້າເສຍ

ອ ດສາຫະກຳ 
 ທ ກຂະຫນາດ 

3.44 
ການກ ່ສ້າງຄອງລະບາຍນ້ຳເ

ປ ້ອນ 
ທ ກຂະຫນາດ  

IV. ໂຄງການລົງທຶນ ແລະ ກິດຈະການຕ່າງໆ ໃນຂະແໜງພ ້ນຖານໂຄງລ່າງ ແລະ 

ບ ລິການ 

4.1 

ການຖົມບຶງ, ແມ່ນ້ຳ, 

ຄອງລະບາຍນ້ຳ 

ທີ່ຈະກ ່ຄວາມເສຍຫາຍ 

ຕ ່ ສາທາລະ ນະ 

 ທ ກຂະຫນາດ 

4.2 
ການກ ່ສ້າງເຮ ອນພັກລວ

ມຫມ ່, ບ້ານຈັດສັນ 
>50 ຫ້ອງ  

4.3 ການກ ່ສ້າງສະຫນາມກັອບ  ທ ກຂະໜາດ 

4.4 
ການກ ່ສ້າງສະຫນາມກີລາ 

ຄົບວົງຈອນ 
 ທ ກຂະຫນາດ 

4.5 
ການກ ່ສ້າງໂຮງແຮມ ຫລ  

ສະຖານທີ່ພັກຕາກອາກາດ  
≤ 80 ຫ້ອງ > 80 ຫ້ອງ 
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ປະເພດໂຄງການລົງທຶນ ແລະ 

ກິດຈະການຕ່າງໆ 

ກ ່ມ 1 

ຕ້ອງສ້າງ ບສຕສ 

ກ ່ມ 2 

ຕ້ອງສ້າງ ບປຜສ 

4.6 
ການກ ່ສ້າງໂຮງແຮມ 

ຄົບວົງຈອນ 
≤ 50 ເຮັກຕາ > 50 ເຮັກຕາ 

4.7 

ການພັດທະນາບ່ອນທ່ອງທ່

ຽວ ແລະ ບ່ອນພັກຜ່ອນ 

ໃນພ ້ນທີ່ທີ່ມີຄວາມ 

ສຳຄັນທາງດ້ານສິ່ງແວດ

ລ້ອມສັງຄົມ ແລະ ສິ່ງ

ແວດລ້ອມທຳມະຊາດ 

 ທ ກຂະຫນາດ 

4.8 

ການກ ່ສ້າງ ແລະ 

ພັດທະນາເຂດເສດ 

ຖະກິດພິເສດ ແລະ ເຂດ

ເສດຖະກິດສະເພາະ 

 ທ ກຂະຫນາດ 

4.9 ການກ ່ສ້າງໂຮງຫມ  ≤ 80 ຕຽງ > 80 ຕຽງ 

4.10 
ການກ ່ສ້າງ

ເສັ້ນທາງລົດໄຟ 
 ທ ກຂະໜາດ  

4.11 

ການກ ່ສ້າງເສັ້ນທາງໃຫ

ມ່ 

(ເສ້ນທາງຫລວງແຫ່ງຊາດ, 

ແຂວງ, ເມ ອງ, ຊົນນະບົດ, 

ທາງຫລວງພິເສດ) 

 ທ ກຂະຫນາດ 

4.12 

ການປັບປ ງ ຫລ  ຟ ້ນຟ  

ເສ້ນທາງຫລວງແຫ່ງຊາດ, 

ແຂວງ, ເມ ອງ, ຊົນນະບົດ, 

ທາງຫລວງພິເສດ 

ທ ກຂະຫນາດ  

4.13 ການກ ່ສ້າງສະຫນາມບິນ   ທ ກຂະຫນາດ 

4.14 
ການກ ່ສ້າງຕາຫນ່າງ 

ໂທລະຄົມມະ ນາຄົມ 
ທ ກຂະຫນາດ   
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ປະເພດໂຄງການລົງທຶນ ແລະ 

ກິດຈະການຕ່າງໆ 

ກ ່ມ 1 

ຕ້ອງສ້າງ ບສຕສ 

ກ ່ມ 2 

ຕ້ອງສ້າງ ບປຜສ 

4.15 

ການຄົມມະນາຄົມທາງນ້ຳ 

(ການປັບປ ງຄອງເດີນເຮ ອ 

ຕາມລຳແມ່ນ້ຳຂອງ) 

≤ 200 ໂຕນ > 200 ໂຕນ 

4.16 ການກ ່ສ້າງທ່າເຮ ອ:   

4.16.1 ທ່າເຮ ອໂດຍສານ 

≤ 500 ໂຕນ 

(ບ ່ລວມນ້ຳຫນັ

ກເຮ ອ) 

> 500 ໂຕນ 

(ບ ່ລວມນ້ຳຫນັກເ

ຮ ອ) 

4.16.2 
ທ່າເຮ ອຂົນສົ່ງສິນຄ້າ

ທົ່ວໄປ 

≤ 500 ໂຕນ 

(ບ ່ລວມນ້ຳຫນັ

ກເຮ ອ) 

> 500 ໂຕນ 

(ບ ່ລວມນ້ຳຫນັກເ

ຮ ອ) 

4.16.3 
ທ່າເຮ ອຂົນສົ່ງສິນຄ້າ 

ທີ່ເປັນອັນຕະລາຍ 
 ທ ກຂະຫນາດ 

4.17 
ການກ ່ສ້າງປ້ອງກັນ 

ຕະຝັ່ງເຈ ່ອນ 
≤ 1 ກິໂລແມັດ >1 ກິໂລແມັດ 

V. ໂຄງການລົງທຶນ ແລະ ກິດຈະການຕ່າງໆ ໃນຂະແໜງແຮ່ທາດ 

ການຂ ດຄົ້ນແລະປ ງແຕ່ແຮ່ທາດ 

5.1 
ການດ ດຫີນ, ຊາຍ 

ຢ ່ໃນນ້ຳ 

1.000-50.000 

ມ3/ມ ້ 
> 50.000 ມ3/ມ ້ 

5.2 
ການຂ ດເຈາະຫີນ ແລະ 

ຂົນຫີນ 
≤ 50 ໂຕນ/ມ ້  > 50 ໂຕນ/ມ ້  

5.3 
ການຂ ດຄົ້ນວັດຖ ດິບຮັ

ບໃຊ້ ການກ ່ສ້າງ (ດິນ, 

≤ 100.000 ມ3/ປີ 

ຫລ ພ ້ນທີ່ ≤ 

20 ຮຕ 

> 100.000 ມ3/ປີ 
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ປະເພດໂຄງການລົງທຶນ ແລະ 

ກິດຈະການຕ່າງໆ 

ກ ່ມ 1 

ຕ້ອງສ້າງ ບສຕສ 

ກ ່ມ 2 

ຕ້ອງສ້າງ ບປຜສ 

ຫີນ, ຊາຍ) 

ຢ ່ເທີງຫນ້າດິນ 

ຫລ ພ ້ນທີ່ > 20 

ຮຕ 

5.4 

ການຂ ດຄົ້ນແຮ່ທາດແຂງ 

(ໂດຍບ ່ໄດ້ນຳ

ໃຊ້ສານເຄມີ) 

 ທ ກຂະຫນາດ 

5.5 

ການຂ ດຄົ້ນ ແລະ 

ປ ງແຕ່ງ ແຮ່ທາດ 

ທີ່ນຳໃຊ້ສານເຄມີອັນຕະລ

າຍ 

 ທ ກຂະຫນາດ 

5.6 ການປ ງແຕ່ງແຮ່ທາດແຂງ ≤ 50.000 ໂຕນ/ປີ  > 50.000 ໂຕນ/ປີ  

ການຈັດການ ແລະ ຄ ້ມຄອງນ ້າ 

5.7 

ການຂ ດຄົ້ນ ແລະນ າ

ໃຊ້ນ້ຳໃຕ້ດິນ ເພ ່ອການ

ນຳໃຊ້ທາງອ ດສາຫະກຳ, 

ກະສິກຳ ແລະ ການອ ປະໂພກໃນ

ຕົວເມ ອງ 

500- 5.000 ມ3/ມ ້ > 5.000 ມ3/ມ ້ 

5.8 
ການກ ່ສ້າງອ່າງເກັບ

ນ ້າ ແລະ ເຂ ່ອນ 

1-200 ລ້ານ ມ3 ຫລ  

ຄວາມສ ງຂອງສັນ

ເຂ ່ອນ ≤ 10 ແມັດ   

> 200 ລ້ານມ3 ຫລ  

ຄວາມສ ງຂອງສັນ

ເຂ ່ອນ > 10 ແມັດ 

 

ຫມາຍເຫດ: 

1. ສ າລັບໂຄງການລົງທຶນ ແລະ ກິດຈະການຕ່າງໆ່ໃດໜຶ່ງ ທີ່ປະກອບດ້ວຍຫລາຍ

ໂຄງການຍ່ອຍທີ່ຕິດພັນກັບການສ້າງຜົນກະທົບຕ ່ສິ່ງແວດລ້ອມສັງຄົມ ແລະ ຜົນ

ກະທົບຕ ່ສິ່ງແວດລ້ອມທ າມະຊາດາທີ່ສະເໜີພັດທະນາໃນຂອບເຂດພ ້ນທີ່

ດຽວກັນ ແລະ ໄດ້ສະເໜີຂ ອະນ ມັດການລົງທຶນເປັນໂຄງການດຽວ, (ເຊັ່ນ: 

ໂຄງການຜະລິດໄຟຟ້າດ້ວຍພະລັງງານນ ້າຕົກ ຊຶ່ງກວມເອົາ ກິດຈະກ າການກ ່ສ້າງ

ເຂ ່ອນ, ສ້າງຖະໜົນຫົນທາງ, ສ້າງສາຍສົ່ງໄຟຟ້າ; ໂຄງການດ າເນີນກິດຈະການ

ກ່ຽວກັບຜະລິດຕະພັນອ້ອຍ ຊຶ່ງກວມເອົາ ການປ ກອ້ອຍ, ການສ້າງໂຮງງານປ ງແຕ່ງ
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ອ້ອຍ; ໂຄງການດ າເນີນກິດຈະການ ກ່ຽວກັບຜະລິດຕະພັນຢາງພະລາ ຊຶ່ງກວມເອົາ ການ

ປ ກຢາງພະລາ ແລະ ການສ້າງໂຮງງານປ ງແຕ່ງຢາງພະລາ ແລະ ອ ່ນໆ), ຖ້າຕົກໃນກ ລະນີນີ້ 

ເຈົ້າຂອງໂຄງການຕ້ອງສ້າງ້ບປຜສ ຢ່າງດຽວ ໂດຍບ ່ພິຈາລະນາເຖິງຂະໜາດ ຂອງໂຄງການ 

ທັງນີ້ ຕ້ອງສ້າງເປັນບົດລາຍງານສະບັບດຽວ ທີ່ປະກອບດ້ວຍການປະເມີນຜົນ

ກະທົບຕ ່ສິ່ງແວດລ້ອມສັງຄົມ ແລະ ສິ່ງແວດລ້ອມທ າມະຊາດ ຂອງທ ກກິດຈະກ າ

ທີ່ກ່ຽວຂ້ອງຂອງໂຄງການ ເຂົ້າກັນ; 

 

2. ສ າລັບໂຄງການລົງທຶນ ແລະ ກິດຈະການຕ່າງໆໃດໜຶ່ງ ທີ່ມີກິດຈະກ າແບບ

ດຽວກັນ ແຕ່ພັດທະນາໃນຂອບເຂດພ ້ນທີ່ແຕກຕ່າງກັນ, (ເຊັ່ນ: ໂຄງການກ ່ສ້າງ

ເສັ້ນທາງ, ການກ ່ສ້າງສາຍສົ່ງໄຟຟ້າແຮງສ ງ, ການປ ກໄມ້ອ ດສາຫະກ າ ອ ່ນໆ) ຊຶ່ງ

ເຖີງແມ່ນວ່າ ຈະດຳເນີນກິດຈະກ າປະເພດດຽວກັນ ຫລ ຂະຫນາດດຽວກັນ ແລະ ໂດຍເຈົ້າ

ຂອງໂຄງການດຽວກັນ ກ ່ຕາມ, ຖ້າຕົກໃນກ ລະນີນີ້, ເຈົ້າຂອງໂຄງການ ຕ້ອງສ້າງ ບສຕສ 

ຫລ  ບປຜສ ແລ້ວແຕ່ຂະໜາດຂອງໂຄງການ ທີ່ຈະຕົກຢ ່ໃນ ກ ່ມ 1 ຫລ  ກ ່ມ 2 ໂດຍ

ຕ້ອງສ້າງເປັນບົດລາຍງານສະເພາະ ສ າລັບແຕ່ລະຂົງເຂດພ ້ນທີ່ ໝາຍວ່າບ ່ໃຫ້

ສ້າງເປັນບົດລາຍງານສະບັບດຽວ ໂດຍກວມເອົາຫລາຍພ ້ນທີ່ແຕກຕ່າງກັນ, ຍົກເວັ້ນ

ໃນບາງກ ລະນີ ຫາກໄດ້ຮັບການເຫັນດີຢັ້ງຢ ນຂອງຂະແໜງການຊັບພະຍາກອນທ າມະຊາດ

ແລະສິ່ງແວດລ້ອມໃນລະດັບທີ່ກ່ຽວຂ້ອງເສຍກ່ອນ; 

 

3. ສ າລັບໂຄງການລົງທຶນ ແລະ ກິດຈະການຕ່າງໆ ທີ່ສະເໜີພັດທະນາໃນຂົງເຂດ ເຂດ

ເສດຖະກິດພິເສດ ຫລ  ເສດຖະກິດສະເພາະ, ນອກຈາກ ການສ້າງ ບປຜສ ສ າລັບກວມລວມຂອບ

ເຂດທັງໝົດໃນຂົງເຂດ ເສດຖະກິດພິເສດ ຫລ  ເສດຖະກິດສະເພາະ ໂດຍເຈົ້າຂອງເຂດ

ດັ່ງກ່າວນັ້ນແລ້ວ ເຈົ້າຂອງໂຄງການຍ່ອຍແຕ່ລະໂຄງການລົງທຶນ ແລະ 

ກິດຈະການຕ່າງໆ ຍັງຈະຕ້ອງໄດ້ເຮັດການປະເມີນຜົນກະທົບຕ ່ສິ່ງແວດລ້ອມ ສະເພາະ

ພສ າລັບແຕ່ລະໂຄງການຍ່ອຍອີກ ແລ້ວແຕ່ແຕ່ລະປະເພດໂຄງການລົງທຶນ ແລະ 

ກິດຈະການຕ່າງໆ ທີ່ສະເໜີມານັ້ນ ວ່າຈະຕົກຢ ່ໃນປະເພດໂຄງການ ໃນກ ່ມໃດ ຄ  ຕົກ

ຢ ່ໃນ ກ ່ມ 1 ຕ້ອງສ້າງ ບສຕສ ແລະ ຖ້າຕົກໃນກ ່ມ 2 ຕ້ອງສ້າງ ບປຜສ ໂດຍຕ້ອງ

ປະຕິບັດໃຫ້ຖ ກຕ້ອງ ແລະ ສອດຄ່ອງ ຕາມລະບຽບຫລັກການ ທີ່ກ ານົດໄວ້ໃນ ຄ າແນະ

ນ າ ແລະ ບົດແນະນ າທາງດ້ານວິຊາການທີ່ກ່ຽວຂ້ອງ; 

 

4. ສ າລັບໂຄງການລົງທຶນ ແລະ ກິດຈະການຕ່າງໆ ຖ້າຕົກຢ ່ໃນກ ລະນີ ເປັນ

ໂຄງການທີ່ມີການທົດແທນຄ່າເສຍຫາຍ ແລະ ການຍົກຍ້າຍຈັດສັນປະຊາຊົນ ພາຍໃຕ້ຂ ້

ບັນຍັດທີ່ກ ານົດໄວ້ໃນ ດ າລັດວ່າດ້ວຍການທົດແທນຄ່າເສຍຫາຍ ແລະ ການຍົກຍ້າຍ

ຈັດສັນປະຊາຊົນ ຈາກໂຄງການພັດທະນາ ສະບັບເລກທີ 192/ນຍ, ລົງວັນທີ 7/7/2005 ຫລ  

ນິຕິກ າອ ່ນທີ່ປ່ຽນແທນ, ໂຄງການລົງທຶນ ແລະ ກິດຈະການຕ່າງໆນັ້ນ ຖ ວ່າມີ

ຄວາມຈ າເປັນ ຕ້ອງສ້າງ ບປຜສ ຢ່າງດຽວ ຊຶ່ງເຈົ້າຂອງໂຄງການ ຕ້ອງດ າເນີນ ໃຫ້

ຖ ກຕ້ອງ ແລະ ສອດຄ່ອງ ຕາມຂ ້ບັນຍັດທີ່ກ ານົດໄວ້ໃນ ຄ າແນະນ າ ແລະ ບົດແນະ

ນ າທາງດ້ານວິຊາການທີ່ກ່ຽວຂ້ອງ ໂດຍບ ່ຕ້ອງພິຈາລະນາວ່າ ໂຄງການລົງທຶນ ແລະ 

ກິດຈະການຕ່າງໆ ດັ່ງກ່າວ ຈະຖ ກຈັດຢ ່ໃນປະເພດໂຄງການໃນກ ່ມ 1 ຫລ  ກ ່ມ 2 ຫລ  

ບ ່ນອນຢ ່ໃນຢ ່ບັນຊີ ເລີຍກ ຕາມ; 
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5. ສ າລັບໂຄງການລົງທຶນ ແລະ ກິດຈະການຕ່າງໆ ເຖິງແມ່ນວ່າຈັດປະເພດໂຄງການ 

ຕົກຢ ່ໃນກ ່ມ 1 ກ ຕາມ, ຖ້າຕົກຢ ່ໃນກ ລະນີ ເປັນໂຄງການທີ່ມີທີ່ຕັ້ງຢ ່ໃນ

ພ ້ນທີ່ມີຄວາມສ າຄັນທາງດ້ານສິ່ງແວດລ້ອມສັງຄົມ ແລະ ສິ່ງແວດລ້ອມທ າມະ

ຊາດ ເຈົ້າຂອງໂຄງການ ຕ້ອງສ້າງ ບປຜສ ຢ່າງດຽວ ຈຶ່ງຈະໄດ້ຮັບການພິຈາລະນາ ອອກ

ໃບຢັ້ງຢ ນກ່ຽວກັບສິ່ງແວດລ້ອມ ໃຫ້ໂຄງການລົງທຶນ ແລະ ກິດຈະການຕ່າງໆນັ້ນ. 

ພ ້ນທີ່ມີຄວາມສ າຄັນທາງດ້ານສິ່ງແວດລ້ອມສັງຄົມ ແລະ ສິ່ງແວດລ້ອມທ າ

ມະຊາດ ກວມເອົາພ ້ນທີ່ ດັ່ງລ ່ມນີ້: 

- ພ ້ນທີ່ທັງໝົດ ຫລ  ສ່ວນໃຫຍ່ຂອງພ ້ນທີ່ ໄດ້ຖ ກປະກາດເປັນປ່າປ້ອງ

ກັນ, ປ່າສະຫງວນ ຕາມກົດໝາຍວ່າດ້ວຍປ່າໄມ້ ສະບັບເລກທີ 06/ສພຊ, ລົງວັນທີ 24 

ທັນວາ 2007 ຫລ  ນິຕິກ າອ ່ນທີ່ປ່ຽນແທນ; 

-  ພ ້ນທີ່ທັງໝົດ ຫລ  ສ່ວນໃຫຍ່ຂອງພ ້ນທີ່ ໄດ້ຖ ກປະກາດເປັນ ເຂດ

ອະນ ລັກພັນສັດນ ້າ ແລະ ສັດປ່າ ໂດຍສອດຄ່ອງກັບກົດໝາຍວ່າດ້ວຍສັດນ ້າ ແລະ 

ສັດປ່າັດເລກທີ 07/ສພຊ, ລັງວັນທີ 24 ທັນ ວາ 2008 ຫລ  ນິຕິກ າອ ່ນມທີ່ປ່ຽນ

ແທນ; 

- ພ ້ນທີ່ທັງໝົດ ຫລ  ສ່ວນໃຫຍ່ຂອງພ ້ນທີ່ ໄດ້ຖ ກປະກາດເປັນ ເຂດ

ມ ລະດົກແຫ່ງຊາດທາງດ້ານວັດທະນະທ າ ແລະ ປະຫວັດສາດ ໂດຍສອດຄ່ອງກັບກົດໝາຍວ່າ

ດ້ວຍມ ລະດົກແຫ່ງຊາດ ເລກທີ 08/ສພຊ, ລົງວັນທີ 9 ພະຈິກ 2005 ຫລ  ນິຕິກ າ

ອ ່ນທີ່ປ່ຽນແທນ ; 

- ພ ້ນທີ່ທັງໝົດ ຫລ  ສ່ວນໃຫຍ່ຂອງພ ້ນທີ່ ໄດ້ຖ ກປະກາດເປັນ ແຫ

ລ່ງນ ້າສະຫງວນ ໂດຍສອດ ຄ່ອງກັບ ກົດໝາຍ ວ່າດ້ວຍ ນ ້າ ແລະ ຊັບພະຍາກອນແຫ

ລ່ງນ ້າ ເລກທີ 02/ສພຊ, ລົງວັນທີ 11 ມັງກອນ 1996 ຫລ  ນິຕິກ າອ ່ນທີ່ປ່ຽນ

ແທນ; ແລະ 

- ພ ້ນທີ່ອ ່ນໆ ທີ່ກົດໝາຍໄດ້ປະກາດ ເປັນພ ້ນທີ່ມີຄວາມສ າຄັນ ທາງ

ດ້ານສິ່ງແວດລ້ອມສັງຄົມ ແລະ ສິ່ງແວດລ້ອມທ າມະຊາດ ໃນແຕ່ລະໄລຍະ. 
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Annex 7 - Weir Subprojects  

 

Planning and construction phase 

Weirs subprojects funded by the PRF are small structures on streams costing less than 

US$50,000 and usually benefiting a single village, but sometimes several adjacent villages. 

They typically consist of both the structure and short sections of canal to divert water for 

village irrigation, but many are simple weirs that store water in the river channel for use in the 

dry season (for vegetable crops or water for animals).  

 

Weirs and water control structures are constructed from either reinforced concrete or mass 

concrete and will usually be less than 10 meters wide and from 1 to 1.5 meters high with 

timber gates for sedimentation control. Irrigation canals may be lined with concrete or unlined 

and are usually about 1 m wide. The size of the weirs build is dependent upon the subproject 

budget ceiling ($60,000). 

 

OP 4.37 - Safety of Dams classifies dams less than 15m in height, with no expected increase 

in capacity, as “small dams”, requiring generic dam safety measures designed by qualified 

engineers. PRF weir sub-projects fall into this category. These generic dam safety measures 

include an environmental assessment (EA) for the project to determine that there would be no 

or negligible risk of significant adverse impacts due to potential failure of the structure to 

local communities and assets, including assets to be financed as part of the proposed project. 

PRF has standard designs for weirs (based on standard designs of the Department of 

Irrigation, Ministry of Agriculture and Forestry) that are adjusted to suit different stream 

width and depths. Where these designs cannot be used directly, they are used as a guideline 

for a custom design prepared by the qualified PRF District Engineer in each project area and 

approved by both the District Irrigation Office and the PRF Provincial Engineer. All designs 

and specifications are checked and approved, and stamped by the Department of Irrigation, 

Ministry of Agriculture and Forestry, before procurement. Additionally, there is a production 

manual for irrigation works which covers all aspects of weirs and micro-irrigation systems.  

Procurement is by competitive bidding, and a contractor is hired to implement weir 

construction subprojects. A Village Implementation Team (VIT) manages the construction 

and for larger subprojects will employ a Community Construction Supervisor (technician) for 

daily supervision of the contractor, reporting to the District Engineer who has an overall 

responsibility for supervision and quality management. The PRF District Engineer will 

inspect the construction site weekly. 

 

The District Engineer first carries out the screening of potential environmental impacts using 

the Environmental Evaluation Control Sheet form provided in the ESMF, which is now 

revised to explicitly mention that the screening of subprojects and the environmental 

categorization would be carried out in line with the OP 4.01. An Initial Environmental 

Examination (IEE) may be conducted if the screening finds that the potential impact is 

considered small and manageable, while a full Environmental Assessment would be carried 

out if the expected impact is above the threshold provided in the ESMF.  Under the PRFII, all 

weir construction subprojects were found to require only an IEE through which potential 

environmental issues were identified and mitigation measures were incorporated into the 
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design as per the project ESMF.  An ECOP was developed (Table 4.3, Annex 4) and will 

continue to be used for all PRF subprojects including for weir construction under the PRFIII. 

During implementation the District Engineer uses “Quality Checklists” (Table 4.8 in this 

ESMF) to document compliance with the designs and specifications and the Community 

Construction Supervisor used a Construction Site Log Book to record daily activities and 

instructions to the contractor. The subprojects are jointly inspected by the VIT, PRF District 

Engineer and District Authorities (Rural Development and Irrigation Office) before each 

payment is made to the contractor, through which the quality of the construction as well as the 

compliance with the ECOP will be certified and the completion certificates issued.  

 

The PRF financed, and would continue to finance only about 10 weir construction subprojects 

per year on small streams and rivers, with each serving only one or a small cluster of villages. 

Population density is also low in poor rural areas.  It is highly unlikely that the PRF 

investments in weirs will cause cumulative impacts although each subproject will continue to 

be monitored to assess impacts relative to other close-by subprojects that may be initiated in 

the area. However Gravity Fed 137water supply systems will continue to be financed and 

these are now classed as dams as they create a small weir on the river to harvest water. PRF II 

had around 243 constructed and renovated around 137.  

 

Table 1: Numbers and types of Weir subprojects from PRF II for irrigation projects 

 

Subprojects that involve construction or rehabilitation of weirs Number 

Irrigation Construction 7 

Weir Construction 19 

Weir renovation 2 

Earth Dike Construction 2 

Earth Dike  Renovation 2 

TOTAL 32 

 

 

Post-construction phase.  

 

The project has an operation manual in Lao language which has been distributed to district 

PRF teams. The PRF strengthened post-construction monitoring through conducting two site 

visits post-construction to monitor operation. These will be conducted jointly with District 

Authorities including representatives of competent agencies and district PRF staff in each 

district, with findings reported to capture lessons learned. Additionally, training needs will be 

scoped during these visits which can then be incorporated into the project.  

 

These visits will also be utilized to check environmental and social matters that may have 

arisen as a result of any weir subproject. Such issues could include proper operation of 

sediment controls to ensure flushing is conducted at proper intervals in line with the manual, 

checks that stagnant water behind weirs has not become a breeding ground for disease vectors 

etc. Given the small size of the subprojects, it is not considered that water quality would be an 
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issue, although in the unlikely event that water quality could have been compromised, testing 

of samples and follow-up action based upon results would ensue. 
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LIST OF ACRONYMS 

 

CDD  Community Driven Development 

CRPF   Compensation and Resettlement Planning Framework 

DAFO  District Agriculture and Forestry Office 

DoA  Department of Agriculture 

DRM  Disaster Risk Management 

EGPF  Ethnic Group Policy Framework 

EIA   Environmental Impact Assessment 

EPA  Environment Protection Agency 

ESMF   Environmental and Social Management Framework 

FAO  Food and Agriculture Organization 

GHS  Global Harmonized System 

GoL  Government of Lao PDR 

IPM  Integrated Pest Management 

JICA  Japan International Cooperation Agency 

JSDF   Japanese Social Development Fund  

KB  Kumban  

LUFSIP  Lao Upland Food Security Improvement Project 

MAF  Ministry of Agriculture and Forestry 

MIS   Management Information System 

NTFP   Non Timber Forest Product 

OP  Operational Policy (of the World Bank) 

O&M  Operation and Maintenance 

PAFO  Provincial Agriculture and Forestry Office 

PDO  Project Development Objective 

PMP  Pest Management Plan 

POM  Project Operations Manual 

PRF  Poverty Reduction Fund 

PRF I  PRF Phase I 

PRF II  PRF Phase II 

WB  World Bank  

WHO  World Health Organization 
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INTRODUCTION 
 

Annex 8 is the Pest Management Plan (PMP).  It aims to provide basic knowledge to the national, 

provincial and district government, the PRF team, consultants, Kumban (KB) staff, village officials, 

private and public sector agencies with adequate guidance for effectively addressing the safeguard issues 

in line with OP 4.09.  The process will be implemented as part of the PRF project cycle and fully 

integrated into the subproject selection, approval, implementation, and monitoring and evaluation 

process.  The PMP describes key issues related to procure and use of pesticide and chemical fertilizer 

and identified mitigation measures related to prohibited items, training, and guidelines related to safe 

use of pesticides.  This PMP is adopted from ESMF of Lao Upland Food Security Improvement Project 

(LUFSIP) which was developed as part of PRF activity implementation support. The PMP will be 

applicable for all PRF III activity related to agriculture infrastructure development under the Component 

1 and livelihood pilot grant funded under Japanese Social Development Fund (JSDF). The simplified 

PMP will be implemented along with other safeguard instruments developed for PRF III such as ESMF, 

CRPF and EGPF.  

 

Village visits indicted that no chemical based fertilizers and pesticides were being used in village 

garden production. Some villages were experimenting with a natural locally produced fertilizer which 

uses a local plant (Kua Khao Hong) mixed with sugar and water and left for a number of days. The 

solution is added to the plants which does not kill insects but keeps them away from the vegetable 

gardens. There are no adverse impacts to the plants themselves and no impacts on palatability. Animal 

wastes are also utilized as natural fertilizers. Some villages also were experimenting with more 

advanced systems for localizing the waste from livestock, especially goats so that it could be collected 

and used on household gardens. 

   

Responsible agency:  The PRF staff at central and local levels will be responsible for implementation of 

the PMP and ensuring full compliance, including keeping proper documentation in the project file for 

possible review by the World Bank. 

   

This document is considered a living document and could be modified and changed as it is appropriated.  

Close consultation with the World Bank and clearance of the revised PMP will be necessary.         

 

SECTION I. POLICY AND REGULATIONS  
 

 World Bank’s safeguard policy on pest management (OP 4.09)   
OP 4.09 (pest management). The objective of this policy is to minimize and manage the environmental 

and health risks associated with pesticide use and promote and support safe, effective and 

environmentally sound pest management. The OP 4.09 was not triggered in the PRF I as the project was 

not involved and did not support any use of pesticide and/or chemical fertilizer. A review of safeguards 

issues in PRF I, however, has shown that providing agriculture infrastructure may provide indirect 

support to the use of chemical fertilizer and pesticide in some project areas. Differently from PRF I, 

PRF II will support livelihoods activities through the JSDF in selected communities with a view of 

testing models for effective and sustainable rural livelihood improvements for poor communities.  

 

While the project will not procure and promote use of chemical pesticides and fertilizers, which are 

included in the non-eligibility list, it may be unrealistic to completely prevent all farmers from applying 

chemical inputs. Specifically, rehabilitation of irrigation, building of small irrigation/agriculture 

production, and/or control of infestation of diseases may involve the use of pesticides and/or 

procurement of small amount of pesticides, herbicides, and insecticides.  To mitigate this potential 

impact this simplified PMP has been prepared outlining clear regulations and procedures for 
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management of pesticides and/or toxic chemical as well as providing knowledge and training on health 

impacts and safe use of pesticides and/or, when possible, promotion of non-chemical use alternatives 

such as organic farming. The PRF II will work closely with agriculture sector to apply the Conservation 

Agricultural Technology approved by Ministry of Agriculture and Forestry (MAF) in 2006 for the 

agricultural activities. This PMP is adopted and simplified from the PMP prepared for LUFSIP project.  

 

Government regulation related to pest management  
In March 2000, with support from Japan International Cooperation Agency (JICA) and Food and 

Agriculture Organization (FAO), the MAF established the Regulation number 0886/MAF and recently 

updated in June 11, 2010 into the regulation number 2860/MAF (Annex 2) on Pest Management in Lao 

PDR.  The regulation was developed based on the WHO recommended Classification of Pesticide by 

Hazard and Guideline to Classification 1994-1995. The GoL had registered in January 2010 the 

companies who import pesticides, fertilizers and seeds into Lao PDR. Registered pesticide has been 

adjusted in May 2010 based on the new regulation. The Department of Agriculture (DoA) under MAF 

is mandated to oversight all the usage of pesticide.  
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SECTION II KEY ISSUES AND MITIGATION MEASURES 
 
 Key issues related to use of pesticide and chemical fertilizer 
The PMP is developed to support project community and a responsibility of all parties to support the 

implementation and proper applicability of the WB OP 4.09. Negative impacts from the use of pesticide 

and chemical fertilizers are expected to be minor and localized and could be mitigated during the 

planning and implementation of the project.  Given that pesticide and chemical fertilizer are normal 

practice for many farmers PRF does not promote the use of either. However, it is important for PRF 

staff and local communities to understand the nature of such activities which could possibly encourage 

people to reduce the use pesticide and chemical fertilizer.  

 

Below summarizes the possible activities which could be associated with the use of pesticide and 

chemical fertilizer under PRF III. 

 

• Implementation of subprojects related to irrigation (new and rehabilitation) may indirectly 

involve the use of pesticides and or chemical fertilizer. It often occurs when farmers aim to 

increase their productivity as their land can now be irrigated. It also obvious when intensive 

agriculture has been introduced given an opportunity of water is available in their agriculture 

areas.  

 

• Livelihoods and nutrition pilot would be implemented in a select number of communities with 

a view of testing models for effective and sustainable rural livelihood improvements for poor 

communities. This activity could encourage community engagement with intensive on-farm 

activities such as a rice production, vegetable garden, industry tree plantation, and livestock 

husbandry where pesticide and chemical fertilizer could be applied by local communities. 

 

From the experience of on-going project, many target villages are using pesticide and chemical fertilizer 

on their agriculture activity and rubber plantation which has already polluted nearby streams. 

 

Actions for mitigation 
The negative impacts from the use of pesticide and chemical fertilizer from PRFIII activities would be 

minor and localized and could be mitigated during the planning and implementation of the project.  

During the consultation stage with Kumbans, there are also opportunity to enhance positive impact 

during the planning and selection of the subprojects.  Below summarizes the activities to be carried out 

during the planning and implementation of PRF III on pest management. 

 

(a) Prohibition  

 

To avoid adverse impacts due to pesticides, procurement of pesticides will be prohibited and this has 

been included in the “non-eligibility list”.   

 

(b) PRF staff training  

 

The PRF III will continue providing basic knowledge on alternative options for agriculture development 

and /or livelihood activities, including safe use of pesticides and other toxic chemicals. Budget would 

be allocated for project staff training to understand 1) overall policy on Pest Management (government 

and Bank policy); 2) basic knowledge on possibly negative impact on environmental and health from 

the use of pesticide and chemical fertilizer; and 3) basic knowledge on how to prevent it including what 

are the prohibited items in the country for pesticide and chemical fertilizer, how to prevent or mitigate 

the negative impact from the use etc. (staff training could be done jointly with other topics).  This 

training would be provided for subprojects that involve the use of fertilizer, pesticides, and/or toxic 

chemicals. 
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(c) Provide knowledge to farmers   

 

Prior consultation would be provided to project KBs. Pest management will be included as one topic for 

village consultation meeting at the KB. If likely that the agriculture support would be priority for a 

particular village either agriculture infrastructure and livelihood support, training on pest management 

should be provided in the following areas: 

 

• Pest management training: The objective is to provide basic knowledge to the target farmer on 

prohibited type of pesticide, the negative on the use of pesticide and chemical fertilizer both on 

environmental and human health, and how to mitigate the negative impact from the usage of 

pesticide and chemical fertilizers if there is a need for the use. It is also to inform farmers that, 

the GoL is not intended to support the use of any pesticide and chemical fertilizer in any 

agricultural productivity but promote conservation agriculture instead; however the country has 

experienced severe pest invasions, and could lead to the usage of pesticide and chemical 

fertilizer in some cases to limit losses and damages to the agriculture product. The procurement 

of pesticide and chemical fertilizer will not be funded under PRF III budget; however any PRF 

III villages that get support for either agriculture infrastructure and livelihood activity through 

JSDF would need to have training on pest management described under this PMP.  

 

• Training on GoL regulation: The country is experienced in the use of pesticide and chemical 

fertilizer and learnt from its neighboring countries. The PRF II AF trained the target farmers on 

the Regulation number 2860/MAF on Pesticide Management before the subproject can be 

implemented and subject to compliance with the Bank safeguard policy OP 4.09 on Pest 

Management.  

 

• Technical training; This training would aims at providing the target farmers to understand 

clearly the technical aspect of pesticide and skill in using them such as what are the eligible and 

prohibited items of pesticide in Lao, the level of negative impact of each eligible item, how to 

use them, how to protect and minimize the negative impact while using them, how to keep them 

before and after used etc. Thus the trainer would be someone from PAFO or DAFO who is 

knowledgeable on this. PRF III will finance the training cost and per diem and transportation 

cost for the trainer if needed. 

 

• Procurement, storage, and usage of pesticide; Procurement, storage and monitoring of the usage 

of pesticide financing under LUFSIP is fully a responsibility of DOA. The DOA should strictly 

follow with articles 18 and 19 of the MAF’s regulation number 2860/MAF for procuring the 

pesticide; articles 20, 21 and 22 for transportation, storage and trans-boundary transportation of 

pesticides; and articles 23 and 24 for the safety use of pesticide. The DOA or user may refer in 

addition to the article 25 and 26 for the storage and usage of pesticide.  

 

• Continued monitoring of pesticide use: As part of the regular monitoring of project activity, the 

World Bank and PRF teams will continue to monitor changes in pesticides, insecticides and 

chemical fertilizers use in all project related activities. Programs and trainings will be 

specifically amended to address any such changes.  

 

 Promotion of non-chemical agriculture 
The PRF III has been designed also to promote conservation of natural resources when possible.  It is 

anticipated that linking PRF III agriculture’s activity with conservation agriculture technique is 

important for improving the quality of life among farmers.  Given that most of PRF subprojects are 

located in remote area and sustainable use of natural resources would be critical for their livelihood 

development and poverty reduction.  If protected areas or critical natural habitats are located nearby, it 

is necessary to also take measures to minimize potential negative impacts and/or enhance positive 
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impacts through the community-driven process.  In this context, a “conservation agriculture technique” 

should be introduced for target communities.  During the planning process, action will be carried out 

jointly between the PRF and DAFO to plan and train farmers.  

   

 
Implementation arrangement and budget 
(a) Planning and implementation  

 

In close cooperation with PAFO, PRF staff at central level will be responsible for providing training to 

PRF staff at province and local level and Kumban facilitator during the consultation and planning stage.   

Budget for training will be included in the subproject cost or capacity building as appropriate.  

 

(b) Monitoring   

 

PRF staff at local level will work with DAFO staff for the monitoring of the use of pesticide in target 

community including: a) ensure the procured pesticide is not in the non-eligibility list provided in Annex 

1: b) ensure procured pesticides are properly kept and transport them to the target area; c) ensure training 

delivery to the user before distribution; and d) monitor compliance usage of pesticide according to the 

MAF’s regulation number 2860/MAF (in Annex 2). The World Bank and PRF team at central will carry 

out a joint Implementation Support Mission in every six months period to review the compliance. The 

World Bank will use its Pest Management Guidebook as a standard to monitor compliance of the use of 

pesticide procured under the project. 

 

  



Lao PDR: Environmental and Social Management Framework (ESMF) 

Poverty Reduction Fund III   page 94 

 

 

 

Annex 1: Regulation number 2860/MAF 

 

People’s Democratic Republic 

Peace Independence Democracy Unity Prosperity 

 
 

Ministry of Agriculture and Forestry      No 2860/MAF 

       Vientiane Capital, date June 11, 2010 

 

Regulation 

on the control of pesticides in Lao PDR 

 

- Pursuant to the Law on Agriculture No. 01/98/NA, dated 6 November 1998. 

- Pursuant to the Environment Protection Law No. 02/99/NA, dated 3 April 1999. 

- Pursuant to Law on Local Administration No. 03/NA of 5 October 2003; 

- Pursuant to the Law on Food No. 04/NA, dated 15 May 2004. 

- Based upon the proposal of the Minister of Agriculture and Forestry No. ..../MAF, 

dated................2009. 

 

The Minister of Agriculture and Forestry issues the Regulation on the Control of Pesticide as 

follows: 

 

PART I 

General provision  

 

Article 1.  Objective 

This regulation defines the principles, rules and measures for controlling activities involved 

with pesticide in Lao PDR in order to protect human health, animal plant and environment, and 

to be consistent with agreements and international regulations. 

 

Article 2. Output 

This regulation is as a tool of monitoring, control of the production processing, import-

export, distribution, transport, storage, usage, destroy, disposal properly and safety to human 

health, animal plant and environment; to ensure the usage, making the business units and pesticide 

activities smoothly undertake accordingly to the defined rules and principles. 

  

Article 3. Definitions  

Terms used in this regulation shall be interpreted as follows: 

 

Pesticide means any substance or mixture of substances intended for preventing, destroying 

or controlling any pest, including vectors of human or animal disease, unwanted species of plants 

or animals causing harm during or otherwise interfering with the production, processing, storage, 

transport or marketing of food, agricultural commodities, wood and wood products or animal 

feedstuffs, or substances which may be administered to animals for the control of insects, 

arachnids or other pests in or on their bodies. The term includes substances intended for use as a 

plant growth regulator, defoliant, desiccant or agent for thinning fruit or preventing the premature 

fall of fruit, and substances applied to crops either before or after harvest to protect the commodity 

from deterioration during storage and transport. 

 

Banned pesticide means a pesticide for which all uses have been prohibited by final 

regulatory action, in order to protect human health or the environment. The term includes a 

pesticide that has been refused approval for first-time use, or has been withdrawn by industry 

either from the domestic market or from further consideration in the domestic approval process, 
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and where there is clear evidence that such action has been taken in order to protect human health 

or the environment. 

 

Unwanted plant means the plant is not in the target of growing.  

 

Pesticide industry means all those organizations and individuals engaged in 

manufacturing, formulating or marketing pesticides and pesticide products. 

 

Trader means anyone engaged in trade, including export, import and domestic distribution. 

 

Formulation means the combination of various ingredients designed to render the product 

useful and effective for the purpose claimed; the form of the pesticide as purchased by users. 

 

Active ingredient means the biologically active part of the pesticide. 

 

Registration means the process whereby the responsible national government or regional 

authority approves the sale and use of a pesticide following the evaluation of comprehensive 

scientific data demonstrating that the product is effective for the intended purposes and does not 

pose an unacceptable risk to human or animal health or the environment. 

 

Label means the written, printed or graphic matter on, or attached to, the pesticide or the 

immediate container thereof and also to the outside container or wrapper of the retail package of 

the pesticide. 

 

Manufacturer means a corporation or other entity in the public or private sector or any 

individual engaged in the business or function (whether directly or through an agent or entity 

controlled by or under contract with it) of manufacturing a pesticide active ingredient or preparing 

its formulation or product. 

 

Distribution means the process by which pesticides are supplied through trade channels to 

local or international markets. 

 

Advertising means the promotion of the sale and use of pesticides by printed and electronic 

media, signs, displays, gift, demonstration or word of mouth. 

 

Personal protective equipment means any clothes, materials or devices that provide 

protection from pesticide exposure during handling and application.  

 

Disposal means any operation to recycle, neutralize, destruct or isolate pesticide waste, 

used containers and contaminated materials. 

Residue means any specified substances in or on food, agricultural commodities or animal 

feed resulting from the use of a pesticide. The term includes any derivatives of a pesticide, such 

as conversion products, metabolites, reaction products and impurities considered to be of 

toxicological significance. The term "pesticide residue" includes residues from unknown or 

unavoidable sources (e.g. environmental) as well as known uses of the chemical. 

Risk is a function of the probability of an adverse health or environmental effect, and the 

severity of that effect, following exposure to a pesticide. 

Toxicity means a physiological or biological property which determines the capacity of a 

chemical to do harm or produce injury to a living organism by other than mechanical means. 
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Integrated Pest Management (IPM) means the careful consideration of all available pest 

control techniques and subsequent integration of appropriate measures that discourage the 

development of pest populations and keep pesticides and other interventions to levels that are 

economically justified and reduce or minimize risks to human health and the environment. IPM 

emphasizes the growth of a healthy crop with the least possible disruption to agro-ecosystems and 

encourages natural pest control mechanisms. 

 

Natural enemies’ means disease and insect usefully controlling pest in the nature include 

predators, parasitoids, and pathogens. 

 

Article 4. Scope 

This regulation applies to all persons, juristic persons or organizations engaged in 

manufacturing, importing, exporting, selling, using, transport, storage, destroying and disposal of 

pesticide in Lao PDR. 

 

 

PART II 

Business on pesticides 

 

Article 5. Business on pesticides 

A person, juristic person or organization having the intention to conduct business on 

pesticide shall submit a request licenses through agriculture sector and others related sector for 

getting an approval and shall register its enterprise with industrial and commerce sector as 

determined in the Law of Enterprise. 

 

Article 6. Import and export, selling license 

Registered Pesticide prior to import and export shall be applied document to Agriculture Sector 

prior import or export 3 working days, 20 days for selling. 

 

Article 7. Recording 

A Person, juristic person or organization intend to import, export, manufacture, store pesticide 

shall record on whole of quantities of pesticides and other related information   for using as a statistic 

providing to pesticide management. 

 

Article 8. Responsibility on pesticide business 

A person conducting pesticide business shall ensure the safety to minimize risks to human 

health, animal and the environment. In the case of accident where pesticide caused damage to human, 

animal and environment the pesticide business operator shall be responsible according to the laws. In 

addition the pesticide business operator shall be cooperated and facilitated to pesticide inspectors and 

other related authorities.  

 

PART III 

Registration of pesticides  

 

Article 9. Registration of pesticide 

All pesticides that are produced, imported, exported, distributed and used in Lao PDR must be 

registered with the Department of Agriculture, Ministry of Agriculture and Forestry. 

 

Article 10. Exception pesticide registration 

1. Registration is not required for botanical pesticide that are not packed for sale; 

2. Provisional registration can be granted for products imported for the purpose of research, trial 

or exhibition, but need to be requested from DOA, MAF, with requires evidence that the 

products register in the country of origin.  
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Article 11. Qualifications for pesticide registration 

A person, juristic person or organization who wants to register pesticide shall have the following 

qualifications:  

1. Person holding license as described in article 19 of this regulation; 

2. Imported pesticide shall be registered in exported country. 

 

Article 12. Application for registration  

A person, juristic person of organization having intention to register pesticide shall submit 

application to pesticide registration committee in Ministry of Agriculture and Forestry.  

The registration application shall consist of following documents:  

1. Copy of enterprise registration certificate; 

2. Copy of  pesticide registration certificate of exporting country or/and original country; 

3. Nomination letter for registration from manufacturer or exporting country; 

4. Instruction of pesticide use; 

5. Sample of pesticide.  

 

Article 13. Registration consideration  

Pesticide registration Unit of DOA shall consider application whether to register or denied 

registration within 60 days from the date the application is received. In the case of denial of 

registration, the written notice shall be given to applicant by the DOA.  

 

Article 14. Pesticide registration certificate 

Pesticide registration certificate is an official document issued by Director General of DOA, 

Ministry of Agriculture and Forestry and valid for two year. Prior two months of expiration, the 

Certificate Owner shall submit a request for renewal certificate to the DOA. The application and 

process of consideration will be proceed as described in article 12 and 13 of this regulation. 

 

Article 15. Withdrawal of pesticide registration certificate 

The pesticide registration certificate may be withdrawn prior to its expiration date by the 

Director General of Department of Agriculture in any following case:  

• there is a material violation of this regulation  or other related laws by the certificate owner 

or his authorized representatives;  

• the pesticide is no longer effective for its intended use; 

• the pesticide has been withdrawn from the market; 

• in case of cancellation of a registration, the Registration Committee shall fix a reasonable 

phasing-out period for the distribution and use of the product concerned. 

 

Withdrawn certificate of registration shall be informed to related agencies. 

 

Article 16. Pesticide registration Unit 

Pesticide registration Unit is a unit under administration of the Department of Agriculture, 

Ministry of Agriculture and Forestry, which has the main role and task as following: 

1. Review application for registration of pesticide and take registration decision;  

2. Regularly review the list of registered of pesticide to determine whether they still meet the 

requirements, taking into consideration the latest scientific information; 

3. Edit and approve labels of pesticide; 

4. Implement others right and task as described in related legislations. 

 

 

PART IV 

 

Management of production, import, export, distribution, transportation,  



Lao PDR: Environmental and Social Management Framework (ESMF) 

Poverty Reduction Fund III   page 98 

 

 

 

Storage and transit of pesticide 

 

Article 17. Formulating pesticide 

A person, juristic person or organization having the intention to formulate pesticides shall 

submit an application to Ministry of Agriculture including socio-economy document and 

production technique. 

 

Article 18. Import-Export of pesticide 

Only registered pesticides can be imported or exported. Registration has to be applied for 

from the Department of Agriculture, Ministry of Agriculture and Forestry and shall comply with 

other related laws, exclude the pesticide determined in article 10 of this regulation. 

 

Article 19. Distribution or selling pesticide 

Distributors or traders must have criteria as following: 

1. Attended in training of pesticide and have related certificate; 

2. Have material safety data sheets, instruction of pesticide for customer using properly; 

3. To ensure there are not harmful to neighboring people or environment; 

4. To supply plant protection clothes for customers; 

5. Storage must strictly follow article 21; 

6. Must have records purchase orders and selling.  

 

Prohibitions of distributors or traders of pesticide are following: 

1. Distribute  without license of related authorities; 

2. Sale pesticides which: 

• did not register in Lao PDR 

• have exceeded their expiry date, or have changed their physical appearance or behavior, 

such as color, sedimentation, inability to disperse, etc.… or container break or leak 

container; 

• lack of sign or was destroyed that could not read; 

• repack for sale  

 

Article 20. Transportation 

Transporters/carriers of pesticide shall adhere to the following rules: 

1) For consignment of Pesticides, either of same or different groups, exceeding 100 liters 

(fluids) or 1000 kg (solids), separate documentation has to be issued and be kept with the 

driver. The documentation shall have the following content:    

1. Name, address, phone number of owner and shipper; 

2. Trade name or common name of transported Plant Protection Products; 

3. Formulation types and concentrations of Plant Protection Products transported; 

4. Volume of Plant Protection Products; 

5. Emergency procedures, in the case of breakage or spill; 

6. A safety data sheet for each of the materials transported. 

2) For consignments greater than 1000 liters or 1000 kg the transport route must be declared 

in advance; 

3) Plant Protection Products carried by means of public transport, shall not exceed 20 1 for 

liquids or 20 kg for solids. However, they shall be wrapped properly and kept separately 

from the passengers and other goods; 

4) The drivers of vehicles carrying Plant Protection Products shall be selected properly – they 

shall be reliable and competent; 

5) Prohibit to transport pesticides with living organism and others goods. 

 

Article 21. Storage 

If pesticides are store more than 10 liters/kilogram the following requirement should be met: 



Lao PDR: Environmental and Social Management Framework (ESMF) 

Poverty Reduction Fund III   page 99 

 

 

 

1) A pesticide storage facility should be located in an area where flooding is unlikely and far 

from people and domestic animal farm at least 100 m;  

2) All pesticides must be kept in a facility that can be locked and posted as a pesticide storage 

area;  

3) Kept pesticide far from sources of heat or directly in the sun; 

4) Separate pesticide from others goods; 

5) Lay out pesticide by group and hazard classification; 

6) Kept pesticide in original containers with label; 

7) Absorbed substances such as charcoal, sawdust, sand; 

8) Take care floor clean and dry, clean up when spillage of pesticide occurred, leaking from 

container; 

9) Soap and water are available for washing when contact with pesticide; 

10) Use stand or pallets for placing pesticide and  avoid direct on floor; 

11) Kept empty containers in safety place prior to disposal. 

 

Article 22. Transition 

All pesticides passing through Lao PDR in transit shall comply with relevant bilateral or 

multilateral agreements to which Lao PDR is a party.  

 

 

PART V 

Use of pesticide and disposal 

 

Article 23. Use of pesticide 

A person intending to use pesticide shall   recognize its characteristic and pay attention to 

following matters: 

1. Use Integrated Pest Management especially controlling pest by using natural enemies; 

2. Use pesticide in proper way and implement as described on the label; 

3. Wear protective equipment whenever apply pesticide; employers should provide proper equipment 

including training on pesticide application for employees; 

4. Ensure preventing dangerous effects of pesticide to human health, animal and environment; 

5. Any accident involving pesticides that requires specialist assistance or poses a threat to human 

health or the environment should immediately be reported to the relevant authority. 

 

Article 24. Disposal of pesticide 

Substandard pesticide, counterfeit, expired products, pesticide waste including empty 

containers shall be properly disposed or buried in an approved landfill without effecting to 

environment, the location is on flat ground, far from water resource and well or underground water 

and follow technical guideline as specified by Water Resources and Environment Administration 

(WREA). 

 

 

PART VI 

Packaging Labeling and Advertising 

 

Article 25. Packaging 

Repackaging of pesticide is prohibited unless specific permission has been obtained from 

pesticide registration unit, DOA.  

Pesticides should be in original package which safety while import, transport, store or distribute 

and ensure safe when handle to protect harmful to human health, animal and environment. 

 

Article 26. Labeling 
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All packaging of pesticide should be affixed label on or attached label in the pesticide 

container. The label must be in Lao language and/or English which could easily to read, clear and 

does not easily to tear. 

1. The contents and form of label shall be approved by the pesticide registration unit, and contains 

the following information: 

1.1 Trade name;  

1.2 Chemical (common ) name, formulation and concentration of active ingredient; 

1.3 Purpose of usage, e.g. which crops and pests; 

1.4 Dosage and mode application; 

1.5 Signs and instructions see paragraph 2 of this article; 

1.6 Directions for storage, mixing, usage, packaging and recommended personal 

protection from hazards; 

1.7 Pre-harvest interval; 

1.8 Warnings; 

1.9 Symptoms of poisoning, methods of mitigation, directions for physician; 

1.10  Hazard classification (WHO or GHS); 

1.11  Name of producer; 

1.12  Volume of package; 

1.13  Production or expiry date; 

1.14  License number; 

 

2. Instruction for labeling 

2.1 Pesticide under WHO hazard Class Ia must be labeled with a clear danger sign, the 

skull and crossed bones, and bear the text ‘extremely toxic’ which should be 

accompanied by the appropriate signs as under 3 below. 

2.2 Pesticide under WHO hazard Class Ib must be labeled with a clear danger sign, the 

skull and crossed bones, and bear the text ‘highly toxic’, accompanied by the 

appropriate signs as under 3 below. 

2.3 Pesticide under WHO hazard Class 2 must be labeled with a clear danger sign, flash, 

and bear the text: ‘dangerous’, accompanied by the appropriate signs as under 3 below. 

2.4 Pesticide under WHO hazard Class 3 must bear the text: ‘attention’ accompanied by 

the appropriate signs as under 3 below. 

 

3. The following phrases shall be used to mark characteristics of usage and to Mark of usage 

and characteristic precautions: 

 

3.1 Keep away from children  

  

3.2              Wash after handling 

   

3.3               Dangerous to animals 

 

3.4             Dangerous to fish and aquatic animals, prohibited to contaminate water 

ways 
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3.5  The following phrases shall be used in either “usage” or “mixing” directions, as 

appropriate: 

3.5.1    Wear eye protection 

 

3.5.2  Wear breathing protection  

 

3.5.3  Wear mask 

 

3.5.4    Wear gloves 

 

3.5.5             Wear protective clothing during spraying or handling 

  

3.5.6    Wear rubber boots 

 

 

Article 27. Advertising 

A person, juristic person or organization shall only advertise registered pesticide. 

Prohibit advertising over reality or not correctly as characteristic of pesticide which lead 

misunderstanding of customers and users. 

 

 

PART VII 

Management and inspection 

 

Article 28. Management and inspection of pesticides 

Pesticide management and inspection sections comprise of: 

- Department of Agriculture, Ministry of Agriculture and Forestry; 

- Provincial Agriculture and Forestry Office; 

- District of Agriculture and Forestry Office. 

 

These three sections will assign pesticide inspection unit which include trained staffs on 

pesticide management from DOA. 

 

Article 29. Inspection of pesticide  

Inspection of pesticide refers to monitoring of pesticide manufacture process, import – 

export, distribution, advertising, storage, using and disposal of expired pesticide or pesticide waste 

include empty containers on farm, concession farm, individual farm, governmental and private 

farm to compliance with laws of Lao PDR. 
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Article 30. Types of pesticide inspection  

There are three types of pesticide inspection: 

1.  Regular inspection; 

2. Inspection with advance notice; 

3. Immediate inspection. 

 

Regular inspection refers to an inspection performed regularly according to plans at pre-

determined times which shall conduct at least once a year.  

Inspection by advance notice refers to an inspection which is not included in the plan, which 

is performed when deemed necessary and for which advance notice is given. 

Immediate inspection refers to a sudden inspection performed without advance notice to the 

person to be inspected.  

 

Article 31. Right and duties of Department of Agriculture 

In the management and inspection of pesticide, the Department of Agriculture has following 

rights and duties: 

1. To conduct research on  policies, laws and regulations  on management and inspection of 

pesticide and then propose to Minister for consideration; 

2. To disseminate   and train policy, laws and regulations on pesticide management  and inspection; 

3. To cooperate with related agencies and local administration  for  pesticide  management and 

inspection; 

4. To implement the pesticide registration and make available regular update of the lists of 

registered and banned pesticides; 

5. To monitor the licensing for the import-export of pesticide;  

6. To train and upgrade  officials involving to pesticide management  and inspection on politic, 

ideology, moral, and  technique; 

7. To appoint inspectors taking into consideration based on proposal and to provide them with the 

necessary badge that empower them to conduct their task;  

8. To provide training to traders to obtain basic knowledge about pesticide and their risks; 

9. To cooperate with international organizations on pesticide management  and inspection; 

10. To regularly report to government on the implementation of its duties in pesticide management 

and inspection throughout the country. 

11. To exercise other rights and duties as stipulated in related legislations. 

 

Article 32. Right and duties of Provincial Agriculture and Forestry Office (PAFO) 

 In the management and inspection of pesticide, Provincial Agriculture and Forestry Office has 

following rights and duties: 

1. To supervise the implementation of laws and regulations on  pesticide management and 

inspection  within its own province; 

2. To issue the imported license to person or juristic person which registered pesticide, or to be 

representative of pesticide distributor, and must be based on requirement of use of pesticide in 

local province to avoid over supply leading to expire date; 

3. To issue sell and/or imported license to person or juristic person  which meet the requirement 

for such business; 

4. To implement the inspection of pesticide shops  in their provinces and to follow up in cases of 

violation; 

5. To make available the necessary staffs and budget to exercise the duties assigned under the 

regulation; 

6. To make proposal regarding appointment of pesticide inspectors under its control  to the 

Minister of Agriculture and Forestry ; 

7. To  cooperate with other  involving agencies on  pesticide management and inspection; 
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8. To regularly report to the Ministry of Agriculture and Forestry on the implementation of its 

duties in pesticide management  and inspection;  

9. To exercise other rights and duties as stipulated in the laws. 

 

Article 33. Right and duties of District Agriculture and Forestry Office (DAFO) 

District Agriculture and Forestry Office has following rights and duties: 

1. To implement the laws and regulations  on  pesticide management and inspection within its 

responsible  area; 

2. To cooperate with other involving agencies  on pesticide management and inspection; 

3. To regularly report to PAFO on the implementation of its duties in pesticide management and 

inspection ; 

4. To exercise other rights and duties as stipulated in the laws. 

 

Article 34. Rights and duties of pesticide inspectors 

The pesticide inspectors have following rights and duties: 

1. Inform traders (import-export, sale, storage) of their obligation under this regulation; 

2. While conducting inspection of pesticide, inspectors shall show the nominated certificate and 

identity card to persons subject to the inspection and shall duly and strictly comply with the 

laws and regulations; 

3. carry out periodic inspections of all persons, juristic person or organizations who involved in 

import, export, manufacture, pack, repack, label, store, distribute, advertise or use pesticides to 

determine whether the provisions of this Decree are being complied with; 

4. require for inspection, the production of certificates, permits, licenses, records or any other 

document or authorization granted or issued under this Decree; 

5. take samples of any pesticide, substances or other objects related to pesticide for analysis; 

6.  seize any equipment, pesticide, document, record, or other thing which the Inspector believes has 

been used in, or which appears to afford evidence of, a contravention of national legislation, so long 

as: 

- the inspector gives a receipt in the prescribed form to the person from whose custody the item was 

taken; 

- the item is returned to that person once the inquiry has been completed, except for illegal 

pesticides, which if so declared by the court, shall be disposed as prescribed in article 11 of this 

regulation; 

7. Take the appropriate action with the responsible authorities to follow up on violation;  

8.  Report violation that required fining to the PAFO on the result of inspection to the Head of 

Provincial Agriculture and Forestry Office and Director General of DOA.  

 

 

PART VIII 

Fees and Service charges 

 

Article 35. Fees and service charges 

 

Fees and service charges for registration certificate or licenses of pesticide shall be based 

on curricular of Ministry of Finance on fees and service charges which have been promulgated 

from time to time.  

 

PART IX 

Rewards and sanctions 

 

Article 36. Rewards 
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Any person, juristic person or organization having good deeds in implementing this 

regulation shall be adequately rewarded and privileged from treatments determined by Ministry 

of Agriculture and Forestry. 

  

Article 37. Rewards for government officials 

Government official work involved pesticide continuously over 5 years shall be received 

pension before the date as described in article 59 of Labor Law. 

 

Article 38. Measures towards violators 

Any person, juristic person or organization having violated of this regulation shall be 

educated, warned fined and punished, depending on the gravity of the cases as follow: 

1st violation: educate, warn and record in file; 

2nd violation: seize goods and fine 50% of the goods according to the market price and 

record in the file; 

3rd violation: seize goods and fine twice of the goods value according to the market price, 

record in the file, collaborate and submit to the concerned authority for temporally or closing the 

business depending on the case.  

 

Any violation in the first time, second or third, if it being strong consequences to the human 

health, animal, plant or environment shall be punished according to criminal law. 

Any person who suffers from the imports, exports, manufacture, packaging or storage of 

pesticides which are unqualified and dangerous to human health and the environment, or from 

their illegal use, shall be compensated by the competent court.  

In case of disposal pesticides or send back to exported country the violators must be 

responsible for all expenditure. 

 

 

PART X 

Final provision 

 

Article 39. Implementation  

The Department of Agriculture, Ministry of Agriculture in collaboration with concerned 

organizations has to develop and implement this regulation for effectively result. 

 

Article 40. Effectiveness 

This regulation comes into force after the date of its signing.  

Regulations and provisions which are contradicted to this regulation shall be null.   

 

Minister of Agriculture and Forestry  
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Annex 2: List of eligible and banned Pesticide in Lao PDR. May 2010 - List of eligible and registered pesticides 

No Common name a.i (%) Trade name 
Type of 

application 

Countrie

s of 

origin 

Toxicity 

class 

1 2,4- D  80% Zico 80 WP Herbicide Vietnam WHO II 

2 2,4-D dimethy Lammonium 84% Dee Jai Herbicide Thai WHO II 

3 2,4-D dimethyl ammonium 82.1% Obet Herbicide Thai WHO II 

4 

2,4-D dimethyl ammonium 84% B K Amin Herbicide Thai WHO II 

EPA II 

5 2.4 D 60% ZICO 720 SL Herbicide Vietnam WHO II 

6 2.4 D 48% Zico 48 SL Herbicide Vietnam WHO II 

7 

45% buprofezin + 15% 

Imidacloprid 
60% 

DIFLOWER ® 

600WP 
Insecticide Vietnam WHO U 

8 Abamectin 1.80% Khum Pleum Insecticide Thai EPA IV 

9 Abamectin 1.8% Coundown  Insecticide Thai EPA IV 

10 

Abamectin 1.8%-3.6%-

5% 

DIBAMEC®1.8E

C-3.6EC-5WG 

Insecticide Vietnam EPA IV 

11 abamectin  1.8% Intake Insecticide Thai EPA IV 

12 

Abamectin 0.9% + Bacillus 

thuringensis 1.15 
2% ABT 2 WP  Insecticide China EPA IV 

13 Acetochlor 50% Dibstar 50 EC Herbicide Vietnam WHO III 

14 
Acetochlor 80% Saicoba 80 EC Herbicide Vietnam WHO III 

15 

Acting    AI-Net  Acting 

Plant 

Growth 

regulator 

Thai   

16 
Agrio-streptomycin 72% 

Agrio-

streptomycin 
Bactericide China   

17 Alachlor 48% Anchor  Herbicide Israel WHO III 

18 Alpha cypermethrin 5% Sapen-Alpha 5 EC Insecticide Vietnam WHO II 

19 Alpha-Cypermethrin 2% Dominex Insecticide Thai WHO II 

20 Alpha-Cypermethrin 5% DANTOX®5EC Insecticide Vietnam WHO II 

21 

Ametryn 50%,80% Sametrin 50 WP, 

80 WP 

Herbicide Vietnam WHO III 

22 Atrazine  80% Mizin 80 WP Herbicide Vietnam WHO U 

23 
Atrazine  90% B K Mac P 90WG Herbicide Thai 

WHO U 

EPA III 

24 

Azoxystrobin + 

Propiconazole 
32,5 % Saiprobin 325 SC Fungicide Vietnam WHO U 

25 Bensulfuron methyl 10% Beron 10 WP Herbicide Vietnam WHO U 

26 Bifenthrin 24% Biflex - TC Termiticide Thai WHO II 

27 Bifenthrin 0.50% Fentax 10 WP Insecticide Thai WHO II 

28 Bifenthrin 1.25% Bistar- D Insecticide Thai WHO II 

29 Bifenthrin+Malathion 2%+40% Bistar - M Insecticide Thai WHO II 

30 buprofezin 40% Lang van Insecticide Thai WHO U 

31 Butachlor 5%-10% DIBUTA®60 EC Herbicide Vietnam WHO U 

32 Butachlor  60% Butaxim 60 EC Herbicide Vietnam WHO U 

33 Butachlor + Propanil 70% Por Jai  Herbicide Thai WHO U 
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34 

Butachlor+Bensulfuron 

Methyl 
21%+4% ALOHA®25WP Herbicide Vietnam WHO III 

35 Carbendazim 50% Sabay Dee Fungicide Thai WHO U 

36 
Carbendazim 

50% 

DIBAVIL® 50FL 

-50WP Fungicide 
Vietnam WHO U 

37 Carbendazim  50% 

Carbendazim 500 

FL Fungicide Vietnam WHO U 

38 Carbendazim  50% 

Carbendazim 50 

WP Fungicide Vietnam WHO U 

39 Carbendazim + Mancozeb 6.2%+73.8% C M plus Fungicide Thai WHO U 

40 Carbosulfan 20% Kanir Insecticide Thai WHO II 

41 Cartap 95% Big cock 95 SP Insecticide China WHO II 

42 Cartap 4% Big cock 4 G Insecticide China WHO II 

43 Cartap hydrochloride  50% Chodsanit Insecticide Thai WHO II 

44 Chlorothalonil 75% Mention Fungicide Thai WHO U 

45 Chlorothalonil 53.0% Daconil 720 SC Fungicide Japan WHO U 

46 Chlorpyifos methyl 3% Sago-Super 3 G Insecticide Vietnam WHO U 

47 Chlorpyifos methyl 20% Sago-Super 20EC Insecticide Vietnam WHO U 

48 Chlorpyrifos 40% Temsoob Insecticide Thai WHO II 

49 Chlorpyrifos 40% Casto Insecticide Thai WHO II 

50 Chlorpyrifos 40% CJ - 40 Insecticide Thai WHO II 

51 

Chlorpyrifos Ethyl + 

Cypermethrin 
532g/l+55g/l 

Golden dragon 

585 EC 
Insecticide Vietnam WHO U 

52 Chlorpyrifos+cypermethrin 50%+5% New teen 55 Insecticide Thai WHO II 

53 Chorothalonil 75% Chorothalonil Fungicide China WHO II 

54 Copper hydroxide 77% Microbucob Fungicide Thai WHO III 

55 Copper Oxycloride 85% Saicoxy 85 WP Fungicide Vietnam WHO III 

56 
Cyhalofop-Butyl 10% , 20% 

Sagolince 100 

EC,200 EC 
Herbicide Vietnam WHO U 

57 

Cyhalofop-Butyl + 

Pyribenzoxim 
50% + 20% Sagoshots 70 EC Herbicide Vietnam WHO U 

58 
Cymoxanyl + Mancozeb  8% + 64% 

Saicymance 72 

WP 
Fungicide Vietnam WHO III 

59 Cypermethrin 10% Jud Hai Insecticide Thai WHO II 

60 Cypermethrin 35% Rup four 35 Insecticide Thai WHO II 

61 Cypermethrin 

5%-10%-

25% 

DANTOX®5EC-

10EC-25EC Insecticide 
Vietnam 

WHO II 

62 Cypermethrine 25% Secsaigon 25 EC Insecticide Vietnam WHO II 

63 Cypermethrine 10% Secsaigon 10 EC Insecticide Vietnam WHO II 

64 Cypermethrine 5% Secsaigon 5 EC Insecticide Vietnam WHO II 

65 Cypermethrine 50% Secsaigon 50 EC Insecticide Vietnam WHO II 

66 Cyst-Forming protozaon 

200,000-

§ò¦ªþ Prorodent Rodenticide Thai   

67 
Denotefuran + Imidacloprid  

5%+15% 

EXPLORER ® 

200WP 
Insecticide Vietnam WHO II 
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68 Diazinon 10% Diaphos 10 G Insecticide Vietnam WHO II 

69 Diazinon 50% Diaphos 50 EC Insecticide Vietnam WHO II 

70 Dimethoate 40% Dimenate 40 EC Insecticide Vietnam WHO II 

71 
Dimethoate + Fenvalerate 

21.5% 

+3.5% 
Febis 25 EC Insecticide Vietnam WHO II 

72 
dinotefuran 20% Sagoshin 20 WP Insecticide Vietnam WHO U 

73 
Diuron 80% Ansaron 80 WP Herbicide Vietnam WHO U 

74 

Effective Microorganism ( 

EM) 
5% GENO-MI® 5 SL 

Plant 

Growth 

regulator 

Vietnam   

75 

Emamectin + Benzoate 5%+2% 

COMDA     

5WDG,2EC,2SC, 

5EC,5SC 

Insecticide Vietnam WHO II 

76 
Emamectin benzoate  0.20% 

Emamectin 

benzoate  
Insecticide China 

WHO III 

77 

Ethephon 2,5% Sagolatex 2.5 PA 

Plant 

Growth 

regulator 

Vietnam   

78 Fenobucard 50% Bascide 50 EC Insecticide Vietnam WHO II 

79 Fipronil 5% Sagofipro 5 SC  Insecticide Vietnam WHO II 

80 

Fipronil 5%-0.3%-

80% 

LEGEND®5SC-

0.3G-800WG 

Insecticide Vietnam WHO II 

81 Fluazifop-p-butyl 15% Hekio Herbicide Thai WHO III 

82 

Flumetralin 25% Flumetralin 

Plant 

Growth 

regulator 

China WHO U 

83 Fomesafen 25% Dilamma Herbicide Thai WHO III 

84 Fosetyl aluminium 80% Kan Aeng  Fungicide Thai WHO U 

85 
Fosetyl aluminium 80% 

Alpine 80 WP; 80 

WDG 
Fungicide Vietnam WHO U 

86 Fosetyl aluminium 80% DIBAJET®80WP Fungicide Vietnam WHO U 

87 Glyphosate 41% Lyphoxim 41 SL Herbicide Vietnam WHO III 

88 Glyphosate IPA Salt 48% 

Dibphosate 480 

SL Herbicide Vietnam 
WHO III 

89 

Glyphosate 

isoproylammonium 

48% Burn up  48 Fungicide Thai 
WHO III 

90 

Glyphosate 

isoproylammonium 
48% Glyfosate 48 

Herbicide Thai 
WHO III 

91 

Glyphosate 

isoproylammonium salt 
48% Grafic Herbicide 

Thai 
WHO III 

92 

Glyphosate 

isoproylammonium salt 
48% Baca up 48 

Herbicide Thai 
WHO III 

93 

Glyphosate 

isoproylammonium salt 
48% Baka up 48 

Herbicide Thai 
WHO III 
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94 

Greenfast    AI-Net  Greenfast 

Plant 

Growth 

regulator 

Thai   

95 haloxyfop-R-methylester 10.8% Hork Herbicide Thai WHO II 

96 
Hexaconazole 5%,10% 

Saizole 5SL, 

10EC,10SC 
Fungicide Vietnam WHO U 

97 
Hexaconazole 

5%-10% 

DIBAZOLE ® 5 

SC-10SL Fungicide 
Vietnam WHO U 

98 Imidacloprid 10% Saimida 100 SL Insecticide Vietnam WHO II 

99 

Imidacloprid 
5%-10%-

70% 

ARMADA®50EC

-100SL-100EC-

100WG-700WG 

Insecticide Vietnam WHO II 

100 Imidacloprid  50% Imidacloprid  Insecticide China WHO II 

101 Iprobenfos 50% Kisaigon 50 EC Insecticide Vietnam WHO III 

102 Iprobenfos+ Tricyclazole 14%+6% Lua vang 20 WP Fungicide Vietnam WHO III 

103 Isoxaflutole 75% Balance Herbicide Thai EPA III 

104 Lamda Cyhalothrin 2,5 % Vovinam Insecticide Vietnam WHO II 

105 Magnesium Phosphide 66% MAGTOXIN Fumigant  Germany EPA 1 

106 Malathion 73% Malate 73 EC Insecticide Vietnam WHO III 

107 Mancozeb 80% Dipomate 80 WP Fungicide Vietnam WHO U 

108 Mancozeb 80% Kroche  Fungicide Thai WHO U 

109 Mancozeb  25% Khob Jai Fungicide Thai WHO U 

110 

Mepiquat chloride 97% Animat 97 WP Plant 

Growth 

regulator 

China WHO III 

111 Metalaxyl 25% Chiket Fungicide Thai WHO III 

112 Metalaxyl  25% Chud Jen Fungicide Thai WHO II 

113 Metalaxyl + Mancozeb 8% + 64% Mexyl MZ 72 WP Fungicide Vietnam WHO II 

114 Metsulfuron Methyl 20% DANY®25 DF Herbicide Vietnam WHO III 

115 

N - ONE   AI-Net N- One 

Plant 

Growth 

regulator 

Thai   

116 

N- TWO   AI-Net N- Two 

Plant 

Growth 

regulator 

Thai   

117 

N-Function    
AI-Net N-

Function 

Plant 

Growth 

regulator 

Thai   

118 

Nitrogen 4% GENO-SUPER 

Plant 

Growth 

regulator 

Vietnam   

119 

Nitrogen 21% GENO-N-SUA 

Plant 

Growth 

regulator 

Vietnam   

120 Pacecilomyces lilacinus 50% Palila 500 WP Fungicide China   

121 

Paclobutrazol 15% Saigon P1 15 WP 

Plant 

Growth 

regulator 

Vietnam WHO III 

122 Pendimethalin 330g/l Pendimethalin Herbicide China WHO III 

123 Phosalone + Cypernethrin 17,5% + 3% Sherzol 205 EC Insecticide Vietnam WHO II 

124 Pretilachlor 30% Venus 300 EC Herbicide Vietnam WHO U 
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125 Propanil 36% Protocom Herbicide USA WHO III 

126 Propiconazole+Prochloraz 49% Sai Jai Fungicide Thai WHO II 

127 Propineb 70% Saitracone 70 WP Fungicide Vietnam WHO U 

128 Pyrazosulfuran ethyl 60% 

Red 

dragon60WDG Herbicide Vietnam WHO U 

129 Pyribenzoxim  3% Pyanchor 3 EC  Herbicide Vietnam   

130 Quinalphos 25%-5% 

FAIFOS®25EC-

5G Insecticide 
Vietnam 

WHO II 

131 Quinclorac 50% DANY®25 DF Herbicide Vietnam WHO U 

132 

Seaweed Extract 6% GENO-ROOTS 

Plant 

Growth 

regulator 

Vietnam   

133 Sulfur 80% Sulox 80 WP Fungicide Vietnam WHO U 

134 
Tebuconazole 

2,5% + 4,5 

% 

Saifolicer 250 

WG, 430 SC 
Fungicide Vietnam WHO III 

135 

Tebuconazole + 

Trifloxystrobin 
5% + 2.5 % Sainative 750 WG Fungicide Vietnam WHO III 

136 
Temephos 1% 

Chemfleetsan 

dagarid 

Insecticide 
Thai 

WHO U 

137 Thiophanate methyl 70% Thio - M 70 WP Fungicide Vietnam WHO U 

138 Thiophanate methyl 50% Thio-M 500 FL Insecticide Vietnam WHO U 

139 

Thiophanate methyl + 

Tricyclazole 
36%+14% Pysaigon 50 WP Fungicide Vietnam WHO U 

140 
Tricyclazole 20% + 75 % 

Trizole 20WP, 

75WP.75WG 
Fungicide Vietnam WHO II 

141 Validamycin  5% Vanicide 5 SL Fungicide Vietnam WHO U 

142 Validamycin  3% Kwan Jai Fungicide Thai WHO U 

143 Validamycin A 5% Vanicide 5 WP Fungicide Vietnam WHO U 

144 Validamycin A 3% vanicide 3 SL Fungicide Vietnam WHO U 

 

 

List of banned pesticides 

Insecticides and acaricides  

1. Aldrin 

2. BHC 

3. Chlordane 

4. Chlordimeform 

5. Chlorfenvinphos 

6. Chlorthiophos 

7. Cyhexatine 

8. DDT 

9. Dieldrin 

10. Dimefox 

11. Dinitrocresol 

12. Demeton 

13. Endrin 

14. Endosulfan 

15. Ethyl Parathion 

16. EPN 

17. Heptachlor 

18. Hexachloro cyclohexane 
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19. Leptophos 

20. Lindane 

21. Methamidophos 

22. Methomyl 

23. Methyl parathion 

24. Monocrotophos 

25. Pholy chlorocamphene 

26. Phorate 

27. Schradan 

28. TEPP 

29. Toxaphene 

 

Fungicides 

30. Binapacryl 

31. Captafol 

32. Cycloheximide 

33. Mercury and  mercury compounds 

34. MEMC 

35. PMA 

36. Selenium compound 

 

Rodenticides 

37. Chlorobenzilate 

38. Sodium fluoasetate 

 

Herbicides 

39. 2,4,5 -T 

40. Dinoseb 

41. Dinoterb acetate / Dinitrobutyphenol 

42. Paraquat 

43. Sodium chlorate 

 

Fumigants  

44. EDB 

45. Ethylene oxide 

46. Methyl bromide 

 

Others 

47. Arsenic compound  

48. Calcium arsenate   - Herbicide, rodenticide, molluscicide, insecticide  

49. DBCP   - Nematocidide 

50. Daminozide   - Plant growth regulators  

51. Fluoroacetamide - Insectide, rodenticide  

52. Oxamyl   - Insecticide, acaricide, termiticide  

53. Phosphamidon  - Insecticide, nematodicide   

54. Sodium Arsenite  - Insecticide, fungicide, herbicide, rodenticide 

55. Thallium ( i ) sulfate)  - Rodenticide, insecticide  

 

 

 


