
 

 
 

SOCIALIST REPUBLIC OF VIETNAM 

HO CHI MINH CITY PEOPLE’S COMMITTEE 

INVESTMENT MANAGEMENT AUTHORITY (IMA) 

 

HO CHI MINH CITY ENVIRONMENTAL SANITATION PROJECT - PHASE II 

 

 

 

 

 

 

 

 

RESETTLEMENT ACTION PLAN 

(For the Waste Water Treatment Plant) 

[Final draft, September 10.2014] 

 

 

 

 

 

 

 

 

Ho Chi Minh City, September 2014 

 

 

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

wb371432
Typewritten Text
RP1676 V3 REV

wb371432
Typewritten Text

wb371432
Typewritten Text

wb371432
Typewritten Text



 

 
 

SOCIALIST REPUBLIC OF VIETNAM 

HO CHI MINH CITY PEOPLE’S COMMITTEE 

INVESTMENT MANAGEMENT AUTHORITY (IMA) 

 

HO CHI MINH CITY ENVIRONMENTAL SANITATION PROJECT - PHASE II 

 

 

 

 

 

RESETTLEMENT ACTION PLAN 

(For the Waste Water Treatment Plant) 

 

 

 

  CONSULTANCY 

SAIGON WATER, ENVIRONMENT AND 

INFRASTRUCTURE JOINT STOCK COMPANY 

(SAIGON WEICO) 

 

 

 

 

 

 

 

 

Ho Chi Minh City, September 2014 



Resettlement Action Plan for the Waste Water Treatment Plant 

 

1 

 

CONTENTS 

GLOSSARY .................................................................................................................... 3 

1. INTRODUCTION ................................................................................................... 6 

1.1. Project overview ...................................................................................................... 6 

1.2. Project Objective ..................................................................................................... 6 

1.3. Project activities ...................................................................................................... 6 

1.4. Objectives and Scope of the Resettlement Action Plan ............................................ 7 

2. IMPACTS OF LAND ACQUISITION .................................................................... 8 

3. LEGAL FRAMEWORK FOR THE RESETTLEMENTACTION PLAN .............. 10 

4. PRINCIPLES AND POLICIES FOR RESETTLEMENT, COMPENSATION AND 

REHABILITATION .............................................................................................. 15 

4.1 General principles .................................................................................................. 15 

4.2 Compensation Policies .......................................................................................... 17 

4.2.1 Compensation Policy for Permanent Impact: ......................................................... 17 

4.2.2 Compensation policy for Temporary Impact during Construction ......................... 21 

4.2.3 Allowances and Rehabilitation Assistance............................................................. 21 

5. ELIGIBILITY CRITERIA AND ENTITLEMENTS ............................................. 24 

6. SOCIOECONOMIC INFORMATION ON AFFECTED POPULATION AND 

COMPLETED CONSULTATION ........................................................................ 25 

6.1 Background ........................................................................................................... 25 

6.2 Social profilesof the affected households and affected companies: ........................ 25 

6.3 Consultation results ............................................................................................... 27 

7. CONSULTATION DURING PROJECT IMPLEMENTATION AND PUBLIC 

DISCLOSURE ...................................................................................................... 30 

7.1 Consultation during project implementation .......................................................... 30 

7.2 Public disclosure ................................................................................................... 32 

8. IMPLEMENTATION ARRANGEMENTS ........................................................... 32 

8.1 Organizational Arrangements ................................................................................ 32 

8.1.1 City level ............................................................................................................... 33 

8.1.2 District level .......................................................................................................... 33 

8.1.3 Ward People’s Committee: .................................................................................... 35 

8.2 Approval of RAP ................................................................................................... 36 

9. GRIEVANCE REDRESS MECHANISM ............................................................. 36 



Resettlement Action Plan for the Waste Water Treatment Plant 

 

2 

10. COSTS AND BUDGET ........................................................................................ 38 

11. IMPLEMENTATION PLAN ................................................................................ 40 

12. MONITORING AND EVALUATION .................................................................. 43 

12.1 Purpose. ................................................................................................................. 43 

12.2 Aspects of RAP implementation subject to monitoring .......................................... 43 

12.3 Monitoring methods .............................................................................................. 43 

ANNEX ......................................................................................................................... 47 

ANNEX 1 - Entitlement Matrix ..................................................................................... 47 

ANNEX 2 - List of 63 affected households and 2 companies whose land are affected ... 58 

ANNEX 3 - Social Safeguard Due Diligence Review .................................................... 63 

Conclusions & Recommendations:................................................................................. 76 

ANNEX 4 - Summary of Community Consultations, Meeting Minutes, and List of 

Participants ............................................................................................................ 96 

ANNEX 5 - Questionnaire for Socioeconomic Survey ................................................. 115 

 

 

TABLES 

Table 1: Summary table of affected households and asset type......................................... 8 

Table 2: Comparison of Vietnam’s and World Bank’s Policies related to Involuntary 

Resettlement .................................................................................................................. 11 

Table 3: Estimated Compensation Costs ........................................................................ 39 

Table 4: Implementation plan ......................................................................................... 41 

Table 5: Monitoring indicators for the RAP implementation .......................................... 45 

 

 

 

 

 

 

 

 

 

 



Resettlement Action Plan for the Waste Water Treatment Plant 

 

3 

GLOSSARY 

Census and Inventory  If the project needs to change the land use or to acquire land for 

project purposes, a census survey of people that will be affected and an Inventory of 

affected assets will be undertaken based on the technical design of the project. The 

Census will include key socioeconomic information of the project affected persons 

(PAPs), such as main occupations, sources of income, and levels of income in order to be 

able to determine vulnerable households as well as to establish baseline data for 

monitoring livelihood restoration of the PAPs. The Inventory will include a detailed 

description of all affected lands, trees, structures, to be acquired permanently or 

temporarily in order to complete the Project; the names of the persons entitled to 

compensation (from the census); and the estimated full replacement costs, etc.  

Compensation (in cash or in kind) for loss of assets and rehabilitation measures to 

restore and improve incomes will be determined in consultation with the PAPs. 

Compensation for loss of assets will be at replacement costs. 

Cut-off-date is the date when the land acquisition purpose (for the WWTP) is officially 

and publicly announced by the Compensation Committee of District 2 People’s 

Committee (in accordance with the letter approving the location of the WWTP by HCMC 

People’s Committee and announcement of land acquisition need (for the WWTP) from 

District 2 People’s Committee. Project affected households and local communities will 

be informed of the cut-off date for the project, and that anyone moving into the Project 

Area after that date will not be entitled to compensation and assistance under the Project. 

Eligibility is the criteria to receive benefits under the resettlement program. The 

Resettlement Action Plan (prepared for the WWTP)will provide general guidance on this 

but the eligibility criteria will not be definitively confirmed until the actual RAP 

implementation.   

Productive land refers to the various sub-categories of land that are used for agricultural 

purpose (as opposed to land for residential purpose), including agricultural, forestry, 

garden, aquaculture and pond land. 

Replacement Cost Survey. a method of valuation of assets (including land, shelter, access 

to services, structures, crops, etc.) that helps determine the amount of compensation 

sufficient to replace lost assets, covering transaction costs, which may include taxes, fees, 

transportation, labor, etc. With regard to land and structures, "replacement cost" is 

defined as follows: For agricultural land, it is the pre-project or pre-displacement, 

whichever is higher, market value of land of equal productive potential or use located in 

the vicinity of the affected land, plus the cost of preparing the land to levels similar to 

those of the affected land, plus the cost of any registration and transfer taxes. For land in 

urban areas, it is the pre-displacement market value of land of equal size and use, with 

similar or improved public infrastructure facilities and services and located in the vicinity 

of the affected land, plus the cost of any registration and transfer taxes. For houses and 

other structures, it is the market cost of the materials to build a replacement structure with 

an area and quality similar to or better than those of the affected structure, or to repair a 

partially affected structure, plus the cost of transporting building materials to the 

construction site, plus the cost of any labor and contractors' fees, plus the cost of any 

registration and transfer taxes. In determining the replacement cost, depreciation of the 

asset and the value of salvage materials are not taken into account, nor is the value of 
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benefits to be derived from the project deducted from the valuation of an affected asset.
1
 

Resettlement. This RAP, in accordance with the World Bank’s Operational Policy on 

Involuntary Resettlement (OP 4.12), covers the involuntary taking of land that results in 

(i) relocation or loss of shelter, (ii) loss of assets or access to assets; or(iii) loss of income 

sources or means of livelihood, whether or not the affected persons must move to another 

location. 

Livelihood (income) restoration. Livelihoods restoration refers to that compensation for 

PAPs who suffers loss of income sources or means of livelihoods to restore their income 

and living standards to the pre-displacement levels.   

Severely affected households. Households who lose 20% or more of their productive 

landholding, or lose 10% or more of their productive landholding for poor and vulnerable 

households, are considered as severely affected as a result of the project. 

Vulnerable Groups and Individuals at risk. Those who might suffer disproportionately 

from adverse project impacts and/or be less able to access the project benefits and 

compensation, including livelihood restoration and assets compensations, when 

compared to the rest of the PAPs. Vulnerable  peoples  include people who, by virtue of 

gender, ethnicity, age, physical or mental disability, economic disadvantage or social 

status, may be more heavily affected by economic or physical displacement than others 

and who may be more limited than the population at large in their ability to claim or take 

advantage of resettlement assistance and related development benefits.  Vulnerable 

people can be an entire group (like an ethnic minority community), or individual 

households (HHs).   

  

                                                             
1  An independent prices appraiser will be recruited by District 2 authorities (or DONRE) to assess value of affected 

assets and propose to Ho Chi Minh City People’s Committee for application under the Project. 
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ABBREVIATIONS 

 

CPC    City People’s Committee 

DMS   Detailed Measurement Survey 

DPC   District People’s Committee  

DRC   District Resettlement Board  

GOV   Government of Vietnam 

HCMC PC  Ho Chi Minh People’s Committee 

HOC    House Ownership Certificate 

IMA   Investment Management Authority 

LURC   Land Use Rights Certificate 

NGO   Non-Governmental Organizations  

PAP   Project Affected Person 

PRC   Project’s Resettlement Council 

PC   People’s Committee 

PIM   Project Implementation Manual  

RAP   Resettlement Action Plan  

RPF   Resettlement Policy Framework 

VND   Vietnam Dong 
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1. INTRODUCTION 

1.1. Project overview 

In recent years, the environmental sanitation has become a major concern of the 

Government and the people of Ho Chi Minh City. Along with the development and 

urbanization of the city and the pressure by an increased population, problems of global 

climate change are becoming more and more complicated. The city’s infrastructure is 

outdated, and does not meet the development requirements of the City. River and canal 

systems are often encroached upon, causing a reduced flow and drainage capacity, urban 

planning is not always rational, while the community’s awareness of environmental 

protection is not high. All these factors have caused the environment of Ho Chi Minh 

City to become ever more heavily polluted, as a result, a serious impact on the health, as 

well as living conditions of the people and the sustainable development of Ho Chi Minh 

City.  

The construction of the Interceptor system that collects wastewater under the Ho Chi 

Minh City Environmental Sanitation Project (HCMCES) for the NhieuLoc – ThiNghe 

Basin was completed by the end of 2012. The project has improved the environmental 

sanitation for the people in the project area. However, although wastewater is collected 

into the interceptor system, it has not been treated before discharged into the SaiGon 

River. As such, the collected wastewater has been temporarily discharged into the Saigon 

River which still adversely affects the quality of the SaiGon river, and its downstream 

area. Therefore, to improve the situation and thereby following the Ho Chi Minh City 

Drainage Master plan, the implementation of Ho Chi Minh City Environmental 

Sanitation Project (Phase 2) – to continue the original HCMCES project, to achieve the 

ultimate goal of improving environmental sanitation for Ho Chi Minh city, particularly 

for the two select basin; NhieuLoc – ThiNghe and District 2, is absolutely essential. 

1.2. Project Objective 

As stated in the Project Detailed Objective document approved by the Prime Minister of 

the Government of Vietnam, the project objective is to complete the wastewater 

interceptor and wastewater treatment system for the whole NhieuLoc –ThiNghe basin 

and District 2 aiming at improving the health of Ho Chi Minh City population, 

rehabilitating and preserving the SaiGon river and Dong Nai river ecosystems; upgrading 

the urban landscape and improving HCMC population awareness about environmental 

protection. 

1.3. Project activities 

The Project in Phase 2, namely HCMCES 2 for short, consists of the following activities, 

as per the Project Detailed Objective document approved by the Prime Minister of the 

Government of Vietnam: 

a. Construction of an wastewater interceptor system to collect and transport 

wastewater from SaiGon river East bank shaft to NhieuLoc – ThiNghe wastewater 

treatment plant (WWTP). 

b. Construction of NhieuLoc – ThiNghe wastewater treatment plant with the capacity 

of 480,000m3/day in Thach My Loi ward, District 2. 
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c. Construction secondary and tertiary sewer systems in District 2 to collect 

wastewater from households and residential areas and connect through the 

interceptor system with NhieuLoc – ThiNghe wastewater treatment plant. 

d. Capacity building in environmental sanitation management and project 

implementation. 

The project is expected to bring about an overall positive impact of improved 

environmental sanitation for a) the NLTN catchment area and b) some select areas 

from district 2 catchment areas. This objective will be achieved through the 

construction of a) an interceptor (about 8km long) in District 2 to collect the waste 

water from both sources (NLTN catchment area and district 2 catchment area) and b) 

a Waste Water Treatment Plant (WWTP) (to the downstream of the interceptor) to 

provide treatment to the waste water collected. 

1.4. Objectives and Scope of the Resettlement Action Plan 

Rationale for RAP: Many project activities involve land acquisition for civil works.  

Land may need to be acquired temporarily or permanently.  In certain situations, 

structures may need to be dismantled and people may lose access to resources and assets. 

In some cases, households may also have to be relocated.  Due to the potential for land 

acquisition in this project, the World Bank’s OP 4.12 (Involuntary Resettlement) is 

triggered and a Resettlement Policy Framework was prepared by IMA to guide 

addressing all potential impacts related to the land acquisition, including the impact 

related to the loss of land, crops, structures, businesses, resources and assets incurred by 

local peoples.   

The current Resettlement Action Plan (RAP) lays out the procedures for land 

acquisition, compensation, relocation and other measures that have to be put in place 

when land is acquired for this project.  This Resettlement Action Plan was prepared for 

the purpose of the acquisition of 38.47ha of land (most is of non-productive agricultural 

land) in Thanh My Loi ward, District 2 to allow the construction of the Waste Water 

Treatment Plant (WWTP). This RAP was prepared by IMA in line with the Resettlement 

Policy Framework in accordance with the World Bank’s OP 4.12 (on Involuntary 

Resettlement), and the relevant Laws and Decrees of the Government of Vietnam.  

Objectives of the WB’s OP 4.12 (Involuntary Resettlement): 

a. Involuntary resettlement should be avoided where feasible, or minimized, 

exploring all viable alternative project designs. 

b. Where it is not feasible to avoid resettlement, resettlement activities should be 

conceived and executed as sustainable development programs, providing sufficient 

investment resources to enable the persons displaced by the project to share in 

project benefits. Project affected persons should be meaningfully consulted and 

should have opportunities to participate in planning and implementing 

resettlement programs. 

c. Project affected persons should be assisted in their efforts to improve their 

livelihoods and standards of living or at least to restore them, in real terms, to pre-
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displacement levels or to levels prevailing prior to the beginning of project 

implementation, whichever is higher.  

 

2. IMPACTS OF LAND ACQUISITION 

This section describes the specific impacts on households that are affected by the 

acquisition of 38.47ha of land for the construction of the WWTP.  Various engineering 

design options have been studied, among other things, to identify the location of the 

Waste Water Treatment Plant to reduce the need for permanent land acquisition as well 

as other environmental adverse impact during the construction of the project.  

Project Affected Households: The recent surveys and census for this RAP have 

identified a total of 63 households and 2 Companies that will be affected by the land 

acquisition for the WWTP. 

59 households are land owners, 2 Companies are land owners and 4 households have 

structures (thatch hut, restaurant, graves) that will be affected by the land acquisition.  All 

these entities will have to be compensated in accordance with the entitlement matrix 

detailed in this document.  The detailed list of the names of the head of household is 

attached in Annex 2. The table below summarizes the main impacts of the land 

acquisition on these households. 

 

 

 

 

 

Table 1: Summary table of affected households and asset type 

Number of 

affected 

households 

Category of 

Affected Persons 
Name 

Asset Type 

Affected 

Quantity of 

Asset Affected 

59 Land Owners 

(Households) 

See detailed table in 

Annex 2 

Agricultural Land 279,971 m
2
 

1 Land Owner 

(Company) 

SaiGon Industrial 

Zone Development 

Company 

Agricultural Land 32,000 m
2
 

1 Land Owner 

(Company) 

Thanh My Loi  JC 

Company 

Agricultural Land 4,500 m
2
 

1 Structure Owner Nguyen Van Kim Crop attendance 

thatch hut 

2 

1 Structure Owner Nguyen Thai Nhan Restaurant (5 

thatch cottages) 

1 

1 Structure Owner Mrs. Huynh Thi 

Thanh 

Graves 2 

1 Structure Owner Nguyen Van Lam Graves 4 

59 Households owning agricultural land  

2 Companies owning agricultural land 

4 Households with affected structures 

TOTAL: 63 Project Affected Households and 2 companies 
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The socioeconomic profile of the affected households is summarized in section 6 of the 

RAP.  A series of consultations have been carried out with the households as is required 

during RAP preparation. Details of these consultations are described in section 6.3.   

Cut-off date for eligibility: The cut-off date for eligibility was 14 July, 2014 in 

accordance with the Vietnam’s regulations related to compensation/resettlement.  This is 

the date when the Project’s Compensation Council (already established on 16 May 2014 

for HCMCES2 in accordance with the Document No. 2258/QD-UBND issued by District 

2 PC) publicly announced the location and boundary of the WWTP (on the basis of the 

Document No. 80 dated 19 March 2014 issued by District 2 PC and Document 6631 

dated 11 December 2013 issued by HCMC PC) to finalize the location, boundary and 

area of the proposed WWTP. (See table under Section 11 -Implementation Plan). Project 

affected households and local communities were informed of the WWTP location and 

boundary and there was a moratorium on anyone moving into the delineated WWTP area 

(to stay, grow further crops, or build structures).  It was clarified that such persons would 

not be entitled to compensation payment and assistance under the Project (for the loss of 

assets arising after the cut-off date). 

Due Diligence Report: As mentioned above, two companies (Sai Gon Industrial Zone 

Development Company and Thanh My Loi Joint Stock Company) are land owners who 

are affected by land acquisition for the WWTP. HCMC PC had allocated these affected 

land areas to the two companies prior to the estabilishment of the WWTP boundary, and 

will now have to be acquired for the WWTP.  These companies had at that time acquired 

the land from local households and paid them compensation.  Since this land is now part 

of the project, WB OP 4.12 requires that a Due Diligence be done  to evaluate if the 

compensation done by the two companies were in line with HCMC PC’s compensation 

regulations then, or reflected the willing buyer willing seller basis. Such a study was 

completed in August 2014. The due diligence focuses on land transactions happening 

within the two affected area (mentioned above) only. Findings are presented in the Social 

Due Diligence report and attached in Annex 3 (section 4.3). The due diligence confirms 

that there was compliance with HCMC PC’s regulations and that the transactions made 

by the companies were on willing buyer willing seller basis.  Hence there are no pending 

legacies issues, and no further action is required under this WWTP RAP. However, in the 

event any issues arise out of the earlier land acquisition for the three sites mentioned in 

the DD report (Annex 3 of this RAP), the information will be recorded and brought to the 

attention of the relevant agencies as part of the monitoring and evaluation of the current 

project RAP. 

Linked Activities: As per WB requirements, Due Diligence has been carried out in 

activities that are considered linked to the current project.  The Due Diligence Report is 

included in Annex 3.   

There are 2 such linked activities covered.   

a. By the time of project appraisal, Da Phuoc landfill area (47ha, located in BinhChanh 

district, Ho Chi Minh City) has been considered ancillary facility of the Project. A social 
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due diligence has been done to verify how this land was acquired from households using 

it previously.  

b. Screening for area covered by the Interceptor for waste water.  This is located in 

District 2 and will be 8 km in length.  However, most of it will be located underground 

with some shafts above the ground.  This area had been acquired by the Thanh My Loi 

Company prior to the design of the Interceptor.  The DD hence verifies how this land was 

acquired from households using it previously. 

The report indicates that based on the sample surveyed, all affected people were 

compensated in accordance with relevant laws and decrees and livelihood standards have 

been restored.  Hence there is no need for any follow up action.   

13 households remain to be compensated by Thanh My Loi Company in the interceptor 

area.  The monitoring of these households will be carried out as part of the monitoring of 

this RAP (see section 12 on Monitoring and Evaluation). 

 

3. LEGAL FRAMEWORK FOR THE RESETTLEMENTACTION PLAN 

a) The Vietnam legal framework that governs the preparation and implementation of the 

Resettlement Action Plans, inter alia, includes the followings: 

 Constitution of Vietnam 2013. 

 Land Law 2013 (which has been effective since July 1, 2014). 

 Decree No.43/2014/ND-CP dated May 15, 2014 of the Government providing 

guidance on detailed implementation of some articles from the Land Law 2013. 

 Decree No. 44/2014/ND-CP dated 15 May 2014 of the Government providing 

regulations on land prices. 

 Decree No. 47/2014/ND-CP dated 15 May 2014 of the Government on 

compensation, support, and resettlement when land acquisition is required by the 

State.  

 Circular No. 36/2014 / TT-BTNMT dated 30 June 2014, specifying detailed 

methods of valuation of land prices, construction, adjustment of land prices; 

specific land prices valuation and land prices valuation consulting service. 

 Circular No. 37/2014/TT-BTNMT dated 30 June 2014, providing detailed 

regulation compensation, assistance, and resettlement when the State acquires 

land. 

 Decision No. 1956/2009/QD-TTg, dated November 17 2009, by the Prime 

Minister approving the Master Plan on vocational training for rural labors by 

2020. 

 Decision No. 52/2012/QD-TTg, dated November 16 2012, on the support policies 

on employment and vocational training to farmers whose agricultural land has 

been recovered by the State.  
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 Document of Prime Minister No. 1665/TTg-CN, dated October 17 2006, regarding 

management of clearance of site, mine and explosive ordnance for transport 

construction, and 

 Other regulations or administrative decisions with bearing on HCMCES 2 

resettlement plan and implementation including relevant decisions by HCMC 

People’s Committee related to principles for compensation, assistance and 

resettlement in the event of land acquisition required by the State, and HCMC PCs’ 

decisions on compensation unit prices for land, crops, and affected assets due to 

land acquisition for the purpose of the Project.  

b) There are differences between Government of Vietnam’s Laws, policies, regulations, 

and the World Bank’s OP 4.12 on Involuntary Resettlement. The following table 

highlights key differences in order to establish a basis for the design of principles for 

compensation, assistance and support in livelihood restoration for the affected 

households, which will be applied under this project.  

 

Table 2: Comparison of Vietnam’s and World Bank’s Policies related to Involuntary 

Resettlement 

Subjects Bank’s OP 4.12 Government of 

Vietnam 

Project 

Measures 

Land Property 

 Policy 

objectives 

 

PAPs (Project 

Affected Persons) 

should be assisted in 

their efforts to 

improve their 

livelihoods and 

standards of living or 

at least to restore 

them, in real terms, to 

pre-displacement 

levels or to levels 

prevailing prior to 

the beginning of 

project 

implementation, 

whichever is higher 

Not mentioned. 

However, there is a 

provision of support to 

be considered by PPC  

to ensure affected 

households have a 

place to live, to 

stabilize their living 

and  production. 

(Article 25 of Decree 

47). 

In case the amount of 

compensation/support 

is not enough for 

resettled people to buy 

a minimum 

resettlement 

plot/apartment, they 

will financially 

supported to be able to 

buy a minimum 

resettlement 

plot/apartment (Article 

Livelihoods and 

income sources 

will be restored in 

real terms, at 

least, to the pre-

displacement 

levels or to levels 

prevailing prior to 

the beginning of 

project 

implementation, 

whichever is 

higher. 
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Subjects Bank’s OP 4.12 Government of 

Vietnam 

Project 

Measures 

86.4 of Land Law 

2013 and Article 27 of 

Decree 47) 

Support for 

affected 

households who 

have no 

recognizable 

legal right or 

claim to the 

land they are 

occupying 

Financial  assistance 

to  all project affected 

persons to achieve 

the policy objective 

(to improve their 

livelihoods and 

standards of living or 

at least to restore 

them, in real terms, to 

pre-displacement 

levels or to levels 

prevailing prior to 

the beginning of 

project 

implementation, 

whichever is higher) 

Only agricultural land 

used before July 1, 

2004 is eligible for 

compensation. Other 

cases may be  

considered for 

assistance by PPC if 

needed 

Financial 

assistance of an 

agreed amount 

will be given to 

all PAPs, 

regardless of their 

legal status, until 

their livelihoods 

and standards of 

living restore in 

real terms, at 

least, to pre-

displacement 

levels. 

Compensation 

for illegal 

structures 

Compensation at full 

cost for all structures 

regardless of legal 

status of the 

PAP’sland and 

structure. 

No compensation Compensation at 

full replacement 

cost will be given 

for all structures 

affected, 

regardless of legal 

status of the land 

and structure. 

Compensation 

Methods for 

determining 

compensation 

rates 

Compensation for 

lost land and other 

assets should be paid 

at full replacement 

costs, 

 

 

Compensation for lost 

assets is calculated at 

price close to 

transferring the assets 

in local markets or the 

cost of newly-built 

structures. City 

People’s Committees 

are granted to  identify 

compensation prices 

for different categories 

of assets. Independent 

land valuator can be 

used to determine land 

Independent 

appraiser 

identifies 

replacement costs 

for all types of 

assets affected, 

which are 

appraised by land 

appraisal board 

and approved by. 

City People’s 

Committees to 

ensure full 

replacement costs.  
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Subjects Bank’s OP 4.12 Government of 

Vietnam 

Project 

Measures 

prices, which will be 

appraised by land 

appraisal board before 

Provincial/City 

People’s Committee 

approval. 

Compensation 

for loss of 

income sources 

or means of 

livelihood 

Loss of income 

sources should be 

compensated 

(whether or not the 

affected persons must 

move to another 

location) 

Assistance in respect 

of income loss is given 

only for registered 

businesses. Assistance 

measures to restore 

income sources are 

provided. 

All income losses 

are to be 

compensated and, 

where necessary 

to achieve the 

objectives of the 

policy, 

development 

assistance in 

addition to 

compensation will 

be provided. 

 Compensation 

for indirect 

impact caused 

by land or 

structures 

taking 

 

It is good practice for 

the borrower to 

undertake a social 

assessment and 

implement measures 

to minimize and 

mitigate adverse 

economic and social 

impacts, particularly 

upon poor and 

vulnerable groups. 

Not addressed.  Social assessment 

has been 

undertaken   and 

measures 

identified and 

being 

implemented to 

minimize and 

mitigate adverse 

impacts, 

particularly upon 

poor and 

vulnerable 

groups. 

Livelihood 

restoration and 

assistance 

 

Provision of 

livelihood restoration 

and assistance to 

achieve the policy 

objectives. 

Livelihood restoration 

and assistance 

measures are provided. 

No follow-up for full 

livelihood restoration 

after resettlement 

completion. 

Provision of 

livelihood 

restoration and 

assistance 

measures to 

achieve the policy 

objectives.  These 

will be monitored 

as detailed in the 

RAP 

Consultation Participation in Focus mostly on Consultation and 
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Subjects Bank’s OP 4.12 Government of 

Vietnam 

Project 

Measures 

and disclosure  planning and 

implementation, 

specially confirming 

the eligibility criteria 

for compensation and 

assistance, and  

access to Grievances 

Redress Mechanisms 

consultation during 

planning (consultation 

on draft plan of 

compensation, support 

and resettlement and 

plan for training, 

career change and 

facilitating job 

searching); 

information sharing 

and disclosure. 

participation 

incorporated into 

RAP design, 

along with 

information 

sharing with 

PAPs and 

stakeholders. 

Grievance redress mechanism 

 Grievance redress 

mechanism should be 

independent 

The same 

governmental body 

makes decisions on 

compensation and 

resettlement, and also 

handles grievances at 

the first step. 

However, 

complainants can go to 

court at any steps as 

PAP wishes. 

An effective 

Grievance and 

Redress 

mechanisms will 

be  established, 

built on the 

existing 

governmental 

system, with 

monitoring by an 

independent 

monitor 

Monitoring & Evaluation 

 Internal and 

independent  

monitoring are 

required 

Citizens are allowed to 

supervise and report 

on breaches in land 

use and management 

on their own (or 

through representative 

organizations), 

including land 

recovery, 

compensation, support 

and resettlement 

(Article 199, Land 

Law 2013).  

There is no explicit 

requirements on 

Both internal and 

external 

(independent) 

monitoring is to 

be regularly 

maintained (on a 

monthly basis for 

internal and bi-

annual basis for 

independent 

monitoring). An 

end-of-project 

report will be 

done to confirm 

whether the 

objectives of OP 

4.12 were 

achieved. 
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Subjects Bank’s OP 4.12 Government of 

Vietnam 

Project 

Measures 

monitoring of the 

resettlement works, 

including both internal 

and independent 

(external) monitoring 

 

As a World Bank member country, the Government of Vietnam has committed that, 

should the international agreements signed or acceded to by Vietnam with the World 

Bank contain provisions different from those in the present resettlement legal framework 

in Vietnam, the provisions of the international agreements with the World Bank shall 

prevail. According to provision 2 of Article 87 of the Land Law, “for the projects using 

loans from foreign and international organizations for which the State of Vietnam has 

committed to a policy framework for compensation, support, resettlement, that 

framework is applied". 

This RAP confirms that in committing to this document, the Government of Vietnam and 

the Ho Chi Minh City People’s Committee grant the waivers to the relevant articles in 

various Vietnamese laws that contradict or are not consistent with the objectives set forth 

in the project’s Resettlement Policy Framework and this Resettlement Action Plan. The 

measures taken to address the differences between Government’s law/regulations and 

with the WB’s safeguards policies are addressed under this project’s RPF and presented 

again under this RAP. 

 

4. PRINCIPLES AND POLICIES FOR RESETTLEMENT, COMPENSATION 

AND REHABILITATION 

4.1 General principles 

All project affected people (PAP) who have assets within or reside within the area of 

project land-take before the cut-off date are entitled to compensation for their losses as 

RPF of this Project.  Those who have lost their income and/or subsistence will be eligible 

for livelihood rehabilitation assistance based on the criteria of eligibility defined by the 

project in consultation with the PAP. If, by the end of the project, livelihoods have been 

shown not to be restored to pre-project levels, additional measures should be considered. 

 The compensation rates will be determined based on the results of independent 

appraisal of the land/crops/assets (associated with the land) in a timely and 

consultative manner.   All fees and taxes on land and/or house transfers will be 

waived or otherwise included in a compensation package for land and structures/or 

houses or businesses. The local authorities will ensure that PAP choosing 

relocation on their own; obtain, without additional costs, the necessary property 

titles and official certificates commensurate with similar packages provided to 

those who choose to move to the project resettlement sites.  
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 Land will be compensated “land for land”, or in cash, according to PAP’s choice 

whenever possible. The choice of land for land must be offered to those loosing 

20% or more of their productive land. If land is not available, the IMA must 

ensure itself, that this is indeed the case.  Those loosing 20% or more of their land 

will have to be assisted to restore their livelihood. The same principles apply for 

the poor and vulnerable people losing 10% or more of their productive 

landholding. 

 PAP who prefers “land for land” will be provided with land plots with the 

equivalent productive capacity for lost lands or a combination of land (a standard 

land plot) in a new residential area nearby for residential land, and cash adjustment 

for difference between their lost land and the land plots provided. The resettlement 

area will be planned properly and implemented in consultation with the PAP. All 

basic infrastructures, such as paved roads, sidewalks, drainage, water supply, and 

electricity and telephone lines, will be provided.  

 PAP who prefers “cash for land” will be compensated in cash at the full 

replacement cost. These PAPs will be assisted in rehabilitating their livelihoods 

and making their own arrangements for relocation.  

 Compensation for all residential, commercial, or other structures will be offered at 

full replacement cost, without any depreciation of the structure and without 

deduction for salvageable materials.  Structures shall be evaluated individually.  

Any rates set by category of structure must use the highest value structure in that 

group (not the lowest). 

 The PAP will be provided with full assistance (including a transportation 

allowance) for transportation of personal belongings and assets, in addition to the 

compensation at replacement cost of their houses, lands, and other properties.  

 Compensation and rehabilitation assistance must be provided to each PAP at least 

30 days prior to the taking of the assets for those who are not to be relocated and 

60 days for those who will have to be relocated.  Exceptions should be made in the 

case of vulnerable groups who may need more time. 

 If, by the end of the project, livelihoods have been shown not to be restored to pre-

project levels, additional measures should be considered.  

 Financial services (such as loans or credits) will be provided to PAP if necessary. 

The installment amounts and the schedule of payments will be within the 

repayment capacity of PAP. 

 Additional efforts, such as economic rehabilitation assistance, training and other 

forms of assistance, should be provided to PAP losing income sources, especially 

to vulnerable groups in order to enhance their future prospects toward livelihood 

restoration and improvement. 

 The previous level of community services and resources, encountered prior to 

displacement, will be maintained or improved for resettlement areas. 

 IMA will not issue a notice of possession to contractors until the head of the 

Resettlement Board or Center for Land Development Fund officially confirms in 

writing that (i) payment has been fully disbursed to the PAPs and rehabilitation 



Resettlement Action Plan for the Waste Water Treatment Plant 

 

17 

measures are in place as per the Resettlement Action Plan; (ii) already-

compensated PAPs have cleared the area in a timely manner; and (iii) the area is 

free from any encumbrances. Land acquisition and site clearance are not carried 

out until the final Resettlement Action Plan is agreed by both IMA and the World 

Bank and until provisions in the Resettlement Plan are implemented satisfactorily.  

4.2 Compensation Policies 

4.2.1 Compensation Policy for Permanent Impact: 

a) For Loss of Agricultural Land 

Legal land users: 

 If the lost area represents less than 20% of the HHs’ land holding (or less than 

10% for the poor and vulnerable groups), and the remaining area is economically 

viable, compensation in cash will be at 100% replacement cost for the lost area,  

 If the lost area represents 20% or more of the HHs’ landholding, (or 10% or more 

for the poor and vulnerable groups) or the remaining area is economically not 

viable, then “land for land” compensation should be considered as the preferred 

option. If no land is available, the IMA must demonstrate this to the WB’s 

satisfaction before proceeding. If land is not available or at the PAP’ choice, cash 

compensation will be provided for the lost area at 100% of land replacement cost 

and the PAP will be provided with rehabilitation measure to restore the lost 

income sources such as agricultural extension, job training, credit access, 

provision of a non-agricultural land at a location accessible for running off-farm 

business or services. If the PAPs wish, and there is land of similar value 

elsewhere, the project should also assist these PAP to visit these areas and help 

with legal transactions should they wish to acquire them. For agricultural land 

lying intermixed with residential areas, and garden and pond land lying adjacent to 

residential areas, apart from compensation at the price of agricultural land having 

the same use purpose, monetary support shall also be provided; with the prices for 

such support being equal to between 50% and 70% of the prices of adjacent 

residential land; and with the specific support levels being decided by the City 

People's Committees (CPC) to suit local conditions. 

Users with temporary or leased rights to use communal/public land (PAP who rent 

communal or public land):  

Cash compensation at the amount corresponding to the remained investment put on the 

land or corresponding to the remained value of the land rental contract, if it exists. 

For PAPs currently using land assigned by State-owned agricultural or forestry farms on 

a contractual basis for agricultural, forestry, or aquaculture purposes (excluding land 

under special use forests and protected forests), compensation shall be provided for 

investments made on the land, but not for the land itself, and these PAPs will also receive 

additional support for income rehabilitation if they are directly involved in agricultural 

activities as per the Government’s regulations.  

Where PAPs receive land on a contractual basis but are other than the individuals 

specified, they shall only receive compensation for investments made on the land. 

Land Users who do not have formal or customary rights to the affected land: 
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Instead of compensation, these PAPs will receive financial assistance at 80% of the land 

value in cash. Agricultural land used before July 1, 2004 will be compensated at 100% as 

per Article 77.2 of the Land Law 2013. These PAPs will be entitled to rehabilitation 

measures to ensure their living standards are restored. 

In case the land is rented through civil contract between individuals, households, 

organizations, then the compensation for crops, trees or aquaculture products will be paid 

to the affected land users and the project shall assist the renter to find similar land to rent.  

In case when the affected persons utilize public land (or protected areas), with an 

obligation to return the land to the Government when requested, the PAP will not be 

compensated for the loss of use of the land. However, these PAPs will be compensated 

for crops, trees, and other assets they own or use at full replacement cost.  

The social and baseline assessment should consider if a physical impediment caused by 

the Project (such as a new public safety restriction) will impose additional costs on PAPs, 

and whether additional compensation is required to offset these costs.  

b) For loss of Residential Land 

Loss of residential land without structures on it:  for legal and/or legalizable land 

users, all compensation for loss of land will be made in cash at full replacement cost.  

For land users who have no recognizable land use right, financial assistance of an 

agreed amount will be provided.  The amount will be determined by the respective City 

People’s Committee. 

Loss of residential land with structures built thereon and the remaining land is 

adequate to rebuild the structure (reorganizing PAP): 

 Compensation for loss of land will be made in cash at (i) full replacement cost 

for legal and legalizable land users; (ii) Financial assistance of an agreed 

amount will be provided to land users who do not have recognizable land use 

rights.  

 If PAPs have to rebuild their houses, they will be provided with a rental 

allowance for a period of 3 months while their houses are being rebuilt.  

Losing residential land with structures built thereon and without remaining land 

sufficient to rebuild the structure (relocating PAP):  

(i) The PAP, who have legal or legalizable rights to the affected land: 

 A land plot in a well developed resettlement site or apartment, if the land is not 

available, will be provided to the PAP, in consultation with them, with full land 

title or apartment ownership without any cost.   

OR, 

 On request of the PAPs as their fully informed choice, cash compensation at full 

replacement cost plus the amount equivalent to the value of the infrastructure 

investments calculated averagely for each household in a resettlement site will 

be provided for them to arrange the relocation by themselves. 

In the event that the compensation amount to be paid is less than the cost of a 

minimum land plot/apartment in the project’s resettlement site, PAPs will be given 
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the support needed to allow them to acquire the new land plot/apartment at no 

additional cost to them. If a land plot/apartment in the resettlement site is not PAP’s 

chosen option, a financial assistance, equivalent to the difference in the value of the 

chosen and actually received land plot/apartment will be provided to them.  

 (ii) The PAP, who do not have formal rights to the affected land: 

 Financial assistance of an amount to be determined by City People’s 

Committee will be given. 

 If the PAP has no place to move, a land plot or an apartment satisfactory to 

them will be provided in the resettlement site and they can either pay in 

installment or rent it for living. 

In case the relocated PAPs belong to the poor or vulnerable groups or households, 

additional assistance (in cash and kind) will be provided to ensure that they are able to 

fully relocate to a new site.  

c) For Loss of Houses/Structures 

Compensation or assistance in cash will be made for all affected private-owned 

houses/structures, at 100% of the replacement costs for materials and labor, regardless of 

whether or not they have title to the affected land or a construction permit for the affected 

structure. The compensation will be sufficient to rebuild the affected house/structure of 

the same quality. As per OP 4.12 cash compensation will be at full replacement cost in 

local markets. No deductions will be made for depreciation or salvageable materials.  

If the house/structure is partially affected, a financial assistance will be provided to 

enable PAPs to repair the affected house/structures to restore it to the former condition, 

or better, at no additional cost to them. 

Tenants 

 The tenants of state-owned or organization’s houses will be: (i) entitled to rent or 

buy a new apartment of the area at least equal to their affected ones if they/he/she 

has a demand for; or (ii) provided an assistance equal 60% of replacement cost of 

the affected land and houses. The structure created by the PAPs themselves will be 

compensated at their full replacement costs.  

 The tenants who are leasing a private house for living purposes will be provided 

with transportation allowance for moving assets, as well as will be assisted in 

identifying alternative accommodation. 

d) For loss of Standing Crops and Trees 

For annual and perennial standing crops, trees or aquaculture products, regardless of the 

legal status of the land, cash compensation at full replacement cost will be paid to the 

affected persons who cultivate the land. The compensation will be sufficient to replace 

the lost standing crops, trees or aquaculture products in local markets. Perennial crops or 

trees will be compensated at a rate calculated on their life time productivity. Where 

affected trees can be removed and transported, compensation will be paid for the loss of 

the tree plus the transportation cost.  
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e) For Loss of Income and/or Business/Productive Assets 

For PAPs losing income and/or business/productive assets as a result of land acquisition, 

the mechanism for compensating will be: 

 Allowance for Business Loss:  All affected businesses and production households 

whose income is affected will be compensated and/or supported for losses in 

business equivalent to 50% of their actual annual income: (i)  For licensed 

businesses the compensation will be based on their average yearly income as 

declared with the taxation agency over the previous three years, and (ii) For 

unregistered affected businesses but have made their tax obligations the 

compensation will be supported by 50% of the specified support. Employees who 

are affected by acquisition of residential/commercial land acquisition, public land 

or land of enterprises: Allowance equivalent to the minimum salary as per the 

CPC regulations to affected employees during the transition period which can be 

for a maximum of 6 months.  Assistance in finding alternative employment will 

also be given. 

 If the business has to be relocated, the project will provide an alternative site with 

location advantage and physical attributes similar to the land lost, and with easy 

access to a customer base, satisfactory to the PAP. Alternatively, the PAP will 

receive compensation in cash for the affected land and attached structures at 

replacement cost, plus transportation allowance for movable assets. 

f) Compensation for Graves 

Compensation for the removal of graves will include the cost of excavation, relocation, 

reburial and other related costs which are necessary to satisfy customary requirements. 

Compensation in cash will be paid to each affected family or to the affected group as a 

whole as is determined through a process of consultation with the affected community. 

The level of compensation will be decided in consultation with the affected 

families/communities. Household and individual graves are considered physical cultural 

resources (PCR) and even though the costs associated with their relocation is covered in 

the resettlement plan, the WB OP 4.11 on Physical Cultural Resources has been triggered 

and relevant cross references should be made to the Environmental Management Plan or 

Project Implementation Manual. The consultation with the owners of six affected graves 

has showed that they have agreed to move the graves once compensation is made. 

g) Compensation for other assets 

In the case of the affected households is equipped with telephone system, water meter, 

electric meter, cable TV, internet access (subscription), wells, these shall be compensated 

according to unit price of installing new units offer service in accordance with the service 

providers regulations. 

h) Compensation for Loss of Public Structures 

In cases where community infrastructure such as schools, factories, water sources, roads, 

sewage systems are damaged and the community wishes to reuse them, the project will 

ensure that these are restored or repaired as the case may be, at no cost to the community.  

Public infrastructure directly related to people’s livelihoods and developmental needs, such 

as irrigation canals, school, clinic, etc. will be restored/rebuilt to pre-project or higher 
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quality levels or compensated at replacement cost, as determined through consultation with 

the affected community. 

4.2.2 Compensation policy for Temporary Impact during Construction 

When PAPs are adversely impacted by project works on a temporary basis, they are 

entitled to the following: 

 Compensation for all affected assets/investments made on the land, including 

trees, crops etc., at full replacement cost. 

 Cash compensation for land temporarily acquired in the form of rent  which is 

at least equivalent to the net income that would have been derived from the 

affected property during the period of disruption. 

For damages caused by contractors to private or public structures, damaged property 

will be restored by contractors immediately at full replacement value, after completion of 

civil works, to its former condition. Under their contract specifications, the contractors 

will be required to take extreme care to avoid damaging property during their 

construction activities. Where damages do occur, the contractor will be required to pay 

compensation immediately to affected families, groups, communities, or government 

agencies at the same compensation rates that are applied to all other assets affected by the 

Project.  

Compensation for Loss of Community Assets: In cases where community 

infrastructure such as schools, bridges, factories, water sources, roads, sewage systems 

are damaged, the project will ensure that these will be restored or repaired at no cost for 

the community, and be done to a standard that meets the community’s satisfaction. 

Any other impacts that may be identified during implementation 

Any other impacts identified during project implementation will be compensated in 

accordance with the principles of this RAP and World Bank OP 4.12.  Any disruption of 

business will be compensated in accordance with the principles of the project’s 

RPF/RAP.    

4.2.3 Allowances and Rehabilitation Assistance 

Besides the compensation for affected assets, PAPs will be provided with financial 

assistance to cover their expenses during the transition period.  The assistance levels will 

be adjusted, taking into account inflation factor and price increase to be appropriate to the 

payment time.  They include, but are not limited to: 

For Impacts on Residential Land:  

a. Transportation Allowance to relocating PAPs 

The support level moving to new location: moving in the city will be supported 

with compensation of 6,000,000VND/household; particularly for level 4 housing 

and temporary housing will be supported 4,000,000VND/household. If moving out 

of city will be supported 10,000,000VND/household.  

In case of eligibility for rebuilding house in the old place on the remaining land 

area shall be calculated 50% of the support of the case moving other places. As part 

of the RAP to reflect local compensation regulations, there entitlements are 

proposed on the basis of the current regulation of HCMC People’s Committee, 
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which will be updated to reflect the change, if any, in HCMC PC’s regulation prior 

to RAP implementation. 

b. Removal Support: Organizations and PAPs that are allocated or leased land by the 

state or are lawfully using land and have to relocate their productive and/or 

business establishments are entitled to financial support for dismantling, relocating 

and re-installation of the establishment. Support levels will be determined by actual 

costs at the time of removal, based on self-declaration of the organizations and 

verification by the agency in charge of compensation.  This will then be submitted 

to the relevant authorities for approval.  

c. House Renting Allowance or temporary accommodation will be provided to PAPs 

who may be forced to relocate from their original homes and are still awaiting the 

replacement land plots or apartments.  In the case of replacement land plots, the 

rental allowance will extend to the period during which the new house is being built.   

For Impacts on Agricultural Land:  

 Allowance for Loss of Livelihood (during transition period): (i) PAPs losing 20 - 

70% of their agricultural landholding (or 10 - 70% for the poor and vulnerable 

groups) will be provided with compensation by three hundred (300) thousand 

VND /person/month for 6 months if they do not have to relocate, and for 12 

months in case of relocation. In some special cases, in extremely difficult areas, 

the compensation may be provided for a maximum of 24 months; (ii) PAPs losing 

more than 70% of their agricultural landholding will be assisted at the above rate 

for a period of 12 months if they do not have to relocate, and 24 months in case of 

relocation. In some special cases, in extremely difficult areas, the compensation 

may be provided up to a maximum of 36 months; (iii) Households affected by loss 

of less than 20% of land, where the remaining land is rendered unviable for 

continued use, will be assisted with the above support plus any additional support 

as determined, for a period of 12 months.  In case of land-for-land compensation, 

PAPs will be assisted with seedlings, agricultural-forestry extension programs, 

husbandry etc. 

 Support for Skill Training/Job Change: The project will offer a range of training 

options in consultation with the affected PAPs and relevant to the market demand 

and needs of the area.  The financial compensation will be at most 5 times the 

agricultural land price established by the CPC of the acquired agricultural land, 

but subject to the local land allocation limit as per Government’s regulations. 

Support for training, apprenticeships on vocational training establishments: At 

least one member of each affected household will be entitled to vocational training 

and assistance in getting employment in the province. The PAPs participating in 

such training programs will be exempted from payment of tuition fees. After 

finishing training courses, they will be given priorities to be recruited in local 

manufacturing industries.  

 Assistance for agricultural, garden and pond land adjacent to, but not included 

in the category of residential land: Additional assistance (equivalent 40% of the 

cost of compensation for the adjacent residential plot) for garden land and pond 

land; and (at 50% of the cost of compensation for the adjacent residential plot) for 

agricultural land. 
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 Other allowances/ assistance:  

 Incentive Bonus:  All PAPs who vacate the affected land immediately after 

receiving compensation and allowances will be given an incentive 

allowance of 3-5 million VND. 

 Repair Allowance: If house/structure is partially affected and the remaining 

structure is viable for continued use, the project will provide a repair 

allowance equivalent to 20% of the compensation for the affected part of 

the structure, to enable PAPs to restore it to former or better conditions. 

 Relocated households which eligible for resettlement, but choose self-

accommodation: an amount supported for investment in infrastructure 

cost/m
2
 announced by the Ministry of Construction, the land area to support 

is the actual recovery land but not exceeding the limit of land allocation in 

accordance with regulations. 

 Households relocating with school-going children will be supported with 1-

year tuition as regulated by the Ministry of Education;  

Allowances/ Assistance Targeted to Vulnerable Households:  

 For landless households: Assistance through provision of an apartment with 

either payment by installment to buy it or rent it for living (at PAP’s choice). 

Additional assistance will be considered if needed to ensure the PAP has a place to 

live.  

 Social Policy: (i) Relocated Households which included heroic mothers, heroic 

armed force, heroic labor, war veterans, wounded or dead soldiers will be 

provided with support as regulated by the PPCs from 2 million to 6 million VND 

per household: (ii) Poor Relocated Household or Poor Household whose 10% or 

more of their productive land affected or where <10% land affected but the 

remaining land is rendered unviable: 3-5 mil/HH (to be certified by local 

authority). 

 Other vulnerable groups: Female headed households with dependents, household 

with disabled persons, elderly without any source of support and ethnic minority 

households will get the same additional support given to poor households in 

accordance with the CPC policy but not less than VND 3 mil per household.   

 PAPs who will lose income sources will be entitled to take part in Income 

Restoration Programs. Rehabilitation measures like agricultural extension 

services, job training and creation, credit access and/or other measures as 

appropriate will be given to PAPs losing income sources to ensure their livelihood 

is restored to the pre-project level. 

 Apart from the assistances mentioned above, based on the actual situation, the 

Project may consider other assistances to secure life stabilization, culture, 

production and livelihoods of APs. 
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5. ELIGIBILITY CRITERIA AND ENTITLEMENTS 

Project affected people. People directly affected by a project - through the loss of land, 

residences, crops, structures, business, assets, or access to resources, are:  

 Persons whose agricultural land will be affected (permanently or temporarily) by 

the Project;  

 Persons whose residential land/houses will be affected (permanently or 

temporarily) by the Project; 

 Persons whose leased-houses will be affected (permanently or temporarily) by the 

Project; 

 Persons whose businesses, occupations. or places of work will be affected 

(permanently or temporarily) by the Project; 

 Persons whose crops (annual and perennial)/ trees will be affected in part or in 

total by the Project;  

 Persons whose other assets or access to those assets, will be affected in part or in 

total by the Project; and 

 Persons whose livelihoods will be impacted (permanently or temporarily) due to 

restriction of access to protected areas by the Project. 

Identification of vulnerable groups or Households (HHs): the initial rapid 

socioeconomic surveys, the vulnerable groups will generally include the following:  

 Poor and poorest households as identified by DOLISA and other pertinent national 

survey results. (Decision No. 37/2012/QD-UBND, HCM City date 08/16/2012 on 

promulgating standards near poor households apply for the period 2011-2015). 

Poor rural landless households, especially those that are heavily natural resource 

dependent; 

 Poor landholders that have  limited productive land (an estimate of the minimum 

amount of farm land needed to be a viable farmer in the project area);  

 Ethnic minority households;    

 Mentally and physically handicapped people or people in poor physical health; 

infants, children and women without assistance;  

 Poorest women-headed households and women-headed households with 

dependents without support; 

 Other PAP identified by the IMA and those who may not be protected through 

national land compensation or land titling; or  

 Any additional groups identified by the socio economic surveys and by 

meaningful public consultation. 

Eligibility: The eligibility for obtaining entitlements to compensation is generally built 

upon 3 concepts relating to asset ownership as follows:  

(i) Those who have formal legal rights to land (including customary and traditional 

rights recognized under the laws of the country. In the consideration, it is also 
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useful to document how long they have been using the land or the assets 

associated with it);   

(ii) Those who do not  have formal legal rights to land at the time the census begins 

but have a claim to such land or assets provided that such claims are recognized 

under the laws of the country or become recognized through a process identified in 

the resettlement plan;  

(iii) Those who have no recognizable legal right or claim to the land they are 

occupying. 

Persons covered under (i) and (ii) are provided compensation for the land they lose, and 

other assistance. Persons covered under (iii) are provided resettlement assistance in lieu 

of compensation for the land they occupy, and other assistance, as necessary, to achieve 

the objectives set out in this policy, if they occupy the project area prior to a cut-off date 

established by the borrower and acceptable to the Bank. Persons who encroach on the 

area after the cut-off date are not entitled to compensation or any other form of 

resettlement assistance. All persons included in (i), (ii), or (iii) are provided 

compensation for loss of owned or used assets other than land.  

Entitlements: With respect to a particular eligibility category, entitlements are the sum of 

compensations and other forms of assistance provided to displaced persons.  

If there are more than households beyond the 63 households as identified – due to the 

inaccurate inventory of District 2 People’s Committee, rather than new households 

moving into the WWTP as mentioned above, these households are eligible for 

compensation payment as per the RPF/RAP. 

 

6. SOCIOECONOMIC INFORMATION ON AFFECTED POPULATION AND 

COMPLETED CONSULTATION 

6.1  Background 

This section of RAP was prepared on the basis of six consultation series, including three 

series conducted by the consultant (in April 2012, February 2014 (right after the 

boundary for the WWTP area was publicly announced by District 2 People’s 

Committee), and July 2014), and three consultation series led by Thanh My Loi Ward PC 

(January, April, and July 2014). As of 11 August 2014, a total of 63 households were 

identified as potentially affected with the planned acquisition of 38.47ha of agricultural 

land in Thanh My Loi ward, District 2 for the purpose of WWTP construction. 

Consultation approach employed was in accordance with the consultation principles set 

forth in the project’s RPF. Invitation letters were sent to all identified land owners to 

invite them to the consultation meeting, and to participate in the socioeconomic survey. 

As of August 11, 2014, 78% of potentially affected households (49/63 households), have 

been consulted through various meetings, and socioeconomic survey. The remaining 

households (14) are still be contacted since they are not local peoples and live in other 

districts of HCMC City or other provinces. 

6.2  Social profiles of the affected households and affected companies: 

 Social profiles of affected households: 
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Of the 45 households (out of total 63 from the WWTP) already consulted (through 

socioeconomic survey and consultations), 17 households considered themselves 

“economically average
2
” household while 28 considered themselves “better off”. The 

remaining 14 households not yet consulted are not local people and are likely “better off” 

households. 

 For the 17 “economically average” households: these are local people. They live in 

Thanh My Loi ward (1.5km away from the proposed WWTP site). Most of these 

households (16/17 
3
households) are retired and are living with their children. The 

affected land (from the WWTP) is all the agricultural land that they own. If their land 

is acquired for the WWTP purpose, this means they would lose a 100% of their 

agricultural land. Although losing all (100%) of one’s agricultural land is considered 

“severely affected” (as per Bank’s OP 4.12), for these 17 households, their daily 

livelihood is not directly affected as a result of land acquisition since for years they 

have not used their land for agricultural purpose, or for any other income generation 

activities. All these households consider their existing agricultural land (from the 

WWTP) their “saving”. Thus when the land is compensated, the compensation money 

would be deposited in a bank (as their saving), or give to their children. For these 

people, the loss of the land (as a result of the proposed WWTP) does not make them 

vulnerable. When asked, all of them indicated their support for the construction of the 

WWTP.  

 For the 28 “better off” households: according to the consultation, they are not local 

people (who live in Thanh My Loi ward). They live in other districts of HCMC (some 

live in other provinces). They bought land (from the WWTP area) for resale purpose, 

not for agricultural production. Consultation with these 28 households indicated that 

21 of 28 are doing private businesses, 5 are company employees, 2 are retired. If their 

land is acquired for the purpose of the WWTP, they just need to be appropriately 

compensated. They have indicated their support to the construction of the WWTP.   

 For the remaining 14 households: (who have not showed up in the consultation 

meetings conducted so far by IMA’s consultant and Thanh My Loi Ward People’s 

Committee 
4
): Four (out of 14 households) have been contacted during late July 2014. 

However, these households indicated that they have sold their land and did not have 

contacts of the new land owners. For the remaining ten households, addresses are not 

available for the six households while for the remaining four households, the 

addresses are wrong. According to Thanh My Loi Ward People’s Committee, effort is 

being made by both District 2 People’s Committee and Thanh My Loi People’s 

Committee to identify and invite these households to show up in the upcoming 

consultation – to consult with them and to verify against the government’s land use 

record. Please see Section 10 (Implementation Plan) for the next steps. 

                                                             
2Household being “economically average” is roughly equivalent to near-poor household (whose annual income is 
from 16 to 21million VND per capita). 
3The 17th household till work as hired worker. 
4 In addition to 3 consultation series and 2 series of socioeconomic survey done by IMA and their social consultant, 

Thanh My Loi Ward People’s Committee has already conducted their own consultation for two times (on 12 April 

and 12 July 2014). However, only 30 households showed up in the two consultation meetings convened by Thanh 

My Loi Ward People’s Committee. 
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 Social profiles of two affected companies: 

As of 11 August 2014, in addition to 63 households who have been identified  as 

potentially  affected households by the WWTP, two companies (including Sai Gon 

Industrial Zone Development Company and Thanh My Loi Joint Stock Company) also 

become affected by the WWTP, particularly following the adjustment of WWTP 

boundary by HCMC PC. While Sai Gon Industrial Zone Development Company is to be 

affected with 3.2ha (out of their 58ha project area), Thanh My Loi Joint Stock Company 

is affected with 0.45ha (out of their total 1.88ha). Both of these areas have been 

designated as the project area by HCMC PC before. Since the project area of these two 

companies now become part of the WWTP area, HCMC PC has started the process of 

withdrawing the 0.45ha (of Thanh My Loi) and 3.2 ha (of Saigon Industrial Zone 

Development Company) to hand over to IMA for the WWTP construction. The two 

companies, at the instruction of HCMC PC, also have agreed to hand the required land 

over to IMA for the WWTP construction. Since the two piece of land (0.45ha area of 

Thanh My Loi JC company and 3.2ha of Saigon Industrial Zone Development Company) 

are acquired from local households for their own project (as approved by HCMC PC) 

before, for these two pieces of land, and the findings are presented in the Social Due 

Diligence report
5
. Since the findings confirm there is no pending legacy issues associated 

with the above two pieces of land, no further action is required under this WWTP RAP 

(Please see the Social DD report for more). Compensation costs that these two companies 

already paid to local households will be repaid to these companies later on under this 

project. Such costs has been estimated in the overall compensation costs under this RAP. 

6.3  Consultation results 

As mentioned above, there are three consultation conducted by IMA and their 

consultation (in addition to three consultations done by Thanh My Loi Ward Peoples’ 

Committee). The first consultation done by IMA and their consultant was on 25 April 

2012 as part of the social assessment done for the entire project. The second consultation 

was conducted on 18 February 2014 (right after the boundary for the WWTP area was 

publicly announced by District 2 People’s Committee). The third consultation was 

conducted on 9 August 2014 (in attempt to consult the households who have not been 

consulted in the previous consultation meetings). 

                                                             
5
For the 0.45ha of Thanh My Loi project area, the compensation was paid from 2007 to 2013 (according to the 

company report). There are 6 households associated to this 0.45ha but only 3 are from the 63-household list (of the 

WWTP). These 3 households are still in the 63-household list because they still have land in other part of the 

WWTP area. Record shows 9,689,380,000 VND was paid by Thanh My Loi Company to these 6 households (see 

more in due diligence report, section 4.3, annex 3). For the 3.2ha of Sai Gon Industrial Zone Development 

Company, three households were paid (3,475,000,000VND) in 2002. This 3.2ha area is now owned by the Sai Gon 

Industrial Zone Development Company. An agreement has been made between IMA and this company in which the 

company will hand the 3.2ha over to IMA (as required by HCMC PC) for the purpose of WWTP construction. It 

was also agreed that both companies will be paid back by IMA using counterpart fund (from HCMC PC). The 

amount of repayment has been estimated, and reflected under item a of Table 2 (Estimated Compensation Costs) in 

this RAP. 
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The first consultation was organized for households owning land from the area of the 

wastewater treatment plant. The meeting was given at the meeting hall of the People's 

Committee Thanh My Loi ward of District 2 with 22 potentially affected households 

participating. The second consultation meeting was held with 15 households attending.  

In the third consultation attempt (in late July and earlier August 2014), 8 households 

showed up. So, all together, 49 (out of total 63) potentially affected households 

participating the social consultation so far.    

All the 49 affected households attending the consultation were informed of the project 

purpose and the compensation policies, including the key principles of the World Bank’s 

OP 4.12. They all supported the project implementation and their overall expectation is to 

be adequately compensated for the loss of the land and assets associated to the land. All 

the affected households consulted (49/63) account for 19.5ha (63%) out of total 31.15ha 

to be acquired from the local households for the WWTP construction. 

Specific consultationon potential impact on affected households:  

a) On the potential impact on affected agricultural land: all 59 households will be 

affected with their agricultural land. However, the impact is different. According to 

the consultation and socioeconomic survey done with 45 households already 

consulted, these 45 households could be categorized into two groups, based on their 

current economic situation: “economically average”, and “better off”. 

 For the 17 “economically average” households: these are local people. Since 

these households would lose 100% of their agricultural land that they have, they 

are considered as “severely affected” households (as defined in this RAP). 

However, since these households are not relying/using these affected agricultural 

land area for subsistence, or daily livelihoods (most of them are living with their 

children and rely on their children support), and they are not “vulnerable” (as 

defined in this RAP), an income/livelihood restoration program is not required 

under this RAP. However, in the additional upcoming consultation during RAP 

implementation, these households will be further consulted to establish a basis for 

design of their compensation and support package to ensure they are not worsen 

off as a result of the land acquisition. 

 For the 28 “better off” households: these are not local people. They live in other 

districts of HCMC (some live in other provinces). They bought land (from the 

WWTP area) for reselling purpose, not for agricultural production. Consultation 

with these 28 households indicated that they just need to be appropriately 

compensated if their land is acquired for the WWTP purpose. They have indicated 

their support to the project implementation.  

 

b) On the potential impact on existing businesses of local households: 

The project would affect the businesses of two households who rent/borrow the land for 

their businesses. Specific consultation results from these two households are below:  

The first household (Mr. Nguyen Van Kim) is the one who occasionally uses 60m2 land 

(which he borrows from the land owner) for occasional farming (duck raising during wet 

season and small cropping). He has two temporary thatch houses (observable from the 

site) that he used to use to attend his crops. These thatch houses are not for resident 
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purpose as he lives in his own house in a different place in Thanh My Loi ward. When 

consulted (February 2014), he said he already abandoned this farming activity since last 

year which used to earn him 3 million VND a month (on average) to foster their children 

education. For the time being, his two thatch households will be compensated. Since he 

has no standing crops at the moment (as of August 2014), and since he used to use this 

borrowed land for his income generation activity, more consultation with this household 

will be done at the time of RAP implementation to identify additional support that he 

would need to help him maintain his livelihood (if he continue to rely on this borrowed 

piece of land for farming purpose). This household considered himself “economically 

average”. 

The second household (Mrs. Nguyen Thai Nhan) is the one who owns a countryside-type 

restaurant made of thatch (consisting a main thatch house and 5 small dining cottages) 

using the land she rented (0.35ha) from the three land owners. According to Ms. Nhan, 

her business has been started for one and a half year. The income earned from the 

business is not stable (about 1 million VND a day as net profit, on average). Consultation 

with Ms. Nhan indicated that she knew of the project, and supported the project 

implementation. She indicated she expects appropriate compensation to resume her 

business/income generation activity. According to Ms. Nhan, she has a license for her 

business and is paying tax monthly. More consultation with this household will be done 

during RAP implementation to calculate the compensation and support package for Mrs. 

Nhan. This household is considered “better-off”. 

c) On the project’s potential impact on graves: 

For the time being, six graves are identified as being affected as a result of the project. 

Consultation with two owners (Mrs. Huynh Thi Thanh: 2 graves and Mr. Nguyen Van 

Lam: 4 graves) indicated that they support for project implementation provided that 

financial support is provided to enable them to relocate the graves on their own in 

accordance with the local practice. It is important to note that these two households have 

sold their land to other peoples a long time ago. Thus, these graves, when relocated, will 

be done by themselves (as they indicated in the consultation with them), not by the actual 

land owners. As the field observation indicated, and as consulted with local people from 

Thanh My Loi Ward, it is a general local practice that local people buried the dead in the 

vicinity of their households (within their land). For the WWTP area, since it is not known 

exactly if there are any other graves (which are unobservable, or identified by the owners 

as of today), a find chance procedure will be adopted by local government, thereby, once 

explored, but owner does not show up, a public announcement will be made for a period 

of two months (on TV and a popular newspaper). If no one claims the ownership of the 

grave(s) when the announcement expires, the relocation of grave will be conducted – as 

per government’s regulations (Decision 04/2007/QD/UBND dated 22 June 2007). A 

record of graves (a map showing its location, photo, and details on the graves, if any) will 

be maintained in case the grave owner(s) show up later on. Compensation for grave 

location will be in accordance with this RAP. 

d) On the potential impact on trees:  

Although no planted crops are found (as of August 2014) from the proposed WWTP area, 

trees (mainly water coconut, and some orchard trees at places) are found on an estimated 

9ha within the WWTP area. These trees are to be compensated to the people who own the 

land. Inventory of loss will be done by local government during RAP implementation. 
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e) On the potential impact on remaining households (who are not yet consulted):  

For the remaining 14 households who have not yet shown  up (despite being invited to 

six consultations meetings organized so far, every effort is being made by both District 2 

People’s Committee, Thanh My Loi People’s Committee, and IMA to continue to invite 

them to show up in the upcoming consultations/meetings. According to Thanh My Loi 

People’s Committee, the remaining 14 households are not local residents. They bought 

land from local peoples years ago for reselling purpose. Thus, they do not rely on the 

agricultural land (from the WWTP) for daily income generation activity. 

f) On the potential impact on the two companies:  

There is no adverse impact anticipated as a result of land acquisition of 1.88ha of Thanh 

My Loi Company and 3.2 ha of Saigon Industrial Zone Development Company for 

construction of the WWTP. It was agreed that the two companies will be repaid by IMA, 

using counterpart fund. The amount of repayment has been estimated, and reflected under 

item (a) of Table 3 (Estimated Compensation Costs) in the RAP for the WWTP. 

 

7. CONSULTATION DURING PROJECT IMPLEMENTATION AND PUBLIC 

DISCLOSURE 

7.1 Consultation during project implementation 

Consultation with all affected households from the Waste Water Treatment Plant is 

ongoing at the moment. Effort is being made by local government to consult with the 

remaining 14 households through a Tracer mechanism. As mentioned before, there have 

been six consultations (three done by IMA and three by Thanh My Loi Ward PC) carried 

out to date.  49 of the 63 affected HHs have been consulted so far. Only 14 land owning 

households have not as yet been consulted with as they do not live in the area.   An 

Implementation Plan has been put in place by IMA, District 2 PC, and other relevant 

stakeholders to consult the remaining households, as well as having ongoing 

consultations with previously consulted households as the RAP is implemented.  (See 

Section 11 – Implementation Plan). The World Bank will be kept informed regarding the 

progress made on contacting and surveying the remaining 14 households.     

As part of the RAP implementation plan (See Section 11), IMA will undertake the 

following: 

a) Provide the final RAP, RPF to the District 2 People’s Committee and District 2 

Resettlement Committees, and provide orientation training workshops to relevant 

district and ward officials to ensure they are familiarized with the principles and 

requirements set forth the project’s RPF, and RAP (for the WWTP). 

b) Conduct additional consultation with all potentially affected households, for both 

those who already participated in the first three consultations, and those who have 

not attended, including socioeconomic survey, if needed, to establish baseline data 

for livelihood restoration monitoring. 

c) Upon completion of the Replacement Costs Survey and proposed compensation 

package, conduct consultation with affected households to arrive at a consensus on 

compensation package with all PAP. 

Consultation Process and Information to be disclosed: 
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Prior to the beginning of the detailed design, additional public consultation meetingswill 

be organized in each ward to provide PAPs with additional information and an 

opportunity for open discussion about resettlement policies and procedures in each 

affected wards. Letter of invitation will be sent to all PAPs at least one week before the 

meeting in their area. These meetings are intended to clarify information that has been 

given to date and to provide PAP with the opportunity to discuss issues of concern and 

obtain clarification. Both men and women from affected households, as well as other 

interested community members, will be encouraged to attend. The meetings will clarify 

the Project purpose, and entitlements of affected households, and provide opportunities 

for participants’ feedback/questions. Such meetings will be conducted periodically and 

systematically during the life of the Project, particularly after the project becomes 

effective when the impacts of the WWTP become clearer. 

Relevant information will be given to the PAPs at the meetings (verbally, graphically, 

and/or on printed information sheets). Extra copies of the printed information sheets will 

be available at township and district offices throughout the project area. The meetings are 

proposed to have the following format: 

a) Explanations given verbally and in visual format, including written information 

and drawings of the proposed design for the different works supported by the 

Project.  

b) Adequate opportunities would be provided for PAPs to respond with questions and 

comments. PAPs will be encouraged to contribute their ideas for PAP 

rehabilitation options.  

c) District Resettlement Board would establish a complete list of all PAPs present at 

the meetings.  

d) District Resettlement Board would make a complete record of all questions, 

comments, opinions and decisions that arise during the information/consultation 

meetings, and present a report of all the meetings to the IMA. 

The following consultation information will be given to PAPs: 

a) Project components and subprojects: This includes the places where they can 

obtain more detailed information about the Project. 

b) Project impacts: Impacts on the people living and working in the affected areas 

of the project, including explanations about the need for land acquisition for each 

subproject. 

c) PAP' rights and entitlements: These will be defined for PAPs (with the cut-off 

date). The rights and entitlements for different impact on PAPs, including the 

entitlements for those losing businesses, jobs and income will be explained. 

Available options include for land-for-land and cash compensation, options 

regarding reorganizing and individual resettlement, provisions and entitlements to 

be provided for each PAP, entitlement to rehabilitation assistance and 

opportunities for project-related employment. 

d) Grievance mechanism and the appeal process: PAPs will be informed that the 

project policies and procedures are designed to ensure their pre-project living 

standards are restored. PAPs will also be informed that if there is any confusion or 
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misunderstanding about any aspect of the Project, the Resettlement Board can help 

resolve problems. If they have complaints about any aspect of the land acquisition, 

compensation, resettlement, and rehabilitation process, including the 

compensation rates being offered for their losses, they have the right to make 

complaints and to have their complaints heard. PAPs will receive an explanation 

about how to access grievance redress procedures. 

e) Right to participate and be consulted: The PAPs will be informed about their 

right to participate in the planning and implementation of the resettlement process. 

The PAPs will be represented in District’s Resettlement Board, and the 

representative for the PAP will be present whenever commune/district/provincial 

committees meet to ensure their participation in all aspects of the project. 

f) Resettlement activities: PAPs will be given an explanation regarding 

compensation calculations and compensation payments; monitoring procedures 

which will include interviews with a sample of PAPs; relocation to an individual 

location/self-relocation; and preliminary information about physical works 

procedures. 

g) Organizational responsibilities: PAPs will be informed about the organizations 

and levels of Government involved in resettlement and the responsibilities of each, 

as well as the names and positions of the government officials with phone 

numbers, office locations, and office hours if available. 

h) Implementation schedule: PAPs will receive the proposed schedule for the main 

resettlement activities and informed that physical works will start only after the 

completion of all resettlement activities and clearance. It will be clarified that they 

will be expected to move only after receiving full payment of compensation for 

their lost assets. Implementation schedules and charts will be provided to 

Resettlement Boards at all levels. 

7.2 Public disclosure 

The Vietnamese version of this RAP will be made available to the general public at the 

office of IMA, HCMC PC, District 2 People’s Committee, and Thanh My Loi Ward 

People’s Committee, and Bank’s VDIC in Hanoi after it is accepted by the World Bank, 

both prior to and after project appraisal. The English version of this RAP (for the Waste 

Water Treatment Plant) will also be disclosed in English at the World Bank’s InfoShop 

prior to commencing project appraisal, and after the final version is approved by the 

Bank and HCMC PC. 

 

8. IMPLEMENTATION ARRANGEMENTS 

8.1 Organizational Arrangements 

The implementation of resettlement activities requires the involvement of agencies at the 

city, district and ward levels. The Ho Chi Minh City People’s Committee will be 

responsible for the overall implementation of this RAP that was prepared specifically for 

the construction of the WWTP. As per Document 3246/UBND -VP (dated 9 November 

2010, issued by District 2 PC in accordance with HCMC PC’s Document No. 655/TB-VP 

dated 27 October 2010), the District 2 Public Utilities Company (LTD) has been assigned 
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by HCMC PC to directly implement the RAP.  

The following sections outline the key implementation responsibilities of each 

stakeholders involved in implementation of the RPF/RAP under the project.  

8.1.1 City level 

Ho Chi Minh City People’s Committee  

HCMC People’s Committee, on behalf of the Government, is responsible for the overall 

implementation of the HCMCES 2, including the implementation of the RPF/RAP(s) 

prepared under the project. The HCMC PC will take lead and provide guidance to the 

Investment Management Authority and District 2 People’s Committees, and relevant 

agencies involved in any aspects of RAP implementation to ensure the RAP for the 

WWTP is updated and implemented as per the Project’s RPF.  

Investment Management Authority (IMA)  

The IMA was assigned by HCMC PC to be responsible for the overall and day-to-day 

implementation of the Project, including the implementation of the RAP prepared for the 

WWTP. Therefore, IMA will be responsible to HCMC PC and will report to HCMC PC 

all aspects of RAP updating and implementation to assure the RAP under the Project is 

implemented as approved by HCMC PC and in line with the Project’s RPF. IMA will 

work closely with the District 2 People’s Committee, District 2 Resettlement Board, 

District 2 Public Utilities Service Company, Project’s Resettlement Council, Thanh My 

Loi Ward PC, and relevant departments/agencies, consultants, and relevant stakeholders, 

to, on the basis of the approved detailed engineering design for the WWTP, conduct the 

additional consultation and socioeconomic survey with the remaining potentially affected 

households. IMA will also work closely with District 2 Resettlement Board, District 2 

Public Utilities Service Company, Project’s Resettlement Council, Thanh My Loi Ward 

PC to update this RAP (for the WWTP) for HCMC PC and Bank’s review prior to RAP 

implementation. IMA will also take lead in ensuring the two independent consultants – 

one for conducting land/assets prices appraisal, and one for monitoring of RAP 

implementation are timely engaged, and coordinate with District 2 Resettlement Board, 

District 2 Public Utilities Service Company, Project’s Resettlement Council, Thanh My 

Loi Ward PC, and relevant departments/agencies to ensure the RAP is fully updated with 

detailed compensation/support package for all affected households associated with the 

WWTP. IMA needs to make sure that this RAP, once update is completed, is reviewed 

by both HCMC PC, and by the World Bank before the compensation 

payment/resettlement under this RAP could be commenced.  

8.1.2  District level 

District 2 People’s Committee 

Under this project, the responsibilities of District 2 People’s Committee are as follows, 

but not limited to: 

i. Provide timely and necessary guidance to the District 2 Resettlement Board, 

Project’s Resettlement Council, and District 2 Public Service Company, Thanh 

My Loi Ward PCs, and relevant agencies/departments, to ensure this RAP is 

updated to reflect the requirements set forth under this RAP, and in line with 

HCMC PC’s guidance, taking into consideration of the new Land Law 2013 
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(which was effective as of 1 July 2014). Oversee the updating of the RAPs 

which will be done by the District 2 Resettlement Board, Project’s 

Resettlement Council,  and District 2 Public Utilities Service Company (in 

close coordination with IMA).  

ii. Guide the District 2 Resettlement Board, Project’s Resettlement Council, and 

District 2 Public Utilities Service Company in implementing the resettlement 

activities as outlined in the approved RAP (for the WWTP). In case where 

there are any errors/shortcomings that are identified through internal and/or 

independent monitoring exercise of the RAPs implementation, ensure 

corrective measures are timely and effectively taken to ensure the objectives of 

the RAP are met. 

iii. Oversee the progress of the compensation and resettlement implementation and 

supervising the coordination between the civil works and the resettlement 

taking place in the WWTP area.  

iv. Provide necessary resettlement training to implementing agencies, including 

familiarizing District 2 Resettlement Board, Project’s Resettlement Council, 

and District 2 Public Utilities Service Company,  of the objectives and 

requirements of the World Bank’s OP 4.12 (Involuntary Resettlement) and the 

project’s RPF and RAP to ensure WB OP 4.12 requirements set forth the RAP 

are fully implemented. Follow the consultation principles suggested under the 

RAP, including procedure for public disclosure of resettlement policies as 

outlined in the RAP. 

v. Review and advise Ho Chi Minh PC of emerging issues related to resettlement 

under the project to obtain timely guidance from HCMC PC.  

vi. Ensure budget for compensation/assistance/resettlement for the approved RAP 

are timely available for compensation payment, and for livelihoods restoration 

program, if needed. Establish procedures for regular internal monitoring at 

district and ward level. Reviewing project progress reports and ensure 

resettlement implementation is in compliance with the project’s RPF/approved 

RAP 

vii. Establish procedures for ongoing internal monitoring and coordination between 

contractors and local communities and prompt evaluation and compensation 

for community assets impacted by civil works. 

viii. Establish procedures for prompt implementation of correction measures and 

actions in response to PAP’s grievances. 

ix. Be actively involved in addressing grievances that may arise related to land 

acquisition, and other land related issues, and ensure such grievances are 

satisfactorily solved in a timely manner. Ensure a record of grievance is set up 

appropriately at Thanh My Loi ward to their own monitoring and timely 

resettling. 

x. Coordinate for supplying the project related employment to PAPs (consult with 

contractors on employment opportunities for local population, inform them 

about such opportunities and advise them how to make full use of such 

opportunities). 
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District 2 Resettlement Board (DRB) 

The DRB will be responsible for: 

i. Oversee and coordinate the planning, updating, and implementing of this RAP 

among relevant stakeholders, particularly with IMA, Project’s Resettlement 

Council, and District 2 Public Utilities Service Company, and Thanh My Loi 

Ward PC. In close collaboration with Project’s Resettlement Council, District 2 

Public Utilities Service Company, and Thanh My Loi Ward PC, support and 

monitor the implementation of the DMS exercise, consultation with PAP, and 

updating the RAP, to finalize the compensation/support packages for affected 

households. 

ii. Submit the updated RAP to District 2 PC and share the with IMA for 

submission to HCMC PC for review and approval prior to RAP 

implementation. Prepare available land and carrying out procedures for 

relocation of resettled PAPs, where applicable.  

iii. Receive and appoint inspectors to redress PAPs’ grievances related to 

resettlement policies and entitlements;  

iv. Pay special attention to the needs and demands of specific groups and 

vulnerable people (the elderly, woman/single headed households…); 

v. Extend full cooperation and working closely with IMA, and with the 

independent monitoring consultant. 

8.1.3 Ward People’s Committee: 

Thanh My Loi Ward People’s Committee is responsible for the followings: 

i. Participate as member of District 2 Resettlement Board, and Project’s 

Resettlement Council;  

ii. Assign related ward officials/professionals to carry out all resettlement 

activities - in close coordination with District 2 Resettlement Board,  Project’s 

Resettlement Council, and District 2 Public Utilities Service Company; 

iii. Assist other project agencies, including IMA, in implementing project 

information disclosure, and facilitating public meetings and consultation with 

PAPs;  

iv. Assist District 2 Resettlement Board, including other district level related 

agencies such as district Department of Natural Resources and Environment, in 

identifying the legal owner of the affected land/asset and legal status of the 

land being affected. 

v. Assist IMA , District 2 Resettlement Board, and other relevant agencies in 

census surveys, socioeconomic survey, detailed measurement survey, 

replacement cost survey, and consultation sessions with affected households to 

support the preparation and finalization of this RAP; 

vi. Participate in all activities related to land acquisition and allocation, 

resettlement, rehabilitation measures and social development support activities;  
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vii. Support PAPs in all resettlement and rehabilitation-related activities; co-

signing compensation documents with the PAPs,  

viii. Support in verifying socioeconomic status of the affected households as per 

current government regulations, and where necessary, the status of vulnerable 

households who do not fall under the definition of poor households defined by 

the Ministry of Labor – Invalids and Social Affairs (MOLISA). 

ix. Effectively assist in bringing the grievances/complaints from affected 

households to the District Resettlement Board/ District People’s Committee to 

ensure the grievance redress mechanism established under the project (as 

outlined in RPF and this RAP) functions effectively. Keeping good record of 

PAP grievances and maintaining/updating the records of all grievances; 

assisting and advising PAPs with regards to addressing their 

grievances/complaints related to land acquisition/resettlement. 

8.2 Approval of RAP 

HCMC PC and District 2 PC will be responsible for reviewing and approval of this RAP, 

once it is appraised by the Bank. After that, content of the RAP should be summarized 

and disseminated to the PAPs for information. The approved RAP will be disclosed at 

relevant Ward’s PC, District 2 PC, and IMA office so that the PAPs can conveniently 

access. The RAP will also be disclosed in Vietnamese at the WB’s VDIC in Hanoi, and 

in English at Bank’s Inforshop in Washington DC before and after appraisal of this RAP. 

WB shall not approve any civil works contracts for any project’s sections to be financed 

from the loan proceeds unless the compensation payment and provision of rehabilitation 

measures in the respective sections have been satisfactorily completed, in accordance 

with the project’s Resettlement Policy Framework. 

 

9. GRIEVANCE REDRESS MECHANISM 

It was recognized that a credible and effective grievance mechanisms is important to 

ensure all social adverse impacts, particularly those related to land acquisition, are timely 

and effectively addressed. 

The grievance redress procedure shall be implemented as follows:  

 First Stage: Commune/Ward People’s Committee: An aggrieved affected 

household may bring his/her complaint to the One Door Department of the 

Commune/Ward People’s Committee, in writing or verbally. The member of 

CPC/WPC at the One Door Department will be responsible to notify the 

CPC/WPC leaders about the complaint for solving. The Chairman of the 

CPC/WPC will meet personally with the aggrieved affected household and will 

have 30 days following the receiving date of the complaint to resolve it. The 

CPC/WPC secretariat is responsible for documenting and keeping file of all 

complaints handled by the CPC/WPC. 

 Second Stage: District People’s Committee: If after 30 days the aggrieved 

affected household does not hear from the CPC, or if the affected household is not 

satisfied with the decision taken on his/her complaint, the affected household may 

http://english.molisa.gov.vn/


Resettlement Action Plan for the Waste Water Treatment Plant 

 

37 

bring the case, either in writing or verbally, to any member of the DPC or the 

District Resettlement Board. The DPC in turn will have 30 days following the 

receiving date of the complaint to resolve the case. The DPC is responsible for 

documenting and keeping file of all complaints that it handles and will inform the 

District Resettlement Board of any decision made. Affected households can also 

bring their case to Court if they want (Law on complaint, 2011). 

 Third Stage: City People’s Committee (City PC): If after 30 days the aggrieved 

affected household does not hear from the DPC, or if the affected household is not 

satisfied with the decision taken on his/her complaint, the affected household may 

bring the case, either in writing or verbally, to any member of the City PC. The 

City PC has 45 days within which to resolve the complaint to the satisfaction of all 

concerned. The City PC is responsible for documenting and keeping files of all 

complaints handled by the City PC. At the same time Affected households can 

also bring their case to Court if they want. 

 Final Stage: the Court of Law Arbitrates: If after 45 days following the lodging of 

the complaint with the City PC, the aggrieved affected household does not hear 

from the City PC, or if he/she is not satisfied with the decision taken on his/her 

complaint, the case may be brought to a court of law for adjudication. Decision by 

the court will be the final decision. 

 Decision on solving the complaints must be sent to the aggrieved affected 

household and concerned parties and must be posted at the office of the People’s 

Committee where the complaint is solved. After three days, the decision/result on 

solution is available at commune/ward level and after seven days at district or city 

level. 

However, as first contact point, PAP may contact either the Ward PC (where they 

have general questions about the project, or complaints related to aspects such as 

compensation costs, inventory, measurement), or IMA if they have general questions 

related to project scope/impact/general compensation policies. These dual first contact 

points provide affected households with choice of channels through which they may 

ask for clarification.  

Since grievances are commonly found in any projects related to land acquisition, to 

ensure the grievances are timely and effectively addressed, the following measures could 

be used: 

 A recording system for lodging complaints should be established and maintained 

by both District 2 and IMA, with regular update, to timely and satisfactorily solve 

the grievances.  

 In case of verbal complaints, complaints need to be recorded into the recording 

system for following up and timely resolving. 

Ward PC and IMA should appoint a contact person – each from their side, and 

include their names, contact phone numbers, mailing addresses (and email if 
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applicable), in the Public Information Booklet (PIB) to enable affected households 

to conveniently contact for clarification/project information. 

Escrow Account for Disputed Compensation and Households who cannot be 

Contacted: As agreed with HCMC PC, and confirmed in the RPF, the costs associated 

with compensation payment, including assistance, and relocation payments will be 

covered by HCMC PC. As per WB requirements, an escrow account will be set up by the 

Project’s Resettlement Council (already established for this project). In the event where 

any proposed compensation package is rejected or disputed by any affected household, or 

it is not possible to locate the head of household, the calculated compensation amount 

will be deposited in the Bank (plus 10 percent) in a secure form of escrow, or other 

interest-bearing deposit acceptable to the Bank.  This will be done prior to the land 

acquisition being carried out. IMA (in conjunction with Project’s Resettlement Council) 

will also propose a means satisfactory to the Bank to resolve the dispute related to the 

offer of compensation - in a timely and equitable manner, before the land acquisition 

could be started, and through the above mentioned Grievance Redress Mechanism. 

 

10. COSTS AND BUDGET 

The HCMC People’s Committee is committed to assuring that counterpart funding is 

sufficiently and timely available for the compensation/assistance/resettlement in 

accordance with the approved RAP.  

During the time when this RAP was prepared, the estimation of costs associated with the 

acquisition of land (38.47 hectare from 63 households from the WWTP area) was made 

in reference with the following HCMC PC’s regulations: 

1.  Decision No. 35/2010/QD-UBND dated 28 May 2010, issued by HCMC PC on 

compensation, supports and resettlement.  

2. The document No.4815/UBND-DTMT dated 27 September 2011 issued by the 

HCMC People's Committee on the price of agricultural land to calculate the 

compensation and identified price principles to support the price of agricultural 

land interspersed for residential areas in HCMC.  

3. Decision No. 60/2013/QD-UBND dated 26 December 2013 issued by HCMC  

People's Committee on regulations on prices for land types within HCM City 

applicable for 2014. 

Once the replacement costs survey is completed to enable the finalization of the 

compensation rates for affected land/structures/crops/trees, this costs estimate will be 

updated incorporating the results of the replacement costs survey which will be approved 
by HCMC PC. 
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Table 3: Estimated Compensation Costs 

No

. 

  

  

  

Items 

  

Unit 

  

Areas to be 

affected 

 (m) 

Compensation 

unit price 

(VND) 

Amount 

(VND) 

A   
LAND TO BE 

AFFECTED 
  384,755.40   645,758,667,400 

  a 

Agricultural Land 

(under use by local 

peoples and two 

companies (Thanh 

My Loi JC Com. & 

Saigon Industrial 

Zone Development 

Com.) 

m² 316,470.80 380,000 120,258,904,000 

    

Additional Price 

support (for 

agricultural land that 

is located within the 

administrative 

boundaries of wards). 

  316,470.80 1,660,500 525,499,763,400 

  b 

Public land (managed 

by District 

government) 

  68,284.60 
Not 

compensated  
0 

    

Traffic Land (land 

designed by the 

government for the 

traffic purpose and is 

managed by 

government) 

  2,284.30 
Not 

compensated  
0 

    

Canals Land (the area 

of land occupied as 

the actual area of the 

canal). 

  48,148.60 
Not 

compensated  
  

    

River Land (the area 

of land adjacent to 

the river edge, as 

defined by 

government). 

  17,851.70 
Not 

compensated  
  

B   

LAND-BASED 

ASSETS TO BE 

AFFECTED 

      4,858,000,000 

   a 

Two temporary 

thatch houses (of Mr. 

Nguyen Van Kim) 

(for crop attendance, 

not for residential 

purpose) 

m² 60 700,000 42,000,000 
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  b 

 Restaurant 

(consisting of a main 

thatch and five small 

dining cottages).   

    250,000,000 250,000,000 

  c Graves Unit 6 11,000,000 66,000,000 

 d 
Unplanted trees, 

mainly water coconut 
m² 90,000.00 50,000 4,500,000,000 

C   SUPPORT POLICY       147,500,000 

    

Incentive bonus: 

(PAPs who timely 

hand the affected 

land over to the 

project will be given 

a bonus as per 

HCMC’s regulations) 

 

HH 63 2,500,000 147,500,000 

D   

ADMINISTRATIVE 

COST FOR 

COMPENSATION, 

ASSISTANCE AND 

RESETTLEMENT 

BOARD (rate 2%), 

(D)=2% X (A+B+C) 

 

VND 2%   13,015,283,348 

E   

CONTINGENCY                       

E=(10%) X 

(A+B+C+D) 

  10%   66,377,945,075 

TOTAL (A+B+C+D+E)    730,157,395,823 

 

11. IMPLEMENTATION PLAN 

This RAP will be implemented to allow the construction the WWTP. As such, it will be 

carried out in connection with the plan set up for the WWTP construction. 

Procedures adopted for this RAP implementation will be in full compliance with the 

regulations and procedures set forth in the Government’s regulations.   

HCMC PC will be the key implementation agency. However, IMA will be carrying out 

the tasks, through working closely with other governmental agencies, including District 2 

PC, District 2 Resettlement Board, and District 2 Public Service Company – as set forth 

in the project’s RPF.  

The following key activities will be done: 
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Table 4: Implementation plan 

 

No Activities 
Duration Implementation 

Agency 

Status 

Start Finish 

1 The location of the WWTP 

approved 

 December 

2013 

HCMC PC Completed 

2 Public announcement made 

on the need for land 

acquisition for the purpose 

of the WWTP 

 March 19, 

2014 

District 2 PC Completed 

3 Safeguards consultation 

conducted (social + 

environment) 

 April 2014 IMA’s safeguards 

consultants 

Completed 

4 District 2 Compensation 

Committee established for 

the WWTP purpose 

 16 May 

2014 

District 2 PC Completed 

5 Public  announcement land 

acquisition exercise (cut-off 

day) 

 12 July 

2014 

Compensation 

Committee of 

District 2 

Completed 

6 Decision and guidance on 

applying new Land Law 

(2013) made 

 August 

2014 

HCMC PC Not yet. 

7 Inventory of Loss and 

Detailed Measurement 

Survey (combined with 

consultation with PAP) 

July 2014 December 

2014 

District 2 Public 

Utilities Company 

(designated by 

HCMC PC to lead 

the resettlement 

activities, 

including 

compensation 

payment) 

Starting 

8 General compensation plan 

(prepared on the basis of 

project’s RAP). IMA 

consultant may combine to 

collect additional 

socioeconomic information 

from PAP, or sooner if the 

final list of PAP are verified 

by Compensation 

Committee of District 2 

 December 

2014 

District 2 Public 

Utilities Company, 

IMA, 

Compensation 

Committee of 

District 2 and 

District 2 PC. 

Not yet. 

9 Replacement Costs Survey 

conducted. 

 December 

2014 

District 2 Public 

Utilities Company, 

IMA, 

Compensation 

Committee of 

Not yet. 
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No Activities 
Duration Implementation 

Agency 

Status 

Start Finish 

District 2 and 

District 2 PC. 

10 Detailed compensation plan 

(prepared on the basis of 

project’s RAP, general 

compensation plan and 

consultation feedback). 

 March 

2015 

District 2 Public 

Utilities Company, 

IMA, 

Compensation 

Committee of 

District 2 and 

District 2 PC. 

Not yet. 

11 Concensus with PAP on 

compensation/support 

package arrived. 

 May 2015 District 2 Public 

Utilities Company, 

IMA, 

Compensation 

Committee of 

District 2 and 

District 2 PC. 

Not yet. 

12 Update the SA and RAP to 

reflect the required 

information of all affected 

households. 

 May 2015 Social consultant 

& IMA 

Not yet. 

13 Submit updated RAP/SA to 

the Bank and HCMC PC for 

review 

 June 2015 IMA Not yet. 

14 Approve updated RAP 

(detailed compensation 

plan) approved District 2 

People’s Committee 

 August 

2015 

District 2 PC Not yet. 

15 Disclosure of approved 

updated RAP (detailed 

compensation plan 

 September 

2015 

District 2 PC Not yet. 

16 Decision to acquire affected 

land (from each of affected 

households accordance with 

the new Land Law 2013) 

 October 

2015 

District 2 PC Not yet. 

17 Compensation completed   December 

2015 

District 2 

Compensation 

Committee 

(established for 

WWTP) 

Not yet. 

18 Handover of affected land 

from District 2 Utilities 

Company to IMA 

January 

2016 

February 

2016 

District 2 Public 

Utilities Company 

and IMA 

Not yet. 
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12.  MONITORING AND EVALUATION 

12.1  Purpose. 

Monitoring and evaluation of the implementation of the RAP is important.  Good 

monitoring and evaluation of RAP implementation will not only enable IMA to identify 

shortcomings during implementation, thereby making timely corrective actions but also 

enable them to make sure the objective of the RAP is met when RAP implementation is 

completed.  

Good monitoring enables timely and sufficient collection of the right information related 

to RAP implementation whereas good evaluation of the RAP implementation outcome 

enables IMA to determine if the objective of the RAP is met upon completion of RAP, 

and whether or not the livelihoods of affected households have restored to the pre-project 

level, or even better. 

12.2 Aspects of RAP implementation subject to monitoring 

The monitoring of RAP implementation typically focuses on, but not limited to, the 

following aspects:  

(i) Information Disclosure. 

(ii) Consultation process, socioeconomic survey, and its outcome. 

(iii) Accuracy of the loss of land/assets/crops/businesses of affected households – 

through census survey, detailed measurement survey. 

(iv) Compensation payment – how, when, whether or not it is made in accordance with 

the approved RAP(s). 

(v) Resettlement planning and implementation – whether this is done with appropriate 

consultation with PAP and if it is done in way that assist the prompt livelihood 

restoration process. 

(vi) Assistance/support in livelihood restoration – whether this is done in a 

commensurate manner with the magnitude of impact and the ability of the PAP to 

respond to the impact. 

(vii) Grievance redress mechanism – to check if the GRM functions properly and if 

grievances are fully and timely addressed to ensure the objective of RAP is met. 

Depending on the nature and magnitude of impact, more aspects could be worked out and 

be monitored by IMA itself or with the support from a consulting firm specialized in 

monitoring and evaluation of RAP implementation. 

Since an Interceptor section of 1.4km will go (underground) through a housing project 

area (owned by Thanh My Loi company), and the resettlement work of this company is 

still underway, IMA is expected to monitor the resettlement work being done by Thanh 

My Loi company. In particular, if there are any complaints or inconsistencies with the 

objectives and outcomes of OP 4.12, IMA is expected to bring these issues to attention of 

the company for their timely processing. 

12.3 Monitoring methods 

Monitoring could be done in two ways – internal monitoring by the IMA, and external 

monitoring by an independent monitoring agency. 
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Internal monitoring 

Internal monitoring of the RAP implementation is the main responsibility of the IMA, 

inter alia, in addition to project implementation and management. Monitoring of RAP 

implementation does not only focus on actual RAP implementation, but also on RAP 

preparation to ensure the RAP is timely and appropriately prepared in accordance with 

the project RPF. Monitoring of RAP implementation is required by IMA, usually on a 

monthly and quarterly basis, to ensure the RAP implementation is on track and that any 

emerging issues/shortcomings are timely solved. 

a) Internal monitoring will be conducted quarterly by the IMA. Internal monitoring 

reports will provide information on the progress of the compensation and 

resettlement.  

a) The payment of compensation to affected households based on the results of the 

detailed measurement survey (DMS) and the compensation prices are market 

prices at the compensation stage. 

b) The resettlement activities approved in RPF and RAP. 

c) Income restoration allowances/supports is provided as scheduled. 

d) Evaluate if income restoration allowances/supports provided for affected 

households are suitable but did not achieve expected results of the project (better 

living conditions or the same conditions as before the project implementation). 

e) The information disclosure and public consultation was conducted. 

f) Procedures for complaints are publicized and the resolutions of 

complaints/grievance redress (if any) comply with the procedures. 

g) There are appropriate priority policies for groups of displaced, poor and vulnerable 

households. 

h) Affected households receive the compensation, support and resettlement 

arrangement (if any) prior to the project construction. 

In the event any issues arise out of the earlier land acquisition for the three sites 

mentioned in the DD report (Annex 3 of this RAP), the information will be recorded and 

brought to the attention of the relevant agencies as part of the monitoring and evaluation 

of the current project RAP. 

External Monitoring 

External monitoring is carried out by an external consulting firm (typically referred to as 

independent monitoring agency). IMA, following the effectiveness of the project, need to 

procure the independent monitoring service – either from a local or an international 

consulting firm. IMA is suggested to request support from Bank in develop a Terms of 

Reference to ensure all aspects subject to monitoring and evaluation of the RAP is 

covered under the consultancy service by the consulting firm. As a rule of thumb, 

monitoring requires a sample taking for 100% of severely affected households (as 

defined in this document) and 30% of the remaining affected households. Stratified 

sampling method is recommended to ensure the sample taken is representative of the 

affected population. 
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Table 5: Monitoring indicators for the RAP implementation 

Monitoring 

contents 
Monitoring indicators 

Budget and 

progress of 

implementation 

 

 Have persons in charge of the compensation and resettlement 

plan been assigned? What time? 

 Have the resettlement activities been implemented as planned? 

 Has the and budget allocation for the agencies for the RAP 

implementation been on time and in full? 

 Have the agencies in charge of the resettlement been received 

the disbursement as planned? Period and the amount allocated 

to each phase? 

 Has the DMS and compensation been paid in accordance with 

the updated RAP? 

 Progress in the implementation of resettlement: amounts 

disbursed in compensation and cash assistance and date these 

are given to the AHs, and whether progress is on schedule of 

resettlement indicated in the agreed updated RAP 

 Identify any discrepancy between policy requirements and 

actual implementation of resettlement; 

 Has the social consultation been implemented as planned? 

 Has the land been recovered and handed in time for the 

construction? 

Distribution of 

entitlement of 

affected 

households 

 

 Confirmation of the number of severely affected AHs, the 

number of marginally affected AHs, and the number of 

category affected other  AHs. 

 Survey of the replacement cost for land, property damage to 

assess the appropriateness of the compensation rate is 

compared with the MPC issued replacement cost to ensure the 

implementation of the principles of the RPF: How do is done, 

what time? 

 Have all affected households been received full benefits and 

entitlement on the number and types of damages as provided in 

the entitlement matrix? 

 Have affected households been received the compensation on 

time? 

 Have households whose land and property/income are 

temporarily affected been compensated? 

 Have affected households been provided with assistance, grants 

and income restoration measures as regulated in the RAP? 
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Monitoring 

contents 
Monitoring indicators 

Community 

consultation, 

grievance 

redress and 

satisfaction 

level of 

affected 

households for 

RAP  

 

 Has the community consultation been carried out as planned? 

 Information dissemination and public participation:  

+  the number of public Consultation-meetings held during the 

updating   of the RP?  

+ the number of AHs that participated?  

+ Comments suggestions and concerns of the Ahs? and how 

these were addressed? 

 Have project information documents relating to the 

compensation and resettlement rights been distributed? 

 How many affected households acknowledged about these 

rights? How many affected households receive such benefits? 

 If affected households know and use the grievance redress as 

established in the RPF-RAP? What's the result? 

 Grievance redress: number of AHs with complaints, nature of 

the complaints? 

 Status of the resolution of the complaints:  

+ Are the number of complaints and types of complaints 

classified by gender, vulnerable groups? 

+ The problems remain unresolved? How do will solve? 

 Assessment of efficiency of the grievance redress mechanism 

+ How are the levels of satisfaction with the process of the 

compensation and resettlement? 

+  How are the levels of satisfaction with the rights and 

entitlement? 

+ How are the levels of satisfaction with the grievance redress 

mechanism? 
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ANNEX 

ANNEX 1 - Entitlement Matrix 

Type of Loss/ 

Impacts  
Application  Entitlements  Implementation Arrangements  

1. Productive 

land
6
(Agricultural, 

garden, pond land, 

etc.) either in or out 

of the residential 

area. 

 

 

 

Legal land users 

1.1. Marginal loss 

(<20% of land holding 

or <10% for vulnerable 

group) The remaining 

area of affected plot is 

still economically viable 

for use or meets the 

expected personal yield. 

Cash compensation at replacement cost (free from taxes and 

transaction costs) for the affected area of the land.  

 

- Affected households to be 

notified at least ninety days 

before land recovery by the 

Project.   

- The owner of land will hand 

over the land within 20 days 

from the date District 

Compensation Board fully pays 

compensation for land.   

1.2. Loss >20% or 

>10% for vulnerable 

groups 

 

Land for land compensation should be as the preferred option. 

If land is not available, or at the PAP’s choice, cash 

compensation can be provided for the lost area at 100% of land 

replacement cost.  The PAP will be provided with the 

additional rehabilitation measures to restore the lost income 

sources 

- Other assistance options which  

city could decide based on the 

locality conditions.   

- Affected households to be 

notified at least ninety days 

before land recovery by the 

Project  

- The owner of land will hand 

over the land within 20 days 

from the date District 

Compensation Board/ has paid 

compensation and other 

                                                             
6The sub-categories of productive land such as agricultural, forestry, garden, aquaculture and pond will be compensated at different rates.  These will be specified and detailed in the 
Resettlement Action Plans to ensure the compensation is reflective of current rates and takes into account geographic variation.  Land on which businesses are located will be 

compensated as detailed in the section on relocation of business. 
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Type of Loss/ 

Impacts  
Application  Entitlements  Implementation Arrangements  

allowances in full.  

- For poor, vulnerable and 

severely affected farmers, 

including landless, allocation of 

arable land equal to per capita 

arable land in commune, or if 

there no land available for 

allocation or, on the PAPs 

request through informed choice, 

training/ rehabilitation programs 

will be provided to at least 

restore, if not improve, their 

income and living standards.  

Land Users with 

temporary or leased 

rights to use land. 

Cash compensation at the amount corresponding to the 

remaining investment on the land. 

 

Land Users who do not 

have formal or 

customary rights to the 

affected land 

PAPs will receive assistance corresponding to 80% of land 

replacement cost. Agricultural land used before July 1, 2004 

will be compensated at 100% as per Article 77.2 of the land 

law. In addition to above, rehabilitation/training assistance will 

be provided. 

In case the PAP uses public land where there was previous 

agreement to return the  land to the Government when so 

requested, they will not be compensated for the acquired public 

land but will be compensated for structures, crops,  trees and 

other assets on  the land at 100% of the replacement cost. 

 

2. Residential land   2.1. Marginal loss (i.e., 

land is still viable for use 

Compensation for loss of land in cash at (i) replacement cost to 

the legal and legalizable land users; (ii) An financial assistance 

- Affected household to be 

notified at least 180 days before 
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Type of Loss/ 

Impacts  
Application  Entitlements  Implementation Arrangements  

 

 

and not requiring 

relocation).  

 

of an agreed amount to the land users not having recognizable 

land use right.  

If PAPs have to rebuild their houses, they will receive a house 

rental allowance for 3 months in recognition of the time needed 

to rebuild their houses. 

land recovery by the Project.  

- The owner of land will hand 

over the land within 20 days 

from the date District 

Compensation Board/ has paid 

compensation in full.  

2.2. Relocated PAPs  

 

 

(i) Legal or legalizable land users: 

A land plot in a resettlement site or apartment will be provided 

to the PAP, in consultation with them.  They will have full land 

title or apartment ownership title without any cost to them.   

Or, on request of the PAPs through  informed choice, cash 

compensation at full replacement cost plus the amount 

equivalent to the value of the infrastructure investments 

calculated averagely for each household in a resettlement site.  

In this case, they will be expected to relocate  themselves. 

If the compensation amounts is less than the cost of a 

minimum land plot/apartment in the project’s resettlement site, 

PAPs will be provided additional supported to enable them to  

acquire the  land plot/apartment (or cash assistance will be 

provided equivalent to this difference for self-relocated PAPs). 

 (ii) PAPs who do not have formal, or customary rights to the 

affected land: 

An identified financial assistance of agreed amount will be 

provided. If the PAP has no place to move, an apartment in the 

resettlement site will be provided and the PAP can either pay 

in installment to buy or rent it for living 

In case the relocated PAP belong to poor or vulnerable groups 

- Affected household to be 

notified at least 180 days before 

land recovery by the Project.   

- The process of compensation 

for a plot/apartment for legal and 

legalizable PAPs at the 

resettlement site will be as 

follows:  

- If the selling cost of minimum 

plot(s)/apartment at the new site 

is more than the value of the 

affected residential land, PAPs 

receive new plot/apartment at no 

additional cost.  

- If the plot(s)/apartment at the 

new site is equal the value of 

affected residential land, PAPs 

receive new plot/apartment at the 

new site without any balance.  

- If the plot(s)/apartment at the 

new site is less than the value of 

affected residential land, PAPs 
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Type of Loss/ 

Impacts  
Application  Entitlements  Implementation Arrangements  

or HHs, the project will provide assistance to ensure that the 

PAP is able to  relocate and re-establish themselves to a new 

site.  

 

 

will receive plot/apartment and 

the difference in cash.  

The planning and detailed design 

for the relocation sites will be 

done by consultant of DCB in 

consultation with stakeholders 

and then approved by the CPC.  

Detailed regulation on 

plot/apartment allocation will be 

developed by DCB through 

consultation with commune and 

PAPs, followed by approval of 

CPC. 

For relocating households, 

assistance is in form of land-for-

land of similar characteristics 

with title at no cost. The 

replacement land is no less than 

40m2, or compensation in cash 

with equal value if PAPs for 

self-relocation.  

Area and number of land 

plot/apartment in resettlement 

sites will be decided in 

consultation with PAPs.  
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Type of Loss/ 

Impacts  
Application  Entitlements  Implementation Arrangements  

 

 

For poor or vulnerable PAPs 

who have no other residential 

land in the same as their affected 

commune, the project will 

provide an apartment and the 

PAPs can either pay in 

installment to buy or rent it for 

living 

3. Houses 

 

 

 

3.1. Partial impact: 

Unaffected portion of the 

house is still viable for 

use and could be 

remained from the 

technical viewpoints, 

therefore, require no 

relocation.  

- If house/structure is partially affected and the remaining 

structure is viable for continued use, the project will provide a 

house/structure repair cost, in addition to the compensation for 

affected portion at replacement cost, to enable PAPs to restore 

it to former or better conditions.  

- Compensation for other structures/fixed assets will be at full 

replacement cost and will be in cash.  

 

The calculation of rates will be 

based on the actual affected area 

and not the useable area. 

 

3.2. Full impact (i.e., 

house is partially 

acquired by the project 

but no longer viable for 

continued use or the 

entire structure is 

acquired).  

 

- Compensation in cash for entire affected structures will be 

provided at 100% of the full replacement cost for materials and 

labor, regardless of whether or not they have title to the 

affected land or permit to build the affected structure. The 

amount will be sufficient to rebuild a structure the same as the 

former one at current market prices. No deductions will be 

made for depreciation or salvageable materials.  

- Compensation for other structures/fixed assets will be at full 

replacement cost and will be in cash.  Tenants of state or 

organization’s houses will be: (i) entitled to rent or buy a new 

apartment of the area at least equal to their affected ones; or (ii) 

The calculation of rates will be 

based on the actual affected area 

and not the useable area. 
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Type of Loss/ 

Impacts  
Application  Entitlements  Implementation Arrangements  

provided an assistance equal 60% of replacement cost of the 

affected land and houses. Any investments such as  structures, 

trees, crops etc. made on the land by the PAPs will be 

compensated at their full replacement cost.  

The tenants who are leasing a private house for living purposes 

will be provided with transportation allowance for moving 

their assets.  They will also be assisted in identifying 

alternative accommodation. 

4. Crops and Trees, 

aquaculture 

products 

Owners regardless of 

tenure status  

For annual and perennial standing crops or trees, aquaculture 

products regardless of the legal status of the land, 

compensation in cash will be paid to the affected persons, who 

cultivate the land, at full replacement cost in local markets to 

ensure the compensation is sufficient to replace the lost 

standing crops, trees or aquaculture products. 

PAPs will be given notice 

several months in advance 

regarding evacuation. Crops 

grown after issuance of the 

deadline will not be 

compensated. 

5. Public structures  Loss of, or damage to 

assets 

Either in (i) cash compensation to cover the cost of restoring 

the facilities or (ii) in kind compensation based on the 

negotiation between District Compensation Board and owners 

of assets. 

For public structures, the 

displacement will be carried out 

by the owners prior to the start 

of works.  

6. Communal-

owned assets, 

collective assets 

Loss of,, or damage to 

assets of village, ward, 

commune, district, 

provincial government 

unit. 

Either (i) cash compensation to cover the cost of restoring the 

facilities or (ii) in kind compensation based on the negotiation 

between DCB and owners of assets. 

For the communal owned assets 

directly affecting lives and 

production activities of the 

community, restoration must be 

done prior to the start of works.  

7. Graves  

 

Have to move the graves 

or tombs  

- All costs of excavation, relocation and reburial will be 

reimbursed in cash to the affected family.  

- Graves to be exhumed and relocated in culturally sensitive 

and appropriate ways. 
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Type of Loss/ 

Impacts  
Application  Entitlements  Implementation Arrangements  

8. Loss of Income/ 

Livelihood due to 

loss of productive 

land 

Impacts due to permanent 

loss of 20% or more of 

their total productive land 

or where <20% land 

affected but the 

remaining land is 

rendered unviable. 

(Legal, legalizable land 

users and PAPs with 

lease agreement over the 

affected land) 

 

- Allowance for Loss of Livelihood: Affected person will be 

compensated with one-time payment at cash of three hundred 

(300) thousand VND/person/month, including:  

(a) : Affected households losing 20% to 70% of their 

agricultural land will be assisted for 6 months if the remaining 

land is viable for continued use, and for 12 months in case the 

remaining land is rendered unviable and entire land is acquired 

by the project. In some special cases, in extremely difficult 

areas, the assistance may be given up to a maximum of 24 

months;  

(b) Affected households losing more than 70% of their 

agricultural land acquired will be assisted for 12 months if the 

remaining land is viable for continued use, and for 24 months 

in case the remaining land is rendered unviable and entire land 

is acquired by the project. In some special cases, in extremely 

difficult areas, the assistance may extend to a maximum of 36 

months; In addition, these PAPs will be targeted for  livelihood 

restoration program;  

(c) households affected by loss of <20% of land and the 

remaining land is rendered unviable for continued use, the 

PAPs will be provided assistance for 12 months; Assistance 

for agricultural, garden and pond land in the residential area 

adjacent to residential land,  but not recognized as residential 

land: Additional assistance (40% of the cost of compensation 

for the adjacent residential plot) for garden land and pond land; 

and (at 50% of the cost of compensation for the adjacent 

residential plot) for agricultural land. 

In case of land-for-land compensation, PAP will be assisted 
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with seedlings, agricultural-forestry extension programs, 

husbandry etc.  

Vocational conversion assistance: Every PAP affected by loss 

of productive land, irrespective of the degree of impact, will be 

provided with additional assistance equivalent to at most 5 

times the agricultural land price established by PPC/CPC. 

Support for vocational training and job creation: At least one 

member of households affected by loss of productive land will 

be entitled to vocational training and assistance in getting 

employment in the province. The PAPs participating in such 

training programs will be exempted from payment of tuition 

fees course will be paid directly to the vocational training 

centers. After finishing training courses, they will be given 

priority to be recruited in local manufacturing industries.  

9. Loss of Income/ 

Livelihood due to 

relocation of 

business 

Marginal impacts   

 Owner of the affected 

business and employees 

 

For PAPs losing income and/or business/productive assets as a 

result of land acquisition, the mechanism for compensating 

will be:  

(i) Allowance for Business Loss: All affected businesses and 

production households whose income is affected will be 

compensated or supported for losses in business equivalent to 

50% of their actual annual income: (a) For licensed businesses 

the compensation will be based on their average yearly income 

declared with the taxation agency over the previous three 

years, and (b) For unregistered affected businesses but have 
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Type of Loss/ 

Impacts  
Application  Entitlements  Implementation Arrangements  

made their tax obligations the compensation will be supported 

by 50% of the specified (ii) Employees who are affected by 

acquisition of residential/commercial land acquisition, public 

land or land of enterprises: Allowance equivalent to the 

minimum salary as per the provincial regulations to affected 

employees during the transition period for a maximum of 6 

months, and will be assisted in finding alternative employment. 

 Relocating shop owners 

regardless of tenure 

status. 

 

 

If the business has to be relocated, the project will provide 

alternative site with local advantage and physical attributes 

similar to the land lost with easy access to customers base, 

satisfactory to the PAP, OR compensation in cash for the 

affected land and attached structures at replacement cost, plus 

transportation allowance for movable attached assets. 

PAPs will be given priority for 

business relocation at 

conveniently located in order to 

maximize their benefit from 

business opportunities. At the 

time of compensation, 

allowances will be adjusted to 

account for inflation. 

10. Allowances 

/Assistance 

Targeted to 

Vulnerable 

Households 

Loss of land and non-

land assets 

Affected vulnerable 

groups regardless of 

severity of impacts. The 

vulnerable groups were 

defined as in Terms of 

Terminology 

 

Specific assistance to vulnerable groups would be as follows:  

- For landless households, assistance through provision of an 

apartment that PAP can either pay in installment to buy or rent 

it for living.  

-Social Policy: (i) Relocated Households that include heroic 

mothers, heroic armed force, heroic labor, war veterans, 

wounded or dead soldiers families will be provided with 

support as regulated by the PPCs from 2 million  to 6 million 

VND per household; (ii) Poor Relocated Households or Poor 

Households where 20% or more of their productive land is 

affected or where <20% land is affected but the remaining land 

is rendered unviable: 3-5 mil/HH (to be certified by local 

authority). 

- Allowance for households as 

per Government regulation 

(social policy households, heroic 

mothers, wounded, dead 

soldiers). If the household 

eligible to more than one 

additional support allowance for 

the vulnerable people, only one 

package with the highest value 

will be applied 
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- Other vulnerable groups affected by the Project, whether 

they have to relocate or not, (female headed households with 

dependents,  households with disabled persons, elderly without 

any source of support, ethnic minority households) will get the 

same support given to poor households in accordance with the 

provincial policy but not less than VND 3 mil per household.   

- These households are entitled to take part in Income 

Restoration Program  

11. Other 

Allowances/ 

Assistances 

Loss of land and non-

land assets 

Incentive Bonus: All PAPs who vacate the affected land 

immediately after receiving compensation and allowances will 

be given an incentive allowance of 3-5 mil VND.  

Repair Allowance: If house/structure is partially affected and 

the remaining structure is viable for continued use, the project 

will provide a repair allowance equivalent of 20% of 

compensation for the affected part of the structure to enable 

PAPs to restore it to former or better conditions.  

The relocating households with children who are going to 

schools will be supported with 1-year tuition as regulated by 

the Ministry of Education 

Based on the actual situation of the locality, the PPC Chairman 

issues other allowances to ensure accommodation and 

livelihood restoration for PAPs.  

 

12. Temporary 

impacts  

Temporary loss of land 

and assets. 

Compensation for all  damaged or lost assets, including trees, 

crops at full replacement cost 

Rental in cash for the land acquired at a rate which will be no 

less than the net income that would have been derived from the 

affected property during disruption;  

If the quality of land is radically 

changed when returned to PAPs, 

requiring PAPs to change in the 

types of land use; then PAPs 

should be compensated for all 
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Restoration of the land within 3 months after use: The 

contractor is expected to return the land in its original 

condition within 3 months of the termination of the civil 

works.   

envisaged cost of losses. 

13. Any other 

impacts that may 

be identified during 

implementation 

Individuals, 

organizations in the 

project area  

Entitlements to compensation and other assistance would be 

provided in accordance with the compensation policy. 

Secondary impacts on production and business or PAPs 

isolated from access to resources temporarily have to be 

compensated and supported in accordance with RAP.  

In case of impacts on livelihoods  

of PAPs, the contractors, 

construction units have to agree 

with the households on payment 

for disruption of business.  
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ANNEX 2 - List of 63 affected households and 2 companies whose land are affected 
 

 
No 

The name of affected 

households 
Address 

Acquired 

area of land 

(m2) 

Note 

A 

List of 59 households whose land are to be potentially affected by the 

WWTP   

  1 TRƯƠNG THỊ ĐÂY 

17 đường 22, KP 4, 

P.TML 8,869   

  2 

NGUYỄN VĂN 

TRUNG & THẠCH 

T.H.HƯƠNG 1/7A , KP1, P. TMLOI 970   

  3 TRẦN VĂN LIẾN 

1/102 BÌNH LỢI, 

P.TMLOI,  12,691   

  4 

TRẦN VĂN THỆ (Trần 

thị Lan) 

17 đường 22, KP 4, 

P.TML 1,928   

  5 CAO VIẾT BIỀN 

A10/1 CƯ XÁ LAM 

SƠN, P.17, GÒ VẤP 5,041   

  6 PHẠM THỊ KHANH 

41 đường 28, P.CÁT 

LÁI,Q.2 3,601   

  7 TRẦN VĂN PHƯỚC 

554/121B NGUYỄN 

ĐÌNH CHIỂU Q3 7,048   

  8 

CAO VĂN VỴ, LÊ THỊ 

ANH 

73 HỒNG LĨNH, CƯ XÁ 

BẮC HẢI, P.15,Q.10 17,031   

  9 

LÊ THỊ MỸ, DIỆP 

VĂN PHÁT 

477 AN DƯƠNG 

VƯƠNG,P.3,Q.5 6,621   

  10 DIỆP THỊ KIM XUÂN 

190/27 SƯ VẠN HẠNH, 

P.9,Q.5 4,738   

  11 DIỆP THỊ KIM MAI 

190/23 SƯ VẠN 

HẠNH,P.9,Q.5 19,311   

  12 TRƯƠNG VĂN KHÔI 

28 CỘNG HÒA, P.4,Q. 

TÂN BÌNH 1,751   

  13 LÊ NGỌC TRÀ 

77/13C QUỐC LỘ 13, 

P.26, Q.BÌNH THẠNH 2,560   

  14 NGUYỄN VĂN HOA 1/15 KP1 P.TMLOI,Q.2 1,306   

  15 HUỲNH THỊ NGÓ 

1/89 Ấp BINH LỢI, 

P.TMLOI,Q.2 1,591   
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The name of affected 
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Address 

Acquired 

area of land 

(m2) 

Note 

  16 NGÔ THỊ HỞI 518 KHU PHỐ 2 ,P.TML 1,344   

  17 VÕ KHẮC ĐẾ 

284/30 CÔ BẮC, P.CÔ 

GIANG,Q.1 10,803   

  18 TRẦN THỊ HỒNG LAI 

95-97 CALMETTE, P. 

NT BÌNH,Q.1 3,370   

  19 HUỲNH KỲ TRÂN 

241BIS CMT TÁM, 

P.4,Q.3 2,085   

  20 MAI TẤN DŨNG 241 BIS,CMTT,P.4,Q.3 8,034   

  21 

PHAN THANH GIANG 

& VÕ THI MỸ DUNG 

94 PHAN VĂN KHỎE, 

P.2, Q.6 2,022   

  22 

VƯƠNG THỊ MINH 

TUYỀN 

5B, ĐƯỜNG SỐ 5, P.8 

Q11 2,690   

  23 

NGUYỄN VĂN HỒNG 

& TRẦN THỊ THUẬN 

1/114A Ấp BÌNH LỢI, 

P.TMLOI,Q.2 896   

  24 ĐỔNG THỊ NGUYỆT 1/15 PK1, P.TMLOI,Q.2 6,885   

  25 

NGUYỄN THỊ NGỌC 

LOAN 

1/83A Ấp BÌNH 

LỢI,P.TMLOI,Q2 4,280   

  26 ĐẶNG VĂN THUẬT 

55/1 ĐƯỜNG 22, KP1, 

P.BÌNH TRƯNG 

TÂY,Q2 2,096   

  27 NGUYỄN TRÍ TUỆ 94/2 AN BÌNH, P.5, Q.5 9,588   

  28 

NGUYỄN THỊ BẠCH 

HUỆ, HOÀNG VĂN 

TÂM 

56 NGUYỄN TẤT 

THÀNH,P.12,Q.4 2,850   

  29 VÕ THỊ MINH 

191B NGUYỄN CHÍ 

THANH, P.12, Q.3 3,339   

  30 

NGUYỄN VĂN GiỎI, 

PHẠM THỊ KIM THOA 

522G/C28-29 NGUYỄN 

TRI PHƯƠNG,P.12,Q.10 11,784   

  31 

NGUYỄN THỊ TÚ 

NGA 

90D THẠCH THỊ 

THANH,P.TÂN 

ĐINH,Q.1 7,460   

  32 LÝ TRỌNG QUÝ 

714 TỔ 6, AN ĐIỀN, AN 

PHÚ, Q.2 4,483   
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area of land 

(m2) 

Note 

  33 TRẦN THỊ MAI 

409 Ấp TÂY B, XÃ 

BÌNH TRƯNG, THỦ 

ĐỨC 10,835   

  34 

HOÀNG QUỐC 

THUẬN 

361/16 LÊ LAI, P.BẾN 

NGHÉ Q.1 631   

  35 PHẠM THỊ LÙNG 

1/11 KHU PHỐ 

1,P.TML,Q.2 685   

  36 DƯƠNG THANH HẢI 343/8A,P.TÂN QUY,Q.7 1,110   

  37 NGUYỄN THỊ LÊ MAI 

24/4 CÁCH MẠNG 

T.8,P.15,Q.T.BÌNH 310   

  

38 NGUYỄN THỊ HOA, 

NGUYỄN TRỌNG 

QUANG NGHI 

138/2C TRƯƠNG CÔNG 

ANH,P.13,Q.TÂN BÌNH 1,170   

  39   ĐỖ THỊ THU TRÂM 

554/121B NGUYỄN 

ĐÌNH CHIỂU, Q.4 1,500   

  40 

 HUỲNH VÕ THIÊN 

HƯƠNG 241 BIS,CMTT,P.4,Q.3 7,000   

  41 HUỲNH VĂN CẬM 

62/5/2, THÍCH MẬT 

THỂ,KP4, P.TML, Q.2 4,600   

  42 HUỲNH VĂN KIỀM 

62/5/1, THÍCH MẬT 

THỂ,KP4, P.TML, Q.2 5,504   

  43 NGUYỄN THỊ HOA 

1/76A, ĐƯỜNG 

25,P.TML,Q.2 4,100   

  44 NGUYỄN VĂN HẢO 

(DƯƠNG THỊ TỤI) 

50, ĐƯỜNG 23,KP.4, 

P.TML,Q.2 

6,000   

  45 NGUYỄN VĂN MỪNG 

14,ĐƯỜNG 

23,KP.4,P.TML,Q.2 4,000   

  46 NGUYỄN VĂN NHỢ 

1/62 A, ĐƯỜNG 

23,KP.4, P.TML,Q.2 1,318   

  47 NGUYỄN VĂN VÔ 

1207/12,THÍCH MẬT 

THỂ,KP4,P.TML, 2,022   

  48 

TRẦN THỊ HƯỜNG ( 

con là  TRẦN NGỌC 

QUÝ)  

1/54A, ĐƯỜNG 24,KP.4, 

P.TML,Q.2 6,469   
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area of land 

(m2) 

Note 

  49 

NGUYỄN THỊ LiỄU 

(Son: TrầnVănDiệt) 

41,ĐƯỜNG 23, KP4, 

P.TML,Q.2 3,500   

  50 TRẦN VĂN GIỎI 

41,ĐƯỜNG 23, KP4, 

P.TML,Q.2 4,434   

  51 

NGUYỄN THỊ DIÊN 

(NGUYỄN VĂN LẠI) 

1230 THÍCH MẬT THỂ, 

KP4,P.TML,Q.2 500   

  52 TRẦN VĂN TO Khuphố 4, p.TML, Q.2 2,689   

  53 DƯƠNG PHƯỚC HẢI Not available 563   

  54 HUỲNH THỊ KHANH Not available 2,690   

  55 TRẦN LỆ QUÂN Not available 7,323   

  56 TRẦN THỊ CƯ Not available 5,585   

  57 TRẦN THỊ CỬ Not available 10,521   

  58 TRẦN VĂN HIẾN Not available 649   

  59 PHẠM TRƯỜNG SƠN Not available 5,197.00   

B List of 4 households who do not have land to be affected but have 

assets/structure on land that would be affected by the WWTP   

  60 NGUYEN VAN KIM* KP4,P.TML,Q.2   

2 

temporary 

thatches 

  61 

NGUYEN THAI 

NHAN* QUAN 7, TP.HCM   restaurant 

  62 HUYNH THI THANH* 

P.BINH TRUNG TAY, 

Q.2   2 graves 

  63 NGUYEN VAN LAM* 

HUYEN NHON 

TRACH, TINH DONG 

NAI   4graves 

C List of 02 companies affected by the WWTP     

  1 

SaiGon Industrial Zone 

Development Company 

26 HOÀNG VĂN THỤ, 

P.9, Q.PHÚ NHUẬN 32,000   

  2 

Thanh My Loi  JC 

Company   4,500.00   

I 
TOTAL AREA  OF LAND TO BE COMPENSATED 

316,471.00   
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No 

The name of affected 

households 
Address 

Acquired 

area of land 

(m2) 

Note 

(I=A+B) 

  C TRAFFIC LAND 2,284.30   

  D CANAL LAND 48,148.60   

  E RIVER LAND 17,851.70   

II 

TOTAL LAND ARE NOT TO BE COMPENSATED 

(II=C+D+E) 68,284.60   

III TOTAL LAND AREA OF WWTP (III=I+II) 384,755.60   

*See detail list of 4 household below. 

 

Detail list of 4 households who do not have land to be affected but have 

assets/structure on land that would be affected by the WWTP 

No 
Name of affected 

households 
Type of Assets Notes 

60 Mr. Nguyen Van 

Kim 

2 temporary thatches (for 

occasional crop attendance) 

This household does not live in these 

temporary houses. He lives in his own 

house in Thanh My Loi Ward 

61 Mrs. Nguyen Thai 

Nhan 

1 countryside-type 

restaurant (made of thatch), 

consisting a main thatch 

house and 5 small dining 

cottages 

This restaurant owner rent land from 

other 3 land owners to build and run the 

restaurant. 

62 Mrs. Huynh Thi 

Thanh 

2 graves This household sold her land but 

claimed ownership of the two graves of 

her parents 

63 Mr. Nguyen Van 

Lam 

4 graves This household sold his land but 

claimed ownership of the four graves of 

his relatives 
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ANNEX 3 - Social Safeguard Due Diligence Review 
 

Social Safeguard Due Diligence Review 

Second Ho Chi Minh City Environment Sanitation Project (P127978) 

20 August, 2014 

 

Background 

 

A due diligence regarding social safeguard for the proposed Second Ho Chi Minh 

Environment Sanitation Project (HCMC ES2; the Project) has been undertaken as part of 

the project appraisal.  This due diligence should be read in conjunction with other key 

project documents such as Project Information Document (PID),  the Social Assessment 

(SA); Resettlement Action Plan (RAP) developed with respect to the Wastewater 

Treatment Plant (WWTP) to be built under the Project; and Resettlement Policy 

Framework (RPF), developed for the Interceptor (covering some land that has not yet 

been acquired that would be needed temporarily or permanently for construction of the 

Interceptor) and for the sewerage network to be built in District 2. 

 

The due diligence report covers 3 sites which are considered ‘linked’ to the current WB 

project i.e. they are necessary to meet the objectives of the current project: 

 

(a) Interceptor: Land acquisition was carried out by local government and/or private 

project developers within the 14m right of way of the Interceptor, prior to the Bank’s 

Identification mission. The interceptor is 8 km long and is to be laid underground. 

 

(b) Da Phuoc Landfill – Land acquisition was carried out by the government at the 

47ha Da Phuoc landfill
7
and completed prior to the Bank’s identification mission 

(undertaken in September 2011).  The landfill is located in Binh Chanh District of Ho 

Chi Minh City and is part of a larger Da Phuoc area. 

 

(c) The land area to be acquired for the WWTP includes some land which had 

previously been acquired from local households by two companies: 0.45ha of 1.88 ha 

project area from Thanh My Loi Company; and 3.2ha from Saigon Industrial Zone 

Development Company. 

 

Purpose of the Due Diligence 

The due diligence aims to:  

(a) review and evaluate if the resettlement done by local government and/or private 

project developers for the above mentioned areas - interceptor area, Da Phuoc 

Landfill, and land in the Wastewater Treatment plant area that was allocated to 

two companies  (1.88 ha for Thanh My Loi Company, and 3.2ha form Saigon 

Industrial Zone Development Company)- were in compliance with the 

                                                             
7The compensation for Phase 1 was started in 2005 and was completed in 2009. 



Resettlement Action Plan for the Waste Water Treatment Plant 

 

64 

compensation/support/resettlement regulations of Ho Chi Minh City People’s 

Committee then; and  

(b) review and evaluate whether the above resettlement outcomes met the objectives 

of Bank’s OP 4.12.  

 

Methods 

This report has been compiled from a range of desk review of documents and field visits 

to the various sites.  Representatives of affected persons, the 2 affected Companies and 

relevant government and implementing agencies were also contacted and consulted with. 

 

(a) The due diligence used the following techniques: Desk review of project 

documents, decisions/regulations, compensation plans, compensation records 

(where possible). (See Annex 1 for a list of documents that have been reviewed). 

(b) Interviews with relevant governmental officials, representatives from affected 

households, Investment Management Authority (IMA),private investors (i.e. 2 

Companies), and District Resettlement Committees. 

(c) Interviews with representatives from affected households from the Interceptor 

area, and Da Phuoc Landfill.
8
 

(d) Field observations to validate desk review results and interviews.  

 

The due diligence was undertaken by a Consultant engaged by IMA and the Bank, who 

also provided technical input and review. Consultations with a sample of affected 

households took place to inform this report.  The minutes of the consultation are duly 

documented and available in project files. The table below shows the sample size and the 

dates for the consultation. 

 

Areas subject 

to DD 

Number of 

Affected land 

(N) 

[Dates of 

consultation] 

 

Sample size 

 

Notes 

Representative 

from affected 

households 

Representative 

from local 

government 

Breakdown of sample 

size for 

representative from 

affected households 

(not including 

interview with local 

officials) 

Interceptor 

(within the 

14m right of 

way, section 

from Area No. 

1 to 6; see 

Table 1 below) 

34 

Jan 28 and 29, 

2013; and 

July 30 and 

31, 2014 

25 (74%) 

 

5 10 hhs have resettled 

and 15 hhs have 

agriculture land that 

were affected 

 

                                                             
8 It was not possible to contact the families who had been resettled by the 2 Companies from the WWTP area as they 

were paid cash compensation and there is no record of their location.  The report had to rely on the payment records 

and receipts of the 2 Companies. 
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Areas subject 

to DD 

Number of 

Affected land 

(N) 

[Dates of 

consultation] 

 

Sample size 

 

Notes 

Representative 

from affected 

households 

Representative 

from local 

government 

Breakdown of sample 

size for 

representative from 

affected households 

(not including 

interview with local 

officials) 

Interceptor 

Area (within 

the 14m right 

of way, section 

under Thanh 

My Loi 

housing project 

area. Area No. 

7. See Table 1 

below)  

56 

Feb 25, 2012; 

and 

Jul 30 and 

Aug 1, 2014 

13 (23%) 6 The 56 households are 

potentially affected 

under  the Thanh My 

Loi project (not 

connected with the 

Bank project) but have 

not yet been 

compensated/resettled 

Da Phuoc land 

fill area (47ha) 

70 

Jan 28, 2013 

and 

Jul 30 and 

Aug 1, 2014 

20 (29%) 8 12 hhs have been 

affected due to loss of 

agricultural land.  In 

addition 8 hhs  were 

resettled. 

 

 

The following factors were reviewed and evaluated as part of the due diligence: 

(a)    compliance with Government’s relevant Laws/Decrees/Regulations (with regard 

to compensation/support/resettlement), including entitlements for affected 

households, and support for livelihoods restoration; 

(b)    census survey and detailed measurement survey; 

(c)    information disclosure; 

(d)    consultation with affected households and relevant stakeholders; 

(e)    compensation payments; 

(f)    schedule for compensation and resettlement; 

(g)    grievance redress mechanism (GRM); 

(h)    livelihoods restoration; and  

(i)    monitoring of impacts. 

 

Findings 

The due diligence findings are presented below (by geographical areas subject to the due 

diligence). 

4.1 Interceptor area 
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The proposed 8 km Interceptor (3.95m in outer diameter) will be located in District 2 

with most part of it in current public land and along the Saigon River. The entire 

Interceptor line will be installed underground – at varying depth – from 7 to 20m below 

the natural ground surface. The right of way for the interceptor is a total of 14m (7 m 

from the center line of the interceptor on both sides). This area goes through 7 zones (See 

Table 1 below) which are currently under the management and authority of local 

governments and project developers.  

Although most of the proposed right of way of the interceptor is currently in public land, 

these areas used to be populated by local households and were acquired by government 

and private project developers (from 2002 to 2012) as District 2 was urbanized. This 

period was prior to the Bank’s Identification Mission in 2011, and hence prior to 

commencement of the current project.   

As shown in Table 1, households were affected only in zones 1, 3, 4, 5; hence this due 

diligence study covers these areas.  Zone 2 is under the river so there were no impacts on 

any households.  There were no impacts in zone 6 as this village was not part of any 

development project and not handed over to any Company nor acquired by any entity.  

Hence no households were impacted in zones 2 and 6 and the due diligence does not 

cover these zones.  It should be noted, that in zone 7, land acquisition for Thanh My Loi 

Company’s housing project is still ongoing (commenced in 2007). Review of 

compensation policies indicated that payment for affected households (within respective 

project developers) were in accordance with the relevant national Laws, decrees, and the 

regulations of HCMC People’s Committee.  This was confirmed by the review of the 

documents (Documents No. 4, 6, 9, 10 from Annex 1), and by consultation with 

representative from affected households.  
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Table 1: Interceptors by sections/project developers 

 

Zone Project Owners 

Length 

of the 

Intercep

tor 

(in 

meter) 

Number of 

affected 

households  

(within the 

14m right of 

the way of 

the 

Interceptor) 

Compensa

tion unit 

price for 

residential 

land 

(VND) 

Total 

compensation 

costs 

(VND) 

Year by which land 

acquisition was 

started/ completed 

(by project 

 developers) 

Lead agencies 

carrying out land 

acquisition 

1 Investment Management 

Building the Thu Thiem 

New Urban Area 

3.493 24 3,000,000 2,882,700,000 2002/2012 People's Committee 

of District 2 

2 Saigon river 1.028 River, covered by water 

 

3 21st Century Company) 0.265 1 4,000,000 1,146,800,000 2006/2011 People's Committee 

of District 2 

4 Huy Hoang 

Construction and 

Garment Joint Stock 

Company 

0.500 4   2005/2010 People's Committee 

of District 2 

5 Phu Nhuan Construction 

and Housing Trading 

Company 

0.613 5 2,500,000 7,776,750,000 2003/2006 People's Committee 

of District 2 

6 Ham Long Artisan 

Village JSC 

0.600 0    Ham Long is artisan 

village formed by a 

group of local people. 

The land was not 
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Zone Project Owners 

Length 

of the 

Intercep

tor 

(in 

meter) 

Number of 

affected 

households  

(within the 

14m right of 

the way of 

the 

Interceptor) 

Compensa

tion unit 

price for 

residential 

land 

(VND) 

Total 

compensation 

costs 

(VND) 

Year by which land 

acquisition was 

started/ completed 

(by project 

 developers) 

Lead agencies 

carrying out land 

acquisition 

acquired and hence 

there are no 

resettlement impacts 

associated with this 

section. 

7 Thanh My Loi 

Company 

1.464 56 2,625,000 11,528,645,625 Started from 2007. 

Still ongoing (49ha of 

120ha project area) 

was compensated. 

People's Committee 

of District 2 and 

Company 

 

 Total 7.963 79 

 
23,334,895,625 
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The following was reviewed and evaluated through project documents/ records/ 

compensation plans, and confirmed through interviews with various stakeholders 

(including representative from affected households, government officials), and field 
observations: 

 Compliance with Government of Vietnam’s relevant Laws/Decrees/regulations. 

Based on the relevant Decisions/Documents issued by HCMC, and Compensation 

Plans for the compensation/resettlement under respective projects (Table 1) where 

the Interceptor will go through, the compensation plans/regulations adopted for the 

respective projects were in full compliance with Government of Vietnam Laws 

(i.e., the Land Law 2003, Decree No.181/2004/ND-CP, Decree No.197/2004/ND-

CP, Circular No.116/2004/TT-BTC, Decree No.188/2004/ND-CP), and respective 

regulations of HCMC PC at the time the compensation plan was implemented. For 

all projects mentioned above, the Resettlement Board of District 2 (under District 

2 People’s Committee) was assigned by District 2 People’s Committee to prepare 

the resettlement plans for respective projects in accordance with the relevant 

Laws/Decrees, and the relevant regulations of HCMC PC. The Resettlement 

Board of District 2 was also in charge of preparation and implementation of the 

land acquisition exercise. Fund for payment came from respective project owners. 

 Entitlements: Entitlements were delivered on the basis of, and in compliance with, 

the applicable Laws/Decrees/regulations at the time of compensation 

payment/resettlement.  These packages were accepted by affected households. 

Households received these payments as scheduled.  This is confirmed through 

interviews with representatives from local governments, affected households, as 

well as supporting documents. By the time when this due diligence was first 

started in 2012, all the affected households (within the 14m right of the way and 

beyond) have received their entitlements/support, and have handed the land area 

over to the government/private investors for their project purpose. Those 

households affected with residential land have now resettled, most in the 

resettlement sites developed by government in the vicinity and have restored their 

livelihoods (as the interview with them indicated). 

 Options provided to affected households. These were as follows: (a) for loss of 

agricultural land, affected households were offered cash compensation; (b) for 

affected houses and structures, compensation were paid at market prices as per 

regulations of the HCMC PC at the time of compensation payment; and (c) for 

affected residential land, households were offered one of the two options: cash 

compensation or land-for-land in the resettlement site built within District 2.  

 Census survey and detailed measurement survey. While attempts were made to 

review these documents, access to records related to the detailed measurement 

survey could not be located.  Given the lack of supporting documents, interviews 

were conducted with the relevant stakeholders in lieu of written documents. 

Interviews were also conducted with affected households to confirm the evaluative 

review of these factors (which were done via review of documents). The 

interviews confirmed that the census and detailed measurement surveys were 

doneto identify the magnitude of impacts. Despite efforts/shortcomings happened 

(e.g., incorrect measurements, wrong application of compensation rates), 
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corrections were made appropriately and timely, to the satisfaction of the affected 

households. 

 Compensation payments. Funds for compensation payment, support and 

resettlement (including construction of resettlement sites) were provided by the 

project developers. Fund could not be disbursed after the 

compensation/support/resettlement plans (prepared by District 2 Resettlement 

Board) were approved by District 2 PC (in accordance with current government’s 

laws/regulations). The Resettlement Board of District 2 and private project 

developers (from Table 1) paid the affected households (through the District 2's 

State Treasury). Affected households would hand their land over to District 2 

government once they receive the full compensation/support/resettlement package 

(which they agreed in accordance with the compensation/resettlement plan). 

 Schedule for compensation and relocation. The compensation for the interceptor 

was implemented by Resettlement Board of District 2, started in 2002 and 

completed in 2012. This review confirmed that all affected people in the project 

areas were fully compensated in accordance with the regulations of the HCMC 

People’s Committee, and in line with the relevant Law/Decrees. All affected 

households have handed the affected land over to the government/project 

developers and the construction of the projects was completed, except for Thanh 

My Loi project (No. 7 from Table 1 above). Please see Annex 2 for more on the 

status of land acquisition under this project. 

 Information disclosure and consultations. Interviews were conducted with the 

affected households and relevant stakeholders to confirm if affected households 

were consulted and information on the project/compensation plans were disclosed 

as per government’s regulations. The review found that with each project area, 

there were at least 2 rounds (depending on projects) of community meetings - 

undertaken to consult with the affected households (arranged by the private project 

developers in coordination with Resettlement Board of District 2 and the project 

commune's leaders). During the meetings, compensation plans were clarified and 

feedback from affected households were noted, and clarified (in addition to the 

disclosure of the compensation plan at commune and districts’ offices. Before 

carrying out the inventory of loss, all of the affected households were informed 

about the implementation schedule to enable them to participate and confirm the 

inventory of loss. The affected households were also informed of the 

compensation policy and implementation schedule for necessary preparation. 

Comments, feedback and recommendations from affected households were 

gathered during consultation meetings, and were brought up for the city’s 

consideration/adjustments. Information disclosure as well as consultation meetings 

with affected households were appropriately done as per the requirements of the 

Government of Vietnam.  

 Grievances Redress Mechanism (GRM). The GRM system was in place and close 

collaboration between the Resettlement Committee of District 2 and private 

developer(s) has enabled concerns/questions from affected households were 

received and addressed. The staff from Resettlement Committee of District 2 

provided instructions on how to submit complaints at district/commune levels. 

According to the records in the project area, complaints typically included 

inaccurate measurements, wrong application of compensation rates for land, 
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structures and crops (which were addressed to the satisfaction of affected 

households before they agreed to hand their affected land over to the developers). 

The due diligence found that complaints from affected households were typically 

related to inaccurate detailed measurements survey results, which resulted in 

incorrect compensation package, were timely addressed and resolved by the 

Resettlement Committee of District 2 and project investors. According to the 

information gathered in the interviews with the local authorities in charge and 

affected households, it was confirmed that there are no pending cases remaining to 

be resolved concerning any of the aspects of compensation/resettlement. All 

affected people have accepted and received their entitlements, and have handed 

their land over the government for the project purpose. 

 

 Livelihood Restoration. None of the households (within the interceptor 14m right 

of way) needed to resettle. However, interview with affected households (25), 

including resettled households indicated that their livelihoods have been fully 

restored. The interviewees mentioned that the living condition in the resettlement 

site is better (particularly no more flooding at the resettlement area). In addition to 

being allocated with a house (condominium) from the resettlement sites, the 

affected households have been provided with support and allowances (as part of 

the compensation plans) according to regulations of HCMC PC. Support for loss 

of agricultural land/residential land include livelihood restoration allowance, 

vocational training allowance, and other special allowances for those who are 

classified as poor and/or vulnerable households (as per HCMC regulations 

then).Resettlement sites were from 23km away from the affected households’ 

previous places. So the relocation, as well as access to previous schooling (for 

their children), and health care services is convenient. Interviews with some of the 

relocated households indicated that they have been settled in the new resettlement 

site for years. Most interviewed could keep their previous jobs, and some do retail 

business. Interviewed households confirmed their livelihoods have been restored. 

 Monitoring. The land acquisition and site clearance were conducted and financed 

using the budget provided by the seven companies (Table 1 above) in their 

respective project areas. An internal monitoring system was set up where the 

District 2 People’s Committee monitored the consultation/compensation process 

and made sure grievances were timely addressed in accordance with the relevant 

Laws/regulations. 

 

During the project consultations, affected households expressed their support for the 

project implementation and believed that this project will bring benefits to them and other 

neighboring areas through improved environmental sanitation. They also stated that the 

land acquisition impact is quite marginal to them since the affected land is not productive 

for agricultural purpose.  

 

The due diligence review confirmed that all affected houses within the 14 right of way of 

the interceptor had been compensated.  Note that the section of 1.464m  within Thanh My 

Loi project area still has land acquisition for the housing project (not connected to the 

current World Bank project) underway. There are no legacy issues that remain pending 

within these projects. The compensation was made by the District 2 PC, in coordination 
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with project investors, and in accordance with the government’s laws and regulations. 

The livelihoods of affected households were fully restored.  

 

As mentioned above, since the entire Interceptor for the World Bank project will be laid 

underground, acquisition of land for installation of Interceptor is not required.  Within the 

14m right of way above the Interceptor, there about 56 existing houses. As confirmed by 

the technical consultant (CDM), these houses do not need to be resettled out of the right 

of way as a result of the project.  

 

However, land will be required for the construction (temporarily) and maintenance 

(permanently) for 21 shafts for the interceptor (Note: the 22
nd

 shaft will be within the area 

of the WWTP).  The design for the interceptor and shafts is not complete but the 

expected land to be required and related impacts is listed in Annex 2.   Temporarily each 

shaft will take up an area of 10.9 m diameter space during the construction.  Once the 

shafts are constructed a land area of about 1.85x2.35 m for each shaft will be 

permanently required above the shafts to access the interceptor for maintenance purposes.   

 

15 (out of 21) of the shafts to be installed for the interceptor are on vacant public land 

and there are no resettlement impacts.  These shafts (S0 to S14) are on land managed by 

District 2 People’s Committee.  6 shafts (Shafts S14, S15, S16, S17, S18, and S19) will 

fall in areas where land will need to be acquired.  Consultations in these areas indicate 

that the households have no objection to the project.  Shafts S14 and S15 are part of Ham 

Long Village and land will be acquired by IMA in accordance with a World Bank 

approved RAP.  Shafts S16, S17, S18, and S19 are within the Thanh My Loi housing 

project area where the Thanh My Loi is carrying out land acquisition for its housing 

project which is not connected to the Bank project.   

 

4.2 Da Phuoc Landfill Area (an ancillary facility) 

 

As part of the Project, a Waste Water Treatment Plant will be built in the Thanh My Loi 

ward of District 2 to provide treatment to the wastewater collected from the Nhieu Loc – 

Thi Nghe (NLTN) and District 2 catchment areas. Once the WWTP is operational, sludge 

from the treatment plant will be transported to and disposed of at the Da Phuoc landfill 

area 
9
which is located in Da Phuoc commune, Binh Chanh District.  

 

An area of about 47 ha(within the 306.5ha Da Phuoc area) will be used to receive sludge 

generated from the WWTP
10

. Because this 47ha area is to be used for the Bank project, it 

is considered an ancillary facility.  The social due diligence for this ancillary facility 

focused on the 47 ha. area (which is part of entire Da Phuoc area that comprises 306.5ha). 

It is also noted that since the compensation plan (for Phase 1) was approved in 2005 

(prior to Bank’s identification mission in 2011), Bank’s due diligence for this 47ha area 

aims to: (a) review and evaluate if the resettlement done by Binh Chanh District PC was 
                                                             
9
The Da Phuoc landfill was developed by HCMC government to receive sludge generated from other WWTPs 

within HCMC. It is 306.5ha in total area, and the 47ha landfill allocated for use of HCMCES 2 is under 

construction.  
 
10 Apart from the sludge to be generated by the WWTP, this 47ha area is designed to receive sludge from other 

sources – as recommended by DONRE and approved by HCMC PC. 
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in compliance with the compensation/support/resettlement regulations of Ho Chi Minh 

City PC then; and (b) review and evaluate whether the resettlement outcomes met the 

objectives of Bank’s OP 4.12. 

 

Overview of Da Phuoc landfill. 

 

The Da Phuoc landfill area is located in Da Phuoc Commune, Binh Chanh District, Ho 

Chi Minh City (5km away from the proposed Waste Water Treatment Plant).  The Da 

Phuoc landfill project was established since 2004 in accordance with HCMC’s master 

plan with total area of 306.5ha. The project has been developed in 3 phases (Phase 1: 

101ha; Phase 2: 150.5ha; and Phase 3: 55ha) (please note the 47ha (allocated to 

HCMCES2) is from Phase 1). Land acquisition implementation was started in 2005 by 

the Binh Chanh Resettlement Board in accordance with the Decision 5735/QĐ-UBND 

(dated November 07, 2005). The compensation plan (DMS, entitlements and cost 

estimates for compensation) was prepared and approved by Binh Chanh District People’s 

Committee by November 2005. The unit price paid for land compensation was defined in 

line with the guidance from HCMC City’s Peoples Committee as per the Land Law 2003, 

particularly the Government’s relevant decrees.  

 

By December 2013, land acquisition was completed for Phase 1 and Phase 2. A total of 

337 households were affected under Phase 1 and Phase 2. All have been compensated 

and have handed the affected land over to the local government. A total of 283.5 billion 

VND was paid to the 337 affected households.  

 

For the 47ha area to be used under HCMC ES2 for sludge disposal, 70 households were 

affected, of which 53 had their agricultural land affected, while the remaining 17 

households lost residential land. On the land acquisition, consultation with Da Phuoc 

commune and Investment Management Agency (IMA) confirmed that the land 

acquisition and compensation for 47ha area was completed as part of Phase 1 land 

acquisition. The construction of the facility (for sludge treatment) is at the moment 

underway. The treatment of sludge (from HCMC ES2, within the allocated 47ha) will be 

performed by the Saigon Xanh Biological Technology Company (as approved by HCMC 

PC). The construction of waste treatment facility by this company was approved by the 

HCMC Department of Construction (Document GPXD-83XDT dated 4 July 2014). An 

MOU (dated 24 July 2014) between IMA and Saigon Xanh Biological Technology 

Company also indicated that Saigon Xanh Biological Technology Limited Company will 

provide treatment of the sludge generated under HCMCES 2. HCMC PC also confirmed 

that above arrangement at their Document No. 1664/UBND-QLDA (dated 21 April 

2014) summarizing the agreement which is made following Bank’s pre-appraisal 

mission.  

 

Consultation with representatives of twelve affected households (in December 2012), and 

further consultation with 8 affected households (in July 2012), and eight staff members of 

the commune People’s Committee (December 2012) indicated that the full compensation 

payments were already provided the affected households. Those who needed to be 

physically relocated have now settled down in the resettlement site (Resettlement Site 

No. 4, located in Phong Phu commune, Binh Chanh district). Some households who 
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wanted to continue their farming could be able to buy new improved farmland to 

continue their farming. Others had pursued non-farm small business activities. All 

households consulted indicated that their livelihoods were fully restored. 

 

For Da Phuoc landfill, all affected people in the 47ha area were fully compensated in 

compliance with the HCMC’s regulations. They have handed the land over to the 

government, and the construction of the sludge treatment facility has been approved by 

HCMC PC. The construction is underway, and part of this area has been put into use to 

treat sludge from other project. The picture below shows the layout of the sludge 

treatment facility which is being built by Sai Gon Xanh Biological Technology 

Company. Sludge cells in red rectangles indicate they are completed and are in use.  For 

the steps that HCMC government has taken following the completion of land acquisition 

to start the construction of the sludge treatment facility is outlined in Annex 4. 

 

 
 

 

4.3 Waste Water Treatment Plant 

 

The area and boundary of the WWTP was finalized in December 2013. The determined 

area includes land that had earlier been given to two private companies for development 

projects. Consultation with these two companies (Thanh My Loi Company and Saigon 

Industrial Zone Development Company) indicated that the first has 1.88ha and the latter 

has 3.2ha that fall into the boundary of the WWTP. Consultations revealed that both 

companies had cleared the land by compensating local families at the time of acquisition.  

In the case of the Thanh My Loi company, of their 1.88ha project area (which now 

becomes part of the WWTP), 0.45ha has been cleared and compensation paid to6 

households from 2007 - 2013. The rest of the 1.88 ha was already clear and not being 
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used by anyone, hence no compensation needed to be paid.  For the 3.2ha owned by 

Saigon Industrial Zone Development Company, all 3.2ha was compensated in 2002.  This 

involved paying compensation to 3 households who owned the land. 

 

Since the above two areas (owned by the two companies) now becomes part of the 

WWTP area, social due diligence was done. Results are as follows: 

 

 For the 3.2ha owned by Saigon Industrial Zone Development Company, payment 

records (provided by the company) indicated that the 3 households have sold their 

land to the company on a willing buyer willing seller basis. The three households 

were paid (3,475,000,000VND) in 2002, and the 3.2ha area is now under the 

ownership by Sai Gon Industrial Zone Development Company.  

 For 1.88ha which was part of the Thanh My Loi Housing Project area of Thanh 

My Loi JC Company, the Company’s land map showed that 0.45ha has been 

cleared and compensated for. Payment record provided by the company indicated 

6 households (associated to this 0.45ha) were paid from from 2007 to 2013. 

Payment records shows 9,689,380,000 VND was paid by Thanh My Loi Company 

to these 6 households. This cost includes land transactions outside the 1.88ha and 

the WWTP area and could not be split exclusively for the 1.88ha. According to the 

payment record, 6 households have sold their land to the company on a willing 

buyer willing seller basis (with contracts certified by local government). (List of 

households selling land and the payment is in Annex3).For purpose of clarity, it 

should be mentioned that 3 of these 6 households also happen to have additional 

land that is outside the 1.88 ha acquired and compensated by Thanh My Loi JC 

Company, but that is within the remaining WWTP boundary. Hence they are listed 

in the list of 59 land holding households in the Resettlement Action Plan (RAP).    

 

For the 3.2 ha area, since the land acquired from the 3 households was completed in 

2002, and the acquired land has been under the ownership of Saigon Industrial Zone 

Development Company, these 3 households will be excluded from the original list of 59 

potentially affected households associated with the WWTP. For the 1.88ha under the 

housing project of Thanh My Loi Company, since the selling of land of local households 

(to Thanh My Loi company) was made on a willing buyer willing seller basis, there is no 

pending legacy. 

 

An agreement has been made between IMA and the 2 Companies that the Companies 

will hand over the 3.2ha and 1.88 ha of land falling in the WWTP boundary to IMA. It 

was also agreed that the companies will be repaid by IMA, using counterpart fund. The 

amount of repayment has been estimated, and reflected under item (a) of Table 2 

(estimated compensation costs) in the Resettlement Action Plan (RAP) for the WWTP. 

While processing is underway at HCMC PC, the two companies have agreed to transfer 

the land to HCMC PC for the WWTP purpose. HCMC Department of Natural Resources 

and Environment (DONRE) has submitted a letter to HCMC PC recommending HCMC 

PC to issue a decision to take the land back for the WWTP construction from the two 

companies.  
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The due diligence confirms that the land acquisition was in compliance with HCMC PC’s 

regulations and that the transactions made by the companies were on willing buyer 

willing seller basis.  Hence there are no pending legacies issues, and no further action is 

required under this WWTP RAP.  

 

Conclusions & Recommendations: 

The conclusions and recommendations made below are for each of the areas subject to 

the due diligence exercise:  

1.1  INTERCEPTOR: 

 

- For the interceptor section between S0 and S13, land acquisition (associated with 

project developers No. 1,3,4,5 from Table 1) commenced since 2002 and was 

completed by 2012. The due diligence review (first conducted in December 2012 

and repeated in July 2014) confirmed that implementation of the resettlement, 

compensation and assistance plans and processes is in compliance with the 

Government’s laws and regulations and the resettlement outcomes met the 

objective of Bank’s OP4.12 (based on the review of the criteria/factors mentioned 

above and consultation with affected households). For this section, public land 

will be used for construction of the 15 shafts.   

- For the interceptor section between S14 and S15, land will be required for the 

construction of two shafts.  The land will be acquired from households belonging 

to the Ham Long Artisan Village JSC. 

- For the interceptor section between S16 and S19, land will be required for the 

construction of four shafts.  The land is for these shaft areas is being acquired by 

the Thanh My Loi company for its own project (not connected with the Bank 

project) and the land acquisition process is not complete. 

Recommendations: IMA will continue to work closely with Thanh My Loi 

company. According to IMA, IMA and Thanh My Loi company have agreed that 

land acquisition under Thanh My Loi project will continue as per HCMC PC 

decision.  Any resettlement related to the housing project of Thanh My Loi 

Company will follow national law and HCMC PC agreements.  This will be 

monitored through the WWTP RAP, with close attention to land acquisition 

within the Interceptor area.  By December 2015, if Thanh My Loi has not yet 

acquired the land at the above 4 shaft locations (to allow required shaft 

installation), IMA will request HCMC PC to directly acquire the land from private 

land owners for the shafts.  In this case, IMA will prepare a Resettlement Action 

Plan (RAP) following the project’s Resettlement Policy Framework (RPF) and OP 

4.12 standards and get it approved and cleared by World Bank. 

 

The land for 2 shafts that fall into the area of the Ham Long Artisan Village JSC 

will have to be acquired by IMA.  This will follow the RPF for this project and 

will require the preparation of a RAP which will need to be approved by the 

World Bank.  The RAP will comply with WB OP 4.12 requirements. 
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1.2  DA PHUOC LANDFILL: 

 

- For Da Phuoc landfill, all affected people in the 47ha area were fully compensated 

in compliance with the HCMC’s regulations. They have handed the land over to 

the government, and the construction of the sludge treatment facility has been 

approved by HCMC PC. The construction is underway, and part of this area has 

been put into use to treat sludge from other project. Please note Da Phuoc landfill 

will not be used by HCMCES2 until the WWTP is put into operation by 2019. 

- Recommendation: No further action is required. 

 

1.3  WWTP: 

- The area that will be acquired from the 2 Companies for the WWTP has already 

been cleared and compensated for by these 2 Companies.  Hence no households 

are affected on this 1.88 ha and 3.2 ha that falls into the WWTP boundary. 

- Payment records of both Companies show that all payments were made to a total 

of 9 households (6 from the Thanh My Loi Company; and 3 for the Saigon 

Industrial Zone Development Company). There are no pending grievances and 

hence there is no further action required. 

- Given the WWTP land includes land that belongs to the two above mentioned 

private Companies, HCMC PC will need to acquire this land (1.88ha and 3.2ha) 

for the purpose of the WWTP, and compensate the two Companies. This has been 

agreed to by both sides.  Payment of compensation to these two companies will be 

arranged by HCMC PC and will come under the HCMC PC budget. Costs 

estimate (for repayment to the two companies) are been included in the 

compensation costs estimate in the RAP for the WWTP. 

- Recommendation: No action required specific to this DD as all 9 households were 

paid fully when the 2 Companies acquired the land, prior to the WWTP boundary 

decision. 

- IMA is to compensate the 2 Companies for their land (1.88 ha and 3.2 ha) as per 

the Resettlement Action Plan (RAP).  

In the event any issues arise out of the earlier land acquisition for the three sites 

mentioned in the DD report, the information will be recorded and brought to the attention 

of the client as part of the monitoring and evaluation of the current project RAP. 
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Appendix 1 of Annex 3 –Social Safeguard Due Diligence Review 

 

LIST OF KEY DOCUMENTS REVIEWED AS PART OF THE DUE DILIGENCE 

Documents related to compensation/support/resettlement at Interceptor area and 

Da Phuoc landfill area: 

 

1. Document No.113/PA-UBND dated 10 February 2002 issued by Board of 

Compensation and Clearance for Infrastructure Investment Project - Residential Area in 

Thanh My Loi Ward, District 2 PC on acquisition of land and assets for Infrastructure 

Investment Project - Residential Area in Thanh My Loi Ward (174ha), District 2. 

2. Documents No.34/PA-UB dated 02 May 2002 issued by Board of Compensation and 

Clearance for East-West Highway Construction Project, District 2 PC on acquisition of 

land and assets for East-West Highway Construction Project in District 2, Ho Chi Minh 

City. 

3. Decision No.135/2002/QD-UBND dated 21 November 2002 issued by Ho Chi Minh 

City PC promulgating the regulation on compensation, assistance and resettlement in 

construction plan of Thu Thiem new urban zone and resettlement site in District 2, Ho 

Chi Minh City; 

4. Decision no. 417/QD-UBND dated 23 January 2003 issued by President of Ho Chi 

Minh City PC approval detailed compensation, assistance and resettlement plan(s) on 

acquisition of land and assets for major sector of Infrastructure Investment Project - 

Residential Area in Thanh My Loi Ward, District 2. 

5. Decision No. 3307/QD-UBND dated 30 June 2004 issued by Ho Chi Minh City PC 

approval detailed compensation plan(s) on acquisition of land and assets for 

Infrastructure Investment Project at Sector 1 - Residential Area in Thanh My Loi Ward, 

District 2. 

6. Document No. 63/PA-UB dated 01 June 2006 issued by Board of Compensation and 

Clearance for Infrastructure Investment Project of Sector 1, District 2 PC on acquisition 

of land and assets for Infrastructure Investment Project at Sector 1 - Residential Area in 

Thanh My Loi Ward, District 2. 

7. Decision No.123/2006/QD-UBND dated 16 August 2006 issued by Ho Chi Minh 

City PC amending and supplementing Decision 135/2002/QD-UBND dated 21 

November 2002 and  attached regulation on compensation, assistance and resettlement in 

construction plan of Thu Thiem new urban zone and resettlement site in District 2, Ho 

Chi Minh City; 

8. Document No. 167/HDBT dated 01 December 2006 issued by Board of 

Compensation of International cultural recreation tourism zone project, Binh Khanh, 

Binh Trung Tay Ward, District 2 PC on acquisition of land and assets for International 

cultural recreation tourism zone project, invested by 21st Century International 

Development Co. at Binh Khanh, Binh Trung Tay Ward, District 2. 

9. Decision No. 4476/QD-UBND dated 05 December 2006  issued by District 2 PC, Ho 

Chi Minh City approval detailed compensation, assistance and resettlement plan(s) on 

acquisition of land and assets for International cultural recreation tourism zone project 
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,invested by 21st Century International Development Co. at Binh Khanh, Binh Trung Tay 

Ward, District 2 (Plan 167/HDBT dated 01 December 2006). 

10. Document No. 21/HDBT dated 29 January 2007 issued by Board of Compensation, 

assistance and resettlement of Construction Investment Project of Residential Area at 

Thanh My Loi Ward, District 2 PC on acquisition of land and assets for Construction 

Investment Project of Residential Area at Thanh My Loi Wad, District 2 invested by 

Volunteer Youth Investment and Construction Company.  

11. Document No. 18/PA-HDBT dated 6 February 2009 issued by Board of 

Compensation, regarding developing resettlement and temporary residence area for the 

Residential Area at Thanh My Loi Ward, invested by Volunteer Youth Investment and 

Construction Company.  

12. Payment Records of Saigon Industrial Zone Development Company. 

13. Payment Records of Thanh My Loi JC Company. 

14. Decision No. 06/2009/QD-UBND dated 21 January 2009 amending and 

supplementing a number of content of attached regulation of Decision 135/2002/QD-

UBND dated 21 November 2002 and Decision 123/2006/QD-UBND dated 16 August 

2006 issued by Ho Chi Minh City PC on compensation, assistance and resettlement in 

construction plan of Thu Thiem new urban zone and resettlement site in District 2, Ho 

Chi Minh City; 

15. Document No. 1105/KH-BBT dated 06 April 2011 issued by Board of Compensation 

and Clearance, District 2 PC on acquisition of land and assets at sector 2, 3, 4 of 143ha 

Residential Area Project in Thanh My Loi Ward, District 2. 

16. Decision 5735/QĐ-UBND (dated 7 November  2005) issued by Binh Chanh district 

People’s Committee  

17. Decision 7320/QĐ-UBND (dated 30 December 2010) issued by Binh Chanh district 

People’s Committee to adjust the compensation and support costs for Da Phuoc landfill 

area. 

 

Documents related to construction of sludge treatment facility within the 47ha Da 

Phuoc landfill:  

1. Document 110/TB-VP (dated 21 Feb 2014) issued by HCMC PC instructing the 

Department of Natural Resources and Environment to hand over the 47ha land area 

(of Da Phuoc Land fill) to Sai Gon Xanh Biological Technology Company to guide 

this company to build the treatment facility within this 47ha area to timely process the 

sludge generated from works that was approved by HCMC PC, including the sludge 

from the WWTP (once operated). 

2. Document 1664/UBND-QLDA (dated 21 April 2014) issued by HCMC PC 

instructing DONRE to follow up and step up the construction for the sludge treatment 

plant within Da Phuoc area.  

3. Memorandum of Understanding – signed between IMA and Sai Gon Xanh Biological 

Technology Company (Document 32/BB/VSMTTP dated 24 July 2014) thereby Sai 
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Gon Xanh Biological Technology Company (as assigned by HCMC PC) will receive 

all the sludge generated from the WWTP when the WWTP comes into operation. 

4. Document 330/TB-VP (dated 6 May 2014) issued by HCMC PC instructing 

Department of Transport, DONRE, and relevant city Departments to check the land 

status and site of Da Phuoc landfill and provide temporary construction permit to 

allow Sai Gon Xanh Biological Technology Company to construct the treatment 

facility (as approved by HCMC PC).  

5. Document 83/GPXDT dated 4 July 2014 issued by Department of Construction to 

issue a temporary permit  to Sai Gon Xanh Biological Technology Company to allow 

building of the sludge treatment plant within the 47ha area.  
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Appendix 2 of Annex 3 – Social Safeguard Due Diligence Review 

 

EXISTING LAND STATUS 

 

(WITHIN THE 14M RIGHT OF WAY OF THE INTERCEPTOR) 

 There are NO houses located within the 14m right of way of the Interceptor from 

Shafts S0 to S15. For the section from Shaft S15 to S19, there are some existing 56 

houses. These houses DO NOT NEED to be physically relocated since the Inceptor 

will be laid underground using pipe jacking technology, which will not affect the 

existing houses on the top of it.  

 Agreement has been made with all relevant land users where the Interceptor will go 

through (underground) on the basis of that the Document No 1856/UBND-QLDA 
dated 05/05/2014 was issued by HCMC PC for the alignment of the Interceptor. 

 Where “River Corridor” is noted (below), “River Corridor” means the area 

approximately from 50m (from the higher edge of the river) that was designed by the 

government as a corridor which should be protected and heavy structures are 

permitted within it (Decision No. 150/2004/QĐ-UB dated 9 June 2004 issued by 

HCMC People’s Committee). In line with this Decision, all project developers, 

including those listed in the Table below, has been required (in their construction 

permit) to leave a 50m wide River Corridor even though they compensated local 

people who might live within this 50m area prior to their acquisition of land for their 
project purpose. 

 
Interceptor 

(sections 

by shafts) 

Length 

(m) 

Current land status 

(within the 14m 

Interceptor right of 

way) 

Future land 

status 

Comments Project 

Developers 

EBS – S0 8.8 Vacant land (owned 

by government, 

managed by Thu 

Thiem Board) 

River 

corridor 

(Public land) 

No land 

acquisition 

required under 

this project 

Thu Thiem 

Board 

S0-S1 506.2 Vacant land (owned 

by government, 

managed by Thu 

Thiem Board) 

River 

corridor 

(Public land) 

No land 

acquisition 

required under 

this project 

Thu Thiem 

Board 

S1-S2 305 Vacant land (owned 

by government, 

managed by Thu 

Thiem Board) 

River 

corridor 

(Public land) 

No land 

acquisition 

required under 

this project 

Thu Thiem 

Board 

S2-S3 550 Vacant land (owned 

by government, 

managed by Thu 

Thiem Board) 

Park No land 

acquisition 

required under 

this project 

Thu Thiem 

Board 

S3-S4 569 Vacant land (owned 

by government, 

managed by Thu 

Park No land 

acquisition 

required under 

Thu Thiem 

Board 
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Interceptor 

(sections 

by shafts) 

Length 

(m) 

Current land status 

(within the 14m 

Interceptor right of 

way) 

Future land 

status 

Comments Project 

Developers 

Thiem Board) this project 

S4-S5 364 Vacant land (owned 

by government, 

managed by Thu 

Thiem Board) 

River 

corridor 

(Public land) 

No land 

acquisition 

required under 

this project 

Thu Thiem 

Board 

S5-S6 95 Vacant land (owned 

by government, 

managed by Thu 

Thiem Board) 

River 

corridor 

(Public land) 

No land 

acquisition 

required under 

this project 

Thu Thiem 

Board 

S6-S7 385 Vacant land (owned 

by government, 

managed by Thu 

Thiem Board) 

River 

corridor 

(Public land) 

No land 

acquisition 

required under 

this project 

Thu Thiem 

Board 

S7-S8 130 Bridge access (Ca 

Tre Lon bridge) 

Bridge 

access (Ca 

Tre Lon 

bridge) 

No land 

acquisition 

required under 

this project 

Public land 

S8-S9 580 Vacant land 

 

First section 

(414.5m): 

government land, 

managed by Thu 

Thiem Board.  

Second section 
(165.5m): owned by 

21
st
 Century 

Company  

 

 

Park 

 

 

Internal 

Road (of 21
st
 

Century 

Company) 

No land 

acquisition 

required under 

this project 

 

 

Thu Thiem 

Board 

 

 

21
st
 Century 

Company 

S9-S10 265 Vacant land 
(cleared and owned 

by 21
st
 Century 

Company) 

Internal 

Road (of 21
st
 

Century 

Company) 

No land 

acquisition 

required under 

this project 

21
st
 Century 

Company 

S10-S11 1028 Saigon River Saigon 

River 

No land 

acquisition 

required under 

this project 

Government 

managed 

S11-S12 500 Vacant land (owned 

by Huy Hoang 

Company) 

Internal 

Road along 

Saigon 

River 

No land 

acquisition 

required under 

this project 

Huy Hoang 

Company 

 

S12-S13 275 Vacant land 
(cleared and owned 

by Phu Nhuan 

Company) 

Internal 

Road along 

Saigon 

River 

No land 

acquisition 

required under 

this project 

Phu Nhuan 

Housing 

Company 

S13-S14 338 This Interceptor 

section will go 

through project area 

 

 

 

 

 

 

 

 

 



Resettlement Action Plan for the Waste Water Treatment Plant 

 

83 

Interceptor 

(sections 

by shafts) 

Length 

(m) 

Current land status 

(within the 14m 

Interceptor right of 

way) 

Future land 

status 

Comments Project 

Developers 

of two owners. 

 

First owner: Phu 

Nhuan Company 

(292.3m long). 

Already cleared and 

owned by. This 

section is vacant. 
 

Second owner: Ham 

Long Artisan village 

(45.7m). This 

section has15 

houses (single 

storey) located 

within Interceptor 

14m right of way. 

However, these 

houses do not need 

to resettle for the 

purpose of 

Interceptor laying. 

They could remain 

intact. 

 

Internal 

Road along 

Saigon 

River 

 

 

Internal 

Road along 

Saigon 

River 

 

No land 

acquisition 

required under 

this project 

 

 

No land 

acquisition 

required under 

this project 

 

 

Phu Nhuan 

Housing 

Company 

 

 

 

Ham Long 

Artisan 

Village 

S14-S15 230 Vacant land 

 

Internal 

Road along 

Saigon 

River 

No land 

acquisition 

required under 

this project 

Ham Long 

Artisan 

Village 

S15-S16 370 This Interceptor 

section will go 

through project area 

of two owners. 

 

Ham Long Artisan 

Village (208.0m). 

Vacant land with 1 

single storey 

house). No 

resettlement is 

required for this 

household for the 

purpose of 

Interceptor laying. 

 

Thanh  My Loi 

housing project 

area (162m, vacant 

 

 

 

 

 

 

Internal 

Road  

 

 

 

 

 

 

 

 

Internal 

Road  

 

 

 

 

 

 

No land 

acquisition 

required under 

this project 

 

 

 

 

 

 

No land 

acquisition 

required under 

 

 

 

 

 

 

Ham Long 

Artisan 

Village  

 

 

 

 

 

 

 

Thanh My 

Loi 

Company 
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Interceptor 

(sections 

by shafts) 

Length 

(m) 

Current land status 

(within the 14m 

Interceptor right of 

way) 

Future land 

status 

Comments Project 

Developers 

land with one single 

storey house). No 

resettlement is 

required by the 

household for the 

laying of the 

interceptor. 

 

this project 

S16-S17 200 Vacant land (with 4 

single storey 

houses). No 

resettlement is 

required by these 

households for the 

laying of the 

interceptor. 

 

Saigon river 

corridor 

No land 

acquisition 

required under 

this project 

Thanh My 

Loi 

Company 

S17-18 450 Vacant land (with 

19 single storey 

houses). No 

resettlement is 

required by these 

households for the 

laying of the 

interceptor. 

 

Saigon river 

corridor 

No land 

acquisition 

required under 

this project 

Thanh My 

Loi 

Company 

S18-S19 370 Existing residential 

area (with 32 single 

storey houses). No 

resettlement is 

required by these 

households for the 

laying of the 

interceptor. 

 

Road N.4 (to 

be managed 

by 

government) 

No land 

acquisition 

envisaged at 

this stage under 

this project 

Thanh My 

Loi 

Company 

S19-S20 444 Vacant land Road N.4 (to 

be managed 

by 

government) 

No land 

acquisition 

required under 

this project 

Thanh My 

Loi 

Company 
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EXSTING LAND STATUS AT 21 SHAFT LOCATIONS  

(EACH SHAFT WILL BE LESS THAN 11 METER IN DIAMETER) 

 

There are NO houses/physical structures that are found located within the area required for installation of all 21 shafts as of 5 August 2014. 

Most of the shaft locations are within vacant public land and there are no resettlement impacts. This is the case for S0-14 which are on 

District 2 land, and S22 which is in WWTP area.  However, there are six shaft locations (Shafts S14, 15, 16, 17, 18, and 19, highlighted in 

Table below) where land may be acquired from private local households. Consultations with these households indicated that they support 

project implementation. Shafts No. S16, 17, 18, and 19 are within the Thanh My Loi project area. This land will be acquired as part of the 

ongoing housing project and monitored under the WWTP RAP.  If this is not done by December 2015, IMA will directly acquire the land 

in accordance with a World Bank approved RAP.  S14 and 15 are part of Ham Long Village JSC and land for these shafts will be acquired 

by IMA in accordance with a World Bank approved RAP. 

 

No Shaft 

Outer 

diameter 

(m) 

Area of 

shaft on the 

ground 

upon 

completion 

(m) 

Area (m
2
) 

temporarily 

required to 

build access 

road (for 

construction) 

Existing way 

to be used as 

access road 

(for the 

construction) 

Area (m
2
) 

required 

temporarily 

for 

installation 

of shafts 

Current land 

status 
(within the 

14m 

Interceptor 

right of way) 

Future land  

status 

Depth of 

shaft from 

the existing 

ground 

elevation to 

the shaft 

invert 

elevation 

(m) 

Remark 

1 EBS 

              33.6   

     0 Waterway   

Vacant land 

(owned by 

government, 

managed by 

Thu Thiem 

Board) 

River 

corridor 

(Public 

land) 

7.69 

 This shaft has 

been 

constructed 

from Phase 1 
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No Shaft 

Outer 

diameter 

(m) 

Area of 

shaft on the 

ground 

upon 

completion 

(m) 

Area (m
2
) 

temporarily 

required to 

build access 

road (for 

construction) 

Existing way 

to be used as 

access road 

(for the 

construction) 

Area (m
2
) 

required 

temporarily 

for 

installation 

of shafts 

Current land 

status 

(within the 

14m 

Interceptor 

right of way) 

Future land  

status 

Depth of 

shaft from 

the existing 

ground 

elevation to 

the shaft 

invert 

elevation 

(m) 

Remark 

2 S0 

10.4 

1.85x2.35 

    

3952 

    7.19   

  0 Waterway 

Vacant land 

(owned by 

government, 

managed by 

Thu Thiem 

Board) 

River 

corridor 

(Public 

land) 

12.6 

All the Project 

Owners agreed 

with the 

Interceptor 

alignment 

which was 

approved by 

HCMC PC via 

Document No 

1856/UBND-

QLDA dated 

05/05/2014. 

3 S1 
10.4 

1.85x2.35 
480   

3900 

Vacant land 
(owned by 

government, 

managed by 

Thu Thiem 

Board) 

River 

corridor 

(Public 

land) 
10.66   
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No Shaft 

Outer 

diameter 

(m) 

Area of 

shaft on the 

ground 

upon 

completion 

(m) 

Area (m
2
) 

temporarily 

required to 

build access 

road (for 

construction) 

Existing way 

to be used as 

access road 

(for the 

construction) 

Area (m
2
) 

required 

temporarily 

for 

installation 

of shafts 

Current land 

status 

(within the 

14m 

Interceptor 

right of way) 

Future land  

status 

Depth of 

shaft from 

the existing 

ground 

elevation to 

the shaft 

invert 

elevation 

(m) 

Remark 

4 S2 
10.4 

1.85x2.35 
1880    

3904 

Vacant land 

(owned by 

government, 

managed by 

Thu Thiem 

Board) 

River 

corridor 

(Public 

land) 
11.54   

 
 

      

5 S3 
10.4 

1.85x2.35 
817    

3900 

Vacant land 
(owned by 

government, 

managed by 

Thu Thiem 

Board) Park 

12.49   

 
 

  
 

  

6 S4 10.4 1.85x2.35 57    3771 

Vacant land 
(owned by 

government, 

managed by 

Thu Thiem 

Board) Park 

13.76   
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No Shaft 

Outer 

diameter 

(m) 

Area of 

shaft on the 

ground 

upon 

completion 

(m) 

Area (m
2
) 

temporarily 

required to 

build access 

road (for 

construction) 

Existing way 

to be used as 

access road 

(for the 

construction) 

Area (m
2
) 

required 

temporarily 

for 

installation 

of shafts 

Current land 

status 

(within the 

14m 

Interceptor 

right of way) 

Future land  

status 

Depth of 

shaft from 

the existing 

ground 

elevation to 

the shaft 

invert 

elevation 

(m) 

Remark 

 
 

      

7 S5 
10.4 

1.85x2.35 
0  

 Constructed 

road (Mai 

Chi Tho) 

7190 

Vacant land 
(owned by 

government, 

managed by 

Thu Thiem 

Board) 

River 

corridor 

(Public 

land) 
14.65   

   
 

    

8 S6 
10.4 

1.85x2.35 
 0 

Constructed 

road (Mai 

Chi Tho) 

Vacant land 
(owned by 

government, 

managed by 

Thu Thiem 

Board) 

River 

corridor 

(Public 

land) 
14.78   

        

9 S7 10.6 1.85x2.35  0 

Constructed 

road (Mai 

Chi Tho) 

3900 

Vacant land 

(owned by 

government, 

managed by 

Thu Thiem 

River 

corridor 

(Public 

land) 

17.13   
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No Shaft 

Outer 

diameter 

(m) 

Area of 

shaft on the 

ground 

upon 

completion 

(m) 

Area (m
2
) 

temporarily 

required to 

build access 

road (for 

construction) 

Existing way 

to be used as 

access road 

(for the 

construction) 

Area (m
2
) 

required 

temporarily 

for 

installation 

of shafts 

Current land 

status 

(within the 

14m 

Interceptor 

right of way) 

Future land  

status 

Depth of 

shaft from 

the existing 

ground 

elevation to 

the shaft 

invert 

elevation 

(m) 

Remark 

Board) 

        

10 S8 

10.6 

1.85x2.35 

 0   

3900 

Vacant land 
(near Ca Tre 

Lon bridge) 

Public land 

(along Ca 

Tre Lon 

bridge) 14.59   

   

Constructed 

road (Mai 

Chi Tho) 

    

11 S9 
10.6 

1.85x2.35 
 0 

Constructed 

road (Mai 

Chi Tho) 3891 

Vacant land 
(owned by 

21st Century 

Company - 

private 

company) 

Internal 

Road of 

21st 

Century 

Company) 

17.39   

        

12 S10 
10.6 

1.85x2.35 
 0 Waterway 

3628 
Saigon River 

Saigon 

River 17.84   
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No Shaft 

Outer 

diameter 

(m) 

Area of 

shaft on the 

ground 

upon 

completion 

(m) 

Area (m
2
) 

temporarily 

required to 

build access 

road (for 

construction) 

Existing way 

to be used as 

access road 

(for the 

construction) 

Area (m
2
) 

required 

temporarily 

for 

installation 

of shafts 

Current land 

status 

(within the 

14m 

Interceptor 

right of way) 

Future land  

status 

Depth of 

shaft from 

the existing 

ground 

elevation to 

the shaft 

invert 

elevation 

(m) 

Remark 

13 S11 10.6 1.85x2.35 

 0 

  

Waterway 

  3900 

Vacant land 

(cleared and 

owned by Huy 

Hoang 

Company)  

Road along 

Saigon 

River 

  

18.06   

14 S12 
10.6 

1.85x2.35 
  Waterway 

3850 

Vacant land 
(cleared and 

owned by Huy 

Hoang 

Company) 

Road along 

Saigon 

River 19.11   

   Waterway     

15 S13 
10.6 

1.85x2.35 
  

 3768 

Vacant land 
(cleared and 

owned by Phu 

Nhuan 

Company) 

Road along 

Saigon 

River 16.51   

   Waterway     
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No Shaft 

Outer 

diameter 

(m) 

Area of 

shaft on the 

ground 

upon 

completion 

(m) 

Area (m
2
) 

temporarily 

required to 

build access 

road (for 

construction) 

Existing way 

to be used as 

access road 

(for the 

construction) 

Area (m
2
) 

required 

temporarily 

for 

installation 

of shafts 

Current land 

status 

(within the 

14m 

Interceptor 

right of way) 

Future land  

status 

Depth of 

shaft from 

the existing 

ground 

elevation to 

the shaft 

invert 

elevation 

(m) 

Remark 

16 S14 10.6 1.85x2.35     3832 

Private 

household 

(part of Ham 

Long Artisan 

Village) 

Road along 

Saigon 

River 

19.85 

Agreement 

MOU with 

Ham Long 

village and the 

one potentially 

affected 

household for 

land 

acquisition for 

project purpose 

17 S15 10.6 1.85x2.35   Waterway 4157 

Private 

household 

(part of Ham 

Long Artisan 

Village) 

Road along 

Saigon 

River 

 

 

 

 

 

 

19.42 

Agreement 

MOU with 

Ham Long 

village and the 

one potentially 

affected 

household for 

land 

acquisition for 

project purpose 
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No Shaft 

Outer 

diameter 

(m) 

Area of 

shaft on the 

ground 

upon 

completion 

(m) 

Area (m
2
) 

temporarily 

required to 

build access 

road (for 

construction) 

Existing way 

to be used as 

access road 

(for the 

construction) 

Area (m
2
) 

required 

temporarily 

for 

installation 

of shafts 

Current land 

status 

(within the 

14m 

Interceptor 

right of way) 

Future land  

status 

Depth of 

shaft from 

the existing 

ground 

elevation to 

the shaft 

invert 

elevation 

(m) 

Remark 

 

18 S16 

10.6 

1.85x2.35 

    

3923 

Private 

household 

Saigon 

river 

corridor 
19.15 

Under Thanh 

My Loi's 

project but not 

yet acquired 

from private 

households 
   Waterway     

19 S17 

10.6 

1.85x2.35 

    

4106 

Private 

household 

Saigon 

river 

corridor 
20.07 

Under Thanh 

My Loi's 

project but not 

yet acquired 

from private 

households 
   Waterway     

20 S18 10.6 1.85x2.35   Waterway 3902 
Private 

household 

Internal 

Road 
20.25 

Under Thanh 

My Loi's 

project but not 

yet acquired 

from private 

households 



Resettlement Action Plan for the Waste Water Treatment Plant 

 

93 

No Shaft 

Outer 

diameter 

(m) 

Area of 

shaft on the 

ground 

upon 

completion 

(m) 

Area (m
2
) 

temporarily 

required to 

build access 

road (for 

construction) 

Existing way 

to be used as 

access road 

(for the 

construction) 

Area (m
2
) 

required 

temporarily 

for 

installation 

of shafts 

Current land 

status 

(within the 

14m 

Interceptor 

right of way) 

Future land  

status 

Depth of 

shaft from 

the existing 

ground 

elevation to 

the shaft 

invert 

elevation 

(m) 

Remark 

21 S19 10.6 1.85x2.35 2658   3895 
Private 

household 

Internal 

Road 
19.77 

Under Thanh 

My Loi's 

project but not 

yet acquired 

from private 

households 

22 S20 10.6 1.85x2.35 390   3900 
Inside the 

WWTP 
WWTP 21.08 

 To be 

compensated 

as part of the 

RAP for the 

WWTP 
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Appendix 3 of Annex 3 - Social Safeguard Due Diligence Review 

List of households (owning land from the 1.88 ha part of the WWTP) 

who have sold their land to the Thanh My Loi Company 

 

No. Names of households 
Amounts agreed and 

paid (VND) 

1 NGUYỄN TRỌNG QUANG NGHỊ  

NGUYỄN THỊ HOA 

915,000,000 

2 NGUYỄN THỊ TÚ NGA   

Assigned to NGUYỄN THÀNH HƯNG 

3,993,930,000 

3 TRẦN THỊ HỒNG LAI 

Assigned to BÙI THỊ HỒNG YẾN 

1,846,170,000 

4 TRẦN THỊ HỒNG LAI 1,365,280,000 

5 TRẦN NAM ĐẠT 806,000,000 

6 NGUYỄN THỊ NHÂN 

NGUYỄN VŨ ÁI KHANH 

805,000,000 

 

  9,731,380,000 
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Appendix 4 of Annex 3 - Social Safeguard Due Diligence Review 

  Steps Taken for the Da Phuoc Landfill 

Following the completion of land acquisition in December 2013, the following actions (in 

chronological order) have been taken by HCMC PC and its relevant departments to 
convert the 47ha agricultural land into the landfill area:  

 February 2014: HCMC PC has instructed the Department of Natural Resources 

and Environment (DONRE, who is responsible for land use management) to hand 

over the 47ha land area (of Da Phuoc Land fill) to Sai Gon Xanh Biological 

Technology Company (a company designated by HCMC PC), and guide this 

company to build the treatment facility within this 47ha area to timely process 

sludge generated from works that was approved by HCMC PC, including the 

sludge from the WWTP under the project (Document 110/TB-VP dated 21 Feb 

2014). 

 

 April 2014: HCMC PC instructed DONRE to follow up and complete the 

construction for the sludge treatment plant (in Da Phuoc landfill) to ensure the 

sludge from other sources, and the WWTP (once operationalized) could be 

processed within this 47ha area.  

 

 April 2014:IMA signed a Memorandum of Understanding with Sai Gon Xanh 

Biological Technology Company  (Document 32/BB/VSMTTP dated 24 July 

2014) through which Sai Gon Xanh Biological Technology Company will receive 

the sludge generated from the WWTP when the WWTP comes into operation. The 

MoU was signed in line with HCMC PC's Document 1664/UBND-QLDA dated 

21 April 2014. 

 

 May 2014: HCMC PC instructed Department of Transport, DONRE, and relevant 

Departments (within 7 days from the date of issuance of the instruction) to check 

the land status and site of Da Phuoc landfill and provide temporary construction 

permit to allow Sai Gon Xanh Biological Technology Company to build the 

treatment facility (as approved by HCMC PC). HCMC PC urged DONRE to 

complete the land rental contract to allow Sai Gon Xanh Biological Technology 

Company to rent the 47ha (of Da Phuoc landfill) to provide treatment for sludge 

from sources designated by HCMC PC, including sludge from the wastewater 

treatment plant under the project (Document 330/TB-VP, dated 6 May 2014). 

 

 July 2014: Department of Construction issued a temporary permit to allow Sai 

Gon Xanh Biological Technology Company (via Document 83/GPXDT dated 4 

July 2014) to build the sludge treatment plant on the 47ha area.  The construction 

of the sludge treatment facility, as of 14 August 2014, is underway.  
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ANNEX 4 - Summary of Community Consultations, Meeting Minutes, and List of 

Participants   
 

Summary of Community Consultations 

Round 

No. 
Time 

Attendants/ 

Form of 

Consultation 

Conclusion Minutes 
List of 

paticipants 

1 

  

Apr. 25
th
, 

2012  

14 person (7 

women, 7men). 

Community 

Meeting 

- All consulted participant 

supported project 

implementation, including 

the WWTP construction  

- They  wish to be 

adequately compensated. 

-  Compensation should 

be at replacement costs, 

so that people can buy 

similar land in District 2. 

  See 

Minute 

No. 1  

See List 

No.1A 

June and 

July, 2012 

Direct 

consultation with 

households 

combined with 

socioeconomic 

survey  

  See List 
No.1B 

2 
Febuary, 

18th, 2014 

20 persons (8 

women, 12 

men), including 

15 new persons 

and 5 who was 

first meeting) 

- All of consulted 

households agreed with 

the WWTP construction. 

- Compensation should be 

at replacement costs 

- All of them hoped the 

project will be 

implemented in a near 

future.  

See 

Minute 

No. 2  

See List 
No.2 

3 
From July-

August.2014  

5 persons (2 

women, 3 men)  

- All of consulted 

households agreed with 

the WWTP construction.  

- Compensation should be 

at replacement costs 

- All of them hoped the 

project will be 

implemented in a near 

future.  

 
See List 

No.3A  

  
03 persons (3 

women)  

See 

Minute 

No.3 

See List 

No.3B 
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  MEETING MINUTES, AND LIST OF PARTICIPANTS 

 MINUTE No. 1
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. 
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 MINUTE  No. 2 
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MINUTE No. 3 
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Resettlement Action Plan for the Waste Water Treatment Plant 

 

108 
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LIST OF PARTICIPATION IN COMMUNITIVE CONSULTATION 

 

LIST No.1A  
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LIST  No.1B 

(8 HOUSEHOLDERS WERE INTERVIEWED)   

No. 
The name of the 

householder 
Address  

1 NGUYỄN VĂN HOA 1/15 KP1 P.TMLOI,Q.2 

2 HUỲNH THỊ NGÓ 1/89 Ấp BINH LỢI, P.TMLOI,Q.2 

3 NGÔ THỊ HỞI 518 KHU PHỐ 2 ,P.TML 

4 VÕ KHẮC ĐẾ 284/30 CÔ BẮC, P.CÔ GIANG,Q.1 

5 TRẦN THỊ HỒNG LAI 95-97 CALMETTE, P. NT BÌNH,Q.1 

6 HUỲNH KỲ TRÂN 241BIS CMT TÁM, P.4,Q.3 

7 MAI TẤN DŨNG 241 BIS,CMTT,P.4,Q.3 

8 
PHAN THANH GIANG & VÕ 

THI MỸ DUNG 
94 PHAN VĂN KHỎE, P.2, Q.6 

Total 8 Householders  
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LIST No. 2 
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 LIST  No. 3A 

No.  Name of the householder Address 

1 
NGUYÊN VAN HONG & 
TRÂN THI THUAN 

1/114A Ấp BÌNH LỢI, P.TMLOI,Q.2 

2 
DANG VAN THUAT & 

NGUYEN THI THU THUY 

-55/1 ROAD. 22, Neighborhood no.1, W.BÌNH 
TRƯNG TÂY, D.2 

-G37-311, No.8, khu 17.3ha, W. AN PHU, D.2 

 

3 PHAM THI LUNG 1/11, Neighborhood no1, R.no1, W.TML,D.2 

4 NGUYEN TRÍ TUE 94/4 AN BÌNH, W.5, D.5,  HCM CITY 

5 
NGUYEN VAN GiOI, PHAM 
THỊ KIM THOA 

-522G/C28-29 NGUYEN TRI PHUONG, W.12, 
D.10, HCM CITY 

-New adress:  P.5- 44, Residential areas PHI 
LONG, R.NGUYỄN VĂN LINH, W. BÌNH HƯNG, 
D. BÌNH CHÁNH 

Total 5 Households 
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LIST No. 3B 
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ANNEX 5 - Questionnaire for Socioeconomic Survey   
 

HO CHI MINH CITY ENVIRONMENTAL SANITATION PROJECT  -  PHASE II 

NHIEU LOC-THI NGHE WASTEWATER TREATMENT PLANT 

Interviewing HHs who have affected assets within the project area 

------------------------------------------ 

Thạnh Mỹ Lợi Ward, District 2, HCM City. 

No  

 

Full name of household (land owners: ……………………………………….…………  

Address: ……............., Road:………………………………Phone:………………………… 

Hamlet: ………………… Ward: ……………………………..District: ………………..……  

Name of respondent: …………………………………………………, household: , other:  

Age: …………………..; Male , Female:  

Name of interviewer:…………………………………… Date of interview: ………………… 

 

PART A. GENERAL INFORMATION FOR HOUSEHOLDS 

Full name of household: ……………………………… Age………, Occupation: …………….: 

1.1 Gender:  a.   Male  b.   Female 

1.2 Age:    …………… 

1.3 Ethnicity:  …………….. 

1.4 Education Level: Class………….. 

1.5 Occupation: ……………………………..  

His household / she is assigned to one of the following does not?   

 a- Poor    b- Average    c-Rich 

Is your household  eligible for social policy?   

a- No   b-Yes. If yes, please specify:.......................................Total family 

size:…………person 

Include: Male: …………..person; Female: ……………person. 

 

PART B. ASSET INVENTORY AFFECTED BY PROJECT 

I/ LAND:  

a/  Land affected: 

No Land type  

Number of plots 

recorded on the 

land use right 

certificates 

Sheet 

map 

Total 

land 

area 

The area 

of land 

clearance 

The origin 

of the 

papers on 

land 

Note 

 (1) (2) (3) (4) (5) (6)  

1          

2              

3                

4        

5        
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* Type (6) The origin of the papers on land:  

(i). There are certificates of land use rights (LURE)  

(ii)  There is a temporary certificate and can Validation (LURE)   

(iii)  No lure and can not be validated (LURC)  

b/   Total land area of the family are: ……………………m2 

c/ The origin and wishes to use  your owns land: 

The land left by your parents and you are the heirs.    

The land left by your parents and all siblings who are the heirs.  

 Purchase to stay.        

 Purchase for Business.       

 Purchase to spend        

 Purchase to the children later       

  Has been here from year ..............to year.................. 

 Reason not to continue in: ............................................................................................................... 

 Have been planted trees.................. .....and  livestock..........; from year .... .... to the year ............. 

The reason for not continuing to do:............................................................................  ...................  

Other opinions: ................................................................................................................................. 

  

II/ HOUSE:  

a/ Housing affected: (The main house is in and should be displaced) 

  (i) Homeless are in and no where in any other  

  (ii) And the homeless are in place in other   

b/ type house: (i) Permanent         

  (ii) Semi-permanent        

(iii) tabernacle       

c/ Located on the position: ………………………………………………………….. 

 

III/ THE INDEPENDENT WORKS:  

 

IV/ Crops: 

1/ Fruit: 

No GROUP / 

TYPE OF 

PLANT 

UNITS 

 

TOTAL 

QUANTITY 

 TYPE OF TREE 

Basic construction 

period 

The period 

began for the 

Yields a 

stable period 

1       

2       

3       

4       

No 
PROJECT 

NAME 

STRUCTURAL WORKS Total 

Area 

Clear 

AREA 
ROOF GROUND WALL COLUMN SUBSTRUCTURE 

1         

2         

3         

4         

5         
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2/ Food crops and vegetables: (annual crops) 

o TYPE OF TREES UNITS Area 

1    

2    

3    

4    

 

3/Timber trees, leaves: 

STT TYPE OF TREES UNITS TOTAL QUANTITY 

1    

2    

3    

4    

 

4/ Other Trees: 

STT TYPE OF TREES UNITS TOTAL QUANTITY 

1    

2    

3    

4    

 

V/ graves: 

No TYPE OF GRAVES UNITS QUANTITY NOTE 

         

         

     

         

 

VI/ Other assets affected: 

……………………………………………………………………………………………………………… 

 

PART C. MOVING ISSUES AND RESETTLEMENT 

Apply for housing relocation households ,(Households affected by relocation housing selected 

one of the aspiration after): 

Be paid compensation and self-seeking new land and building a new order    

Of land allocation in resettlement areas to households affected by building a new home  

Assigned housing forest products in the resettlement areas      

 

Agricultural land:   

Land to change land (if have land)         

Receiving compensation to automatically purchase new land     
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Support professional training:  

Households affected by the loss of agricultural land, in need of vocational training for job 

change: The number of people aged vocational training need to change career in the household 

is: …………..people 

Full name……………………………age…………… career I want to learn: 

Full name……………………………age…………… career I want to learn: 

Full name……………………………age…………… career I want to learn:     

 

Other aspiration of the household: 

……………………………………………………………………………………………………

……………………………………………………………………………………………………

…………………………………………………………………………………………………… 

  

PART D. ECONOMIC CONDITIONS OF THE CIVIL SOCIETY 

1. Information on household members 

 

No The full name of the house 
Gender 

1=Male, 2=female 
Year of Birth Education Level 

1 householder    

2     

3     

4     

5     

Code: Education Level 

Incomplete primary                = 1 Secondary vocationa  = 5 

Primary (level 1-5)                 = 2            Colleges, Universities = 6 

Colleges (level 6-9)                = 3 Higher University      = 7 

High school (level 10-12)      = 4 Unlettered = 8 

 

2. Living conditions of households: 

2.1. Water food, drinks / activities of the family from? (Select a primary source)? 

Water sources Water food, drinks Water activities 

a. Water through its own clock   

b. Water machines over sentence   

c. Rivers, canals, ponds,   

d. Rainwater   

e. Well water   

f. Well water drill   

g. change water   

h. Other   

 

2.2.  Waste water and sewerage household use is:        

 1. Pool self destruction   2. Directly connected to sewage system 

 3. Self-absorbed    4. Other: …… 
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2.3. Families used the toilet:    

 1. The toilet have pool self destrucyion  2. The toilet flowing out drainage system 

 3. Public Toilets     4. Toilets on the canals, ponds           

  5. Other:…………………………………………………… 

 

2.4. Families using electricity from any source: 

 1. Own clock    2. By neighbor 

 3. Other:…………………….  4. No electric 

 

2.5. The family has no durable (only consider those items are used) 

No Type of furniture Units No Type of furniture Units 

1 Expensive furniture  6 Computer  

2 fridge  7 Microwave  

3 Washer  8 Motobike  

4 Rating bath heater  9 Car  

5 Mobile  10 Other  

 

3. Employment, Income, Spending:  

Incomes of families in the past year? How many people in families with income? 

No Name Occupation No 

Occupation 

Regular income ... ... 

... VND / year 

Irregular Income ... 

... VND / year 

a b c d e g 

1      

2      

3      

4      

5      

 Total   

* How to write job code: 

1 = State employees; 2 = Army/Police;  3 = Doctor, Architect, engineers; Teacher  

4 = Worker;  5 = Business;  6= Small Sun Production;   

7 = Service;    8 = Wage labor,   9 = Retirement; 10=Other 

* How to write an average monthly expenditure: recorded separately or the whole family 

 

Thanks to the cooperation of Mr. / Ms 

The record ends on ... .... ... ... Minutes of the consistent theme that now can read the minutes of 

protection and recognition of data is sufficient distraint, correct and signed. /. 

       

                                                                                   Date…. …. month …    Year 

1. Investigators     2. Mainly affected households / people to declare

  

Full Name: ………………………    Full Name ………………………        

Signature ……………     Signature …………………………… 

 

 


